



William Cass, P.E.
Commissioner

THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

28
JAN 28 2026



David Rodrigue, P.E.
Assistant Commissioner
Michelle L. Winters
Deputy Commissioner

Her Excellency, Governor Kelly A. Ayotte
and the Honorable Council
State House
Concord, New Hampshire 03301

Bureau of Construction
November 3, 2025

REQUESTED ACTION

1. Authorize the Department of Transportation to enter into a contract with Alvin J. Coleman & Son, Inc. (Vendor 154411) of Conway, NH, on the basis of the lowest responsive bid of \$902,658.80 for stone box culvert replacement under NH 109A in Tuftonboro (Project: Tuftonboro #44770), from the date of Governor and Council approval through May 21, 2027, unless amended by the Department in accordance with the Standard Specifications. 100% Other Funds.

Funds are available in the following account for Fiscal Years 2026 and 2027, with the authority to adjust encumbrances between fiscal years within the price limitation through the Budget Office, if needed and justified:

Funding is available as follows:	<u>FY 2026</u>	<u>FY 2027</u>
04-96-96-963015-3039 Highway Betterment Aid		
400-500870 Highway Contract Payments	\$455,842.73	\$446,816.07

2. Further authorize that a contingency in the amount of \$90,265.88 be approved for payment of latent conditions, which may appear during the construction of the project. The contingency requested is 10% of the contract amount.

Funding is available as follows:	<u>FY 2027</u>
04-96-96-963015-3039 Highway Betterment Aid	
400-500870 Highway Contract Payments	\$90,265.88

EXPLANATION

This project is part of the State's Ten-Year Transportation Improvement Plan, under the Betterment Drainage Headquarters (Bet-DRG-HQ) Program. The project will replace the existing 3.5'W x 7'H x 38'L stone box culvert located just north of Willow Ave, carrying Twentymile Brook under NH 109A, with an 8'W x 7'H x 56'L precast concrete box, embedded 12" (8' x 6' clear opening). The new culvert will be in the same location with precast wing walls. Incidental work includes replacement of pavement and cable rail and matching the existing stream channel to the proposed culvert.

The project will also re-align Willow Ave. to decrease its skew intersection with NH 109A. There will be minor widening of the roadway within the guardrail length. Other work involves removal of a stone retaining wall to allow for guardrail post driving, and other minor drainage improvements.

The original construction date of the existing stone box culvert is unknown. The roadway has experienced sink holes due to migration of fines through the voids in the stone. Mortaring efforts have not lasted long term due to the rounded stone construction. Some stones have degraded or cracked over time, causing shifting and instability of the structure. The culvert has reached the end of its service life.

The narrow width of the roadway along the retaining wall and culvert doesn't allow for guardrail post embedment, due to impact with stone retaining wall. The existing guardrail installation has not performed well under past impacts and also faces errant impacts under winter maintenance efforts due to its location and lack of embedment.

The proposed contingency amount is 10% of the contract amount. This is to account for the risks associated with the variable ledge depth, unknown width and depth of existing retaining wall, unanticipated traffic control needs, and unanticipated erosion control items.

The Contractor has been prequalified by this Department. The Contract has been approved by the Attorney General as to form and execution, and the Department has certified that the necessary funds are available, and the bid reasonably conforms to the engineer's estimate in accordance with State procedure. Copies of the fully executed contract are on file at the Secretary of State's Office and the Department of Administrative Service's Office, and subsequent to Governor and Council approval will be on file at the Department of Transportation.

This project funding is: 100% Betterment DRG HQ (0% Federal funds).

A copy of the Tabulation of Bids received for this project is attached along with the Contract Supplemental Sheet and a map indicating the location of the project.

Your approval of this resolution is respectfully requested. The Department of Transportation has determined that the vendor is in good standing with the Secretary of State's Office, has secured the required levels of insurance, and has provided evidence of authority to execute and be bound by the contract.

Sincerely,



William J. Cass, P.E.
Commissioner

WJC/pcj

Department Estimate:	\$1,000,653.00
Contract Amount:	<u>\$ 902,658.80</u>
Under Estimate:	\$ 97,994.20

Attachments



ABC Bid Data

TUFTONBORO
44770
NON-FEDERAL

PROJECT:	TUFTONBORO	Awarded To:	COLEMAN ALVIN J & SON INC
STATE PROJECT NUMBER:	44770		9 NH ROUTE 113
FED. PROJECT NUMBER:	NON-FEDERAL		CONWAY, NH 03818-9505
DATE BIDS OPEN:	October 02, 2025, 2:00	Amount:	\$902,658.80
SCOPE OF WORK:	Replacement of stone box culvert under NH 109A, just north of Willow Ave.	Certified by:	<u>TOBEY.L.REYNOLDS</u> <small>Director of Project Development</small>
COMPLETION DATE:	May 21, 2027	Award Date:	
LOCATION:	Carroll, District 3		

Summary of Bidders

Contractor	Bid Amount	Rank
COLEMAN ALVIN J & SON INC 9 NH ROUTE 113, CONWAY NH 03818-9505	\$902,658.80	A
NORTHEAST EARTH MECHANICS LLC 159 BARNSTEAD ROAD, PITTSFIELD NH 03263	\$1,043,622.50	B
BROOKS & SON INC, G W 362 EATON ROAD, FREEDOM NH 03836	\$1,055,155.00	C
SARGENT CORPORATION 3 GODFREY DRIVE, PO BOX 435, ORONO ME 04473	Non-Responsive	D



ABC Bid Data

TUFTONBORO
44770
NON-FEDERAL

Item No.	Description	Unit	Quantity	PS&E		COLEMAN ALVIN J & SON INC 9 NH ROUTE 113 CONWAY, NH 03818-9505		NORTHEAST EARTH MECHANICS LLC 159 BARNSTEAD ROAD PITTSFIELD, NH 03263	
				Unit Price	Total	Unit Price	Total	Unit Price	Total

Items

202.41	REMOVAL OF EXISTING PIPE 0-24" DIAMETER	LF	110.00	\$50.00	\$5,500.00	\$40.00	\$4,400.00	\$25.00	\$2,750.00
202.451	REMOVAL OF CULVERT	U	1.00	\$30,000.00	\$30,000.00	\$9,005.00	\$9,005.00	\$25,000.00	\$25,000.00
202.7	REMOVAL OF GUARDRAIL	LF	212.00	\$4.00	\$848.00	\$13.00	\$2,756.00	\$5.00	\$1,060.00
203.1	COMMON EXCAVATION	CY	285.00	\$40.00	\$11,400.00	\$28.50	\$8,122.50	\$30.00	\$8,550.00
203.11	COMMON EXCAVATION - LRS	CY	110.00	\$35.00	\$3,850.00	\$27.90	\$3,069.00	\$30.00	\$3,300.00
203.5562	EAGRT PLATFORM ALTERNATE	U	4.00	\$1,700.00	\$6,800.00	\$2,265.00	\$9,060.00	\$2,000.00	\$8,000.00
203.601	EMBANKMENT-IN-PLACE	CY	615.00	\$15.00	\$9,225.00	\$32.50	\$19,987.50	\$20.00	\$12,300.00
206.1	COMMON STRUCTURE EXCAVATION	CY	75.00	\$80.00	\$6,000.00	\$52.50	\$3,937.50	\$30.00	\$2,250.00
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY	CY	10.00	\$200.00	\$2,000.00	\$51.50	\$515.00	\$100.00	\$1,000.00
214.	FINE GRADING	U	1.00	\$6,000.00	\$6,000.00	\$2,850.00	\$2,850.00	\$2,500.00	\$2,500.00
304.101	SAND	CY	120.00	\$40.00	\$4,800.00	\$60.00	\$7,200.00	\$50.00	\$6,000.00
304.401	CRUSHED STONE (FINE GRADATION)	CY	255.00	\$75.00	\$19,125.00	\$60.00	\$15,300.00	\$60.00	\$15,300.00
304.45	CRUSHED STONE (FINE GRADATION) FOR DRIVES	CY	10.00	\$100.00	\$1,000.00	\$60.00	\$600.00	\$60.00	\$600.00
403.11033	HBP-3/4" WINTER BINDER MIX, MACHINE METHOD	TON	115.00	\$300.00	\$34,500.00	\$200.00	\$23,000.00	\$250.00	\$28,750.00
403.11053	HBP-3/8" SURFACE MIX, MACHINE METHOD	TON	75.00	\$300.00	\$22,500.00	\$250.00	\$18,750.00	\$275.00	\$20,625.00
403.12	HBP-HAND METHOD	TON	45.00	\$350.00	\$15,750.00	\$250.00	\$11,250.00	\$300.00	\$13,500.00
403.16	PAVEMENT JOINT ADHESIVE	LF	900.00	\$5.00	\$4,500.00	\$3.40	\$3,060.00	\$2.50	\$2,250.00
403.19	HBP-TEMPORARY	TON	40.00	\$300.00	\$12,000.00	\$250.00	\$10,000.00	\$300.00	\$12,000.00
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	55.00	\$30.00	\$1,650.00	\$8.65	\$475.75	\$20.00	\$1,100.00
417.	COLD PLANING BITUMINOUS SURFACES	SY	330.00	\$20.00	\$6,600.00	\$19.40	\$6,402.00	\$25.00	\$8,250.00
503.101	WATER DIVERSION STRUCTURE	U	1.00	\$70,000.00	\$70,000.00	\$10,300.00	\$10,300.00	\$25,000.00	\$25,000.00
529.001	PRECAST CONCRETE BOX CULVERT	U	1.00	\$292,500.00	\$292,500.00	\$330,500.00	\$330,500.00	\$490,000.00	\$490,000.00
585.2	STONE FILL, CLASS B	CY	325.00	\$60.00	\$19,500.00	\$100.00	\$32,500.00	\$75.00	\$24,375.00
585.3401	SIMULATED STREAMBED MATERIAL	CY	35.00	\$100.00	\$3,500.00	\$150.00	\$5,250.00	\$75.00	\$2,625.00

ABC Bid Data

TUFTONBORO
 44770
 NON-FEDERAL

Item No.	Description	Unit	Quantity	PS&E		COLEMAN ALVIN J & SON INC 9 NH ROUTE 113 CONWAY, NH 03818-9505		NORTHEAST EARTH MECHANICS LLC 159 BARNSTEAD ROAD PITTSFIELD, NH 03263	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
593.411	GEOTEXTILE; PERM CONTROL CL.1, NON-WOVEN	SY	200.00	\$5.00	\$1,000.00	\$5.15	\$1,030.00	\$5.00	\$1,000.00
603.0001	VIDEO INSPECTION	LF	130.00	\$12.00	\$1,560.00	\$11.90	\$1,547.00	\$10.00	\$1,300.00
603.11218	18" CORR. STEEL PIPE, .079"	LF	60.00	\$100.00	\$6,000.00	\$51.50	\$3,090.00	\$100.00	\$6,000.00
604.254	DROP INLETS TYPE E, 4-FOOT DIAMETER	U	1.00	\$3,500.00	\$3,500.00	\$3,090.00	\$3,090.00	\$5,000.00	\$5,000.00
605.515	15" PERF. CORR. POLYETHYLENE PIPE UNDERDRAIN	LF	66.00	\$120.00	\$7,920.00	\$61.80	\$4,078.80	\$95.00	\$6,270.00
606.1255	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 2) (STEEL POST)	U	4.00	\$4,900.00	\$19,600.00	\$1,620.00	\$6,480.00	\$5,000.00	\$20,000.00
606.18001	31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST)	LF	175.00	\$45.00	\$7,875.00	\$43.20	\$7,560.00	\$50.00	\$8,750.00
618.61	UNIFORMED OFFICERS WITH VEHICLE	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00
618.7	FLAGGERS	HR	740.00	\$55.00	\$40,700.00	\$51.50	\$38,110.00	\$40.00	\$29,600.00
619.1	MAINTENANCE OF TRAFFIC	U	1.00	\$70,000.00	\$70,000.00	\$48,750.00	\$48,750.00	\$50,000.00	\$50,000.00
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	2.00	\$4,000.00	\$8,000.00	\$4,105.00	\$8,210.00	\$3,500.00	\$7,000.00
621.2	RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR	EA	5.00	\$12.00	\$60.00	\$12.00	\$60.00	\$10.00	\$50.00
621.31	SINGLE DELINEATOR WITH POST	EA	4.00	\$75.00	\$300.00	\$80.00	\$320.00	\$65.00	\$260.00
621.32	DOUBLE DELINEATOR WITH POST	EA	2.00	\$75.00	\$150.00	\$90.00	\$180.00	\$75.00	\$150.00
622.1	STEEL WITNESS MARKERS	EA	2.00	\$65.00	\$130.00	\$70.00	\$140.00	\$50.00	\$100.00
628.2	SAWED BITUMINOUS PAVEMENT	LF	250.00	\$6.00	\$1,500.00	\$5.15	\$1,287.50	\$3.00	\$750.00
632.0104	RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE	LF	2,300.00	\$1.25	\$2,875.00	\$3.00	\$6,900.00	\$1.00	\$2,300.00
645.3	EROSION STONE	TON	75.00	\$50.00	\$3,750.00	\$41.20	\$3,090.00	\$25.00	\$1,875.00
645.44	TEMPORARY SLOPE MATTING TYPE D (WILDLIFE FRIENDLY)	SY	440.00	\$4.00	\$1,760.00	\$5.15	\$2,266.00	\$3.00	\$1,320.00
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	625.00	\$7.00	\$4,375.00	\$8.25	\$5,156.25	\$5.00	\$3,125.00
645.531	SILT FENCE	LF	625.00	\$5.00	\$3,125.00	\$5.15	\$3,218.75	\$3.00	\$1,875.00
645.71	WATER QUALITY MONITORING, INSPECTION AND REPORTING	HR	90.00	\$220.00	\$19,800.00	\$216.00	\$19,440.00	\$100.00	\$9,000.00
645.72	FINAL WETLAND IMPACT REPORT	U	1.00	\$6,000.00	\$6,000.00	\$3,780.00	\$3,780.00	\$2,000.00	\$2,000.00
645.73	STREAM DIVERSION PLAN	U	1.00	\$8,000.00	\$8,000.00	\$8,100.00	\$8,100.00	\$2,500.00	\$2,500.00
645.74	EROSION CONTROL PLAN	U	1.00	\$6,000.00	\$6,000.00	\$4,320.00	\$4,320.00	\$2,500.00	\$2,500.00
645.75	COLD WEATHER STABILIZATION PLAN	U	1.00	\$2,500.00	\$2,500.00	\$5,400.00	\$5,400.00	\$1,500.00	\$1,500.00



ABC Bid Data

TUFTONBORO
44770
NON-FEDERAL

Item No.	Description	Unit	Quantity	PS&E		COLEMAN ALVIN J & SON INC 9 NH ROUTE 113 CONWAY, NH 03818-9505		NORTHEAST EARTH MECHANICS LLC 159 BARNSTEAD ROAD PITTSFIELD, NH 03263	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
646.31	TURF ESTABLISHMENT WITH MULCH AND TACKIFIERS	SY	825.00	\$4.00	\$3,300.00	\$1.25	\$1,031.25	\$2.50	\$2,062.50
647.1	HUMUS	CY	85.00	\$45.00	\$3,825.00	\$61.80	\$5,253.00	\$50.00	\$4,250.00
692.	MOBILIZATION	U	1.00	\$120,000.00	\$120,000.00	\$100,000.00	\$100,000.00	\$100,000.00	\$100,000.00
697.31	PROJECT OPERATIONS PLAN	U	1.00	\$3,500.00	\$3,500.00	\$5,400.00	\$5,400.00	\$2,000.00	\$2,000.00
698.13	FIELD OFFICE TYPE C	MON	12.00	\$2,000.00	\$24,000.00	\$3,090.00	\$37,080.00	\$2,000.00	\$24,000.00
699.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00
1008.123	ALTERATIONS AND ADDITIONS AS NEEDED - ARCHEOLOGIC MONITORING	\$	5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00
1010.15	FUEL ADJUSTMENT	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00
Totals:					\$1,000,653.00		\$902,658.80		\$1,043,622.50
Alt. Totals:									
Totals:					\$1,000,653.00		\$902,658.80		\$1,043,622.50

ABC Bid Data

TUFTONBORO
 44770
 NON-FEDERAL

Item No.	Description	Unit	Quantity	PS&E		BROOKS & SON INC. G W 352 EATON ROAD FREEDOM, NH 03836		SARGENT CORPORATION 3 GODFREY DRIVE ORONO, ME 04473	
				Unit Price	Total	Unit Price	Total	Unit Price	Total

Items

202.41	REMOVAL OF EXISTING PIPE 0-24" DIAMETER	LF	110.00	\$50.00	\$5,500.00	\$25.00	\$2,750.00	\$50.00	\$5,500.00
202.451	REMOVAL OF CULVERT	U	1.00	\$30,000.00	\$30,000.00	\$4,900.00	\$4,900.00	\$5,000.00	\$5,000.00
202.7	REMOVAL OF GUARDRAIL	LF	212.00	\$4.00	\$848.00	\$11.00	\$2,332.00	\$8.00	\$1,696.00
203.1	COMMON EXCAVATION	CY	285.00	\$40.00	\$11,400.00	\$15.00	\$4,275.00	\$50.00	\$14,250.00
203.11	COMMON EXCAVATION - LRS	CY	110.00	\$35.00	\$3,850.00	\$35.00	\$3,850.00	\$45.00	\$4,950.00
203.5562	EAGRT PLATFORM ALTERNATE	U	4.00	\$1,700.00	\$6,800.00	\$1,960.00	\$7,840.00	\$3,500.00	\$14,000.00
203.601	EMBANKMENT-IN-PLACE	CY	615.00	\$15.00	\$9,225.00	\$46.00	\$28,290.00	\$25.00	\$15,375.00
206.1	COMMON STRUCTURE EXCAVATION	CY	75.00	\$80.00	\$6,000.00	\$32.00	\$2,400.00	\$100.00	\$7,500.00
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY	CY	10.00	\$200.00	\$2,000.00	\$100.00	\$1,000.00	\$200.00	\$2,000.00
214.	FINE GRADING	U	1.00	\$6,000.00	\$6,000.00	\$6,000.00	\$6,000.00	\$7,500.00	\$7,500.00
304.101	SAND	CY	120.00	\$40.00	\$4,800.00	\$54.00	\$6,480.00	\$60.00	\$7,200.00
304.401	CRUSHED STONE (FINE GRADATION)	CY	255.00	\$75.00	\$19,125.00	\$68.00	\$17,340.00	\$80.00	\$20,400.00
304.45	CRUSHED STONE (FINE GRADATION) FOR DRIVES	CY	10.00	\$100.00	\$1,000.00	\$85.00	\$850.00	\$90.00	\$900.00
403.11033	HBP-3/4" WINTER BINDER MIX, MACHINE METHOD	TON	115.00	\$300.00	\$34,500.00	\$240.00	\$27,600.00	\$185.00	\$21,275.00
403.11053	HBP-3/8" SURFACE MIX, MACHINE METHOD	TON	75.00	\$300.00	\$22,500.00	\$280.00	\$21,000.00	\$250.00	\$18,750.00
403.12	HBP-HAND METHOD	TON	45.00	\$350.00	\$15,750.00	\$300.00	\$13,500.00	\$185.00	\$8,325.00
403.16	PAVEMENT JOINT ADHESIVE	LF	900.00	\$5.00	\$4,500.00	\$7.50	\$6,750.00	\$4.00	\$3,600.00
403.19	HBP-TEMPORARY	TON	40.00	\$300.00	\$12,000.00	\$415.00	\$16,600.00	\$330.00	\$13,200.00
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	55.00	\$30.00	\$1,650.00	\$18.00	\$990.00	\$10.00	\$550.00
417.	COLD PLANING BITUMINOUS SURFACES	SY	330.00	\$20.00	\$6,600.00	\$32.00	\$10,560.00	\$18.00	\$5,940.00
503.101	WATER DIVERSION STRUCTURE	U	1.00	\$70,000.00	\$70,000.00	\$80,140.00	\$80,140.00	\$40,000.00	\$40,000.00
529.001	PRECAST CONCRETE BOX CULVERT	U	1.00	\$292,500.00	\$292,500.00	\$328,300.00	\$328,300.00	\$329,000.00	\$329,000.00
585.2	STONE FILL, CLASS B	CY	325.00	\$60.00	\$19,500.00	\$97.00	\$31,525.00	\$90.00	\$29,250.00
585.3401	SIMULATED STREAMBED MATERIAL	CY	35.00	\$100.00	\$3,500.00	\$99.00	\$3,465.00	\$300.00	\$10,500.00

ABC Bid Data

TUFTONBORO
 44770
 NON-FEDERAL

Item No.	Description	Unit	Quantity	PS&E		BROOKS & SON INC, G W 302 EATON ROAD FREEDOM, NH 03836		SARGENT CORPORATION 3 GODFREY DRIVE ORONO, ME 04473	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
593.411	GEOTEXTILE; PERM CONTROL CL.1, NON-WOVEN	SY	200.00	\$5.00	\$1,000.00	\$5.50	\$1,100.00	\$2.50	\$500.00
603.0001	VIDEO INSPECTION	LF	130.00	\$12.00	\$1,560.00	\$20.00	\$2,600.00	\$3.00	\$390.00
603.11218	18" CORR. STEEL PIPE, .079"	LF	60.00	\$100.00	\$6,000.00	\$145.00	\$8,700.00	\$200.00	\$12,000.00
604.254	DROP INLETS TYPE E, 4-FOOT DIAMETER	U	1.00	\$3,500.00	\$3,500.00	\$8,000.00	\$8,000.00	\$7,500.00	\$7,500.00
605.515	15" PERF. CORR. POLYETHYLENE PIPE UNDERDRAIN	LF	66.00	\$120.00	\$7,920.00	\$112.00	\$7,392.00	\$125.00	\$8,250.00
606.1255	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 2) (STEEL POST)	U	4.00	\$4,900.00	\$19,600.00	\$5,520.00	\$22,080.00	\$5,500.00	\$22,000.00
606.18001	31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST)	LF	175.00	\$45.00	\$7,875.00	\$57.00	\$9,975.00	\$54.00	\$9,450.00
618.61	UNIFORMED OFFICERS WITH VEHICLE	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00
618.7	FLAGGERS	HR	740.00	\$55.00	\$40,700.00	\$65.00	\$48,100.00	\$1.00	\$740.00
619.1	MAINTENANCE OF TRAFFIC	U	1.00	\$70,000.00	\$70,000.00	\$73,300.00	\$73,300.00	\$45,750.00	\$45,750.00
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	2.00	\$4,000.00	\$8,000.00	\$9,000.00	\$18,000.00	\$2,500.00	\$5,000.00
621.2	RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR	EA	5.00	\$12.00	\$60.00	\$12.00	\$60.00	\$12.00	\$60.00
621.31	SINGLE DELINEATOR WITH POST	EA	4.00	\$75.00	\$300.00	\$77.00	\$308.00	\$72.00	\$288.00
621.32	DOUBLE DELINEATOR WITH POST	EA	2.00	\$75.00	\$150.00	\$89.00	\$178.00	\$82.00	\$164.00
622.1	STEEL WITNESS MARKERS	EA	2.00	\$65.00	\$130.00	\$60.00	\$120.00	\$55.00	\$110.00
628.2	SAWED BITUMINOUS PAVEMENT	LF	250.00	\$6.00	\$1,500.00	\$6.00	\$1,500.00	\$10.00	\$2,500.00
632.0104	RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE	LF	2,300.00	\$1.25	\$2,875.00	\$1.60	\$3,680.00	\$0.60	\$1,380.00
645.3	EROSION STONE	TON	75.00	\$50.00	\$3,750.00	\$54.00	\$4,050.00	\$175.00	\$13,125.00
645.44	TEMPORARY SLOPE MATTING TYPE D (WILDLIFE FRIENDLY)	SY	440.00	\$4.00	\$1,760.00	\$4.50	\$1,980.00	\$4.00	\$1,760.00
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	625.00	\$7.00	\$4,375.00	\$10.50	\$6,562.50	\$9.00	\$5,625.00
645.531	SILT FENCE	LF	625.00	\$5.00	\$3,125.00	\$9.50	\$5,937.50	\$3.00	\$1,875.00
645.71	WATER QUALITY MONITORING, INSPECTION AND REPORTING	HR	90.00	\$220.00	\$19,800.00	\$240.00	\$21,600.00	\$250.00	\$22,500.00
645.72	FINAL WETLAND IMPACT REPORT	U	1.00	\$6,000.00	\$6,000.00	\$4,200.00	\$4,200.00	\$2,200.00	\$2,200.00
645.73	STREAM DIVERSION PLAN	U	1.00	\$8,000.00	\$8,000.00	\$10,500.00	\$10,500.00	\$2,500.00	\$2,500.00
645.74	EROSION CONTROL PLAN	U	1.00	\$6,000.00	\$6,000.00	\$4,800.00	\$4,800.00	\$2,500.00	\$2,500.00
645.75	COLD WEATHER STABILIZATION PLAN	U	1.00	\$2,500.00	\$2,500.00	\$1,900.00	\$1,900.00	\$1,350.00	\$1,350.00



ABC Bid Data

TUFTONBORO
44770
NON-FEDERAL

Item No.	Description	Unit	Quantity	PS&E		BROOKS & SON INC. G W 362 EATON ROAD FREEDOM, NH 03836		SARGENT CORPORATION 3 GODFREY DRIVE ORONO, ME 04473	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
646.31	TURF ESTABLISHMENT WITH MULCH AND TACKIFIERS	SY	825.00	\$4.00	\$3,300.00	\$1.80	\$1,485.00	\$1.00	\$825.00
647.1	HUMUS	CY	85.00	\$45.00	\$3,825.00	\$72.00	\$6,120.00	\$76.00	\$6,460.00
692.	MOBILIZATION	U	1.00	\$120,000.00	\$120,000.00	\$79,800.00	\$79,800.00	\$87,000.00	\$87,000.00
697.31	PROJECT OPERATIONS PLAN	U	1.00	\$3,500.00	\$3,500.00	\$7,350.00	\$7,350.00	\$2,000.00	\$2,000.00
698.13	FIELD OFFICE TYPE C	MON	12.00	\$2,000.00	\$24,000.00	\$2,920.00	\$35,040.00	\$200.00	\$2,400.00
699.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00
1008.123	ALTERATIONS AND ADDITIONS AS NEEDED - ARCHEOLOGIC MONITORING	\$	5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00
1010.15	FUEL ADJUSTMENT	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00
Totals:					\$1,000,653.00		\$1,055,155.00		\$884,863.00
Alt. Totals:									
Totals:					\$1,000,653.00		\$1,055,155.00		\$884,863.00



PS&E Comparison

TUFTONBORO
44770
NON-FEDERAL

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
Items								
202.41	REMOVAL OF EXISTING PIPE 0-24" DIAMETER	LF	110.00	\$40.00	\$4,400.00	\$50.00	\$5,500.00	(\$1,100.00)
202.451	REMOVAL OF CULVERT	U	1.00	\$9,005.00	\$9,005.00	\$30,000.00	\$30,000.00	(\$20,995.00)
202.7	REMOVAL OF GUARDRAIL	LF	212.00	\$13.00	\$2,756.00	\$4.00	\$848.00	\$1,908.00
203.1	COMMON EXCAVATION	CY	285.00	\$28.50	\$8,122.50	\$40.00	\$11,400.00	(\$3,277.50)
203.11	COMMON EXCAVATION - LRS	CY	110.00	\$27.90	\$3,069.00	\$35.00	\$3,850.00	(\$781.00)
203.5562	EAGRT PLATFORM ALTERNATE	U	4.00	\$2,265.00	\$9,060.00	\$1,700.00	\$6,800.00	\$2,260.00
203.601	EMBANKMENT-IN-PLACE	CY	615.00	\$32.50	\$19,987.50	\$15.00	\$9,225.00	\$10,762.50
206.1	COMMON STRUCTURE EXCAVATION	CY	75.00	\$52.50	\$3,937.50	\$80.00	\$6,000.00	(\$2,062.50)
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY	CY	10.00	\$51.50	\$515.00	\$200.00	\$2,000.00	(\$1,485.00)
214.	FINE GRADING	U	1.00	\$2,850.00	\$2,850.00	\$6,000.00	\$6,000.00	(\$3,150.00)
304.101	SAND	CY	120.00	\$60.00	\$7,200.00	\$40.00	\$4,800.00	\$2,400.00
304.401	CRUSHED STONE (FINE GRADATION)	CY	255.00	\$60.00	\$15,300.00	\$75.00	\$19,125.00	(\$3,825.00)
304.45	CRUSHED STONE (FINE GRADATION) FOR DRIVES	CY	10.00	\$60.00	\$600.00	\$100.00	\$1,000.00	(\$400.00)
403.11033	HBP-3/4" WINTER BINDER MIX, MACHINE METHOD	TON	115.00	\$200.00	\$23,000.00	\$300.00	\$34,500.00	(\$11,500.00)
403.11053	HBP-3/8" SURFACE MIX, MACHINE METHOD	TON	75.00	\$250.00	\$18,750.00	\$300.00	\$22,500.00	(\$3,750.00)



PS&E Comparison

TUFTONBORO
44770
NON-FEDERAL

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
403.12	HBP-HAND METHOD	TON	45.00	\$250.00	\$11,250.00	\$350.00	\$15,750.00	(\$4,500.00)
403.16	PAVEMENT JOINT ADHESIVE	LF	900.00	\$3.40	\$3,060.00	\$5.00	\$4,500.00	(\$1,440.00)
403.19	HBP-TEMPORARY	TON	40.00	\$250.00	\$10,000.00	\$300.00	\$12,000.00	(\$2,000.00)
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	55.00	\$8.65	\$475.75	\$30.00	\$1,650.00	(\$1,174.25)
417.	COLD PLANING BITUMINOUS SURFACES	SY	330.00	\$19.40	\$6,402.00	\$20.00	\$6,600.00	(\$198.00)
503.101	WATER DIVERSION STRUCTURE	U	1.00	\$10,300.00	\$10,300.00	\$70,000.00	\$70,000.00	(\$59,700.00)
529.001	PRECAST CONCRETE BOX CULVERT	U	1.00	\$330,500.00	\$330,500.00	\$292,500.00	\$292,500.00	\$38,000.00
585.2	STONE FILL, CLASS B	CY	325.00	\$100.00	\$32,500.00	\$60.00	\$19,500.00	\$13,000.00
585.3401	SIMULATED STREAMBED MATERIAL	CY	35.00	\$150.00	\$5,250.00	\$100.00	\$3,500.00	\$1,750.00
593.411	GEOTEXTILE; PERM CONTROL CL.1, NON-WOVEN	SY	200.00	\$5.15	\$1,030.00	\$5.00	\$1,000.00	\$30.00
603.0001	VIDEO INSPECTION	LF	130.00	\$11.90	\$1,547.00	\$12.00	\$1,560.00	(\$13.00)
603.11218	18" CORR. STEEL PIPE, .079"	LF	60.00	\$51.50	\$3,090.00	\$100.00	\$6,000.00	(\$2,910.00)
604.254	DROP INLETS TYPE E, 4-FOOT DIAMETER	U	1.00	\$3,090.00	\$3,090.00	\$3,500.00	\$3,500.00	(\$410.00)
605.515	15" PERF. CORR. POLYETHYLENE PIPE UNDERDRAIN	LF	66.00	\$61.80	\$4,078.80	\$120.00	\$7,920.00	(\$3,841.20)
606.1255	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 2) (STEEL POST)	U	4.00	\$1,620.00	\$6,480.00	\$4,900.00	\$19,600.00	(\$13,120.00)
606.18001	31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST)	LF	175.00	\$43.20	\$7,560.00	\$45.00	\$7,875.00	(\$315.00)

PS&E Comparison

TUFTONBORO
 44770
 NON-FEDERAL

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
618.61	UNIFORMED OFFICERS WITH VEHICLE	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$0.00
618.7	FLAGGERS	HR	740.00	\$51.50	\$38,110.00	\$55.00	\$40,700.00	(\$2,590.00)
619.1	MAINTENANCE OF TRAFFIC	U	1.00	\$48,750.00	\$48,750.00	\$70,000.00	\$70,000.00	(\$21,250.00)
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	2.00	\$4,105.00	\$8,210.00	\$4,000.00	\$8,000.00	\$210.00
621.2	RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR	EA	5.00	\$12.00	\$60.00	\$12.00	\$60.00	\$0.00
621.31	SINGLE DELINEATOR WITH POST	EA	4.00	\$80.00	\$320.00	\$75.00	\$300.00	\$20.00
621.32	DOUBLE DELINEATOR WITH POST	EA	2.00	\$90.00	\$180.00	\$75.00	\$150.00	\$30.00
622.1	STEEL WITNESS MARKERS	EA	2.00	\$70.00	\$140.00	\$65.00	\$130.00	\$10.00
628.2	SAWED BITUMINOUS PAVEMENT	LF	250.00	\$5.15	\$1,287.50	\$6.00	\$1,500.00	(\$212.50)
632.0104	RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE	LF	2,300.00	\$3.00	\$6,900.00	\$1.25	\$2,875.00	\$4,025.00
645.3	EROSION STONE	TON	75.00	\$41.20	\$3,090.00	\$50.00	\$3,750.00	(\$660.00)
645.44	TEMPORARY SLOPE MATTING TYPE D (WILDLIFE FRIENDLY)	SY	440.00	\$5.15	\$2,266.00	\$4.00	\$1,760.00	\$506.00
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	625.00	\$8.25	\$5,156.25	\$7.00	\$4,375.00	\$781.25
645.531	SILT FENCE	LF	625.00	\$5.15	\$3,218.75	\$5.00	\$3,125.00	\$93.75
645.71	WATER QUALITY MONITORING, INSPECTION AND REPORTING	HR	90.00	\$216.00	\$19,440.00	\$220.00	\$19,800.00	(\$360.00)
645.72	FINAL WETLAND IMPACT REPORT	U	1.00	\$3,780.00	\$3,780.00	\$6,000.00	\$6,000.00	(\$2,220.00)

PS&E Comparison

TUFTONBORO
 44770
 NON-FEDERAL

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
645.73	STREAM DIVERSION PLAN	U	1.00	\$8,100.00	\$8,100.00	\$8,000.00	\$8,000.00	\$100.00
645.74	EROSION CONTROL PLAN	U	1.00	\$4,320.00	\$4,320.00	\$6,000.00	\$6,000.00	(\$1,680.00)
645.75	COLD WEATHER STABILIZATION PLAN	U	1.00	\$5,400.00	\$5,400.00	\$2,500.00	\$2,500.00	\$2,900.00
646.31	TURF ESTABLISHMENT WITH MULCH AND TACKIFIERS	SY	825.00	\$1.25	\$1,031.25	\$4.00	\$3,300.00	(\$2,268.75)
647.1	HUMUS	CY	85.00	\$61.80	\$5,253.00	\$45.00	\$3,825.00	\$1,428.00
692.	MOBILIZATION	U	1.00	\$100,000.00	\$100,000.00	\$120,000.00	\$120,000.00	(\$20,000.00)
697.31	PROJECT OPERATIONS PLAN	U	1.00	\$5,400.00	\$5,400.00	\$3,500.00	\$3,500.00	\$1,900.00
698.13	FIELD OFFICE TYPE C	MON	12.00	\$3,090.00	\$37,080.00	\$2,000.00	\$24,000.00	\$13,080.00
699.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00	\$0.00
1008.123	ALTERATIONS AND ADDITIONS AS NEEDED - ARCHEOLOGIC MONITORING	\$	5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00	\$0.00
1010.15	FUEL ADJUSTMENT	\$	10,000.00	\$1.00	\$10,000.00	\$1.00	\$10,000.00	\$0.00
Total:					\$902,658.80		\$1,000,653.00	(\$97,994.20)

September 9, 2025

SUPPLEMENTAL PROJECT INFORMATION SHEET

DESCRIPTION: This project will replace the existing 3.5'W x 7' H x 38' L stone box culvert located just north of Willow Ave, carrying Twentymile Brook under NH 109A, with an 8' W x 7' H x 56' L precast concrete box, embedded 12" (8' x 6' clear opening). The new culvert will be in the same location with precast wing walls. Incidental work includes replacement of pavement and cable rail and matching the existing stream channel to the proposed culvert.

The project will also re-align Willow Ave. to decrease its skew intersection with NH 109A. There will be minor widening of the roadway within the guardrail length. Other work involves removal of a stone retaining wall to allow for guardrail post driving, and other minor drainage improvements.

FEDERAL FUNDING: 0% (100% Betterment DRG HQ)

CONTINGENCY: The proposed contingency amount is 10% of the contract amount. This is to account for the risks associated with the variable ledge depth, unknown width and depth of existing retaining wall, unanticipated traffic control needs, and unanticipated erosion control items.

PROJECT INITIATED: State's 10 Year Plan, under the Betterment Drainage Headquarters (Bet-DRG-HQ) Program.

PROJECT EXPLANATION: The original construction date of the existing stone box culvert is unknown. The roadway has experienced sink holes due to migration of fines through the voids in the stone. Mortaring efforts have not lasted long term due to the rounded stone construction. Some stones have degraded or cracked over time, causing shifting and instability of the structure. The culvert has reached the end of its service life.


The narrow width of the roadway along the retaining wall and culvert doesn't allow for guardrail post embedment, due to impact with stone retaining wall. The existing guardrail installation has not performed well under past impacts, and also faces errant impacts under winter maintenance efforts due to its location and lack of embedment.

TRAFFIC IMPLICATION: This project will require the road to be closed for a period of 3 weeks (21 days), allowed between September 8 to October 30, 2026. NH 109 will be the signed detour. Willow Ave. development will be used as a school bus turnaround while NH 109A is closed.

INTERMEDIATE COMPLETION DATE: October 30, 2026 (Road Open)

FINAL COMPLETION DATE: May 21, 2027

TUFTONBORO - NH ROUTE 109A



LEGEND

- Streams
- Water Bodies
- US Routes
- State Routes
- Interstates
- Local Roads
- Town Boundary

New Hampshire
DOT
 Department of Transportation

State #: 44770
 Federal #:

LOCATION MAP



State of New Hampshire

Department of State

CERTIFICATE

I, David M. Scanlan, Secretary of State of the State of New Hampshire, do hereby certify that ALVIN J. COLEMAN & SON, INC. is a New Hampshire Profit Corporation registered to transact business in New Hampshire on September 14, 1962. I further certify that all fees and documents required by the Secretary of State's office have been received and is in good standing as far as this office is concerned.

Business ID: 13035

Certificate Number: 0007194015



IN TESTIMONY WHEREOF,
I hereto set my hand and cause to be affixed
the Seal of the State of New Hampshire,
this 5th day of June A.D. 2025.

A handwritten signature in black ink, appearing to read "David M. Scanlan".

David M. Scanlan
Secretary of State

Alvin J Coleman & Son, Inc

Certificate of Vote

I, Curtis D Coleman, hereby certify that I am a duly elected Secretary of Alvin J Coleman & Son, Inc.

I hereby certify the following is a true copy of a vote taken at a meeting of the Board of Directors of the Corporation, duly called and held on December 27th, 2024 at which a quorum of the Board was present and voting.

VOTED:

That Calvin J Coleman as President, P. Noah Coleman as Vice President, Caroline Dix Coleman as Second Vice President and Curtis D Coleman as Secretary/Registered Agent/Clerk of Alvin J Coleman & Son, Inc are fully authorized to execute all contract documents.

I hereby certify that said vote has not been amended or repealed and remains in full force and effect as of November 3, 2025 and that Calvin J Coleman, P. Noah Coleman, Caroline Dix Coleman and Curtis D. Coleman are the duly elected President, Vice President, Second Vice President, and Secretary/Registered Agent/Clerk, respectively, of this corporation.

DATE:

11/3/25


ATTEST:



Curtis D Coleman, Secretary

(Corporate Seal)

Subscribed and sworn before me this 3rd of November 2025



My Commission Expires

8/18/26

Notary Public/Justice of the Peace



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

01/05/2026

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER		CONTACT NAME: Kelley Massey	
Cross Insurance-Manchester		PHONE (A/C, No, Ext): (603) 669-3218	FAX (A/C, No): (603) 645-4331
1100 Elm Street		E-MAIL ADDRESS: manch.certs@crossagency.com	
Manchester NH 03101		INSURER(S) AFFORDING COVERAGE	
		INSURER A : Firemen's Ins. Co. of Washington D.C.	NAIC # 21784
		INSURER B : Acadia Ins Co.	31325
		INSURER C : Westchester Surplus Lines Ins Co	10172
		INSURER D :	
		INSURER E :	
		INSURER F :	
INSURED			
Alvin J. Coleman & Son, Inc.			
Coleman Concrete, Inc			
9 NH Route 113			
Conway NH 03818-9505			

COVERAGES

CERTIFICATE NUMBER: 26-27 All lines

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS	
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR	Y	Y	CPA5594451	01/01/2026	01/01/2027	EACH OCCURRENCE	\$ 2,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PRO-JECT <input checked="" type="checkbox"/> LOC OTHER:						DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 300,000
							MED EXP (Any one person)	\$ 10,000
							PERSONAL & ADV INJURY	\$ 2,000,000
							GENERAL AGGREGATE	\$ 4,000,000
							PRODUCTS - COMP/OP AGG	\$ 4,000,000
								\$
A	<input checked="" type="checkbox"/> AUTOMOBILE LIABILITY <input type="checkbox"/> ANY AUTO <input type="checkbox"/> OWNED AUTOS ONLY <input type="checkbox"/> HIRED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> NON-OWNED AUTOS ONLY	Y	Y	CAA5594452-11	01/01/2026	01/01/2027	COMBINED SINGLE LIMIT (Ea accident)	\$ 2,000,000
							BODILY INJURY (Per person)	\$
							BODILY INJURY (Per accident)	\$
							PROPERTY DAMAGE (Per accident)	\$
								\$
B	<input checked="" type="checkbox"/> UMBRELLA LIAB <input type="checkbox"/> EXCESS LIAB <input type="checkbox"/> DED <input checked="" type="checkbox"/> RETENTION \$ 0	Y	Y	CUA5594453-12	01/01/2026	01/01/2027	EACH OCCURRENCE	\$ 10,000,000
							AGGREGATE	\$ 10,000,000
								\$
A	<input checked="" type="checkbox"/> WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N/A	WPA5616298-11 (3a.) ME & NH	01/01/2026	01/01/2027	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER	\$ 1,000,000
							E.L. EACH ACCIDENT	\$ 1,000,000
							E.L. DISEASE - EA EMPLOYEE	\$ 1,000,000
							E.L. DISEASE - POLICY LIMIT	\$ 1,000,000
C	Excess Umbrella			G48612763 002	01/01/2026	01/01/2027	Each Occurrence	\$3,000,000
							Aggregate	\$3,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Re: Replacement Of Stone Box Culvert Under NH 109A, Just North Of Willow Avenue (44770). State of New Hampshire - DOT is additional insured with respect to the general liability, auto liability, and umbrella liability on a primary and non-contributory basis when required by written contract with the named insured. Additional insured with respect to the general liability includes ongoing and completed operations when required by written contract. Waiver of subrogation is applicable to all liability policies except workers compensation when required by written contract. 30 day notice of cancellation applies except 10 days for non-payment of premium.

CERTIFICATE HOLDER**CANCELLATION**

State of New Hampshire Dept of Transportation 7 Hazen Drive Concord NH 03302	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE <i>Joshua P... AAI, CRIS</i>
--	---

© 1988-2015 ACORD CORPORATION. All rights reserved.



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
10/30/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Cross Insurance-Manchester 1100 Elm Street Manchester NH 03101		CONTACT NAME: Kelley Massey PHONE (A/C, No, Ext): (603) 669-3218 FAX (A/C, No): (603) 645-4331 E-MAIL ADDRESS: kelly.massey@crossagency.com	
		INSURER(S) AFFORDING COVERAGE	
		INSURER A: Markel American Ins Co	
		INSURER B:	
		INSURER C:	
		INSURER D:	
		INSURER E:	
		INSURER F:	

COVERAGES **CERTIFICATE NUMBER:** 25 OCP - Tuftonboro **REVISION NUMBER:**

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> Owners & Contractors Protective			OCP-MAR-0003168	10/30/2025	05/21/2027	EACH OCCURRENCE \$ 2,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC OTHER:		DAMAGE TO RENTED PREMISES (Ea occurrence) \$ MED EXP (Any one person) \$ PERSONAL & ADV INJURY \$ GENERAL AGGREGATE \$ 4,000,000 PRODUCTS - COMP/OP AGG \$				
	AUTOMOBILE LIABILITY <input type="checkbox"/> ANY AUTO <input type="checkbox"/> OWNED AUTOS ONLY <input type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> HIRED AUTOS ONLY <input type="checkbox"/> NON-OWNED AUTOS ONLY		COMBINED SINGLE LIMIT (Ea accident) \$ BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$				
	UMBRELLA LIAB <input type="checkbox"/> OCCUR EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED RETENTION \$		EACH OCCURRENCE \$ AGGREGATE \$				
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below						<input type="checkbox"/> PER STATUTE <input type="checkbox"/> OTH-ER E.L. EACH ACCIDENT \$ E.L. DISEASE - EA EMPLOYEE \$ E.L. DISEASE - POLICY LIMIT \$

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Replacement Of Stone Box Culvert Under NH 109A, Just North Of Willow Avenue (44770).

CERTIFICATE HOLDER State of New Hampshire - DOT 7 Hazen Dr PO Box 483 Concord NH 03302-0483	CANCELLATION SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE  AAI, CRIS
--	--

© 1988-2015 ACORD CORPORATION. All rights reserved.