THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

17

William Cass, P.E.
Commissioner

David Rodrigue, P.E.
Assistant Commissioner

Her Excellency, Governor Kelly A. Ayotte
and the Honorable Council
State House
Concord, New Hampshire 03301

Bureau of Construction
June 11, 2025

REQUESTED ACTION

1. Authorize the Department of Transportation to enter into a contract with Neil H. Daniels, Inc. (Vendor 262804) of Ascutney, VT, on the basis of a low bid of $2,264,477 for replacement of three (3) corrugated metal pipes on NH 124 on the Troy-Jaffrey town line (Project: Troy-Jaffrey #43443), from the date of Governor and Council approval through October 16, 2026, unless amended by the Department in accordance with the Standard Specifications. 100% Federal Funds.

Funds are anticipated to be available in Fiscal Years 2026 and 2027, upon the availability and continued appropriation of funds in the future operating budgets, with the authority to adjust encumbrances between fiscal years within the price limitation through the Budget Office, if needed and justified:

Funding is anticipated to be available as follows:	FY 2026	FY 2027
04-96-96-963515-3054 Consolidated Federal Aid 400-500870 Highway Contract Payments	$1,784,940.74	$479,536.26

2. Further authorize that a contingency in the amount of $158,513.39 be approved for payment of latent conditions, which may appear during the construction of the project. The contingency requested is 7% of the contract amount.

Funding is anticipated to be available as follows:	FY 2027
04-96-96-963515-3054 Consolidated Federal Aid 400-500870 Highway Contract Payments	$158,513.39

EXPLANATION

This project is part of the State's Ten-Year Transportation Improvement Plan, under the Culvert Replacement/Rehabilitation and Drainage Repair (CRDR) Program The project is located on NH 124, at Perkins Pond, centered on the Troy-Jaffrey Town Line. Project limits extend from approximately 800' west of the Town Line to 550' east of the Town Line (at Monadnock St.). The project will replace three corrugated metal pipes (CMPs)(48", 42", and 36" x 48") that convey flow under NH 124 and reconstruct approximately 1,275 LF of roadway. The NH 124 profile will be raised by approximately 2.1 feet at the low point and the three CMPs will be replaced with a 16' span x 7' high x 35' long precast concrete box culvert (new Br. No. 143/109). Roadway reconstruction will include widening the existing pavement from 24' to 32' and replacing the existing guardrail. Incidental work will include in-kind replacement of an existing gravel pull-off/scenic view area at the west end of the causeway and in-kind replacement of a 36" x 48" CMP carrying Fassett Brook under NH 124 near the eastern project limit.

The three (3) CMPs (48", 42", and 36" x 48") are undersized and structurally deficient. This segment of NH 124 experiences chronic flooding, icing, and overtopping, with frequent blockage of the culverts by beavers contributing to the problem. The existing roadway is 24' wide with beam guardrail on both sides (11' lanes with 1' shoulders). Providing additional shoulder width will benefit bicycle and pedestrian passage as well as improve safety during winter maintenance operations.

The proposed contingency amount is 7% of the contract amount. This is to account for the risks associated with muck excavation/embankment widening, bridge foundation, unanticipated traffic control needs, and potential risk of over-runs in minor Items such as limited re-use soils, pavement restoration, and erosion control.

Although the bid costs exceeded the Department's estimate by 4.66%, the low bid of two bids received is felt to be reasonable for the work involved. Readvertising this project would result, in our opinion, in higher prices and prevent the completion of the work in a timely manner. The Department considers it to be in the best interest of the State to accept this bid to accomplish these needed repairs.

The Contractor has been prequalified by this Department. The Contract has been approved by the Attorney General as to form and execution, and the Department has certified that the necessary funds are available and the bid reasonably conforms to the engineer's estimate in accordance with State procedure. Copies of the fully executed contract are on file at the Secretary of State's Office and the Department of Administrative Service's Office, and subsequent to Governor and Council approval will be on file at the Department of Transportation.

This project funding is: 80% Federal funds (Culvert Replacement/Rehabilitation and Drainage Repair (CRDR) Program), with anticipated utilization of Turnpike Toll Credits for the State's 20% match, effectively using 100% Federal Funds.

A copy of the Tabulation of Bids received for this project is attached along with the Contract Supplemental Sheet and a map indicating the location of the project.

Your approval of this resolution is respectfully requested.

Sincerely,

William Cass

William J. Cass, P.E.
Commissioner

WJC/pcj

Department Estimate:	$2,163,668
Contract Amount:	$2,264,477
Over Estimate:	$ 100,809

Attachments

New Hampshire DOT
Department of Transportation

ABC Bid Data

TROY - JAFFREY
43443
X-A005(110)

PROJECT:	TROY - JAFFREY	**Awarded To:**	DANIELS, NEIL H. INC. 4409 ROUTE 5 SOUTH ASCUTNEY, VT 05030-0246		
STATE PROJECT NUMBER:	43443				
FED. PROJECT NUMBER:	X-A005(110)				
DATE BIDS OPEN:	May 29, 2025, 2:00 PM				
SCOPE OF WORK:	Replacement of a crossing of 3 cmp pipes under Route 124 at Perkins Pond.	**Amount:**	$2,264,477.00	**Certified by:**	WILLIAM.J.OLDENBURG Director of Project Development
COMPLETION DATE:	October 16, 2026	**Award Date:**			
LOCATION:	Cheshire, District 4				

Summary of Bidders

Contractor	Bid Amount	Rank
DANIELS, NEIL H. INC. 4409 ROUTE 5 SOUTH, PO BOX 246, ASCUTNEY VT 05030-0246	$2,264,477.00	A
NORTHEAST EARTH MECHANICS LLC 159 BARNSTEAD ROAD, PITTSFIELD NH 03263	$2,381,061.25	B

ABC Bid Data

TROY - JAFFREY

43443

X-A005(110)

Item No.	Description	Unit	Quantity	PS&E Unit Price	PS&E Total	DANIELS, NEIL H. INC. 4409 ROUTE 5 SOUTH ASCUTNEY, VT 05030-0246 Unit Price	DANIELS, NEIL H. INC. Total	NORTHEAST EARTH MECHANICS LLC 159 BARNSTEAD ROAD PITTSFIELD, NH 03263 Unit Price	NORTHEAST EARTH MECHANICS LLC Total
Items									
201.1	CLEARING AND GRUBBING (F)	A	.04	$312,500.00	$12,500.00	$65,000.00	$2,600.00	$40,000.00	$1,600.00
201.21	REMOVING SMALL TREES	EA	5.00	$750.00	$3,750.00	$1,000.00	$5,000.00	$750.00	$3,750.00
201.881	INVASIVE SPECIES CONTROL TYPE I	SY	35.00	$22.00	$770.00	$4.00	$140.00	$20.00	$700.00
202.7	REMOVAL OF GUARDRAIL	LF	1,700.00	$3.50	$5,950.00	$8.00	$13,600.00	$6.50	$11,050.00
203.1	COMMON EXCAVATION	CY	850.00	$27.00	$22,950.00	$25.00	$21,250.00	$22.50	$19,125.00
203.11	COMMON EXCAVATION - LRS	CY	375.00	$45.00	$16,875.00	$25.00	$9,375.00	$33.25	$12,468.75
203.4	MUCK EXCAVATION	CY	625.00	$26.00	$16,250.00	$50.00	$31,250.00	$27.50	$17,187.50
203.5562	EAGRT PLATFORM ALTERNATE	U	4.00	$1,600.00	$6,400.00	$3,000.00	$12,000.00	$1,800.00	$7,200.00
207.3	UNCLASSIFIED CHANNEL EXCAVATION	CY	10.00	$55.00	$550.00	$50.00	$500.00	$27.50	$275.00
209.201	GRANULAR BACKFILL (BRIDGE) (F)	CY	285.00	$67.00	$19,095.00	$100.00	$28,500.00	$65.00	$18,525.00
214.	FINE GRADING	U	1.00	$24,000.00	$24,000.00	$10,000.00	$10,000.00	$7,500.00	$7,500.00
304.4	CRUSHED STONE (FINE GRADATION) (F)	CY	3,050.00	$45.00	$137,250.00	$75.00	$228,750.00	$55.00	$167,750.00
403.11023	HBP-3/4" BINDER MIX, MACHINE METHOD	TON	750.00	$100.00	$75,000.00	$135.00	$101,250.00	$135.00	$101,250.00
403.11053	HBP-3/8" SURFACE MIX, MACHINE METHOD	TON	415.00	$125.00	$51,875.00	$150.00	$62,250.00	$145.00	$60,175.00
403.16	PAVEMENT JOINT ADHESIVE	LF	6,300.00	$0.35	$2,205.00	$1.00	$6,300.00	$0.50	$3,150.00
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	215.00	$12.00	$2,580.00	$10.00	$2,150.00	$11.00	$2,365.00
417.	COLD PLANING BITUMINOUS SURFACES	SY	450.00	$17.50	$7,875.00	$15.00	$6,750.00	$22.00	$9,900.00
503.101	WATER DIVERSION STRUCTURE	U	1.00	$35,000.00	$35,000.00	$50,000.00	$50,000.00	$30,000.00	$30,000.00
503.102	WATER DIVERSION STRUCTURE	U	1.00	$1,000.00	$1,000.00	$25,000.00	$25,000.00	$10,000.00	$10,000.00
503.201	COFFERDAMS	U	1.00	$175,000.00	$175,000.00	$200,000.00	$200,000.00	$150,000.00	$150,000.00
504.1	COMMON BRIDGE EXCAVATION (F)	CY	700.00	$48.00	$33,600.00	$50.00	$35,000.00	$28.00	$19,600.00
508.	STRUCTURAL FILL	CY	240.00	$61.00	$14,640.00	$75.00	$18,000.00	$70.00	$16,800.00
529.002	PRECAST CONCRETE BOX CULVERT (BRIDGE)	U	1.00	$300,000.00	$300,000.00	$200,000.00	$200,000.00	$525,000.00	$525,000.00
529.3	PRECAST CONCRETE APPROACH SLAB (F)	CY	28.00	$3,300.00	$92,400.00	$2,000.00	$56,000.00	$1,700.00	$47,600.00

ABC Bid Data

New Hampshire DOT
Department of Transportation

TROY - JAFFREY
43443
X-A005(110)

Item No.	Description	Unit	Quantity	PS&E Unit Price	PS&E Total	DANIELS, NEIL H. INC. 4409 ROUTE 5 SOUTH ASCUTNEY, VT 05030-0246 Unit Price	DANIELS, NEIL H. INC. Total	NORTHEAST EARTH MECHANICS LLC 159 BARNSTEAD ROAD PITTSFIELD, NH 03263 Unit Price	NORTHEAST EARTH MECHANICS LLC Total
529.8301	PRECAST CONCRETE SPECIAL HEADWALL	U	1.00	$7,500.00	$7,500.00	$20,000.00	$20,000.00	$12,500.00	$12,500.00
538.2	BARRIER MEMBRANE, PEEL AND STICK - VERTICAL SURFACES (F)	SY	23.00	$75.00	$1,725.00	$75.00	$1,725.00	$85.00	$1,955.00
538.5	BARRIER MEMBRANE, HEAT WELDED (F)	SY	100.00	$40.00	$4,000.00	$75.00	$7,500.00	$75.00	$7,500.00
559.41	ASPHALTIC PLUG FOR CRACK CONTROL (F)	LF	62.00	$140.00	$8,680.00	$160.00	$9,920.00	$165.00	$10,230.00
562.1	SILICONE JOINT SEALANT (F)	LF	50.00	$25.00	$1,250.00	$30.00	$1,500.00	$35.00	$1,750.00
563.23	BRIDGE RAIL T3	LF	36.00	$300.00	$10,800.00	$420.00	$15,120.00	$400.00	$14,400.00
565.232	BRIDGE APPROACH RAIL T3 (STEEL POSTS)	U	4.00	$10,000.00	$40,000.00	$10,000.00	$40,000.00	$9,625.00	$38,500.00
585.23	STONE FILL, CLASS B (MODIFIED)	CY	2,130.00	$55.00	$117,150.00	$70.00	$149,100.00	$75.00	$159,750.00
585.31	STONE FILL, CLASS C (MODIFIED)	CY	706.00	$50.00	$35,300.00	$70.00	$49,420.00	$75.00	$52,950.00
585.32	STONE FILL, CLASS C, INTERMIXED WITH HUMUS	CY	120.00	$65.00	$7,800.00	$100.00	$12,000.00	$75.00	$9,000.00
585.4	STONE FILL, CLASS D	CY	170.00	$65.00	$11,050.00	$70.00	$11,900.00	$75.00	$12,750.00
593.323	GEOTEXTILE; STABILIZATION CL.2, SLIT FILAMENT, WOVEN	SY	175.00	$6.00	$1,050.00	$4.00	$700.00	$4.00	$700.00
593.421	GEOTEXTILE; PERM CONTROL CL.2, NON-WOVEN	SY	1,875.00	$3.60	$6,750.00	$4.00	$7,500.00	$2.75	$5,156.25
603.16457	57" X 38" CORR. STEEL PIPE-ARCH, .109" (POLYMER COATED)	LF	40.00	$300.00	$12,000.00	$600.00	$24,000.00	$450.00	$18,000.00
603.33212	12" CORR. POLYETHYLENE END SECTION	EA	5.00	$375.00	$1,875.00	$500.00	$2,500.00	$350.00	$1,750.00
603.82212	12" PE PIPE (TYPE S)	LF	30.00	$75.00	$2,250.00	$200.00	$6,000.00	$100.00	$3,000.00
604.242	DROP INLETS TYPE D-B	U	5.00	$2,000.00	$10,000.00	$3,500.00	$17,500.00	$4,500.00	$22,500.00
606.1254	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 3) (STEEL POST)	U	4.00	$4,500.00	$18,000.00	$4,500.00	$18,000.00	$4,300.00	$17,200.00
606.18001	31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST)	LF	1,362.50	$38.00	$51,775.00	$37.00	$50,412.50	$35.00	$47,687.50
609.01	STRAIGHT GRANITE CURB	LF	130.00	$65.00	$8,450.00	$65.00	$8,450.00	$55.00	$7,150.00
615.0201	TRAFFIC SIGN TYPE B	SF	15.17	$61.47	$932.50	$100.00	$1,517.00	$125.00	$1,896.25
615.0301	TRAFFIC SIGN TYPE C	SF	12.50	$134.00	$1,675.00	$100.00	$1,250.00	$75.00	$937.50
615.034	RELOCATING TRAFFIC SIGN, TYPE C	U	1.00	$350.00	$350.00	$350.00	$350.00	$300.00	$300.00
615.0501	TRAFFIC SIGN TYPE BB	SF	2.67	$69.85	$186.50	$100.00	$267.00	$25.00	$66.75
615.0601	TRAFFIC SIGN TYPE CC	SF	2.33	$50.00	$116.50	$100.00	$233.00	$25.00	$58.25
618.61	UNIFORMED OFFICERS WITH VEHICLE	$	20,000.00	$1.00	$20,000.00	$1.00	$20,000.00	$1.00	$20,000.00

New Hampshire DOT
Department of Transportation

ABC Bid Data

TROY - JAFFREY
43443
X-A005(110)

Item No.	Description	Unit	Quantity	PS&E Unit Price	PS&E Total	DANIELS, NEIL H. INC. 4409 ROUTE 5 SOUTH ASCUTNEY, VT 05030-0246 Unit Price	Total	NORTHEAST EARTH MECHANICS LLC 159 BARNSTEAD ROAD PITTSFIELD, NH 03263 Unit Price	Total
618.7	FLAGGERS	HR	2,400.00	$47.00	$112,800.00	$25.00	$60,000.00	$40.00	$96,000.00
619.1	MAINTENANCE OF TRAFFIC	U	1.00	$110,000.00	$110,000.00	$50,000.00	$50,000.00	$72,000.00	$72,000.00
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	3.00	$2,500.00	$7,500.00	$7,500.00	$22,500.00	$8,000.00	$24,000.00
621.2	RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR	EA	25.00	$8.00	$200.00	$12.00	$300.00	$11.00	$275.00
621.31	SINGLE DELINEATOR WITH POST	EA	15.00	$70.00	$1,050.00	$75.00	$1,125.00	$71.50	$1,072.50
621.32	DOUBLE DELINEATOR WITH POST	EA	2.00	$80.00	$160.00	$85.00	$170.00	$82.50	$165.00
622.1	STEEL WITNESS MARKERS	EA	5.00	$70.00	$350.00	$45.00	$225.00	$44.00	$220.00
628.2	SAWED BITUMINOUS PAVEMENT	LF	60.00	$10.00	$600.00	$10.00	$600.00	$15.00	$900.00
632.0104	RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE	LF	13,600.00	$0.50	$6,800.00	$0.50	$6,800.00	$0.50	$6,800.00
644.22	SHRUB/FOREST WETLAND SEED MIX	LB	4.50	$200.00	$900.00	$150.00	$675.00	$500.00	$2,250.00
644.23	EMERGENT WETLAND SEED MIX	LB	6.50	$200.00	$1,300.00	$200.00	$1,300.00	$500.00	$3,250.00
645.0001	TURBIDITY BARRIER	LF	780.00	$25.00	$19,500.00	$30.00	$23,400.00	$20.00	$15,600.00
645.255	DOUBLE NET COCONUT FIBER BLANKET (WILDLIFE FRIENDLY)	SY	950.00	$4.50	$4,275.00	$3.00	$2,850.00	$4.00	$3,800.00
645.3	EROSION STONE	TON	100.00	$45.00	$4,500.00	$35.00	$3,500.00	$29.00	$2,900.00
645.44	TEMPORARY SLOPE MATTING TYPE D (WILDLIFE FRIENDLY)	SY	1,150.00	$4.00	$4,600.00	$3.00	$3,450.00	$3.50	$4,025.00
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	2,065.00	$6.00	$12,390.00	$6.00	$12,390.00	$6.00	$12,390.00
645.531	SILT FENCE	LF	2,160.00	$3.75	$8,100.00	$5.00	$10,800.00	$3.00	$6,480.00
645.611	BONDED FIBER MATRIX (BFM)	LB	1,400.00	$2.25	$3,150.00	$4.00	$5,600.00	$2.00	$2,800.00
645.7	STORM WATER POLLUTION PREVENTION PLAN	U	1.00	$3,500.00	$3,500.00	$3,500.00	$3,500.00	$10,000.00	$10,000.00
645.71	WATER QUALITY MONITORING, INSPECTION AND REPORTING	HR	300.00	$120.00	$36,000.00	$250.00	$75,000.00	$75.00	$22,500.00
645.7301	STREAM DIVERSION PLAN	U	1.00	$3,375.00	$3,375.00	$3,500.00	$3,500.00	$10,000.00	$10,000.00
645.7302	STREAM DIVERSION PLAN	U	1.00	$1,000.00	$1,000.00	$3,500.00	$3,500.00	$5,000.00	$5,000.00
646.21	TURF ESTABLISHMENT WITHOUT MULCH	SY	3,175.00	$1.50	$4,762.50	$1.50	$4,762.50	$1.00	$3,175.00
647.1	HUMUS	CY	300.00	$36.00	$10,800.00	$45.00	$13,500.00	$36.00	$10,800.00
692.	MOBILIZATION	U	1.00	$260,000.00	$260,000.00	$225,000.00	$225,000.00	$250,000.00	$250,000.00
697.31	PROJECT OPERATIONS PLAN	U	1.00	$2,500.00	$2,500.00	$3,000.00	$3,000.00	$5,000.00	$5,000.00

ABC Bid Data

TROY - JAFFREY

43443

X-A005(110)

Item No.	Description	Unit	Quantity	PS&E		DANIELS, NEIL H. INC. 4409 ROUTE 5 SOUTH ASCUTNEY, VT 05030-0246		NORTHEAST EARTH MECHANICS LLC 159 BARNSTEAD ROAD PITTSFIELD, NH 03263	
				Unit Price	Total	Unit Price	Total	Unit Price	Total
698.12	FIELD OFFICE TYPE B	MON	17.00	$2,375.00	$40,375.00	$3,500.00	$59,500.00	$2,000.00	$34,000.00
699.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	$	10,000.00	$1.00	$10,000.00	$1.00	$10,000.00	$1.00	$10,000.00
1008.522	ALTERATIONS AND ADDITIONS AS NEEDED - HOLDING TANK (FRAC TANK) FOR SEDIMENT CONTROL	$	25,000.00	$1.00	$25,000.00	$1.00	$25,000.00	$1.00	$25,000.00
1010.15	FUEL ADJUSTMENT	$	20,000.00	$1.00	$20,000.00	$1.00	$20,000.00	$1.00	$20,000.00
1010.2	ASPHALT CEMENT ADJUSTMENT	$	10,000.00	$1.00	$10,000.00	$1.00	$10,000.00	$1.00	$10,000.00
			Totals:		$2,163,668.00		$2,264,477.00		$2,381,061.25
			Alt. Totals:						
			Totals:		$2,163,668.00		$2,264,477.00		$2,381,061.25

New Hampshire DOT
Department of Transportation

PS&E Comparison

TROY - JAFFREY
43443
X-A005(110)

				A-Bidder		PS&E		
Item No.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	A-PS&E Difference
Items								
201.1	CLEARING AND GRUBBING (F)	A	.04	$65,000.00	$2,600.00	$312,500.00	$12,500.00	($9,900.00)
201.21	REMOVING SMALL TREES	EA	5.00	$1,000.00	$5,000.00	$750.00	$3,750.00	$1,250.00
201.881	INVASIVE SPECIES CONTROL TYPE I	SY	35.00	$4.00	$140.00	$22.00	$770.00	($630.00)
202.7	REMOVAL OF GUARDRAIL	LF	1,700.00	$8.00	$13,600.00	$3.50	$5,950.00	$7,650.00
203.1	COMMON EXCAVATION	CY	850.00	$25.00	$21,250.00	$27.00	$22,950.00	($1,700.00)
203.11	COMMON EXCAVATION - LRS	CY	375.00	$25.00	$9,375.00	$45.00	$16,875.00	($7,500.00)
203.4	MUCK EXCAVATION	CY	625.00	$50.00	$31,250.00	$26.00	$16,250.00	$15,000.00
203.5562	EAGRT PLATFORM ALTERNATE	U	4.00	$3,000.00	$12,000.00	$1,600.00	$6,400.00	$5,600.00
207.3	UNCLASSIFIED CHANNEL EXCAVATION	CY	10.00	$50.00	$500.00	$55.00	$550.00	($50.00)
209.201	GRANULAR BACKFILL (BRIDGE) (F)	CY	285.00	$100.00	$28,500.00	$67.00	$19,095.00	$9,405.00
214.	FINE GRADING	U	1.00	$10,000.00	$10,000.00	$24,000.00	$24,000.00	($14,000.00)
304.4	CRUSHED STONE (FINE GRADATION) (F)	CY	3,050.00	$75.00	$228,750.00	$45.00	$137,250.00	$91,500.00
403.11023	HBP-3/4" BINDER MIX, MACHINE METHOD	TON	750.00	$135.00	$101,250.00	$100.00	$75,000.00	$26,250.00
403.11053	HBP-3/8" SURFACE MIX, MACHINE METHOD	TON	415.00	$150.00	$62,250.00	$125.00	$51,875.00	$10,375.00
403.16	PAVEMENT JOINT ADHESIVE	LF	6,300.00	$1.00	$6,300.00	$0.35	$2,205.00	$4,095.00

New Hampshire DOT
Department of Transportation

PS&E Comparison

TROY - JAFFREY
43443
X-A005(110)

				A-Bidder		PS&E		
Item No.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	A-PS&E Difference
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	215.00	$10.00	$2,150.00	$12.00	$2,580.00	($430.00)
417.	COLD PLANING BITUMINOUS SURFACES	SY	450.00	$15.00	$6,750.00	$17.50	$7,875.00	($1,125.00)
503.101	WATER DIVERSION STRUCTURE	U	1.00	$50,000.00	$50,000.00	$35,000.00	$35,000.00	$15,000.00
503.102	WATER DIVERSION STRUCTURE	U	1.00	$25,000.00	$25,000.00	$1,000.00	$1,000.00	$24,000.00
503.201	COFFERDAMS	U	1.00	$200,000.00	$200,000.00	$175,000.00	$175,000.00	$25,000.00
504.1	COMMON BRIDGE EXCAVATION (F)	CY	700.00	$50.00	$35,000.00	$48.00	$33,600.00	$1,400.00
508.	STRUCTURAL FILL	CY	240.00	$75.00	$18,000.00	$61.00	$14,640.00	$3,360.00
529.002	PRECAST CONCRETE BOX CULVERT (BRIDGE)	U	1.00	$200,000.00	$200,000.00	$300,000.00	$300,000.00	($100,000.00)
529.3	PRECAST CONCRETE APPROACH SLAB (F)	CY	28.00	$2,000.00	$56,000.00	$3,300.00	$92,400.00	($36,400.00)
529.8301	PRECAST CONCRETE SPECIAL HEADWALL	U	1.00	$20,000.00	$20,000.00	$7,500.00	$7,500.00	$12,500.00
538.2	BARRIER MEMBRANE, PEEL AND STICK - VERTICAL SURFACES (F)	SY	23.00	$75.00	$1,725.00	$75.00	$1,725.00	$0.00
538.5	BARRIER MEMBRANE, HEAT WELDED (F)	SY	100.00	$75.00	$7,500.00	$40.00	$4,000.00	$3,500.00
559.41	ASPHALTIC PLUG FOR CRACK CONTROL (F)	LF	62.00	$160.00	$9,920.00	$140.00	$8,680.00	$1,240.00
562.1	SILICONE JOINT SEALANT (F)	LF	50.00	$30.00	$1,500.00	$25.00	$1,250.00	$250.00
563.23	BRIDGE RAIL T3	LF	36.00	$420.00	$15,120.00	$300.00	$10,800.00	$4,320.00
565.232	BRIDGE APPROACH RAIL T3 (STEEL POSTS)	U	4.00	$10,000.00	$40,000.00	$10,000.00	$40,000.00	$0.00
585.23	STONE FILL, CLASS B (MODIFIED)	CY	2,130.00	$70.00	$149,100.00	$55.00	$117,150.00	$31,950.00

PS&E Comparison

TROY - JAFFREY
43443
X-A005(110)

				A-Bidder		PS&E		
Item No.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	A-PS&E Difference
585.31	STONE FILL, CLASS C (MODIFIED)	CY	706.00	$70.00	$49,420.00	$50.00	$35,300.00	$14,120.00
585.32	STONE FILL, CLASS C, INTERMIXED WITH HUMUS	CY	120.00	$100.00	$12,000.00	$65.00	$7,800.00	$4,200.00
585.4	STONE FILL, CLASS D	CY	170.00	$70.00	$11,900.00	$65.00	$11,050.00	$850.00
593.323	GEOTEXTILE; STABILIZATION CL.2, SLIT FILAMENT, WOVEN	SY	175.00	$4.00	$700.00	$6.00	$1,050.00	($350.00)
593.421	GEOTEXTILE; PERM CONTROL CL.2, NON-WOVEN	SY	1,875.00	$4.00	$7,500.00	$3.60	$6,750.00	$750.00
603.16457	57" X 38" CORR. STEEL PIPE-ARCH, .109" (POLYMER COATED)	LF	40.00	$600.00	$24,000.00	$300.00	$12,000.00	$12,000.00
603.33212	12" CORR. POLYETHYLENE END SECTION	EA	5.00	$500.00	$2,500.00	$375.00	$1,875.00	$625.00
603.82212	12" PE PIPE (TYPE S)	LF	30.00	$200.00	$6,000.00	$75.00	$2,250.00	$3,750.00
604.242	DROP INLETS TYPE D-B	U	5.00	$3,500.00	$17,500.00	$2,000.00	$10,000.00	$7,500.00
606.1254	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 3) (STEEL POST)	U	4.00	$4,500.00	$18,000.00	$4,500.00	$18,000.00	$0.00
606.18001	31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST)	LF	1,362.50	$37.00	$50,412.50	$38.00	$51,775.00	($1,362.50)
609.01	STRAIGHT GRANITE CURB	LF	130.00	$65.00	$8,450.00	$65.00	$8,450.00	$0.00
615.0201	TRAFFIC SIGN TYPE B	SF	15.17	$100.00	$1,517.00	$61.47	$932.50	$584.50
615.0301	TRAFFIC SIGN TYPE C	SF	12.50	$100.00	$1,250.00	$134.00	$1,675.00	($425.00)
615.034	RELOCATING TRAFFIC SIGN, TYPE C	U	1.00	$350.00	$350.00	$350.00	$350.00	$0.00
615.0501	TRAFFIC SIGN TYPE BB	SF	2.67	$100.00	$267.00	$69.85	$186.50	$80.50

PS&E Comparison

TROY - JAFFREY
43443
X-A005(110)

				A-Bidder		PS&E		
Item No.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	A-PS&E Difference
615.0601	TRAFFIC SIGN TYPE CC	SF	2.33	$100.00	$233.00	$50.00	$116.50	$116.50
618.61	UNIFORMED OFFICERS WITH VEHICLE	$	20,000.00	$1.00	$20,000.00	$1.00	$20,000.00	$0.00
618.7	FLAGGERS	HR	2,400.00	$25.00	$60,000.00	$47.00	$112,800.00	($52,800.00)
619.1	MAINTENANCE OF TRAFFIC	U	1.00	$50,000.00	$50,000.00	$110,000.00	$110,000.00	($60,000.00)
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	3.00	$7,500.00	$22,500.00	$2,500.00	$7,500.00	$15,000.00
621.2	RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR	EA	25.00	$12.00	$300.00	$8.00	$200.00	$100.00
621.31	SINGLE DELINEATOR WITH POST	EA	15.00	$75.00	$1,125.00	$70.00	$1,050.00	$75.00
621.32	DOUBLE DELINEATOR WITH POST	EA	2.00	$85.00	$170.00	$80.00	$160.00	$10.00
622.1	STEEL WITNESS MARKERS	EA	5.00	$45.00	$225.00	$70.00	$350.00	($125.00)
628.2	SAWED BITUMINOUS PAVEMENT	LF	60.00	$10.00	$600.00	$10.00	$600.00	$0.00
632.0104	RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE	LF	13,600.00	$0.50	$6,800.00	$0.50	$6,800.00	$0.00
644.22	SHRUB/FOREST WETLAND SEED MIX	LB	4.50	$150.00	$675.00	$200.00	$900.00	($225.00)
644.23	EMERGENT WETLAND SEED MIX	LB	6.50	$200.00	$1,300.00	$200.00	$1,300.00	$0.00
645.0001	TURBIDITY BARRIER	LF	780.00	$30.00	$23,400.00	$25.00	$19,500.00	$3,900.00
645.255	DOUBLE NET COCONUT FIBER BLANKET (WILDLIFE FRIENDLY)	SY	950.00	$3.00	$2,850.00	$4.50	$4,275.00	($1,425.00)
645.3	EROSION STONE	TON	100.00	$35.00	$3,500.00	$45.00	$4,500.00	($1,000.00)

PS&E Comparison

TROY - JAFFREY
43443
X-A005(110)

				A-Bidder		PS&E		
Item No.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	A-PS&E Difference
645.44	TEMPORARY SLOPE MATTING TYPE D (WILDLIFE FRIENDLY)	SY	1,150.00	$3.00	$3,450.00	$4.00	$4,600.00	($1,150.00)
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	2,065.00	$6.00	$12,390.00	$6.00	$12,390.00	$0.00
645.531	SILT FENCE	LF	2,160.00	$5.00	$10,800.00	$3.75	$8,100.00	$2,700.00
645.611	BONDED FIBER MATRIX (BFM)	LB	1,400.00	$4.00	$5,600.00	$2.25	$3,150.00	$2,450.00
645.7	STORM WATER POLLUTION PREVENTION PLAN	U	1.00	$3,500.00	$3,500.00	$3,500.00	$3,500.00	$0.00
645.71	WATER QUALITY MONITORING, INSPECTION AND REPORTING	HR	300.00	$250.00	$75,000.00	$120.00	$36,000.00	$39,000.00
645.7301	STREAM DIVERSION PLAN	U	1.00	$3,500.00	$3,500.00	$3,375.00	$3,375.00	$125.00
645.7302	STREAM DIVERSION PLAN	U	1.00	$3,500.00	$3,500.00	$1,000.00	$1,000.00	$2,500.00
646.21	TURF ESTABLISHMENT WITHOUT MULCH	SY	3,175.00	$1.50	$4,762.50	$1.50	$4,762.50	$0.00
647.1	HUMUS	CY	300.00	$45.00	$13,500.00	$36.00	$10,800.00	$2,700.00
692.	MOBILIZATION	U	1.00	$225,000.00	$225,000.00	$260,000.00	$260,000.00	($35,000.00)
697.31	PROJECT OPERATIONS PLAN	U	1.00	$3,000.00	$3,000.00	$2,500.00	$2,500.00	$500.00
698.12	FIELD OFFICE TYPE B	MON	17.00	$3,500.00	$59,500.00	$2,375.00	$40,375.00	$19,125.00
699.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	$	10,000.00	$1.00	$10,000.00	$1.00	$10,000.00	$0.00
1008.522	ALTERATIONS AND ADDITIONS AS NEEDED - HOLDING TANK (FRAC TANK) FOR SEDIMENT CONTROL	$	25,000.00	$1.00	$25,000.00	$1.00	$25,000.00	$0.00
1010.15	FUEL ADJUSTMENT	$	20,000.00	$1.00	$20,000.00	$1.00	$20,000.00	$0.00

PS&E Comparison

TROY - JAFFREY
43443
X-A005(110)

				A-Bidder		PS&E		
Item No.	Description	Unit	Quantity	Unit Price	Total	Unit Price	Total	A-PS&E Difference
1010.2	ASPHALT CEMENT ADJUSTMENT	$	10,000.00	$1.00	$10,000.00	$1.00	$10,000.00	$0.00
			Total:		$2,264,477.00		$2,163,668.00	$100,809.00

TROY-JAFFREY
X-A005(110)
43443

April 11, 2025

SUPPLEMENTAL PROJECT INFORMATION SHEET

DESCRIPTION: The project is located on NH 124, at Perkins Pond, centered on the Troy-Jaffrey Town Line. Project limits extend from approximately 800' west of the Town Line to 550' east of the Town Line (at Monadnock St.). The project will replace three corrugated metal pipes (CMPs)(48", 42", and 36" x 48") that convey flow under NH 124 and reconstruct approximately 1,275 LF of roadway. The NH 124 profile will be raised by approximately 2.1 feet at the low point and the three CMPs will be replaced with a 16' span x 7' high x 35' long precast concrete box culvert (new Br. No. 143/109). Roadway reconstruction will include widening the existing pavement from 24' to 32' and replacing the existing guardrail. Incidental work will include in-kind replacement of an existing gravel pull-off/scenic view area at the west end of the causeway and in-kind replacement of a 36" x 48" CMP carrying Fassett Brook under NH 124 near the eastern project limit.

FEDERAL FUNDING: 80% (Culvert Replacement/Rehabilitation and Drainage Repair (CRDR) Program) with anticipated utilization of Turnpike Toll Credits for the State's 20% match.

CONTINGENCY: The proposed contingency amount is 7% of the contract amount. This is to account for the risks associated with muck excavation/embankment widening, bridge foundation, unanticipated traffic control needs, and potential risk of over-runs in minor Items such as limited re-use soils, pavement restoration, and erosion control.

PROJECT INITIATED: State's 10 Year Plan, under the CRDR Program.

PROJECT EXPLANATION: The three CMPs (48", 42", and 36" x 48") are undersized and structurally deficient. This segment of NH 124 experiences chronic flooding, icing, and overtopping, with frequent blockage of the culverts by beavers contributing to the problem. The existing roadway is 24' wide with beam guardrail on both sides (11' lanes with 1' shoulders). Providing additional shoulder width will benefit bicycle and pedestrian passage as well as improve safety during winter maintenance operations.

TRAFFIC IMPLICATION: Construction is planned for two seasons, with Phase 1 being tree clearing and initial embankment widening with road open in late summer to fall of 2025 and Phase 2 being culvert replacements and roadway reconstruction with the road closed in summer of 2026. No night work is proposed. No speed reduction is proposed. Phase 1 will require one lane alternating two-way traffic for about 2 months. Existing guardrail will remain in place and the roadway will be returned to normal operation during non-work hours. Phase 2 will require closure of NH 124 during the summer of 2026, while schools are closed. One lane alternating two-way traffic during work hours will be required for several weeks before and after the closure. Outside of the closure period, the roadway will be returned to normal operation during non-work hours. Detour will be via State Routes (Monadnock St, NH 12, and Marlborough Rd). Net increase in distance for through traffic will be about 3 miles.

INTERMEDIATE COMPLETION DATE PHASE 1: October 17, 2025 (Initial embankment widening.)

INTERMEDIATE COMPLETION DATE PHASE 2: August 28, 2026 (Culvert replacements and roadway reconstruction substantially complete and NH 124 open to two-way traffic on full width binder pavement with new guardrail installed.)

FINAL COMPLETION DATE: October 16, 2026.

TROY-JAFFREY - NH ROUTE 124



Miles

1 ½ 0 1 2

LEGEND

- Streams
- Water Bodies
- US Routes
- State Routes
- Interstates
- Local Roads
- Town Boundary

New Hampshire DOT
Department of Transportation

State #: 43443
Federal #: X-A005 (110)

LOCATION MAP



State of New Hampshire

Department of State

CERTIFICATE

I, David M. Scanlan, Secretary of State of the State of New Hampshire, do hereby certify that NEIL H. DANIELS, INC. is a Vermont Profit Corporation registered to transact business in New Hampshire on July 05, 1967. I further certify that all fees and documents required by the Secretary of State's office have been received and is in good standing as far as this office is concerned.

Business ID: **628**

Certificate Number: **0007197080**



IN TESTIMONY WHEREOF,
I hereto set my hand and cause to be affixed
the Seal of the State of New Hampshire,
this 11th day of June A.D. 2025.

David M. Scanlan
Secretary of State

NEIL H. DANIELS, INC.

CERTIFICATE OF VOTE

I, Ian Cross, hereby certify that I am the duly elected Corporate Secretary of Neil H. Daniels, Inc.

I hereby certify the following is a true copy of a vote taken at a meeting of the Executive Board of Directors of the Corporation, duly called and held on March 14, 2024, at which a quorum of the Executive Board was present and voting.

VOTED: To authorize the President of the Corporation, Scott W. Sweet, Vice President of Structures of the Corporation, Matthew B. Belden, and Vice President of Construction of the Corporation, Barry W. Sleath to execute contract documents for Neil H. Daniels, Inc. and further authorize the President, Vice President of Structures, and Vice President of Construction to execute any documents which may in their judgment be necessary to affect the purpose of this vote.

I hereby certify that said vote has not been amended or repealed. The vote remains in full force as of June 9, 2025 and that Scott W. Sweet is the duly elected President of this Corporation, Matthew B. Belden is the duly elected Vice President of Structures of this Corporation, and Barry W. Sleath is the duly elected Vice President of Construction of this Corporation.

Attest:

Ian Cross, Corporate Secretary

6/9/25
Date

Neil H. Daniels, Inc.
4409 Route 5, PO Box 246
Ascutney, VT 05030

Incorporated in the State of Vermont
October 25, 1965

Neil H. Daniels, Inc.
Incorporated
1965
State of Vermont

NEILHDA-01 MKAVANAGH

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 1/10/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER
Acrisure New England Partners Insurance Services, LLC
10 Research Parkway, Suite 400
Wallingford, CT 06492

CONTACT NAME: Melissa Kavanagh
PHONE (A/C, No, Ext): (802) 383-1621 FAX (A/C, No):
E-MAIL ADDRESS: mkavanagh@acrisure.com

INSURER(S) AFFORDING COVERAGE	NAIC #
INSURER A : The Phoenix Insurance Company	25623
INSURER B : The Travelers Indemnity Company	25658
INSURER C : Travelers Property Casualty Company of America	25674
INSURER D : Travelers Casualty and Surety Company of America	31194
INSURER E : St. Paul Surplus Lines Insurance Company	30481
INSURER F :	

INSURED
Neil H. Daniels, Inc. DBA Weld-Tek & Daniels Construction
PO Box 246
Ascutney, VT 05030

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS	
A	X COMMERCIAL GENERAL LIABILITY CLAIMS-MADE X OCCUR GEN'L AGGREGATE LIMIT APPLIES PER: POLICY X PRO-JECT LOC OTHER:			DT-CO-9A192183-PHX-25	1/1/2025	1/1/2026	EACH OCCURRENCE	$ 1,000,000
							DAMAGE TO RENTED PREMISES (Ea occurrence)	$ 300,000
							MED EXP (Any one person)	$ 5,000
							PERSONAL & ADV INJURY	$ 1,000,000
							GENERAL AGGREGATE	$ 2,000,000
							PRODUCTS - COMP/OP AGG	$ 2,000,000
								$
B	AUTOMOBILE LIABILITY X ANY AUTO OWNED AUTOS ONLY / SCHEDULED AUTOS HIRED AUTOS ONLY / NON-OWNED AUTOS ONLY			810-9N229058-25-26-G	1/1/2025	1/1/2026	COMBINED SINGLE LIMIT (Ea accident)	$ 1,000,000
							BODILY INJURY (Per person)	$
							BODILY INJURY (Per accident)	$
							PROPERTY DAMAGE (Per accident)	$
								$
C	X UMBRELLA LIAB X OCCUR EXCESS LIAB CLAIMS-MADE DED X RETENTION $ 10,000			CUP-9J227846-25-26	1/1/2025	1/1/2026	EACH OCCURRENCE	$ 6,000,000
							AGGREGATE	$ 6,000,000
								$
D	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) Y/N N If yes, describe under DESCRIPTION OF OPERATIONS below	N/A		UB-9J503894-25-26-G	1/1/2025	1/1/2026	X PER STATUTE OTH-ER	
							E.L. EACH ACCIDENT	$ 500,000
							E.L. DISEASE - EA EMPLOYEE	$ 500,000
							E.L. DISEASE - POLICY LIMIT	$ 500,000
E	Pollution Liability			ZCC-41N71666-24-SK	1/1/2024	1/1/2027	$1,000,000 per occur	2,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Contractor: NEIL H DANIELS, INC.
Project Number: 43443,X-A005(110)
Project Description: NH ROUTE 124 IN THE TOWN OF TROY AND JAFFREY

CERTIFICATE HOLDER

New Hampshire Department of Transportation
7 Hazen Drive
PO Box 483
Concord, NH 03302-0483

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

© 1988-2015 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD

NEILHDA-01 MKAVANAGH

CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 6/24/2025

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER
Acrisure New England Partners Insurance Services, LLC
10 Research Parkway, Suite 400
Wallingford, CT 06492

CONTACT NAME: Melissa Kavanagh
PHONE (A/C, No, Ext): (802) 383-1621 FAX (A/C, No):
E-MAIL ADDRESS: mkavanagh@acrisure.com

INSURER(S) AFFORDING COVERAGE	NAIC #
INSURER A : The Travelers Indemnity Company	25658
INSURER B :	
INSURER C :	
INSURER D :	
INSURER E :	
INSURER F :	

INSURED
State of New Hampshire, Dept of Transportation
7 Hazen Drive
PO Box 483
Concord, NH 03302

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS	
A	COMMERCIAL GENERAL LIABILITY						EACH OCCURRENCE	$ 2,000,000
	CLAIMS-MADE [X] OCCUR			9A192183	6/24/2025	6/24/2026	DAMAGE TO RENTED PREMISES (Ea occurrence)	$
	X Owner's & Contractor						MED EXP (Any one person)	$
	X Protective Liability						PERSONAL & ADV INJURY	$
	GEN'L AGGREGATE LIMIT APPLIES PER:						GENERAL AGGREGATE	$ 3,000,000
	X POLICY [ ] PRO-JECT [ ] LOC						PRODUCTS - COMP/OP AGG	$
	OTHER:							$
	AUTOMOBILE LIABILITY						COMBINED SINGLE LIMIT (Ea accident)	$
	ANY AUTO						BODILY INJURY (Per person)	$
	OWNED AUTOS ONLY / SCHEDULED AUTOS						BODILY INJURY (Per accident)	$
	HIRED AUTOS ONLY / NON-OWNED AUTOS ONLY						PROPERTY DAMAGE (Per accident)	$
								$
	UMBRELLA LIAB / OCCUR						EACH OCCURRENCE	$
	EXCESS LIAB / CLAIMS-MADE						AGGREGATE	$
	DED / RETENTION $							$
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY						PER STATUTE / OTH-ER	
	ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) Y/N [ ]	N / A					E.L. EACH ACCIDENT	$
	If yes, describe under DESCRIPTION OF OPERATIONS below						E.L. DISEASE - EA EMPLOYEE	$
							E.L. DISEASE - POLICY LIMIT	$

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
PROOF OF INSURANCE

Contractor: NEIL H DANIELS, INC.
Project Number: 43443,X-A005(110)
Project Description: NH ROUTE 124 IN THE TOWN OF TROY AND JAFFREY

CERTIFICATE HOLDER

PROOF OF INSURANCE
PROOF OF INSURANCE

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

© 1988-2015 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD