



THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION



48

William Cass, P.E.
Commissioner

David Rodrigue, P.E.
Assistant Commissioner
Andre Briere, Colonel, USAF (RET)
Deputy Commissioner

His Excellency, Governor Christopher T. Sununu
and the Honorable Council
State House
Concord, New Hampshire 03301

Bureau of Construction
July 10, 2024

REQUESTED ACTION

Authorize the Department of Transportation to increase the contract value amount for, (Project Lee/Epsom-Lee X-A005(332), 44019) with Continental Paving, Inc., (Vendor # 155350), Londonderry NH by \$487,000, (from \$10,011,909.25 to \$10,498,909.25) for roadway and guardrail improvements in five (5) towns in Districts 5 and 6 effective upon Governor and Council approval. 100% Federal Funds.

Funding is available as follows:

FY 2025

04-96-96-963515-3054

Consolidated Federal Aid

400-500870 Highway Contract Payments

\$487,000

EXPLANATION

The Lee/Epsom-Lee X-A005(323), 44019 contract was approved by Governor and Council on January 31, 2024 (Item #42) on the basis of a single bid for an original contract encumbrance of \$10,011,909.25. The contract is proposed to be increased by \$487,000 in accordance with the Standard Specifications to address the following items:

1. Due to a high number of motor vehicle crashes, including two fatal crashes, a road safety audit was done at the Rte. 125/South Road Intersection in Brentwood. It was determined that re-paving and re-striping the approaches to the intersection to create a dual use left turn lane with individual northbound and southbound left turn lanes at the intersection is a safety improvement that can be done quickly to address the issue. The estimated cost for this work is \$390,000.
2. The existing high mast light in the center of the Epsom Traffic Circle has stopped working. This has raised safety concerns. These types of lights have reached the end of their useful life and are no longer serviceable. In order to expedite the replacement of the lights, it is proposed to remove and replace the high mast light with four new high efficiency LED streetlights under this contract. The estimated cost for this work is \$97,000.

Your approval of this resolution is respectfully requested.

Sincerely,

William J. Cass, P.E.
Commissioner

Attachments

Sam



William Cass, P.E.
Commissioner

THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

G&C #42
DATE 1/31/24

42



David Rodrigue, P.E.
Assistant Commissioner
Andre Briere, Colonel, USAF (RET)
Deputy Commissioner

His Excellency, Governor Christopher T. Sununu
and the Honorable Council
State House
Concord, New Hampshire 03301

Bureau of Construction
November 30, 2023

REQUESTED ACTION

1. Authorize the Department of Transportation to enter into a contract with Continental Paving, Inc. (Vendor 155350) of Londonderry, NH, on the basis of a single bid of \$10,011,909.25 for roadway resurfacing of two (2) sections of Tier 2 roadways in five (5) towns (Epsom, Northwood, Nottingham, Barrington and Lee) in Districts 5 and 6 (Project: Lee/Epsom-Lee #44019), from the date of Governor and Council approval through September 26, 2025, unless amended by the Department in accordance with the Standard Specifications. 100% Federal Funds.

Funding is available in State Fiscal Years 2024 and 2025, and are anticipated to be available in State Fiscal Year 2026, as follows, with the ability to adjust encumbrances through the Budget Office between State Fiscal Years if needed and justified:

Funding is available as follows:	<u>FY 2024</u>	<u>FY 2025</u>	<u>FY 2026</u>
04-96-96-963515-3054			
Consolidated Federal Aid			
400-500870 Highway Contract Payments	\$4,135,353.80	\$4,701,244.32	\$1,175,311.13

2. Further authorize that a contingency in the amount of \$500,595.46 be approved for payment of latent conditions, which may appear during the construction of the project. The contingency requested is 5% of the contract amount.

Funding is available as follows:	<u>FY 2026</u>
04-96-96-963515-3054	
Consolidated Federal Aid	
400-500870 Highway Contract Payments	\$500,595.46

EXPLANATION

This project is part of the State's Ten-Year Transportation Improvement Plan, under the Pave-T2-Resurf Program. This project is part of the Tier 2 Federal Resurfacing program and involves 21.4 miles of pavement resurfacing on two (2) sections of Tier 2 roadways in five (5) towns in Maintenance Districts 5 and 6.

- **24602 – Epsom/Northwood/Nottingham/Barrington/Lee, US 4/US 202/NH 43/NH 125, 17.3 miles Tier 2, Preservation, Various Treatments:**

US 4: From a pavement joint roughly a quarter mile west of NH 107 in Epsom (MM 76.5) easterly to a pavement joint roughly 650 feet east of the Lee Roundabout (MM 92.8). This includes the Lee Roundabout. (16.3 miles)

US 202: From the intersection of US 4 easterly to a pavement joint 250 feet west of Church Street. (0.1 miles)

NH 43: From a pavement joint 200 feet south of US 4 north to US 4. (0.1 miles)

NH 125: From the Lee Roundabout northerly to a P/J 100 feet south of Pinkham Road. (0.9 miles)

- **23625 – Lee, NH 125/NH 152, 4.1 miles Tier 2, Preservation, Various Treatments:**

NH 125: From a pavement joint 1,000 feet south of NH 152 (MM 21.8) northerly to a pavement joint 1,000 feet south of the Lee roundabout (MM 25.9). This includes 250 feet of NH 152 at the intersection with NH 125 (4.1 miles)

NH 152: From NH 125 westerly roughly 250 feet to High Street

This project will extend the life of the existing pavement and delay costlier improvements in the near future. The sections will be resurfaced via full width high strength wearing course inlay, full width bonded wearing course, spot inlays, and full width high strength wearing course overlay. Additional work efforts include guardrail upgrades, ADA curb ramp upgrades, sign replacements, and drainage structure adjustments. All impacted towns and utilities will be notified.

The proposed contingency amount is 5% of the contract amount. This project was quantified based on field observations, aerial photos, and as-built plans. Field adjustments may be required due to varying field conditions. In addition, the sections will continue to deteriorate through the 2023-2024 winter.

Although the bid costs exceeded the Department's estimate by 7.72%, the sole bid received is felt to be reasonable for the work involved. The items that contributed to the higher than anticipated bid were Item 403.11942 Pavement \$320,040, Item 417 Cold Planing \$165,931, Item 419.13 Bonded Wearing Course Pavement \$123,495, and Item 618.7 Flaggers \$94,800. Re-advertising this project would result, in our opinion, in higher prices and prevent the completion of the work in a timely manner. The

Page 3

Department considers it to be in the best interest of the State to accept this bid to accomplish these needed repairs.

The Contractor has been prequalified by this Department. The Contract has been approved by the Attorney General as to form and execution, and the Department has certified that the necessary funds are available and the bid reasonably conforms to the engineer's estimate in accordance with State procedure. Copies of the fully executed contract are on file at the Secretary of State's Office and the Department of Administrative Service's Office, and subsequent to Governor and Council approval, will be on file at the Department of Transportation.

This project funding is: 80% Federal funds (Pave-T2-Resurf), with anticipated utilization of Turnpike Toll Credits for the State's 20% match, effectively using 100% Federal Funds.

A copy of the Tabulation of Bids received for this project is attached along with the Contract Supplemental Sheet and a map indicating the location of the project.

Your approval of this resolution is respectfully requested.

Sincerely,



William J. Cass, P.E.
Commissioner

WJC/pcj

Department Estimate:	\$ 9,294,114.98
Contract Amount:	<u>\$10,011,909.25</u>
Over Estimate:	\$ 717,794.27
Attachments	



ABC Bid Data

LEE/EPSOM-LEE

44019

X-A005(332)

PROJECT: LEE/EPSOM-LEE
STATE PROJECT NUMBER: 44019
FED. PROJECT NUMBER: X-A005(332)
DATE BIDS OPEN: November 16, 2023,
SCOPE OF WORK: Resurfacing sections of US Route 4 and NH Route 125
COMPLETION DATE: September 26, 2025
LOCATION: District 5, Strafford, Merrimack, Rockingham, District 6

Awarded To: CONTINENTAL PAVING INC
1 CONTINENTAL DRIVE
LONDONDERRY, NH 03053

Amount: \$10,011,909.25

Award Date:

Certified by: WILLIAM J. OLDENBURG
Director of Project Development

Summary of Bidders

Contractor	Bid Amount	Rank
CONTINENTAL PAVING INC 1 CONTINENTAL DRIVE, LONDONDERRY NH 03053	\$10,011,909.25	A

ABC Bid Data

LEE/EPSON-LEE

44019

X-A005(332)

Item No.	Description	Unit	Quantity	PBAE		CONTINENTAL PAVING INC 1 CONTINENTAL DRIVE LONDONDERRY, NH 03063		Unit Price	Total
				Unit Price	Total	Unit Price	Total		
202.7	REMOVAL OF GUARDRAIL	LF	14,432.60	\$3.00	\$43,297.50	\$2.70	\$38,957.75		
203.5501	EAGRT PLATFORM PREFERRED	U	\$4.00	\$1,750.00	\$94,500.00	\$1,600.00	\$66,400.00		
206.1	COMMON STRUCTURE EXCAVATION	CY	17.40	\$125.00	\$2,175.00	\$100.00	\$1,740.00		
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY	CY	83.00	\$125.00	\$10,375.00	\$225.00	\$18,675.00		
304.301	CRUSHED GRAVEL	CY	8.69	\$70.00	\$608.30	\$125.00	\$1,085.25		
304.32	CRUSHED GRAVEL FOR SHOULDER LEVELING	TON	2,742.60	\$50.00	\$137,125.00	\$40.00	\$109,700.00		
403.11023	HBP-3/4" BINDER MIX, MACHINE METHOD	TON	3,692.00	\$82.00	\$299,464.00	\$105.00	\$383,460.00		
403.11942	HBP-1/2" SURFACE MIX, MACHINE METHOD, HIGH STRENGTH, QC/QA TIER 2	TON	10,869.00	\$100.00	\$1,086,900.00	\$130.00	\$1,386,840.00		
403.11943	HBP-1/2" SURFACE MIX, MACHINE METHOD, HIGH STRENGTH	TON	107.40	\$165.00	\$17,721.00	\$130.00	\$13,962.00		
403.12	HBP-HAND METHOD	TON	617.80	\$200.00	\$123,560.00	\$200.00	\$123,560.00		
403.16	PAVEMENT JOINT ADHESIVE	LF	61,078.60	\$0.32	\$19,545.12	\$0.50	\$30,539.25		
403.4	MATERIAL TRANSFER VEHICLE (MTV)	TON	30,060.00	\$3.00	\$90,180.00	\$4.00	\$120,240.00		
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	4,619.00	\$5.00	\$23,095.00	\$6.00	\$27,714.00		
411.3	PLANT MIX SURFACE TREATMENT (ASPHALT CEMENT), PAVER SHIM	TON	200.00	\$75.00	\$15,000.00	\$130.00	\$26,000.00		
413.6	CRACK FILL PRIOR TO THIN LIFT OVERLAY	LB	106,699.00	\$2.13	\$227,183.67	\$2.98	\$317,843.62		
417.	COLD PLANING BITUMINOUS SURFACES	SY	120,240.00	\$2.62	\$315,028.80	\$4.00	\$480,960.00		
417.1181	COLD PLANING BITUMINOUS SURFACES, 18" WIDE X 1" DEEP	LF	12,868.00	\$2.62	\$33,690.10	\$3.00	\$38,565.00		
417.21	MICRO-MILLING BITUMINOUS SURFACES	SY	499,647.00	\$1.25	\$624,433.75	\$1.35	\$674,388.45		
417.4122	RUMBLE STRIPS, 12" WIDE (SINUSOIDAL)	LF	60,794.00	\$0.60	\$30,478.40	\$0.60	\$40,635.20		
419.13	BONDED WEARING COURSE, TYPE C	TON	20,882.80	\$124.00	\$2,552,230.00	\$130.00	\$2,675,725.00		
419.3	POLYMER MODIFIED EMULSION FOR BWC	GAL	121,072.00	\$3.10	\$375,325.06	\$3.00	\$363,217.80		
604.0007	POLYETHYLENE LINER	EA	118.00	\$150.00	\$17,250.00	\$140.00	\$16,100.00		
604.4	RECONSTRUCTING/ADJUSTING CATCH BASIN & DROP INLET	LF	97.00	\$550.00	\$53,350.00	\$1,000.00	\$97,000.00		
604.72	GRATES & FRAMES, TYPE B	EA	18.00	\$730.00	\$13,140.00	\$1,000.00	\$18,000.00		

ABC Bid Data

LEE/EPSOM-LEE

44019

X-A005(332)

Item No.	Description	Unit	Quantity	P&M		CONTINENTAL PAVING INC 1 CONTINENTAL DRIVE LOWELLBERRY, NH 03053		Unit Price	Total
				Unit Price	Total	Unit Price	Total		
806.0122	W6X9 STEEL POST ASSEMBLIES FOR BEAM GUARDRAIL POSTS	EA	152.00	\$22.00	\$3,344.00	\$30.00	\$4,560.00		
806.1254	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGR, TL 3) (STEEL POST)	U	52.00	\$4,400.00	\$228,800.00	\$5,310.00	\$276,120.00		
806.1253	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGR, TL 2) (STEEL POST)	U	2.00	\$4,400.00	\$8,800.00	\$5,310.00	\$10,620.00		
806.1471	BEAM GUARDRAIL (TERMINAL UNIT TYPE Q-2) (MASH MID-SPLICE)	U	13.00	\$1,650.00	\$21,450.00	\$2,082.00	\$27,066.00		
806.18001	31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST)	LF	11,450.00	\$34.00	\$389,300.00	\$35.70	\$408,765.00		
806.2401	4" CONCRETE SIDEWALK	SY	78.20	\$89.60	\$7,008.72	\$85.00	\$6,647.00		
806.84	DETECTABLE WARNING DEVICES, CAST IRON	SY	7.20	\$480.00	\$3,456.00	\$500.00	\$3,600.00		
809.6	RESET GRANITE CURB	LF	85.00	\$25.00	\$2,125.00	\$100.00	\$8,500.00		
809.811	BITUMINOUS CURB, TYPE B (4" REVEAL)	LF	1,780.00	\$7.75	\$13,640.00	\$6.00	\$10,680.00		
815.0201	TRAFFIC SIGN TYPE B	SF	112.50	\$100.00	\$11,250.00	\$119.40	\$13,432.50		
815.023	REMOVING TRAFFIC SIGN TYPE B	U	18.00	\$200.00	\$3,600.00	\$250.00	\$4,500.00		
815.0301	TRAFFIC SIGN TYPE C	SF	982.75	\$85.00	\$83,533.75	\$78.00	\$76,654.50		
815.033	REMOVING TRAFFIC SIGN, TYPE C	U	124.00	\$25.00	\$3,100.00	\$50.00	\$6,200.00		
815.0601	TRAFFIC SIGN TYPE BB	SF	107.75	\$40.00	\$4,310.00	\$33.60	\$3,620.40		
815.063	REMOVING TRAFFIC SIGN TYPE BB	U	4.00	\$80.00	\$320.00	\$50.00	\$200.00		
815.0601	TRAFFIC SIGN TYPE CC	SF	184.65	\$25.00	\$4,616.25	\$21.00	\$3,888.44		
816.608	TRAFFIC SIGNAL DETECTOR LOOP 6 FT X 6 FT	EA	9.00	\$1,000.00	\$9,000.00	\$780.00	\$7,020.00		
816.630	TRAFFIC SIGNAL DETECTOR LOOP 6 FT X 30 FT	EA	2.00	\$1,300.00	\$2,600.00	\$1,080.00	\$2,160.00		
816.690	TRAFFIC SIGNAL DETECTOR LOOP 6 FT X 90 FT	EA	35.00	\$1,500.00	\$52,500.00	\$1,380.00	\$48,300.00		
818.61	UNIFORMED OFFICERS WITH VEHICLE	\$	248,850.00	\$1.00	\$248,850.00	\$1.00	\$248,850.00		
818.7	FLAGGERS	HR	9,480.00	\$50.00	\$474,000.00	\$60.00	\$568,800.00		
819.1	MAINTENANCE OF TRAFFIC	U	1.00	\$450,000.00	\$450,000.00	\$250,000.00	\$250,000.00		
819.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	4.00	\$2,000.00	\$8,000.00	\$2,500.00	\$10,000.00		
819.279	AUTOMATED TRAILER-MOUNTED SPEED LIMIT SIGN	U	2.00	\$3,000.00	\$6,000.00	\$2,500.00	\$5,000.00		
819.83	TRUCK-MOUNTED IMPACT ATTENUATOR, TEST LEVEL 3	U	2.00	\$12,000.00	\$24,000.00	\$5,000.00	\$10,000.00		
821.2	RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR	EA	206.00	\$7.00	\$1,442.00	\$11.40	\$2,348.40		

ABC Bid Data

LEE/EPSOM-LEE
 44019
 X-A005(332)

Item No.	Description	Unit	Quantity	P&E		CONTINENTAL PAVING INC 1 CONTINENTAL DRIVE LONDONDERRY, NH 03053		Unit Price	Total
				Unit Price	Total	Unit Price	Total		
621.31	SINGLE DELINEATOR WITH POST	EA	206.00	\$55.00	\$11,330.00	\$69.60	\$14,337.60		
621.32	DOUBLE DELINEATOR WITH POST	EA	38.00	\$65.00	\$2,535.00	\$81.60	\$3,182.40		
629.2	SAWED BITUMINOUS PAVEMENT	LF	168.00	\$5.25	\$813.75	\$2.50	\$357.50		
632.0104	RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE	LF	738,100.00	\$0.20	\$147,620.00	\$0.24	\$177,144.00		
632.1104	PREFORMED RETROREFLECTIVE TAPE, TYPE I (REMOVABLE) 4" LINE	LF	22,607.00	\$1.65	\$37,136.55	\$1.50	\$33,780.50		
632.1118	PREFORMED RETROREFLECTIVE TAPE, TYPE I (REMOVABLE) 18" LINE	LF	325.60	\$6.25	\$2,034.38	\$4.00	\$1,302.00		
632.3104	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 4" LINE	LF	7,823.00	\$1.90	\$14,293.70	\$2.40	\$18,055.20		
632.3108	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 8" LINE	LF	368.00	\$2.50	\$920.00	\$3.60	\$1,324.80		
632.3118	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 18" LINE	LF	325.60	\$6.25	\$2,034.38	\$7.20	\$2,343.60		
632.32	RETROREFLECT. THERMOPLAS. PAVEMENT MARKING, SYMBOL OR WORD	SF	5,040.00	\$8.25	\$41,580.00	\$8.90	\$34,778.00		
645.612	COMPOST SOCK FOR PERIMETER BERM	LF	6,927.28	\$6.00	\$35,563.68	\$5.00	\$29,636.25		
645.631	SILT FENCE	LF	6,927.28	\$5.00	\$29,636.25	\$1.75	\$10,372.69		
645.611	BONDED FIBER MATRIX (BFM)	LB	6,219.00	\$2.25	\$11,742.75	\$2.25	\$11,742.75		
646.21	TURF ESTABLISHMENT WITHOUT MULCH	SY	8,418.00	\$1.10	\$9,290.60	\$0.80	\$6,735.20		
646.41	TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND HUMUS	SY	16.60	\$13.00	\$214.50	\$100.00	\$1,650.00		
692.	MOBILIZATION	U	1.00	\$415,484.90	\$415,484.90	\$250,000.00	\$250,000.00		
698.12	FIELD OFFICE TYPE B	MON	20.00	\$1,750.00	\$35,000.00	\$3,000.00	\$60,000.00		
699.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	6,000.00	\$1.00	\$6,000.00	\$1.00	\$6,000.00		
1008.251	ALTERATIONS AND ADDITIONS AS NEEDED - TEMPORARY PEDESTRIAN ACCOMMODATIONS	\$	4,000.00	\$1.00	\$4,000.00	\$1.00	\$4,000.00		
1010.15	FUEL ADJUSTMENT	\$	70,000.00	\$1.00	\$70,000.00	\$1.00	\$70,000.00		
1010.2	ASPHALT CEMENT ADJUSTMENT	\$	100,000.00	\$1.00	\$100,000.00	\$1.00	\$100,000.00		
1010.21	ASPHALT CEMENT ADJUSTMENT FOR EMULSION	\$	23,000.00	\$1.00	\$23,000.00	\$1.00	\$23,000.00		
1010.3	QUALITY CONTROL QUALITY ASSURANCE (QC/QA) ASPHALT	\$	44,327.00	\$1.00	\$44,327.00	\$1.00	\$44,327.00		
Totals:					\$9,294,114.98		\$10,011,909.25		
All Totals:									

ABC Bid Data

LEE/EPSOM-LEE

44019

X-A005(332)

Item No.	Description	Unit	Quantity	P&M		CONTINENTAL PAVING INC 1 CONTINENTAL DRIVE LONDONDERRY, NH 03063			
				Unit Price	Total	Unit Price	Total	Unit Price	Total
Totals:					\$9,284,114.98		\$10,011,909.28		



PS&E Comparison

LEE/EPSOM-LEE

44019

X-A005(332)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
Items								
202.7	REMOVAL OF GUARDRAIL	LF	14,432.50	\$2.70	\$38,967.75	\$3.00	\$43,297.50	(\$4,329.75)
203.5581	EAGRT PLATFORM PREFERRED	U	54.00	\$1,600.00	\$86,400.00	\$1,750.00	\$94,500.00	(\$8,100.00)
206.1	COMMON STRUCTURE EXCAVATION	CY	17.40	\$100.00	\$1,740.00	\$125.00	\$2,175.00	(\$435.00)
206.19	COMMON STRUCTURE EXCAVATION EXPLORATORY	CY	83.00	\$225.00	\$18,675.00	\$125.00	\$10,375.00	\$8,300.00
304.301	CRUSHED GRAVEL	CY	8.69	\$125.00	\$1,086.25	\$70.00	\$608.30	\$477.95
304.32	CRUSHED GRAVEL FOR SHOULDER LEVELING	TON	2,742.50	\$40.00	\$109,700.00	\$50.00	\$137,125.00	(\$27,425.00)
403.11023	HBP-3/4" BINDER MIX, MACHINE METHOD	TON	3,652.00	\$105.00	\$383,460.00	\$82.00	\$299,464.00	\$83,996.00
403.11942	HBP-1/2" SURFACE MIX, MACHINE METHOD, HIGH STRENGTH, QC/QA TIER 2	TON	10,668.00	\$130.00	\$1,386,840.00	\$100.00	\$1,066,800.00	\$320,040.00
403.11943	HBP-1/2" SURFACE MIX, MACHINE METHOD, HIGH STRENGTH	TON	107.40	\$130.00	\$13,962.00	\$165.00	\$17,721.00	(\$3,759.00)
403.12	HBP-HAND METHOD	TON	617.80	\$200.00	\$123,560.00	\$200.00	\$123,560.00	\$0.00
403.16	PAVEMENT JOINT ADHESIVE	LF	61,078.50	\$0.50	\$30,539.25	\$0.32	\$19,545.12	\$10,994.13
403.4	MATERIAL TRANSFER VEHICLE (MTV)	TON	30,060.00	\$4.00	\$120,240.00	\$3.00	\$90,180.00	\$30,060.00
410.22	ASPHALT EMULSION FOR TACK COAT	GAL	4,619.00	\$6.00	\$27,714.00	\$5.00	\$23,095.00	\$4,619.00
411.3	PLANT MIX SURFACE TREATMENT (ASPHALT CEMENT), PAVER SHIM	TON	200.00	\$130.00	\$26,000.00	\$75.00	\$15,000.00	\$11,000.00



PS&E Comparison

LEE/EPSOM-LEE

44019

X-A005(332)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
413.6	CRACK FILL PRIOR TO THIN LIFT OVERLAY	LB	106,659.00	\$2.98	\$317,843.82	\$2.13	\$227,183.67	\$90,660.15
417.	COLD PLANING BITUMINOUS SURFACES	SY	120,240.00	\$4.00	\$480,960.00	\$2.62	\$315,028.80	\$165,931.20
417.1181	COLD PLANING BITUMINOUS SURFACES, 18" WIDE X 1" DEEP	LF	12,855.00	\$3.00	\$38,565.00	\$2.62	\$33,680.10	\$4,884.90
417.21	MICRO-MILLING BITUMINOUS SURFACES	SY	499,547.00	\$1.35	\$674,388.45	\$1.25	\$624,433.75	\$49,954.70
417.4122	RUMBLE STRIPS, 12" WIDE (SINUSOIDAL)	LF	50,794.00	\$0.80	\$40,635.20	\$0.60	\$30,476.40	\$10,158.80
419.13	BONDED WEARING COURSE, TYPE C	TON	20,582.50	\$130.00	\$2,675,725.00	\$124.00	\$2,552,230.00	\$123,495.00
419.3	POLYMER MODIFIED EMULSION FOR BWC	GAL	121,072.60	\$3.00	\$363,217.80	\$3.10	\$375,325.06	(\$12,107.26)
604.0007	POLYETHYLENE LINER	EA	115.00	\$140.00	\$16,100.00	\$150.00	\$17,250.00	(\$1,150.00)
604.4	RECONSTRUCTING/ADJUSTING CATCH BASIN & DROP INLET	LF	97.00	\$1,000.00	\$97,000.00	\$550.00	\$53,350.00	\$43,650.00
604.72	GRATES & FRAMES, TYPE B	EA	18.00	\$1,000.00	\$18,000.00	\$730.00	\$13,140.00	\$4,860.00
606.0122	W6X9 STEEL POST ASSEMBLIES FOR BEAM GUARDRAIL POSTS	EA	152.00	\$30.00	\$4,560.00	\$22.00	\$3,344.00	\$1,216.00
606.1254	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 3) (STEEL POST)	U	52.00	\$5,310.00	\$276,120.00	\$4,400.00	\$228,800.00	\$47,320.00
606.1255	BEAM GUARDRAIL (TERMINAL UNIT TYPE EAGRT, TL 2) (STEEL POST)	U	2.00	\$5,310.00	\$10,620.00	\$4,400.00	\$8,800.00	\$1,820.00
606.1471	BEAM GUARDRAIL (TERMINAL UNIT TYPE G-2) (MASH MID-SPLICE)	U	13.00	\$2,082.00	\$27,066.00	\$1,650.00	\$21,450.00	\$5,616.00
606.18001	31" W-BEAM GUARDRAIL WITH 8" OFFSET BLOCK (STEEL POST)	LF	11,450.00	\$35.70	\$408,765.00	\$34.00	\$389,300.00	\$19,465.00



PS&E Comparison

LEE/EPSOM-LEE

44019

X-A005(332)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
608.2401	4" CONCRETE SIDEWALK	SY	78.20	\$85.00	\$6,647.00	\$89.60	\$7,006.72	(\$359.72)
608.54	DETECTABLE WARNING DEVICES, CAST IRON	SY	7.20	\$500.00	\$3,600.00	\$480.00	\$3,456.00	\$144.00
609.5	RESET GRANITE CURB	LF	85.00	\$100.00	\$8,500.00	\$25.00	\$2,125.00	\$6,375.00
609.811	BITUMINOUS CURB, TYPE B (4" REVEAL)	LF	1,760.00	\$6.00	\$10,560.00	\$7.75	\$13,640.00	(\$3,080.00)
615.0201	TRAFFIC SIGN TYPE B	SF	112.50	\$119.40	\$13,432.50	\$100.00	\$11,250.00	\$2,182.50
615.023	REMOVING TRAFFIC SIGN TYPE B	U	18.00	\$250.00	\$4,500.00	\$200.00	\$3,600.00	\$900.00
615.0301	TRAFFIC SIGN TYPE C	SF	982.75	\$78.00	\$76,654.50	\$85.00	\$83,533.75	(\$6,879.25)
615.033	REMOVING TRAFFIC SIGN, TYPE C	U	124.00	\$50.00	\$6,200.00	\$25.00	\$3,100.00	\$3,100.00
615.0501	TRAFFIC SIGN TYPE BB	SF	107.75	\$33.60	\$3,620.40	\$40.00	\$4,310.00	(\$689.60)
615.053	REMOVING TRAFFIC SIGN TYPE BB	U	4.00	\$50.00	\$200.00	\$80.00	\$320.00	(\$120.00)
615.0601	TRAFFIC SIGN TYPE CC	SF	184.65	\$21.60	\$3,988.44	\$25.00	\$4,616.25	(\$627.81)
616.606	TRAFFIC SIGNAL DETECTOR LOOP 6 FT X 6 FT	EA	9.00	\$780.00	\$7,020.00	\$1,000.00	\$9,000.00	(\$1,980.00)
616.630	TRAFFIC SIGNAL DETECTOR LOOP 6 FT X 30 FT	EA	2.00	\$1,080.00	\$2,160.00	\$1,300.00	\$2,600.00	(\$440.00)
616.650	TRAFFIC SIGNAL DETECTOR LOOP 6 FT X 50 FT	EA	35.00	\$1,380.00	\$48,300.00	\$1,500.00	\$52,500.00	(\$4,200.00)
618.61	UNIFORMED OFFICERS WITH VEHICLE	\$	248,850.00	\$1.00	\$248,850.00	\$1.00	\$248,850.00	\$0.00
618.7	FLAGGERS	HR	9,480.00	\$60.00	\$568,800.00	\$50.00	\$474,000.00	\$94,800.00
619.1	MAINTENANCE OF TRAFFIC	U	1.00	\$250,000.00	\$250,000.00	\$450,000.00	\$450,000.00	(\$200,000.00)



PS&E Comparison

LEE/EPSOM-LEE

44019

X-A005(332)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
619.25	PORTABLE CHANGEABLE MESSAGE SIGN	U	4.00	\$2,500.00	\$10,000.00	\$2,000.00	\$8,000.00	\$2,000.00
619.279	AUTOMATED TRAILER-MOUNTED SPEED LIMIT SIGN	U	2.00	\$2,500.00	\$5,000.00	\$3,000.00	\$6,000.00	(\$1,000.00)
619.63	TRUCK-MOUNTED IMPACT ATTENUATOR, TEST LEVEL 3	U	2.00	\$5,000.00	\$10,000.00	\$12,000.00	\$24,000.00	(\$14,000.00)
621.2	RETROREFLECTIVE BEAM GUARDRAIL DELINEATOR	EA	206.00	\$11.40	\$2,348.40	\$7.00	\$1,442.00	\$906.40
621.31	SINGLE DELINEATOR WITH POST	EA	206.00	\$69.60	\$14,337.60	\$55.00	\$11,330.00	\$3,007.60
621.32	DOUBLE DELINEATOR WITH POST	EA	39.00	\$81.60	\$3,182.40	\$65.00	\$2,535.00	\$647.40
628.2	SAWED BITUMINOUS PAVEMENT	LF	155.00	\$2.50	\$387.50	\$5.25	\$813.75	(\$426.25)
632.0104	RETROREFLECTIVE PAINT PAVE. MARKING, 4" LINE	LF	738,100.00	\$0.24	\$177,144.00	\$0.20	\$147,620.00	\$29,524.00
632.1104	PREFORMED RETROREFLECTIVE TAPE, TYPE (REMOVABLE) 4" LINE	LF	22,507.00	\$1.50	\$33,760.50	\$1.65	\$37,136.55	(\$3,376.05)
632.1118	PREFORMED RETROREFLECTIVE TAPE, TYPE (REMOVABLE) 18" LINE	LF	325.50	\$4.00	\$1,302.00	\$6.25	\$2,034.38	(\$732.38)
632.3104	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 4" LINE	LF	7,523.00	\$2.40	\$18,055.20	\$1.90	\$14,293.70	\$3,761.50
632.3106	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 6" LINE	LF	368.00	\$3.60	\$1,324.80	\$2.50	\$920.00	\$404.80
632.3118	RETROREFLECT. THERMOPLAS. PAVE. MARKING, 18" LINE	LF	325.50	\$7.20	\$2,343.60	\$6.25	\$2,034.38	\$309.22
632.32	RETROREFLECT. THERMOPLAS. PAVEMENT MARKING, SYMBOL OR WORD	SF	5,040.00	\$6.90	\$34,776.00	\$8.25	\$41,580.00	(\$6,804.00)
645.512	COMPOST SOCK FOR PERIMETER BERM	LF	5,927.25	\$5.00	\$29,636.25	\$6.00	\$35,563.50	(\$5,927.25)



PS&E Comparison

LEE/EPSOM-LEE
44019
X-A005(332)

Item No.	Description	Unit	Quantity	A-Bidder		PS&E		A-PS&E Difference
				Unit Price	Total	Unit Price	Total	
645.531	SILT FENCE	LF	5,927.25	\$1.75	\$10,372.69	\$5.00	\$29,636.25	(\$19,263.56)
645.611	BONDED FIBER MATRIX (BFM)	LB	5,219.00	\$2.25	\$11,742.75	\$2.25	\$11,742.75	\$0.00
646.21	TURF ESTABLISHMENT WITHOUT MULCH	SY	8,419.00	\$0.80	\$6,735.20	\$1.10	\$9,260.90	(\$2,525.70)
646.41	TURF ESTABLISHMENT WITH MULCH, TACKIFIERS AND HUMUS	SY	16.50	\$100.00	\$1,650.00	\$13.00	\$214.50	\$1,435.50
692.	MOBILIZATION	U	1.00	\$250,000.00	\$250,000.00	\$415,484.90	\$415,484.90	(\$165,484.90)
698.12	FIELD OFFICE TYPE B	MON	20.00	\$3,000.00	\$60,000.00	\$1,750.00	\$35,000.00	\$25,000.00
699.	MISCELLANEOUS TEMPORARY EROSION AND SEDIMENT CONTROL	\$	5,000.00	\$1.00	\$5,000.00	\$1.00	\$5,000.00	\$0.00
1008.251	ALTERATIONS AND ADDITIONS AS NEEDED - TEMPORARY PEDESTRIAN ACCOMMODATIONS	\$	4,000.00	\$1.00	\$4,000.00	\$1.00	\$4,000.00	\$0.00
1010.15	FUEL ADJUSTMENT	\$	70,000.00	\$1.00	\$70,000.00	\$1.00	\$70,000.00	\$0.00
1010.2	ASPHALT CEMENT ADJUSTMENT	\$	100,000.00	\$1.00	\$100,000.00	\$1.00	\$100,000.00	\$0.00
1010.21	ASPHALT CEMENT ADJUSTMENT FOR EMULSION	\$	23,000.00	\$1.00	\$23,000.00	\$1.00	\$23,000.00	\$0.00
1010.3	QUALITY CONTROL QUALITY ASSURANCE (QC/QA) ASPHALT	\$	44,327.00	\$1.00	\$44,327.00	\$1.00	\$44,327.00	\$0.00
Total:					\$10,011,909.25		\$9,294,114.98	\$717,794.27

October 24, 2023

SUPPLEMENTAL PROJECT INFORMATION SHEET

DESCRIPTION: This project is part of the Tier 2 Federal Resurfacing program and involves 21.4 miles of pavement resurfacing on two (2) sections of Tier 2 roadways in (5) towns in Maintenance Districts 5 & 6.

**24602 Epsom/Northwood/Nottingham/Barrington/Lee,
US 4/US 202/NH 43/NH 125, 17.3 miles Tier 2, Preservation, Various Treatments**

US 4: From a pavement joint roughly a quarter mile west of NH 107 in Epsom (MM 76.5) easterly to a pavement joint roughly 650 feet east of the Lee Roundabout (MM 92.8). This includes the Lee Roundabout. (16.3 miles)

US 202: From the intersection of US 4 easterly to a pavement joint 250 feet west of Church Street. (0.1 miles)

NH 43: From a pavement joint 200 feet south of US 4 north to US 4. (0.1 miles)

NH 125: From the Lee Roundabout northerly to a P/J 100 feet south of Pinkham Road. (0.9 miles)

**23625 Lee, NH 125/NH 152, 4.1 miles
Tier 2, Preservation, Various Treatments**

NH 125: From a pavement joint 1,000 feet south of NH 152 (MM 21.8) northerly to a pavement joint 1,000 feet south of the Lee roundabout (MM 25.9). This includes 250 feet of NH 152 at the intersection with NH 125 (4.1 miles)

NH 152: From NH 125 westerly roughly 250 feet to High Street

FEDERAL FUNDING: Pave-T2-Resurf (80%), Turnpike Toll Credit (20%)

CONTINGENCY: The proposed contingency amount is 5% of the contract amount. This project was quantified based on field observations, aerial photos, and as-built plans. Field adjustments may be required due to varying field conditions. In addition, the sections will continue to deteriorate through the 2023-2024 winter.



PROJECT INITIATED: The project was initiated through the State's Ten-Year Transportation Improvement Program, Paving-Tier-2-Resurfacing. The Pavement Management Section reviewed the road segments included in this project and identified both as Preservation.

PROJECT EXPLANATION: This project will extend the life of the existing pavement and delay costlier improvements in the near future. The sections will be resurfaced via full width high strength wearing course inlay, full width bonded wearing course, spot inlays, and full width high strength wearing course overlay. Additional work efforts include guardrail upgrades, ADA curb ramp upgrades, sign replacements, and drainage structure adjustments. All impacted towns and utilities will be notified.

TRAFFIC IMPLICATION: This project will use one-lane, alternating two-way traffic, lane shifts, and shoulder closures where necessary to complete the work, supplemented with flaggers and officers. Traffic will be restored to normal patterns at the end of each workday. Night work is required for both sections of this project. Work zone significance was determined to be non-significant at the August 17, 2023 TCC Meeting.

FINAL COMPLETION DATE: September 26, 2025

44019 - Lee/Epsom-Lee - All Locations




LEGEND

- 44019
- Turnpikes
- US Routes
- State Routes
- Unnumbered Routes
- Urban Compacts
- Streams



State #: 44019
Federal #: X-A005(332)

LOCATION MAP



State of New Hampshire

Department of State

CERTIFICATE

I, David M. Scanlan, Secretary of State of the State of New Hampshire, do hereby certify that CONTINENTAL PAVING INC. is a New Hampshire Profit Corporation registered to transact business in New Hampshire on March 04, 1980. I further certify that all fees and documents required by the Secretary of State's office have been received and is in good standing as far as this office is concerned.

Business ID: 13230

Certificate Number: 0006219402



IN TESTIMONY WHEREOF,
I hereto set my hand and cause to be affixed
the Seal of the State of New Hampshire,
this 1st day of May A.D. 2023.

A handwritten signature in black ink, appearing to read "D. Scanlan", is written over a circular embossed mark.

David M. Scanlan
Secretary of State



CONTINENTAL PAVING, INC.

- Airports
- Asphalt Products
- Cold Planting
- Crushed Stone
- Portable Crushing
- Reclaiming
- Road Construction
- Site Preparation
- Water, Sewer, Drainage

Certificate of Authority #1

(A Corporation)

CORPORATE RESOLUTION

I, Amy Charbonneau, hereby certify that I am duly elected Corporate Secretary of Continental Paving, Inc. I hereby certify the following is a true copy of vote taken at a meeting of the Board of Directors/shareholders, duly called and held on December 1, 2023, at which a quorum of the Directors/shareholders were present and voting.

VOTED: That Richard Charbonneau, Vice President / Treasurer is duly authorized to enter into contracts or agreements on behalf of Continental Paving, Inc. with the State of New Hampshire and any of its agencies or departments and further is authorized to execute any documents which may in his judgment be desirable or necessary to effect the purpose of this vote.

I hereby certify that said vote has not been amended or repealed and remains in full force and effect as of the date of the contract to which this certificate is attached. This authority remains valid for thirty (30) days from the date of this Corporate Resolution. I further certify that it is understood that the State of New Hampshire will rely on this certificate as evidence that the person listed above currently occupy the position(s) indicated and that they have full authority to bind the corporation. To the extent that there are any limits on authority of any listed individual to bind the corporation in contracts with the State of New Hampshire, all such limitations are expressly stated herein.

DATED: December 1, 2023

ATTEST: 
Amy Charbonneau, Corporate Secretary



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
12/01/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Cross Insurance-Laconia 155 Court Street Laconia NH 03248		CONTACT NAME: Linda Tikkanen, CISR PHONE (A/C, No, Ext): (803) 524-2425 FAX (A/C, No): (803) 524-3666 EMAIL ADDRESS: tikkanen@crossagency.com	
INSURED CONTINENTAL PAVING, INC. 1 CONTINENTAL DRIVE LONDONDERRY NH 03053		INSURER(S) AFFORDING COVERAGE INSURER A: Firemen's Ins. Co. of Washington D.C. NAIC # 21784 INSURER B: Acadia Ins Co. 31325 INSURER C: INSURER D: INSURER E: INSURER F:	

COVERAGES CERTIFICATE NUMBER: CL233826884 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSTR LTR	TYPE OF INSURANCE	ADDL INSD	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> CG0437 - \$100,000 GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input checked="" type="checkbox"/> LOC <input checked="" type="checkbox"/> OTHER:			CPA0013804-39	03/31/2023	03/31/2024	EACH OCCURRENCE \$ 1,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 500,000 MED EXP (Any one person) \$ 10,000 PERSONAL & ADV INJURY \$ 1,000,000 GENERAL AGGREGATE \$ 2,000,000 PRODUCTS - COMP/OP AGG \$ 2,000,000
A	AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> OWNED AUTOS ONLY <input type="checkbox"/> HRED AUTOS ONLY <input checked="" type="checkbox"/> CA9948 <input type="checkbox"/> SCHEDULED AUTOS <input type="checkbox"/> NON-OWNED AUTOS ONLY <input checked="" type="checkbox"/> MCS90			CAA0013801-39	03/31/2023	03/31/2024	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000 BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$
B	<input checked="" type="checkbox"/> UMBRELLA LIAB <input checked="" type="checkbox"/> OCCUR <input type="checkbox"/> EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED \$ RETENTION \$			CUA5295253-18	03/31/2023	03/31/2024	EACH OCCURRENCE \$ 15,000,000 AGGREGATE \$ 15,000,000
A	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N/A	WPA0013797-40	03/31/2023	03/31/2024	<input checked="" type="checkbox"/> PER STATUTE <input type="checkbox"/> OTHER E.L. EACH ACCIDENT \$ 500,000 E.L. DISEASE - EA EMPLOYEE \$ 500,000 E.L. DISEASE - POLICY LIMIT \$ 500,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Workers Compensation 3A States: NH, MA, ME, VT
 Job Reference: Lee/Epsom-Lee 44019
 It is agreed and understood that the State of New Hampshire, D.O.T. is included as additional insured on a primary and non-contributory basis on General Liability, Automobile and Umbrella when required by written contract. General Liability additional insured provision applies to ongoing and completed operations when required by written contract. Waiver of Subrogation is included on General Liability, Automobile, Umbrella and Workers Compensation (where permitted by law) when required by written contract.

CERTIFICATE HOLDER**CANCELLATION**

State of New Hampshire, D.O.T. P.O. Box 483 7 Hazen Drive Concord NH 03301	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE 
-------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

© 1988-2015 ACORD CORPORATION. All rights reserved.



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
12/01/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER Cross Insurance-Laconia 155 Court Street Laconia NH 03248		CONTACT NAME: Linda Tikkanen, CISR PHONE (A/C No. Ext): (603) 524-2425 FAX (A/C No): (603) 524-3688 EMAIL ADDRESS: lttikkanen@crossagency.com	
INSURED STATE OF NEW HAMPSHIRE, D.O.T. P.O. BOX 483 7 HAZEN DR CONCORD NH 03301		INSURER(S) AFFORDING COVERAGE INSURER A: Acadia Ins Co. MAIC # 31325 INSURER B: INSURER C: INSURER D: INSURER E: INSURER F:	

COVERAGES CERTIFICATE NUMBER: CL23112764525 REVISION NUMBER:


THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDITIONAL INSURED (INSR / WVO)	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	COMMERCIAL GENERAL LIABILITY <input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR <input checked="" type="checkbox"/> Owners & Contractors Protective GEN'L AGGREGATE LIMIT APPLIES PER: <input type="checkbox"/> POLICY <input type="checkbox"/> PRO-JECT <input type="checkbox"/> LOC OTHER:		OCP5577857-10	12/01/2023	12/01/2025	EACH OCCURRENCE \$ 2,000,000 DAMAGE TO RENTED PREMISES (Ea occurrence) \$ MED EXP (Any one person) \$ PERSONAL & ADV INJURY \$ GENERAL AGGREGATE \$ 3,000,000 PRODUCTS - COMP/OP AGG \$ AUDIT NON COMPL \$ COMBINED SINGLE LIMIT (Ea accident) \$ BODILY INJURY (Per person) \$ BODILY INJURY (Per accident) \$ PROPERTY DAMAGE (Per accident) \$
	UMBRELLA LIAB <input type="checkbox"/> OCCUR EXCESS LIAB <input type="checkbox"/> CLAIMS-MADE DED: RETENTION \$					
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) If yes, describe under DESCRIPTION OF OPERATIONS below	Y/N	N/A			PER STATUTE OTH-ER E.L. EACH ACCIDENT \$ E.L. DISEASE - EA EMPLOYEE \$ E.L. DISEASE - POLICY LIMIT \$

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 181, Additional Remarks Schedule, may be attached if more space is required)

Job Reference: Lee/Epsom-Lee #44019

CERTIFICATE HOLDER**CANCELLATION**

State of New Hampshire, D.O.T. P.O. Box 483 7 Hazen Drive Concord NH 03301	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS. AUTHORIZED REPRESENTATIVE 
-------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------