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TffE STATE OF NEW HAMPSHIRE
I ■ DEPARTMENT OF TRANSPORTA DON•II

Ih'pnrliiii'nl iifTrtnt*iiiirl<iliini

Victoria F. Sheehan Wiiliam Cass, P.E.

Commissioner Assistant Commissioner

Bureau of Highway Design
January 20, 2021

His Excellency, Governor Christopher T. Sununu
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

1 . Authorize the Department of Transportation to retroactively amend Contract #4009415 with
McFarland-Johnson, Inc., Vendor #164736, to perform the design services for improvements to a five-
mile section of NH Route 108 in the cities of Dover, Somersworth, and Rochester, by increasing the total
amount payable by $25,678.24 (from $ 1,416,424.37 to $ 1,442,102.61) effective upon Governor and
Council approval. The increase is for additional survey work needed to complete the design. The original
Agreement was approved by Governor and Council on September 20, 2018, Item #30. 100% Federal
Funds.

Funds to support this request are available In the following account in State FY 2021:

04-096-96-963515-3054 FY 2021

Consolidated Federal Aid

046-500464 Gen Consultants Non-Benefit $25,678.24

2. Further, authorize to retroactively amend the contract's completion date from December 31,
2020 to December 31, 2022, effective upon Governor and Council approval.

EXPLANATION

This amendment is retroactive due to processing delays associated with retirement related staffing
challenges. The amendment is due to the on-going COVID-19 Statewide Emergency Order, which is
delaying the ability to hold the necessary public meetings for the completion of the NEPA
documentation. The purpose of this professional engineering design and environmental consultant services
agreement is to perform the design services to develop and evaluate alternatives along NH Route 108 to
improve intermodal transportation needs for traffic, bicycles and pedestrians; prepare and compete all
appropriate environmental documentation; and assist the Department in the public involvement process
culminating in a formal Pubic Hearing for the preferred alternative. The project begins on NH Route 108
in the vicinity of the intersection with Indian Brook Drive in Dover and ends in the vicinity of the
intersection with Innovation Drive in Rochester, a distance of approximately 5 miles. The objective of the
project is to develop an alternative that will improve the safety and mobility of all users. This project is
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currently included in the State's Ten-Year Transportation Improvement Plan (Dover-Somersworth-
Rochester 29604).

This is the original time extension amendment. Of the original $ 1,416,424.37 amount for this contract,
there is a balance of approximately $413,386.99 remaining, the increase requested herein is needed to
complete survey work before the design can be completed. This project is 80% Federal Funds with 20%
State match. Turnpike toll credit is being used for New Hampshire's match requirement, effectively
using 100% Federal Funds.

This amended Agreement has been approved by the Attorney General as to form and execution. Copies
of the fully-executed amended Agreement are on file at the Secretary of State's Office and the
Department of Administrative Services, and subsequent to Governor and Council approval will be on
file at the Department of Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as
outlined above.

Sincerely,

Victoria F. Sheehan

Commissioner

Attachments
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THESTA TE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTA TION

Victoria F. Sheehan WUUam Cass, P.E.
Commissioner Assistant Commissioner

DOVER-SOMERSWORTH-ROCHESTER Bureau of Highway Design
29604 (Part A) Room 200 (CMF)
Improvements to NH Route 108 Tel. (603) 271-2171
Fee Increase & Time Extension Amendment #1 Fax: (603) 271 -7025
(Agreement Dated July 31,2018

Contract No. 4009415)

January 4, 2021
Mr. Gene McCarthy, P.E.
Project Manager
McFarland-Johnson, Inc.
53 Regional Drive
Concord, NH 03301

Dear Mr. McCarthy:

This letter amends Article I and Article II in the above-referenced Agreement. The increase in fee and
extension of time are as requested by McFarland-Johnson, Inc. in their letter dated November 4,2020.

Article I, Section G (Date of Completion) is being amended to extend the date of completion. The original
and amended dates are as follows:

Original Completion Date December 31,2020
By this letter, amended to December 31,2022

Article !I, Section A (General Fee) is being amended to increase the total amount payable under this
Agreement by $25,678.24 as payment for additional design services by McFarland-Johnson, Inc. for work
associated with additional survey needs.

The portion of Article II, Section A (General Fee) specifying the dates for the fee and man-hour estimates is
being amended to read as follows:

"The total amount to be paid under this AGREEMENT shall not exceed $1.442.102.61. the sum of the
amounts shown in Article n, Section B (which amount is based on the CONSULTANT'S fee and man-hour
estimates of March 16, 2018 and the CONSULTANT'S amendment fee and man-hour estimates of
November 2,2020),..."

Furthermore, this fee increase revises the amounts in Article II, Section B (Summary of Fees) as follows:

•  Does not change the estimated amount of (a) actual CONSULTANT'S salaries, costs applicable to
actual salaries, salary burden (direct and indirect) and administrative costs attributable to overhead,
which remains as $755.010.11.

• Does not change the amount of (b) fixed fee to cover profit and non-reimbursed costs which remains
at $75.501.01.

•  Inpre^g the estimated amount of (c) reimbursement for direct, out-of-pocket expenses by $1 000 00
from $6.100 to $7.100.

•  Increases the estimated amount of (d) reimbursement for actual cost of subconsultant GM2 by
$24,678.24, from $314,035.32 to $338.713.56.

•  Docs not change the estimated amount of (d) reimbursement for actual cost of subconsultant
Independent Archaeological Consulting, LLC, which remains at $20.834.13.
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• Does not change the estimated amount of (d) reimbursement for actual cost of subconsultant
Resource Systems Group, Inc., which remains at $82.478:05.

• Does not change the estimated amount of (d) reimbursement for actual cost of subconsultant
Preservation Company, which remains at $162.465.75.

Also, the first sentence in paragraph 1 of Article U, Section C (Limitation of Costs) is being amended to read
as follows:

"Costs incurred against this AGREEMENT shall not exceed $1.442.102.61. unless otherwise authorized."

The above additional work revises the total amount payable under this Agreement, which increases by
$25,678.24, from $1,416,424.37 to $1,442,102.61 by this amendment.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely,

Wendy A. Johnson, P.E.
Project Manager

63^
^proved: Peter E. Stamn^, P.E.

Director of Project Development

We concur in the above Amendment.

MCFARLANB-JOHNSON, INC.

By:

Title:

WJ/cmp
Attachments
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AGREEMENT AMENDMENT

DOVER-SOMERSWORTH-ROCHESTER, X-A004(I95). 29604 (PART A)

MCFARLANDJOHNSON, INC.

IN WITNESS WHEREOF the parties hereto have executed this amended AGREEMENT on the day and year first
above writtm.

Copsuhant

WITNESS TO THE CONSULTANT CONSULTANT

By: By:

Ofn/eCoordi/ator / xhP(Zes t r^E^T rrhie^
01/06/2021 .

Departmcpt of Trapsportation

WITNESS TO THE STATE OF NEW HAMPSHIRE THE STATE OF NEW HAMPSHIRE

By: C^u4MAzAa^ By: _
Director of Project Development

for dot COMMISSIONER

Dated: January 15. 2021 Oatpj. January 15. 2021

Attorney General

This is to certify that die above-amended AGREEMENT has been reviewed by this office and is approved as to form and
execution.

Dated: By: AiMM 6
Assistant^ttomey General

Secretary of State

This is to certify that the GOVERNOR AND COUNCIL on ^ approved this amended
AGREEMENT.

Dated: Attest:

By:
Secretary of State



CERTIFICATE OF SECRETARY

OF

McFARLAND-JOHNSON, INC.

ATTESTING TO THE ADOPTION OF BOARD RESOLUTION

I, Frank J. Greco, Secretary of McFarland-Johnson, Inc., certify that on March 27, 2020, at a
Meeting of the Board of Directors of McFarland-Johnson, Inc., the Directors, acting unanimously,
adopted the following resolution:

RESOLVED, that the following elected Officers of the Corporation are authorized to sign contracts
in the name of, and on behalf of, the Corporation, In accordance with corporate policies and
rules:

Name Office

James M.Festa - CEO - Engineering

Chad G. Nixon - President

Frank J. Greco - Sr. Vice Presldent/CFO/Secretary/Treasurer
Thomas T. Kendrick - Vice President

Jeffrey R. Wood - Vice President

I certify that as a result of the action of the Board of Directors, Thomas T. Kendrick, Vice
President of McFarland-Johnson, Inc., is fully authorized to enter into any contracts, including Dover-
Somersworth-Rochester 29604 (Part A), Improvements to NH Route 108, in the name of and on behalf
of the Corporation for the rendering of services by the Corporation.

Subscribed and sworn to

this /^^day of ^^-^-^2021
lfV\. .

Notary Public

^

/ Frank J. Gre^, Secretary

[CORPORATESEAL]
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State of New Hampshire

Department of State

CERTIFICATE

I. William M. Gardner, Sccrctar>' of Stale of the State ofNew Hampshire, do hereby certily that MCFARLAND-JOHNSON.

INC. is a New York Profit Corporation registered to transact business in New Hampshire on February 14, 1969. 1 further certify

that all fees and documents required by the Secretary of State's office have been received and is in good standing as far as this

office is concerned.

Business ID: 2302

Certificate Number: 0005227128

ai

p>
u.

IN TFSTIMONV WHEREOF,

1 hereto set my hand and cause to be ufliNed

the Seal of the State of New Hampshire,

this 19th day of January A.D. 2021.

William M. Gardner

Secretary of State
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CERTIFICATE OF LIABILITY INSURANCE
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12/29/2020

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POUCIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S). AUTHORIZED
REPRESENTATIVE OR PRODUCER. AND THE CERT1RCATE HOLDER.

IMPORTANT: If the certlflcate holder Is an ADDITIONAL INSURED, the pollcy(ies) must have ADDITIGNAL INSURED provisions or be endorsed.
H SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this nerttflcato does not confer rlahts to the certificate holder In lieu of such endorsement(s).

PRODUCOt

Insurance Office of America
31 Lewis Street
SuHe 201
Blnghamton, NY 13901

Michael Bums

Erti: (607) 754-0329 45230 ilw. no.:(607) 764-9797
Michael.Bums^oausa.com

MSURERfSI AFFORDINQ COVERAOE NAICf

INSURER A: NatloTial Fire Insurance Co of Hartford 20478

INSURED

McFarland Johnson, Inc.
49 Court Street
Suite 240

Blnghamton, NY 13901

iNsiiRFR B Continental Insurance Comoanv 35289

INSURER c:Vallev Foroe insurance Company 20508

INSURER E:

INSURER F:

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POUCIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT \MTH RESPECT TO V\»flCH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

msR

ilB.
TYPGOFWSURANCe

COMMEROAL OENERAL UAWUIT

ClAINS44Ane I X I OCCUR

_C£^n. AQGREGATE LIMIT /
POLICY I X

SPER

X 1 LOC

OTHER:

AUTOMOBU UABILIPr

ANY AUTO

Auf^^ONLY
ONLY

UMBRELLA UA8

EXCESS UAB

0€0

LED

OCCUR

CLAJMSJilAOE

RETENTOHS 10,000
WORKERS COMf>CNSATION
AND EMPLOYERS'LIABILITY

ANY PROPRIETOWPARTNEH«XECUTIVE
ERAIEUSEB EXCLU0E07

xnL

If M deaoee unear
pfedRIPTION OF OPERATIONS balow
VbI Pprs & Records

Ann.

USB.
SURR
xca.

POLICY NUMBER Lurrs

6056803227

6056803213

5056803244

WC666803230

6056803227

1M/2021

1/1/2021

1/1/2021

1/1/2021

1/1/2021

1/1/2022

1/1/2022

1/1/2022

1/1/2022

1/1/2022

EACH OCCURRENCE

0 RENTED
rgnoegjnaneal

MED EXP (Afw cna paraonl

PERSONAL A ADV INJURY

.•.PMERALAGQRgQATE

PROOUCTS-COMfVOPAGQ

COMBINEO SINGLE LIMIT
lEnjecddaaL-

BOOB.Y INJURY (Par partcnl

BODILY INJURY tPaf aecMenll

IgOPEgjYffAMAGE

EACH OCCURRENCE

AGGWeGATE

PER
STAiTUn-

OTH-
FR

E L EACHACaOENT

E_L DISEASE-EA EMPLOYEE

E.L. DISEASE • POLICY UMIT

Blanket Limit

1.000,000

100,000

15,000

1,000,000

2,000,000

2,000,000

1,000,000

10,000,000

10,000,000

1.000.000

1,000,000

1,000,000

1,000,000

DESCRIPTION OF OPERATIONS I LOCATIONS / VEHICLES lACOR0101, Adtfltlonil Rantarka Sehadula. may ba attacNad F mera apaea la taqubad)
Projoct: Dovcr-^mofSWOrth-RochBStor, X-AO04(195). 29604, Part A

Stats of New Hampshire and all other parties as required by written contract are addltlonai Insured on a primary and noncontrlbutory basis Including
completed operations In regard to general liability per endorsement numbers CNA74858NY, CNA74987NY.

cfrtificate holder CANCELLATION

Now Hampshire Department of Transportation
P. 0. Box 483

7 Hazon Drivo
iConcord. NH 03302

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTNORIZEO REPRESENTATIVE

ACORD 26 (2016X)3) 01968-2016 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD



/^SRCf CERTIFICATE OF LIABILITY INSURANCE DATE (MMfDOrrYYY)
01/19/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIRCATE HOLDER- THIS
CERTIFICATE' DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLDER.

IMPORTANT; If the certificate twider Is an ADDITIONAL INSURED, the poiJcytles) must have ADDITIGNAL INSURED provisions or be endorsed,
tf SUBROGATION IS WAIVED, subject to tho terms and conditloni of the policy, certain policies may require an endorsement. A statement on
this certlflcato does not confer rights to the certificate holder in lieu of such tndorsement(s).

PRODUCER 1-201-262-1200
Fanner a Baler Agency, Inc.

PC Box 60

Oradall. MJ 07649 USA

CONTACT
NAME:

PHONE

TiBOttiy P. Baler, CPCU

201-262-1200 1 Ta* Nol: 201-262-781-
earta«£annar>a8lar. cod

INSURERfai AFFORDINO COVERAGE NAtCa

INSURER A Barkahira Uatbaway Specialty Znauranea

mSUREO

McFarland-Johnaon, Inc.

atti Frank J. Greco

49 Court Straet

Suita 240

Binghamton, NY 13901 USA

INSURER B

INSURERC

INSURER D

INSURER E

mSURCR F

m

THIS IS TO CERTlPi' THAT THE POLiaES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED NOTWITHSTANDING ANY REQUIREMENT. TERM OR CONDmON OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
rXCl UGtONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,

TYPE OF INSURANCE iTOnrvJi POUCY NUMBER

COMMERCIAL OENERAL LIABIUTY

□CLAIMS-MAOE OCCUR

GEMt AGGREGATE UMIT Af^ES PER:
POLICY CH JECT n LOC
OTHER: ^

POUCY efF"
mUWDO/YYTYl IMWOOftTYYTl

EACH OCCURRENCE
UAMAUklUHEmSD
PREMISES <Ea cxKurrenca)

MEOEXPIAiyontpOTonI

PERSONAL 1AOV INJURY

GENERAL AGOREQATE

PRODUCTS • COMPF>> AGO

AUTOMOBILe LIABIUTY

ANY AUTO

C0M8INE0 SINGLE LIMIT
fEaacddenO
BOOLY INJURY (Pw^ penon)

OWNED
AUTOS ONLY
HIRED
AUTOS ONLY

SCHEDULED
AUTOS
NON-OWNED
AUTOS ONLY

BOOLY INJURY <Per eodMnl)
■pRSpSRWBXiaASg
(Pw ■MWanI)

UMBRELLA UAB

EXCESS UAB

OCCUR

CLAIUSJJAOE

EACH OCCURRENCE

AGGREGATE

RETENTION $
WORKERS COMPEKSATXM
AND EMPLOYERS'LIABIUTY y/N
ANYT>ROPRlETORA>ARTNER«XECUTIVE I 1
0FFICER*«M8ER EXCLUOem
(Mandtlory In NH)
If vM. deachb* undw
DESCRIPTION OF OPERATIONS belcw

^TUTE "Sfir
ER

E.L EACH ACCIOENT

E.L DISEASE • EA EMPLOYEE

e.L DISEASE • POUCY LMIT

Prof/Poll Liability 47-BPP-305431-03

FULL PRIOR ACTS

06/15/20 06/15/21 Par Claim

Annual Aggregata

Daduotibla par elm

5,000,000

5,000.000

50,000

DESCRIPTION OF OPERATIONS I LOCATIONS IVEWCLES (ACOR0101. AddHlonM RMiMrhf SdMdul*. may M Mlachad II m»r* •pae* It rtqaNad)

Dovar-Somaraworth-Rochastar 29604 (Part A)

New Kai^sbira Dapartmant o£ Tranaportation

P. 0. Box 483
7 Hasan Drive
Concord, NH 03302-0483

,  USA

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF. NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZEO REPRESENT ATNE

ACORD 25 (2016/03)
gl017412
535022111

Tho ACORD name and logo are registered marks of ACORD
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THE STA TE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION

OtipmHmttml ttfTnuupmrimtUm

yictoria F. Sheehan William Cass, /».£.
Commissioner Assistant Commissioner

■ Bureau of Highway Design
July 3U 2018

His Excellency, Governor Christopher T. Sununu
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to enter into an Agreement with the firm of McFarland-Johnson, Inc.,
Concord, NH, Vendor # 164736, for an amount not to exceed $ 1,416,424.37, for improvements to a five-mile
section of NH Route 108 in the cities of Dover, Somcrsworth, and Rochester, effective upon Governor and
Council approval through December 31, 2020. 100% Federal Funds.

Funds to support this request are available in the following account in State FY 2019, and are contingent upon the
availability and continued appropriation of funds jn FY 2020 and FY 2021, with the ability to adjust
encumbrances between State Fiscal Years through the Budget Office, if needed and justified:

04-096-96-963515-3054 FY2019 FY2020 FY?P?|
Consolidated Federal Aid
046r500464 Gen Consultants Non-Benefit $472,500.00 $630,000.00 $313,924.37

EXPLANATION

The Department requires professional engineering and environmental, consulting services to develop and evaluate
alternatives along NH Route 108 to improve intermodal transportation needs for traffic, bicycles and pedestrians;
prepare and complete all appropriate environmental documentation; and assist the Department in the public,
involvement process, culminating in a formal Public Hearing for the preferred alternative. The project begins on
NH Route 108 in the vicinity of the intersection with Indian Brook Drive in Dover and ends in the vicinity of the
intersection with Innovation Drive in Rochester, a distance of approximately 5 miles. The objective of the project
is to develop an alternative that will improve the safety and mobility of all users by applying 'Complete Street'
principles with the central goal of achieving an appropriate balance between the needs of motorized, non-
motorized, and transit users of the corridor. This project will require both Part "A" (Preliminary Design) and Part
"B" (Final Design) services. This agreement is for Part "A" only. Upon completion of Part "A" services, and
assuming a successful Public Hearing, the Department reserves the right to either negotiate a scope and fee for
Part "B", or terminate the contract. This project is included in the State's Ten-Year Transportation Improvement
Plan (Dover-Somersworlh-Rochester 29604).

The consultant selection process employed by the Department for this qualifications-based contract is in
accordance with RSAs 21-1:22, 2l-l:22-c, 2l-I:22-d, 228:4 and 228:5-a, and all applicable Federal laws and the
Department's "Policies and Procedures for Consultant Contract Procurement, Management, and Administration"
dated August 25,2017. The Department's Consultant Selection Committee is a standing committee that meets
regularly to administer the process and make determinations. The Committee is comprised of the Assistant
Director of Project Development (Chair), the Chief Project Manager, the Administrators of the Bureaus of
Highway Design, Bridge Design, Environment, and Materials and Research, and the Municipal Highways
Engineer.

the consultant selection process for this qualifications-based contract was initiated by a solicitation for consultant
services for Dover-Spmersworth-Rochestcr 29604 improvements to a five-mile section of NH Route 108. The
assignment was listed as a "Project Soliciting for Interest" on the Department's website on October 22,2016 asking
for letters of interest from qualified firms. From the list of firms that submitted letters of interest, the Committee

JOHN O. MORTON BUILDING • 7 HAZEN DRIVE • P.O. BOX 443 • CONCORD. NEW HAMPSHIRE 03302-0483
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prepared a long and Ihcn short list of Consultants on December 22,2016 for consideration and approval by the
Assistant Commissioner. Upon receipt of that approval, three shortlisted firms were notified on January 13,2017
through a technical "Request for Proposal" (RFP). Committee members individually rated the firms on March 23,
2017 using a written ballot to score each firm on the basis of comprehension of the assignment, clarity of the
proposal, capacity to perform in a timely manner, quality and experience of the project manager and the team,
previous performance, and overall suitability for the assignment. (A compilation of the completed individual
rating ballots and the ranking summary form is attached.) The individual rankings were then totaled to provide an
overall ranking ofihe three firms, and the Committee's ranking was submitted to the Assistant Commissioner for
consideration and approval. Upon receipt of that approval, the short listed firms were notified of the results and
the highest-ranking firm was asked to submit a fee proposal for negotiations.

The long list of eleven (I I) consultant firms that were considered for this assignment, with the three (3) short
listed firms shown in bold, is as follows:

Consutlant Firm Office Location

BETA Group, Inc. ■ Manchester, NH

CHA Consulting, Inc. Keene, NH

CMA Engineers, Inc. Portsmouth, NH

Greenman-Pedersen, Inc. Portsmouth, NH

Hoyle, Tanner & Associates, Inc. Manchester, NH

McForland-Johnsonf Inc. Concord, NH

Sebagp Technics Portland, ME

Stantec Consulting Services, inc. Bedford, NH

TEC, Inc. Hampton, NH

Vanasse Hangen Brustlln, inc. Bedford, NH

WSP-PB Manchester, NH

The firm of McFarland-Johnson, Inc. was recommended for this contract. This firm has an excellent reputation
and has demonstrated their capability to perform the required services. Background information on this firm is
attached.

McFarland-Johnson, Inc. has agreed to furnish the professional engineering services for an amount not to exceed
$1,416,424.37. This is a reasonable fee and is commensurate with the complexity of the project and the scope of
the engineering and technical services to be furnished. This project funding is 80% Federal fiinds with 20% State
match. Turnpike toll credit is being utilized for New Hampshire's match requirement,,effectively using 100%
federal funds.

This Agreement has been approved by the Attorney General as to form and execution. The Department has
verified that the necessary funds are available. Copies of the fully-executed Agreement are on file at the
Secretary of State's Office and the Department of Administrative Services, and subsequent to Governor and
Council approval will be on file at the Department of Transportation.

It is respectfully requested that authority be given to enter into an Agreement for consulting services as outlined
above.

Sincerely,

Victoria F. Sheehan

Commissioner

Attachments
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PROJECT: Dover-Somersworth-Rochester 29604 (Part A)

DESCRIPTION: : Preliminary engineering, environmental, and public outreach services arc needed for the
study of transportation and complete street improvements along NH Rtc. 108 beginning at its intersections with
NH 9 (Indian Brook Road) in the City of Dover and running northerly approximately 4.5 mile through the City
of Somersworth to Skyhaven Airport in the City of Rochester. Preliminary engineering is required to develop
and evaluate alternatives along NH Rtc. 108 to improve intcrmodal transportation needs for traffic, bicycles and
pedestrians. The study shall include a review of upgrade alternative study (U'-S alternative) as developed under
the prior Dover-Rochester, Exit 10 study. The task will include reestablishing and documenting the existing high
way right of way in a manner suitable for recording at the Registry of Deeds. Environmental efforts are needed
to prepare and complete all appropriate environmental documentation including, at a minimum, the requirements
of the National Environmental Policy Act, the Clean Water Act, the National Historic Preservation Act and Sec
tion 4(0 of the US Dcpaitmenl of Transportation Act. The environmental evaluation will also need to identify all
applicable environmental permitting requirements. The Consultant will also assist the Department in undertaking
a robust public involvement process building upon the Tri-City Coalition Working Group vision for access man
agement, bicycle route continuity, pedestrian functionally and transit enhancements. The public outreach process
shall include close coordination with the Tri City Coalition and/or its designated stakeholders. The outreach for
Part A will conclude at the approval through the formal Public Hearing for the preferred alternative. The tenets
of context sensitive solutions will be employed as appropriate to achieve a balance among the competing needs of
motorized and non-motorized road users and other stakeholders, while minimizing impacts on project budget and
upon the natural, cultural, and social environments.
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AGREEMENT

FOR PROFESSIONAL SERVICES

PREAMBLE

THIS AGREEMENT made this ! day of in the year 2018 by and
between the STATE OF NEW HAMPSHIRE, hereinftner rcfwro to as the STATE, acting by and

through its COMMISSIONER OF THE DEPARTMENT OF TRANSPORTATION, hereinafter

referred to as the COMMISSIONER, acting under Chapter 228 of the Revised Statutes Annotated, and

McFarland-Johnson. Inc.. with principal place of business at 49 Court Street in the City of Binchamton.

State of New York, and New Hampshire Regional Office at S3 Regional Drive, in the City of Concord.

State of New Hampshire, hereinafter referred to as the CONSULTANT, witnesses that:

The Department of Transportation, State of New Hampshire, hereinafter referred to as the

DEPARTMENT, proposes to improve NH Rouie 108 from the vicinity of the intersection with Indian

Brook Drive in Dover to the vicinity of the intersection with Innovation Drive in Rochester, a

distance of approximately 5 miles.

The DEPARTMENT requires professional engineering and environmental consulting services to

develop and evaluate alternatives along NH Route 108 to improve intermodal transportation needs for

traffic, bicycles and pedestrians; prepare and complete all appropriate environmental documentation;

and assist the DEPARTMENT in the public involvement process, culminating in a formal Public

Hearing for the preferred altemative. These services are outlined in the CONSULTANTS

Supplemental Scope of Work and Task Description dated November 21.2017 (Attachment and Cost

Summarv dated March 16. 2018. which are hereby adopted by reference and considered to be part of

this AGREEMENT.

This AGREEMENT becomes effective upon approval by the Governor and Council.
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ARTICLE I - DESCRIPTION OF PROFESSIONAL SERVICES TO BE RENDERED

NOW THEREFORE, in consideration of the undertakings of the parlies hereinafter set forth, the

DEPARTMENT hereby engages the CONSULTANT, who agrees to render services to the

DEPARTMENT which shall include, but not be restricted to, the following items, in accordance with

conditions and terms hereinafter set forth:

A. LOCATION AND DESCRIPTION OF PROJECT

This project involves the study of improvements to NH Route 108 from the vicinity of the

intersection with Indian Brook Drive in Dover to the vicinity of the intersection with Innovation

Drive in Rochester, a distance of approximately 5 miles. Some of the existing highway features and

conditions to be aware of include the following:

•  The segment of NH Route 108 to be improved is generally two lanes with variable width

shoulders.

•  Localized improvements have been made in recent decades at key intersections and some

commercial developments to add turning lanes, shoulders, and traffic signals.

•  The corridor is subject to very high peak period traffic, which restricts mobility particularly in

the vicinity of the key intersections.

•  The lack of consistent shoulders or sidewalks hinders the mobility of non-motorized users.

•  The lack of formal bus stops creates safety concerns for COAST bus patrons, and buses

slopped within the highway further hinder mobility.

•  The roadway is in the vicinity of Skyhaven Airport.

•  The roadway is in close proximity to Willand Pond, a Class A ̂ater body

The objective of the project is to develop an alternative that will improve the safety and mobility

of all users by applying 'Complete Street' principles with the central goal of achieving an appropriate

balance between the needs of motorized, non-motorized, and transit users of the corridor. The three

cities of Dover, Somersworth, and Rochester, in cooperation with the StrafTord Regional Planning

Commission, have formed a Route 108 Complete Streets working group to discuss and reach

consensus on local desires for the highway improvements. As the development of improvement

alternatives proceeds, it will be crucial to work closely with this working group as well as all other

appropriate public or private stakeholders to gain consensus pn design decisions.

The development of the preliminary engineering for this project is expected to be performed in

two phases (Parts A and B). This scope of services is for the first phase (Part A) only. The purpose

of this first phase of the project is to develop and evaluate design alternatives for improving NH

Route 108. The alternative development process will: 1.) use a context-sensitive solution approach,

including public outreach, to develop and evaluate improvement alternatives; 2.) identify all impacted
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natural and cultural resources potentially affected by the alternatives, and investigate means of

minimizing or mitigating the impacts; 3.) prepare an Environmental Dopument for the Proposed

Action; and 4.) prepare a hearing plan for the Proposed Action.

B. SCOPE OF WORK (GENERALS

The goals of Part A of this project are to select a Proposed Action that is supported through the

incorporation of complete street approaches, inclusion of an effective public outreach through the tri-

city communities, and which is technically feasible, environmentally permittable. and economical;

develop an approved Draft Environmental Study/Section 4(f) Evaluation; and bring the Proposed

Action to a public hearing for layout approval.

Assuming a successful Public Hearing, and upon completion of Part A, the DEPARTMENT

reserves the right to either negotiate a scope and fee for Part B, to prepare final design plans,

specifications and estimates for the project limits, or terminate the contract.

The study will use the Context Sensitive Solutions approach for the Part A phase of the project.

This will include a dynamic public participation program involving public and private stakeholders

and the general public in the decision-making process.

C. SCOPE OF WORK fSPECIFia

The tasks for Part A have been divided into three categories; Preliminary Engineering, Public

Participation, and NEPA Documentation. The Preliminary Engineering tasks cover the work required

to develop and evaluate improvement alternatives and develop a Proposed Action. The Public

Participation tasks cover public outreach for all aspects of the project. The NEPA Documentation

tasks cover the work required to document impacts of the alternatives to all relevant'natural and

cultural resources. The tasks shown below are further described in the CONSULTANTS Part A

Supplemental Scope of Work and Task Description dated November 21. 2017.

1. Preliminary Engineering

a. Data Collection

The CONSULTANT shall collect any pertinent information available within the Project

Limits including traffic volumes, lane geometries, traffic control information, utility

locations, or other available materials. The CONSULTANT shall conduct a field review

of the project area to identify key engineering controls, topographic features, natural and

cultural resource constraints, and land uses that could have a bearing on the design.

b. Topographic Survev and Base Plan Preparation

The CONSULTANT shall conduct topographic surveys by appropriate means (ground

survey and/or aerial photogrammetiy) and from these develop a digital surface model and
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topographic base plan. The most recent ortho-rectified digital aerial photographs will be

provided by the DEPARTMENT if needed,

c. Right-of-Wav Boundary Preparation

The CONSULTANT shall complete a boundary survey of NH Route 108 and intersecting

municipal or Stale roads to a minimum distance of 500 ft beyond the anticipated limits of

the p(X)posed improvements and be completed in accordance with the minimum standards

for an Urban Boundary Survey as detailed in the New Hampshire Code of Administrative

Rules (Part Lan 503, Technical Standards), including but not limited to complete field

survey locating all appropriate monumentation and development of Right of Way (ROW)

alignments. The CONSULTANT, in conjunction with a certified NH Licensed Land

Surveyor, shall prepare a right of way plan showing ROW alignments where existent, and

metes and bounds with station and ofl^set information for the existing roadway corridors.

The CONSULTANT will develop the existing Boundary and controls through the

following process:

i. ROW Facilitation Meeting: An initial meeting with the DEPARTMENT for project

overview, review of historic ROW information and turnover of DEPARTMENT

project data and ROW;

ii. Records Research: The CONSULTANT shall research the town and city roads and

property records. State highway and relevant archive records, court, registry and

probate records, abutters' deeds and property plans within the project limits, and

other research as needed to define the existing ROW limits;

iii. Boundary Survey: The Consultant shall complete the boundary survey as outlined:

1. Field recovery of Right-of-Way and abutting boundary monuments.

2. Establish geodetic control network on NH State Plane Coordinate System.

3. Perform boundary survey of existing Right-of-Way.

4. Process survey control data using least squares adjustment at 95% confidence

level.

a. Process side shot data on adjusted controls and verify.

5. Develop Right-of-Way alignments and establish Right-of-Way limits based on

survey and boundary control standards of practice and the current NHLSA Ethics

and Standards.

iv. Existing ROW Plan Review: The CONSULTANT shall submit a preliminary ROW

plans for DEPARTMENT review and attend a ROW facilitation meeting to discuss

ROW Plan review comments;
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V. Development of Final Existing ROW Plan; The CONSULTANT shall address the

comments from DEPARTMENT Preliminary Plan review through a written

explanation on how review items were addressed prior to recording existing ROW

plan with the County Registry. The CONSULTANT shall provide the

DEPARTMENT with the Exiting ROW Plans in DWG/DGN file format and PDF

plan flic. The CONSULTANT shall provide the DEPARTMENT with a plan

showing the existing boundary monumentation and survey traverse in DWG/DGN

file format and the geodetic control data in ASCII file format.

d. Traffic Data Collection & Analysis

The CONSULTANT shall gather (rafTic volume data as needed to analyze existing and

future traffic operations under both no-build and build conditions within the project area.

Macroscopic and microscopic evaluations will be undertaken for the various alternatives'

as needed.

e. Crash Data Collection & Analysis

The CONSULTANT shall evaluate crash data provided by the Department to understand

the safety performance within the project area and to consider how the alternatives would

impact safety.

f. Alternative Development & Evaluation
s

The CONSULTANT will develop and evaluate alternatives and investigate their

consequences to allow the Department to select a proposed action alternative.

i. Reasonable Alternatives: Each alternative and will be developed to an equal level of

detail and presented in a plan package. Lanes, shoulders, slope impact limits, right of

way requirements, and potential water quality protection measures will be determined

for each alternative.

ii. Cost Estimates: Conceptual cost estimates will be developed for the alternatives.

The cost estimates will quantify items such as pavement, roadway select materials,

earthwork, structures, significant drainage facilities, and other design elements as

appropriate and apply the Department's current weighted average unit prices. Other

items wilt be estimated on a percentage basis. Right of way acquisition costs will be

determined from the assessed value of impacted property. Engineering and

environmental mitigation costs will be estimated on a percentage basis.

g. Engineering Report

The CONSULTANT shall prepare an Engineering Report to document the existing

conditions within the corridor, and to summarize the design decisions and engineering

5-
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details of the Proposed Action. Any rejected alternatives should also be documented to

explain the justification for their rejection,

h. Proiect Team Meetings

Project team meetings will be held periodically over the course of Part A. These informal

meetings will take place when needed to discuss project issues that may include resource

constraints, impacts of alternatives, and cost issues. These meetings will involve

CONSULTANT and DEPARTMENT staff, but may also include representatives of the

Cities, representatives of the Tri-City Coalition, Strafford Regional Planning

Commission, state or federal agencies, or others as appropriate.

2. Environmental Pocumentation

a. Data Collection

The CONSULTANT shall review relevant data sources to identify all resources present

within the Project Area. Resources to be identified include;

i. Water-Based Resources

a) Groundwater: Data regarding aquifers and public water supplies within the study

area will be gathered from appropriate sources such as the GRANIT CIS

database, NHDES mapping, or municipal mapping. The CONSULTANT will

describe these resources and display them on project mapping.

b) Surface Waters: Data regarding existing surface waters and water quality will be

gathered and documented. The CONSULTANT will investigate appropriate

water quality treatment measures necessary to minimize nutrient impacts on

surface waters. This shall include a pavement runo^analysis for Total Nitrogen,

Total Phosphate and Total Suspended Solids and volume for the existing

condition and the Proposed Action to determine appropriate size and placement

of structural Best Management Practices to be shown at the Public Hearing.

Assessments of chloride (salt) loadings based on the number of travel lanes for

the pre and anticipated Proposed Action shall be conducted and include an

analysis of the effects to receiving waters. Additionallv. the CONSULTANT

shall evaluate the Redevelopment requirements of the MS4 permit issued in

2017: and the 2017 Revised APT permit requirements.

c) Floodplains: FEMA floodplain and floodway information will be gathered from

appropriate sources and displayed on project mapping.

d) Wetlands: The CONSULTANT will delineate wetlands and determine their

functions and values within the study area limits based on state and federal
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criteria, and will collect flejd data sufficient to document the delineation. If

access to private property is required, landowners will be notified by the

DEPARTMENT. The CONSULTANT will survey vwtland flagging using a

GPS unit with sub-meler accuracy. The CONSULTANT will note any unusual

features such as invasive species, disturbed areas, or uncommon wetland types

such as bogs or vernal pools. If required, the CONSULTANT will identify

potential \yetland mitigation opportunities either within the project corridor or the

surrounding area. This effort will need to be coordinated with municipalities,

e) Stream Crossings: The CONSULTANT will identify ail intermittent and

perennial stream crossings within the project study limits. The CONSULTANT

will determine the watershed size for each crossing using the USGS Stream Stats

tool. The CONSULTANT will also determine the corresponding Tier

classification in accordance with the NHDES Stream Crossing Rules £nv-Wt 900

series to aid in determination of a design (hat meets the NHDES Stream Crossing

Guidelines and/or alternative design,

ii. Land-Based Resources

a) Soils: Soil series within the study area will be mapped based on existing

databases, including the distribution of prime, statewide, local, or unique

farmland soils.

b) Active Farmlands: Active farmlands will be identified and describe.

c) Public and Conserved Lands: Publicly owned lands, bicycle and

pedestrian trails, and privately conserved lands will be identified.

d) Section 4(fl Resources: Parks, historic sites, or other areas subject to

Section 4(f) will be identified.

e) Section 6ffl Resources: Lands receiving Section 6(0 funds will be

identified based on coordination with the NH Department of Resources

and Economic Development.

iii. Wildlife

a) Wildlife and Habitat: Wildlife resources will be identified with

information from the NH Wildlife Action Plan and supplemented as

needed by field reconnaissance.

b) Fisheries: The fineries resource information will be updated based on

coordination with NH Fish and Game and the US National Marine

Fisheries Service.



ARTICLE I

c) Threatened and Endangered Species: Threatened and endangered

species information will be gathered through coordination with the NH

Department of Resources and Economic Development, NH Fish and

Game Department, and the US Fish and Wildlife Service, as well as field

investigations. The CONSULTANT will use the US Fish and Wildlife

Service's on-line Information for Planning and Consultation (IPaC) tool

for review of identified federally-listed species,

iv. Cultural Resources (Historic)

The CONSULTANT will prepare and submit, through the DEPARTMENT,

a NH Division of Historical Resources (NHDHR) Request for .Project

Review (RPR) that identifies cultural resources in accordance with NHDHR

Survey Manuals. Further assessment of the determination of eligibility for

the National Register of historic resources will be undertaken in consultation

with the Federal Highway Administration and the NH State Historic

Preservation Officer (SHPO) and the lead Federal agency. The

CONSULTANT will conduct all necessary phases of Section 106 public

outreach.

V. Cultural Resources fArchaeolocv)

The CONSULTANT will undertake a Phase lA investigation to identify

areas of archeological sensitivity within the study area. Any sensitive areas

that may be impacted by project alternatives may be further investigated with

a Phase IB investigation to determine if resources are present. If

archeological resources are identified, further assessment of the

determination of eligibility for the National Register and the need for

additional archaeological investigations will be evaluated in consultation

with the Federal Highway Administration and the NH State Historic

Preservation Officer.
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vi. Social and Economic Resources: The CONSULTANT will conduct a socio>

economic analysis of the regional social and economic resources. The

CONSULTANT will identify the socio-economic relationship between the

study area transportation/circulation pattern, regional and local

municipalities' Master Plans, and the businesses and residents within its

immediate influence.

vii. Noise: The CONSULTANT shall perform, as necessary, tasks required to

assess the potential effects on noise levels at receptors adjacent to the project

to determine and/or achieve compliance with the FHWA Procedures for

Abatement of Highway Traffic Noise and Construction Noise (23 CFR 772)

and the DEPARTMENT'S Policy and Procedural Guidelines for the

j4ssessmeni and Abatement of Highway Traffic Noise for Type / and //

Highway Projects (the Noise Policy).

viii. Air Quality: The CONSULTANTshall perform, as necessary, tasks required

to assess the potential air quality impacts of the project to determine and/or

achieve compliance with the State of New Hampshire Air Quality

Implementation Plan, and the provisions set forth in the Clean Air Act

Amendments (CAAA) and the National Environmental Policy Act (NEPA).

ix. Invasive Species: The CONSULTANT will determine the presence of

invasive species in conjunction with other project field investigations.

General locations and types will be identified within the project limits, but no

detailed mapping will be provided.

X. Contaminated Properties: A database search will be undertaken to identify

areas with records of hazardous materials or contamination. The

CONSULTANT will coordinate with the DEPARTMENT'S Bureau of

Environment's Contamination Program to confirm findings, and will assess

measures required to conduct geotechnical investigations within areas of

potential contamination.

xi. Construction Impacts: The CONSULTANT shall perform, as necessary,

casks required to assess the potential construction impacts on the natural,

cultural, and socio-economic resources present within the project area,

b. Agency Coordination

Tlic CONSULTANT will attend several of the DEPARTMENT'S monthly Natural

Resource Agency meetings and coordinate a field meeting, if needed, with the agencies
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to review resource impacts. The CONSULTANT will also attend several of the

DEPARTMENT monthly Cultural Resource meetings with the Federal Highway

Administration and the NH Division of Historical Resources to discuss scope and

findings.

c. Proiect Purpose and Need

The CONSULTANT will develop a formal Purpose and Need Statement for the project

consistent with NEPA and other Federal guidelines.

d. Description of Proposed Action

The CONSULTANT will describe the Proposed Action in detail, including location,

dimensions, trafFic patterns, amenities or facilities such as pedestrian crossings,

construction issues, and estimated costs. Conceptual plan, profile, and cross-section

views will be included.

e. Environmental Impacts of Reasonable Ranee of Proposed Alternatives

The CONSULTANT will identify resource impacts, potential measures to minimize or

mitigate impacts, and possible resource enhancements that could be achieved by the

proposed alternatives.

The CONSULTANT will perform tasks as outlined in the CONSULTANT'S Scope of

Work and Task Descriptions, dated November 21, 2017 for the following

resources/impacts:

Land Use

Social and Economic Resources

Farmlands

Air Quality

Noise

Groundwater Resources

Surface Water Resources

Chloride Loading

Pollutant Loading (TN, TT & TSS)

Floodplains /■

Wetlands

Wetland Mitigation

WildlifeA/cgetation/Fisheries

•  Ihreatened or Endangered Species

10



ARTICLE I

•  Parks/Recreation/Conservation Lands

•  Cultural Resources

•  Hazardous Materials/ContaniinaCion

•  Limited Reuse Soils

•  Visual Resources

•  Environmental Justice (provided by the DEPARTMENT)

•  Construction Impacts

•  Summary of Impacts

•  Environmental Commitments

f; Section Mf)

If necessary, the CONSULTANT will prepare a Section 4(f) evaluation that complies

with applicable federal laws and regulations, including Section 4(f) of the Department of

Transportation Act, 23 CFR 774, FH WA's Section 4(f) Policy Paper, and other resources

as appropriate. The evaluation will include; a description of Section 4(f) resources; a

description of any project "use" of the resources; an alternatives analysis, including a

least overall harm analysis; measures to minimize harm; coordination activities with NH

SHPO, the lead Federal agency; and conclusions.

g. Section 6

Section 6(f) properties will be identified, and potential impacts to 6(f) properties will be

quantified. Coordination for use of 6(f) properties will include one field meeting with the

Department of Resources and Economic Development and additional coordination

activities.

h. Draft Environmental Document/Section 4ff) Evaluation

The Draft Environmental Document will document the resource impacts outlined in

Section C.2.f above. The Environment Document will incorporate, either directly or by

reference, the alternatives analysis and conclusions reached in Section C.2.d above and in

the subsequent selection of the Proposed Action. The document will also identify which

environmental permits are required, but the actual permit applications will not be

undertaken until final design. The Section 4(f) evaluation, resource reports, agency

correspondence, and public meeting summaries will be appended. An administrative

Draft will be prepared for review by the DEPARTMENT and the lead Federal agency.

After comments are addressed by the CONSULTANT, the Draft Environmental

Document will be submitted to the DEPARTMENT, the lead Federal agency, and all

II
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Other parties as directed, for review. Twenty (20) printed copies and ten (10) CDs of the

Draft Environmental Document/4(f) Evaluation will be provided by the CONSULTANT,

i. Final Environmental Document/Section 4ff^ Evaluation

Following review of the Draft Environmental Document and comments received at the

Public Hearing, the CONSULTANT will meet with the DEPARTMENT and the lead

Federal agency to review and address comments as needed. The CONSULTANT will

then revise and resubmit the document. It is anticipated one review will be necessary.

Ten printed copies of the Final Environmental Document/4(f) Evaluation will be

provided to the DEPARTMENT as well as Ftve (S) CDs of the document.

3. Public Participation

The CONSULTANT shall support a dynamic public participation process that enhances the

DEPARTMENT'S "Public Involvement Process for New Hampshire Transportation

Improvement Projects". The CONSULANT shall prepare presentation graphics, handouts

and support displays for public participation and posting to the DEPARTMENT'S project

webpage, and be available to make presentations and draft meeting minutes. Specific tasks

include:

a. Prepare a Public Involvement Plan

The CONSULTANT will prepare a Public Involvement Plan outlining all elements of the

tasks listed below. The plan will include a detailed schedule of all activities.

b. Working Group Meetings

Five working group meetings will be held with project stakeholders to review and discuss

alternatives and to facilitate local input into important design decisions. The

CONSULTANT will prepare any needed informational handouts and presentation

materials, will assist with presentations as needed, and prepare written meeting

summaries for posting to the Project webpage.

c. Public Officials/ Public Informational Meetings «

Six Public Officials/ Public Informational Meetings will be held to involve the public and

other interested parties (including any Section 106 Consulting Parties) in the project

development process. The meeting venues will likely alternate among the three affected

communities. The first set of Public Officials Meetings will take place early in Part A to

discuss the principles of Complete Streets and the reasonable range of design alternatives,

while the second set of Public Informational Meeting will focus on the Proposed Action

to be presented at the Hearing and will occur during the NEPA process prior to finalizing

the Draft Environmental Study/Section 4(f) Evaluation.. The CONSULTANT will

12
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prepare any needed informational handouts and presentation materials, will assist with

presentations as needed, and will prepare written document the proceedings for posting to

the Projcct*s webpage.

It is anticipated the CONSULTANT will also assist the DEPARTMENT with Local

Meetings as needed to brief elected officials (e.g., City and Town Councils, Selectmen,

Planning Boards, Conservation Commissions, RPCs, etc.). Six Local Meetings are

included in this scope. The CONSULTANT will assist the DEPARTMENT In the

preparation of project material for presentation, and will attend these meetings to assist

with the presentation and to document the proceedings for posting to the Project's

webpage.

d. Other Public Involvement Efforts

The CONSULTANT will conduct walking tours for each City, develop a project-specific

YouTube page, develop a project-specific website and develop a Project Fact Sheet, all as

further described in the CONSULTANT'S Supplemental Scope of Work, dated

November 21,2017.

e. Public Hearing

A formal Public Hearing will be held at the end of Part A for layout of the Proposed

Action, and environmental document to include the existing metes and bounds property

boundary information. The CONSULTANT will prepare any needed infonmational

handouts and presentation materials, and will assist with presentations as needed. The

CONSULTANT will also assist the DEPARTMENT in formally addressing comments

received through the public hearing process.

D. Material Furnished bv the Department of Transportation

The DEPARTMENT will furnish the following data to the CONSULTANT:

I. Electronic files in US Customary units of the following information in accordance with the

DEPARTMENT'S CAD/D Procedures and Requirements for incorporation into the plans by

the CONSULTANT:

a. Any available electronic topographical mapping within the project area shall be provided

along with any pertinent electronic supporting information (survey field notes, ASCII

point file, SDR data files, etc.).

b. Any additional topographic surveys of adjacent parcels, mitigation sites, wetland

boundaries, or other pertinent items deemed necessary by the project team will be

undertaken and processed by the DEPARTMENT, Incorporation of this information into

the topographic baseplan shall be the responsibility of the CONSULTANT.

13



ARTICLE I

c. Electronic drawings in MicroStation format of roadway typical cross-sections and other

detail sheets shall be provided, when available from the DEPARTMENT'S CAD/D

library, upon request by the CONSULTANT, in accordance with the current

DEPARTMENT CAD/D procedures and Requirements.

d. Electronic drawings in MicroStation format of the existing underground utilities, if

provided to the DEPARTMENT by the utility. The CONSULTANT shall be prepared to

provide an electronic copy of the preliminary base plans to the DEPARTMENT for

submission to and use by the utilities. The CONSULTANT shall be responsible for the

incorporation of this utility information (either In paper or electronic format) into the

plans, in accordance with the current DEPARTMENT CAD/D Procedures and

Recuirements.

2. Prints of the following information: i

a. Any information outlined in Article I.D.I.a thru d. above (electronic information) both

existing and proposed, when available, for verification by the CONSULTANT.
\

b. Any additional information not available electronically (e.g., utilities) for the

CONSULTANT to incorporate into the plans in accordance with the DEPARTMENT'S

CAD/D Procedures and Requirements.

3. Right-of-Way data: The DEPARTMENT will provide digitized Right of Way Plan of record
I

and corridor Title Abstracting, as well as any additional information collected or prepared by

the DEPARTMENT that could supplement the CONSULTANT'S Right-of-Way Boundai^

(Section C.l.c.) (e.g., property lines to a tax map level, parcel owners, etc.)

4. Plans of prior highway and bridge construction projects within the project limits, as available.

5. The location of all existing and proposed utilities through direct contact with the various

utility companies.

6. Geotechnical investigations and recommendations, if available: Electronic files of the

Environmental resource data collected in previous studies.

7. Crash data within the study area, as needed.

8. Ground survey, as needed, within the study area to supplement the digital surface model. The

CONSULTANT will process the raw survey data and incorporate into the digital surface

model.

9. The DEPARTMENT'S latest high-resolution color aerial photography (which is geo-

referenced and ortho-rectified).

M
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E. WORK SCHEDULE AND PROGRJESS REPORTS

The CONSULTANT shall begin performance of iho services designated in the Contract promptly

upon receipt from the DEPARTMENT of a Notice to Proceed and the material to be furnished as

herein described. The CONSULTANT shall complete these services without delay unless unable to

do so for causes not under the CONSULTANT'S control.

The CONSULTANT'S sequence of operation and performance of the work under the terms of

this AGREEMENT shall be varied at the direction of the DEPARTMENT in order to give priority in

critical areas so that schedules and other STATE commitments, cither present or future, can be met.

The CONSULTANT shall develop an acceptable reporting system capable of indicating project

status on at least a monthly basis for all critical, activities of the project. The reporting system shall

address costs and staff hours broken out by category of work tasks as outlined in the

CONSULTANT'S fee proposal. Monthly progress reports shall be submitted by the CONSULTANT

to the DEPARTMENT, giving the percentage of completion of the work required by this

AGREEMENT. These monthly progress reports shall be received by the DEPARTMENT by the 10*
day of each month.

F. SUBMISSION OF REPORTS. PLANS, AND DOCUMENTS

All work submitted by the CONSULTANT to the DEPARTMENT shall be in US Customary

units.

The submissions shall be as necessary in accordance with the study process and environmental

analysis as outlined above. Each submission shall be supplemented with such electronic copies of

MicrcStation drawings, illustrations, and descriptive matter as are necessary to facilitate a

comprehensive understanding and review of proposed concepts.

The CONSULTANT will be expected to support their design proposals and any issues resulting

from review by the DEPARTMENT or in the public participation phase (including agency

coordination), with alternative studies and reasonably itemized cost comparisons for alternate

concepts.

Electronic Transfer of Data: The DEPARTMENT requires the following to ensure

compatibility with software used by the DEPARTMENT and to ensure the efficient and timely

exchange of computer files between the DEPARTMENT and the CONSULTANT.

All files submitted must be fully compatible with the formats listed in this document without any

conversion or editing by the DEPARTMENT. Any files requiring conversion and/or editing by the

DEPARTMENT will not be accepted. Ail files shall be virus free. All files shall use thp

DEPARTMENT'S file naming convention.

IS
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Computer Aided Pesien/PraftinE rCAD/D^ files: All CAD/D files shall be in accordance with

the Deliverable Requirements described in the DEPARTMENT'S CAD/D Procedures and

R^uirements in effect at the time this AGREEMENT was executed, or any later version. All files

submitted must be fully compatible with the current version of MicroStation being used by the

DEPARTMENT. (The DEPARTMENT'S CAD/D Procedures and Requirements document can be

found on the CAD/D website by following the "Downloads" link at www.nh.gov/dot/cadd/.)

Word Processing, Spreadsheet, and Database Files: For each Phase, all relevant files shall be

provided in a format fully compatible, as appropriate, with the following:

Word Processing: Microsoft Word 2010 or NHDOT compatible version

Spreadsheets: Microsoft Excel 2010 or NHDOT compatible version

Databases: Microsoft Access 2003 or NHDOT compatible version

Tbese specifications will be updated as necessary to reflect changes in DEPARTMENT software

such as adding new software or updating to new versions of existing software. In such instances, the

CONSULTANT will be promptly notified.

Computer File Exchange Media: Electronic files shall be exchanged between the

DEPARTMENT and the CONSULTANT using the following media as appropriate for Windows

Operating Systems:

FTP: Files posted to the DEPARTMENT'S FTP site can be actual size or compressed. Contact

the Project Manager for instructions for accessing the FTP site.

Compact Disc (CD): Files on CD(s) should be actual size, not compressed.

DVD: Files on DVD(s) should be actual size, not compressed.

Email: Files 10 MB or smaller may be transferred via Email. If compressed, the files should be

self-extracting and encrypted based on content.

Conies: The CONSULTANT shall provide hard (paper) and electronic copies of the deliverables

for each Phase of Work. For all deliverables, provide electronic copies in two electronic

versions; an electronic version in the original electronic file format (i.e., MicroStation (*.dgn),

Microsoft Word (♦.docx), Microsoft Excel (*.xlsx), etc.) and an electronic version in Adobe
Acrobat ('.pdf) file format.
Website Information:

a. Website Content: All external NHDOT websites created for this project shall meet the ADA
Section 508 requirements as stated in the NH DoIT Website Standards. Those standards arc
outlined in httDs://www.nh.gov/doit/vendor/documents/nh-website-standards.pdf.

b. Website Documents: All documents posted to a website created for this project, or that are
submitted to be posted to a NHDOT website, shall meet ADA Section 508 accessibility
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requirements. A checklist for document compliance is provided in

https://www.sectionS08.gov/content/build/create-accessible-documents (go to second link

down under "Checklists").

Upon completion of the AGREEMENT, the CONSULTANT shall turn over all documentation.

G. DATE OF COMPLETION

In accordance with the Governor and Council Resolution auftorizing this AGREEMENT, the

date of completion for the Part A professional services rendered under this AGREEMENT is

December 31.2020.
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ARTICLE n - COST PLUS FIXED FEE COMPENSATION OF CONSULTANT

A. GENERAL FEE

.  In consideration of the terms and obligations of this AGREEMENT, the STATE, through the

DEPARTMENT, hereby agrees to pay and the CONSULTANT agrees to accept as full compensation

for all services rendered to the satisfaction of the DEPARTMENT under this AGREEMENT (except

as otherwise herein provided) an amount equal to the sum of the following costs:

1. Actual salaries* approved by the DEPARTMENT paid to technical and other employees by

the CONSULTANT, including salaries to principals, for the time such employees arc directly

utilized on work necessary to fulfill the terms of this AGREEMENT. ' A list of those

personnel working on the project with their classifications and current salary rates shall be

submitted to the DEPARTMENT for approval. The rates of any additional personnel working

on the project, if any, shall require written approval of the DEPARTMENT prior to working on

the project. The CONSULTANT shall submit classifications and rates for any additional

personnel a minimum of 14 days prior to using the additional personnel.

♦In accordance with DEPARTMENT policy, the maximum direct-labor rate allowed for all
positions under this AGREEMENT shall be $60.00 per hour unless a waiver to the salary cap

has been specifically approved for specialty services.

2. Costs which are directly applicable to the salaries, salary burden, and direct and indirect
costs, including administration costs. These costs may be applied to only straight time salary
extensions where overtime is employed. These amounts shall be based on actual costs to the

CONSULTANT for such items during the period of the AGREEMENT and those allowable

in accordance with the applicable cost principles contained in Federal Acquisition Regulation
Subpart 31.2 and Subpart 31.105. Further, any overtime required for this project shall have
the prior written approval of the DEPARTMENT.

1

3. A fixed fee amount as shown in Article II, Section B for profit and non-reimbursed costs.
4. Reimbursement for direct expenses, including work performed by other parties, such as

borings, laboratory tests, field survey, special electronic computer services, services of other
specialists, printing, photogrammetry, traffic counts, reproductions and travel not included in
normal overhead expenses. The reimbursable costs for mileage and for per diem (lodging
and meals) shall be that allowed by the CONSULTANTS established policy but shall not

exceed that allowed in the Federal Acquisition Regulation (Subpart 31.205-46) and in the

Federal Travel Regulation. Mileage and per diem costs shall be subject to approval by the
DEPARTMENT.
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The total amount to be paid under this AGREEMENT shall not exceed Sl.416,42437. the sum of

amounts shown in Article II, Section B (which amount is based on the CONSULTANTS fee and

manhour estimates of March 16. 2018L except by agreement of all parties made after supplemental

negotiations. Should circumstances beyond die control of the CONSULTANT require extension of

the time of completion more than one (I) year, the general fee may be renegotiated; however, the

fixed fee (b) shall not change for reasons of work duration alone. The fixed fee (b) shall only change

when there has been a significant increase or decrease in the scope of work outlined in this

AGREEMENT.

All salaries and increases thereof paid to technical or other employees assigned to this project

shall be the result of a company-wide evaluation of all employees and shall not be restricted to

employees assigned to this project.

If, in the opinion of the DEPARTMENT, any salary or increase thereof of engineering or

technical personnel assigned to this project is unreasonable, it shall notify the CONSULTANT of its
/

opinion with regard thereto and request the CONSULTANT to justify said salary or increase thereof.

In the event that the CONSULTANT fumishes'justification satisfactory to the DEPARTMENT for

said salary or increase thereof, then such salary or increase thereof shall be approved as a payroll

expense.

The DEPARTMENT shall have the right to exercise the power of review and approval of salary

increases thereof, for a period of thirty (30) days after the submission of a monthly invoice by the

CONSULTANT. Unless the DEPARTMENT notifies the CONSULTANT in writing during the

thirty-day period that such salary increase thereof is, in its opinion, unreasonable, such lack of riotice

shall constitute approval of said salary increase thereof from the first day of the preceding month.

B. SUMMARY OF FEES

Tie STATE, through the DEPARTMENT, hereby agrees to pay and the CONSULTANT agrees

to accept as full compensation the following:

a. Actual CONSULTANTS salaries*, costs applicable to actual salaries, salary burden (direct

and indirect) and administrative costs attributable to indirect cost, the sum of which is

estimated at S755.010.ll. The CONSULTANT shall use their voluntarily-capped indirect

cost rate of 175.00% for billing.

b. A fixed fee to cover profit and non-reimbursed costs at $75.501.01.

c. Reimbursement for direct, out-of-pocket expenses estimated at S6.100.00.

d. Reimbursement for actual cost* of subconsultants estimated as follows:

•  GM2 Associates, Inc. $314.035.32.

•  Independent Archaeological Consulting, LLC $20.834.13.
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•  Resource Systems Group S82.478.0S.

•  Preservation Company S162.46S.75.

NOTE: Sec Article IV.G - SUBLETTING for subconsultant Professional Liability

Insurance information.

The actual amount payable under each category (a)» (c) and (d) is only estimated and shall be

changed only upon mutual agreement of the DEPARTMENT and CONSULTANT.

*In accordance with DEPARTMENT policy, the maximum direct-labor rate allowed for all

positions under this AGREEMENT shall be $60.00 per hour unless a waiver to the salary cap has

been specifically approved for specialty services.

C. LIMITATION OF COSTS

1. Costs incurred against this AGREEMENT shall notfexceed $1.416,424.37 unless otherwise

authorized. TTic CONSULTANT shall give the DEPARTMENT a ninety (90)-day written

notice when it appears that this limit will be exceeded.

2. It is expected that the total cost to the STATE shall be the cost set forth under Article II,

Section A, and the CONSULTANT agrees to use his best efforts to perform the work

specified in the AGREEMENT and all obligations under this contract within such limiting

amount.

3. The STATE shall not be obligated to reimburse the CONSULTANT for costs incurred in

excess of the limiting amount set forth in Article II, Section A.

4. Change orders issued under this contract shall not be considered an authorization to the

CONSULTANT to exceed the limiting amount set forth in the Summary in the absence of a

statement in the change order, or other contract modifications, increasing the limiting amount.

D. PAYMENTS

Payments on account of services rendered under this AGREEMENT shall be made as follows:

Monthly payments on account may be made upon written request of the CONSULTANT.

Detailed vouchers shall include certification of manhours of effort by employee classification and

actual salaries and other costs incurred accompanied by satisfactory evidence of work performed

during the period. Actual salaries paid and percentage factor shown in Article li, Section B, part (a)

as well as for all approved subconsultants, including those listed in part (d) of Section B, shall be used

until such time as true costs of salary burden and overhead are fixed by Final Audit. At that time,

payments shall be adjusted to agree with the percentage factors as determined by Final Audit for the

period in which the work was performed, as approved by the DEPARTMENT. The fixed fee shall be

invoiced during the billing period based upon the overall percent complete of the project's scope of

work as approved by the DEPARTMENT.
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NOTE: For this AGREEMENT only, the CONSULTANT voluntarily capped their indirect cost

rate at 175.00% for the life of the AGREEMENT and no adjustment to the fee for actual indirect cost

rale will be made during the Final Audit. Any subcpnsuitant with a subcontract value of $200,000 or

greater will be subject to fee adjustment for actual indirect cost rates during the Final Audit.

E. ANT^TUAL INDIRECT COST RATE SUBMISSIONS

The CONSULTANT and all subconsultants with a subcontract value of $200,000 or greater shall

submit their audited indirect cost rate and related documents annually for the life of this

AGREEMENT as follows:

To comply with the Federal Acquisition Requisition (FAR), the CONSULTANT'S Indirect Cost
Rate Audit must meet the following requirements:

•  Be conducted by an independent Certified Public Accountant (CPA), a Federal government

agency, or another state transportation agency.

•  Be conducted in accordance with Generally Accepted Government Auditing Standards

(GAGAS) issued by the U.S. Government Accountability Office (GAO) and with the cost

principles and procedures set forth in Part 31 of the FAR.

•  Follow the guidance of the most recent American Association of State Highway

Transportation Officials Uniform Audit and Accounting Guide for Audits of Architectural

and Engineering Consulting Firms (AASHTO Audit Guide).

In addition to the Indirect Cost Rate Audit, CONSULTANTS shall submit the following

documentation:

•  AASHTO Internal Control Questionnaire (ICQ) for Consulting Engineers form with the

required attachments.

•  Certification of Final Indirect Costs as required pursuant to 23 CFR 172. II and FH WA Order

4470.IA.

•  Complete copy of.the CONSULTANT'S annual audited financial statements.

•  Analysis of reasonableness of executive compensation as outlined in the AASHTO Audit

Guide.

• Cognizant letter, if available.

•  A listing of all contracts, with dollar amounts, the CONSULTANT has currently with the

DEPARTMENT as a prime consultant or subconsultant.

Annual indirect cost rate submissions are due within 6 months of the CONSULTANT'S fiscal

year end and shall be submitted to the DEPARTMENT'S Internal Audit Office electronically to
DOT-lnternalAiidit@dot.nh.gov or in writing.
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F. RECORDS. REPORTS, AND FINAL AUDIT

The CONSULTANT shall maintain adequate cost records for all work performed under this

AGREEMENT. All records and other evidence pertaining to cost incurred shall be made available at

all reasonable limes during the AGREEMENT period, and for three (3) years from the date final

payment is made and ail other pending matters are closed, for examination by the STATE, Federal

Highway Administratibh, or other authorized representatives of the Federal Government, and copies

thereof shall be furnished if requested. Applicable cost principles are contained in the Federal

Acquisition Regulation (FAR) in Title 48 of the Code of Federal Regulations (Subpart 31.2 and

Subpart 31.105).

The DEPARTMENT shall have the right, at the time of Final Audit, to review all items charged

as indirect costs on this project. If, in the opinion of the DEPARTMENT, such payment is

unreasonable, the CONSULTANT shall be required to justify such payment or payments before they

will be approved as direct or indirect cost.

All costs as described in Article II Section A.l through A.4 are to be determined by actual records

kept during the term of the AGREEMENT, which are subject to Final Audit by the STATX and

Federal Governments. Tfie final payment, and all partial payments made, may be adjusted to conform

to this Final Audit. In no case will any adjustments exceed the total amount to be paid shown in

Article II, Section A - General Fee, and Section B - Summary of Fees. All Subconsultant costs may

also be subject to Final Audit by the STATE and Federal Governments.

Upon completion of services required by this AGREEMENT, the CONSULTANT shall submit a

final expenditure report of any unbilled portion of the allowable costs or fixed fee and adjustments, if

necessary, for Final Audit of actual costs.
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ARTICLE m - GENERAL PROVISIONS

A. HEARINGS. ETC.

The DEPARTMENT will make all arrangements for and hold ail necessary hearings in connection

with the project.

B. CONTRACT PROPOSALS

(Not applicable to this AGREEMENT.)
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ARTICLE IV

ARTICLE IV - STANDARD PROVISIONS

A. STANDARD SPECIFICATIONS

The CONSULTANT agrees to follow the provisions of the Design Manuals. Standard

Specifications for Road and Bridge Construction, and • Standard Plans for Road and Bridge

Construction of the DEPARTMENT; A Policy on Geometric Design of Highways and Streets and

LRFD Bridge Design Specifications of the American Association of State Midway and

Transportation Officials (AASHTO), and amendments thereto, and/or other professional codes or

standards applicable to the services to be performed under this AGREEMENT. When a publication

(including interim publications) is specified, it refers to the most recent date of issue In effect at the

time of execution of this AGREEMENT.

B. REVIEW BY STATE AND FHWA - CONFERENCES - INSPECTIONS

It is mutually agreed that all portions of the work covered by this AGREEMENT shall be subject

to the inspection by duly-authorized representatives of the STATE and Federal Highway

Administration, United States Department of Transportation, at such time or times as the STATE or

Federal Highway Administration deems appropriate.

The location of the office where the work will be available for inspection by STATE and Federal

Highway Administration representatives is S3 Regional Drive. Concord. NH.

It is further mutually agreed that any party, including the duly-authorized representatives of the

Federal Highway Administration, may request and obtain conferences, visits to the site, and

inspection of the work at any reasonable time.

C. EXTENT OF CONTRACT

1. Contingent Nature of AGREEMENT

Notwithstanding anything in this AGREEMENT to the contrary, all obligations of the

STATE, including, without limitation, the continuance of payments, are contingent upon the

availability and continued appropriation of funds, and in no event shall the STATE be liable

for any payments in excess of such available appropriated funds, fn the event of a reduction

or termination of those funds, the STATE shall have the right to terminate this

AGREEMENT.

2. Termination

The DEPARTMENT shall have the right at any time, and for any cause, to terminate the

work required of the CONSULTANT by this AGREEMENT by written notice of such

termination provided to the CONSULTANT by the DEPARTMENT, and, in the event of

such a termination of this AGREEMENT without fault on the part of the CONSULTANT,

the CONSULTANT shall be entitled to compensation for all work theretofore satisfactorily
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/

performed, pursuant to (his AGREEMENT, such compensation to be fixed, insofar as

possible, based upon the woilc performed prior to termination. If no contract or contracts for

construction of the project contemplated by this AGREEMENT is (are) entered into within

two (2) years aRer satisfactory completion of the services outlined in Article I, all of the

services contemplated by this AGREEME?^ shall be deemed to have been completed.

It shall be a breach of this AGREEMENT if the CONSULTANT shall fail to render timely

the services required under this AGREEMENT, in accordance with sound professional

principles and practices, to the reasonable satisfaction of the DEPARTMENT, or shall be in

such financial condition as to be unable to pay its Just debts as they accrue, or shall make an

assignment for the benefit of creditors, or shall be involved in any proceeding, voluntary or

involuntary, resulting in the appointment of a receiver or trustee over its affairs, or shall

become dissolved for any cause. In the event of the happening of any one or more of the

foregoing contingencies, or upon the substantial breach of any other provisions.of this

AGREEMENT by the CONSULTANT, its officers, agents, employees, and subconsultanls,

the DEPARTMENT shall have the absolute right and option to terminate this AGREEMENT

forthwith, and, in addition, may have and maintain any legal or equitable remedy against the

CONSULTANT for its loss and damages resulting from such breach or breaches of this

AGREEMENT; provided, however, that as to all plans, drawings, tracings, estimates,

specifications, reports, proposals, sketches, diagrams, and calculations, together with all

material and data theretofore furnished to the DEPARTMENT by the CONSULTANT, of a

satisfactory nature in accordance with this AGI^EMENT, which plans, drawings, tracings,

etc., are of use to the DEPARTMENT, the CONSULTANT shall be entitled to a credit, based

on the contract rate for the work so performed in a satisfactory manner and of use and benefit

to the DEPARTMENT.

D. REVISIONS TO REPORTS, PLANS OR DOCUMENTS

The CONSULTANT shall perform such additional work as may be necessary to correct errors in

the work required under the AGREEMENT caused by errors and omissions by the CONSULTANT

without undue delays and without additional cost to the DEPARTMENT.

Furthermore, prior to final approval of plans, specifications, estimates, reports, or documents by

the DEPARTMENT, the CONSULTANT shall make such revisions of them as directed by the

DEPARTMENT, without additional compensation therefor, except as hereinafter provided:

1. If, after its ̂ tten approval thereof, the DEPARTMENT shall require changes to the plans or

documents that revise engineering or other factors specifically approved, thereby

necessitating revisions of the contract plans or documents, or,
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2. When applicable, if during the term of this AGREEMENT, a revision of the alignment is

OKlered by the DEPARTMENT to the extent that the revised alignment will lie completely or

partially outside the limit of the survey data plotted by the CONSULTANT (this does not

apply to those adjustments and refinements to the alignments anticipated under the scope of

work), or,

3. If, after approval by the DEPARTMENT of the final contract plans or documents, the

CONSULTANT shall be ordered in writing by the DEPARTMENT to make revisions, or to

perform services other than those necessary to adapt said plans, reports, or documents to

conditions observed during field inspections and encountered during construction; the

CONSULTANT shall be entitled to compensation therefor in accordance with Article 11,

'  Section B, such compensation to be in addition to the fee specified in Article II, Section A,

for its original work on the plans, reports or documents.

E. ADDITIONAL SERVICES

If, during the term of this AGREEMENT, additional professional services are required due to a

revision in the limits of the project, or it becomes necessary to perform services not anticipated during

negotiation, the DEPARTMENT may, in writing, order the CONSULTANT to perform such services,

and the CONSULTANT shall be paid a fee in accordance with the provisions of Article II, Sections A

and B.

If, during the tenn of this AGREEMENT, additional professional services are performed by the

CONSULTANT due to the fact that data furnished by the DEPARTMENT are not usable or

applicable, the STATE will, upon written approval by the DEPARTMENT, reimburse the

CONSULTANT for such additional design services in accordance with the provisions of Article II,

Sections A and B.

If additional services are performed by the CONSULTANT through its own acts, which are not

usable or applicable to this project, the cost of such additional services shall not be reimbursable.

F. OWIVERSHIF OF PLANS

All data, plans, drawings, tracings, estimates, specifications, proposals, sketches, diagrams,

calculations, reports, or other documents collected, prepared, or undertaken either manually or

electronically by the CONSULTANT under the provisions of this AGREEMENT, immediately shall

become the property of the DEPARTMENT, and, when completed, shall bear the CONSULTANTS

endorsement. The CONSULTANT shall surrender to the DEPARTMENT, upon demand at any time,

or submit to its inspection, any data, pl^, drawing, tracing, estimate, specification, proposal, sketch,

diagram, calculation, report, or document which shall have been collected, prepared, or undertaken by

the CONSULTANT pursuant to this AGREEMENT, or shall have been hitherto furnished to the
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CONSULTANT by the DEPARTMENT. The CONSULTANT shall have the right, with the written

approval of the DEPARTMENT, to use any of the data prepared by it and hitherto delivered to the

DEPARTMENT at any later stage of the project contemplated by this AGREEMENT.

G. SUBLETTING

The CONSULTANT shall not sublet, assign or transfer any part of the CONSULTANTS

services or obligations under this AGREEMENT without the prior approval and written consent of

the DEPARTMENT.

All subcontracts shall be in writing and those exceeding $10,000 shall contain all provisions of

this AGREEMENT, including "Certification of CONSULTANT/Subconsultant". For subconsultants

working on design, hazardous materials, geotechnical services, etc., the minimum limits of their
professional liability (errors and omissions) insurance coverage shall be not less than $2,000,000 in

the aggregate, with a deductible of not more than $75,000. For subconsultant contracts with less risk,
/

e.g., wetland evaluations, materials inspection and testing, structural steel fabrication inspection,
underwater bridge inspection, research, bridge deck condition surveys, land suiveying, mapping,

noise studies, air-quality studies, etc., the minimum limits of their professional liability (errors and

omissions) insurance coverage shall be not less than $1,500,000 in the aggregate, with a deductible of

not more than $50,000. For subconsultant contracts with no risk, e.g., archaeology, cultural

resources, data gathering, traffic counting etc., professional liability insurance shall-not be required.

Subconsultants completing field exploration for geotechnical, hazardous materials/environmental, and

subsurface exploration shall also have pollution liability insurance coverage not less than $2,000,000

in the aggregate, with a deductible of not more than $75,000. If coverage is claims made, the period

to report claims shall extend for not less than three years from the date of substantial completion of
the construction contract. A copy of each subcontract shall be submitted for the DEPARTMENTS

files.

H. GENERAL COMPLIANCE WITH LAWS, ETC.

The CONSULTANT shall comply with all Federal. STATE, and local laws and ordinances

applicable to any of the work involved in this AGREEMENT and shall conform to the requirements

and standards of STATE, municipal, railroad, and utility agencies whose facilities and services may

be affected by the construction of this project. The services shall be performed so as to cause

minimum interruption to said facilities and services.

I. BROKERAGE

The CONSULTANT warrants that it has not employed or retained any company or person, other

than a bona fide employee working solely for the CONSULTANT, to solicit or secure this Contract,

and that it has not paid or agreed to pay any company or person, other than a bona fide employee
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working solely for the CONSULTANT, any fee, commission, percentage, brokerage fee, gift, or any

other consideration, contingent upon or resulting from the award or making of this Contract. For

breach or violation of this warranty, the STATE shall have the right to annul, this Contract without

liability, or, at its discretion, to deduct from the contract price or consideration, or otherwise recover,

the ftill amount of such fee, commission, percentage, brokerage fee, gift, or contingent fee.

J. CONTRACTUAL RELATIONS '
1. Independent Contractor

The CONSULTANT agrees that its relation to the STATE is as an independent contractor

and not as an agent or employee of the STATE.

2. Claims and Indemnification

a. Non-Professional Liability Indemnification

The CONSULTANT agrees to defend, indemnify and hold harmless the STATE and all

of its oftlcers, agents, and employ^ from and against any and all claims, liabilities, or

suits arising from (or which may be claimed to arise ftx>m) any (i) acts or omissions of the

CONSULTANT or its subconsultants in the performance of this AGREEMENT allegedly

resulting in property damage or bodily injury, and/or, (ii) misconduct or wrongdoing of

the CONSULTANT or its subconsultants in the performance of this AGREEMENT.

b. Professional Liabilitv Indemnification

The CONSULTANT agrees to defend, indemnify and hold harmless the STATE and all

of its officers, agents, and employees from and against any and all claims, liabilities, or

suits arising from (or which may be claimed to arise from) any negligent acts or

omissions of the CONSULTANT or its subconsultants in the performance of professional

services covered by this AGREEMENT.

c. These covenants shall survive the termination of the AGREEMENT. Notwithstanding

the foregoing, nothing herein contained shall be deemed to constitute a waiver of the

sovereign immunity of the STATE, which immunity is hereby reserved by the STATE. .

3. Insurance

a. Required Coverage

The CONSULTANT shall, at its sole expense, obtain and maintain in force the following

insurance:

1. Commercial or comprehensive general liability insurance, including contractual

coverage, for all claims of bodily injuiy, death, or property damage, in policy

amounts of not less than S2S0,000 per occurrence and $2,000,000 in the aggregate

(STATE to be named as an additional insured); and
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2. comprehensive automobile liability insurance covering all motor vehicles, including

owned, hired, borrowed, and non-owned vehicles, for all claims of bodily injury,

death, or property damage, in policy amounts of not less than $500,000 combined

single limit; and

3. professional liability (errors and omissions) insurance coverage of not less than

$2,000,000 in the aggregate. If coverage is claims made, the period to report claims

shall extend for not less than three years from the date of substantial completion of

the construction contract. No retention (deductible) shall be more than $75,000; and

4. workers' compensation and employer's liability insurance as required by law.

b. Proof of Insurance

The policies described, in paragraph (a) of this section and Siection G shall be in the

standard form employed in the STATE, issued.by underwriters licensed or approved by

the Department of Insurance of the STATE. Each policy shall contain a clause

prohibiting cancellation or modifications of the policy earlier than 30 days, or 10 days in

cases of non-payment of premium, after written notice thereof has been received by the

STATE. The CONSULTANT shall provide to the STATE a certificate of insurance

evidencing the required coverages, retention (deductible), and cancellation clause prior to

submittal of the AGREEMENT to Governor and Council for approval, and shall have a

continuing duty to provide new certificates of insurance as the policies are amended or

renewed.

4. No Third-Party Rights

It is not intended by any of the provisions of the AGREEMENT to make the public, or any

member thereof, a third-party beneficiary of the AGREEMENT, or to authorize anyone not a

pa^ to this AGREEMENT to maintain a suit for personal injuries or property damage

pursuant to the terms or provisions of this Contract. The duties, obligations, and
1

responsibilities of the parties to this AGREEMENT with respect to third parties shall remain

as imposed by law. No portion of this AGREEMENT shall be understood to be a waiver of

the STATE'S sovereign immunity.

5. Construction of AGREEMENT

This AGREEMENT is executed in a number of counterparts, each of which is an original and

constitutes the entire AGREEMENT between the parties. This AGREEMENT shall be

construed according to the laws of the STATE.
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K. AGREEMENT MODIFICATION

■; The assignment of the CONSULTANT, generally established by the scope of work in this
.^AGREEMENT, shall, not be modified in any way without prior approval of the Governor and
Council.

L. EXTENSION OF COMPLETION DATEfS^

if, during the course of the work, the CONSULTANT anticipates that one or more of the
completion dates specified in this AGREEMENT cannot be met, it shall be the CONSULTANTS
responsibility to notify the DEPARTMENT in writing at least ninety (90) days prior to the
completion date(s) in question. The CONSULTANT shall state the reasons that a completion date(s)
cannot be met and request a revised datc(s) for consideration by the DEPARTMENT.
M. TITLE VI fNONDISCRIMlNATION OF FEDERALLY-ASSISTED PROGRAMS)

COMPLIANCE

During the performance of this AGREEMENT, the CONSULTANT, for itself, its assignees and
successors in interest agrees as follows:

(1) Compliance with Regulations: The CONSULTANT shall comply with Title VI of the Civil
Rights Act of 1964 regulations relative to nondiscrimination in federally-assisted programs of
the DEPARTMENT, such regulations entitled Title 49 Code of Federal Regulations, Part 21,
as they may be amended from time to time (hereinafter referred to as the REGULATIONS),
and which are herein incorporated by reference and made a part of this AGREEMENT.

(2) Nondiscrimination: The CONSULTANT, with regard to the work performed by it during the
AGREEMENT, shall not discriminate on the grounds of race, color, religion, age, sex,
handicap, sexual orientation, or national origin in the selection and retention of
subconsultants, including procurements of materials and leases of equipment specific to this
project. The CONSULTANT shall not participate either directly or indirectly in the
discrimination prohibited by Section 21.5 of the REGULATIONS, including employment
practices when the AGREEMENT covers a program set forth in Appendix B of the
REGULATIONS.

(3) Solicitations for Subcontracts. Includina Procurements of Materials and EQuipment: In all
solicitations either by competitive bidding or negotiation made by the CONSULTANT for
work to be performed under a subcontract, including procurements of materials or leases of
equipment specific to the project, each potential subconsultant or supplier shall be notified by
the CONSULTANT of the CONSULTANT'S obligations under this AGREEMENT and the
REGULATIONS relative to nondiscrimination on the grounds of race, color, religion, age,
sex, handicap, sexual orientation, or national origin.
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(4) Information and Reports: The CONSULTANT shall provide all information and reports

required by the REGULATIONS or directives issued pursuant thereto, and shall permit

access to its books, records, accounts, other sources of information and Its facilities as may be

determined by the DEPARTMENT or the Federal Highway Administration to be pertinent to

ascertain compliance with such REGULATIONS, orders and instructions. Where any

information required of a CONSULTANT is in the exclusive possession of another who fails

or refuses to furnish this information, the CONSULTANT shall so certify to the

DEPARTMENT or the Federal Highway Administration, as appropriate, and shall set forth

what efforts it has made to obtain the information.

(5) Sanctions for NoncomDiiance: In the event of the CONSULTANT'S noncompliance with

nondiscrimination provisions of this AGREEMENT, the DEPARTMENT shall impose

sanctions as it or the Federal Highway Administration may determine to be appropriate,

including, but not limited to;

(a) withholding of payments to the CONSULTANT under the AGREEMENT until the

CONSULTANT complies; and/or

(b) cancellation, termination, or suspension of the AGREEMENT, in whole or in part.

(6) The CONSULTANT shall take such action with respect to any subcontract or procurement as

the DEPARTMENT or the Federal Highway Administration may direct as a means of

enforcing such provisions, including sanctions for noncompliance, provided, however, that in

the event a CONSULTANT becomes involved in, or is threatened with, litigation with a

subconsultant or supplier as a result of such direction, the CONSULTANT may request the

DEPARTMENT to enter into such litigation to protect the interests of the STATE, and, in

addition, the CONSULTANT may request the United States to enter into such litigation to

protect the interests of the United States.

(7) 23 CFR 710.40S(b) and Executive Order 11246 entitled "Equal Employment Opportunity," as

amended by Executive Order 11375 and as supplemented in Department of Labor

REGULATIONS (41 CFR Part 60), shall be applicable to this AGREEMENT and any

subagreements hereunder.

(8) Incorporation of Provisions: TTbc CONSULTANT shall include the provisions of paragraphs

(1) through (7) in every subcontract, including procurements of materials and leases of

equipment specific to the project, unless exempt by the REGULATIONS, or directives issued

pursuant thereto.

In accordance with EXECUTIVE ORDER 11246, the DEPARTMENT has the authority and

responsibility to notify the Office of Federal Contract Compliance Programs of the United States
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Department of Labor if they become aware of any possible violations of Executive Order 11246 and

41 CFR Part 60. The Office of Federal Contract Compliance Programs is solely responsible for

determining compliance with Executive Order 11246 and 41 CFR Part 60 and the CONSULTANT

should contact them regarding related compliance issues.

N. DISADVANTACED BUSINESS ENTERPRISE POLICY REOUIREMENTS

1. Policy. It is the policy of the United States Department of Transportation (USDOT) to ensure

nondiscriminatory opportunity for Disadvantaged Business Enterprises (DBE's), as defined

in 49 Code of Federal Regulations (CFR) Part 26, to participate in the performance of

agreements and ^y subagreemcnts financed in whole or in part with Federal funds.

Consequently, the DBE requirements of 49 CFR Part 26 apply to this AGREEMENT.

2. Disadvantaged Business Enterprise fDBEl Obligation. The STATE and its CONSULTANTS

agree to ensure nondiscriminatory opportunity for disadvantaged business enteiprises, as

defined in 49 CFR Part 26, to participate in the performance of agreements and any

subagreemcnts financed in whole or in part with Federal funds. In this regard, the STATE

and its CONSULTANTS shall take all necessary and reasonable steps in accordance with 49

CFR Part 26 to ensure that disadvantaged business enterprises have the opportunity to

compete for and perform work specified in the agreements. The STATE and its

CONSULTANTS shall not discriminate on the basis of race, color, religion, age, sex,

handicap, sexual orientation, or national origin in the award and performance of agreements

financed in whole or in part with Federal funds.

3. Sanctions for Non-Compliance. The CONSULTANT is hereby advised that failure of the

CONSULTANT, or any Subconsultant performing work under this AGREEMENT, to carry

out the requirements set forth in paragraphs 1 and 2 above, shall constitute a breach of

agreement and, after the notification of the United States Department of Transportation, may

result in termination of this AGREEMENT by the STATE or such remedy as the STATE

deems 'appropriate.

O. DOCUMENTATION

The CONSULTANT shall document the results of the work to the satisfaction of the

DEPARTMENT and the Federal Highway Administration. This shall include preparation of progress

reports, plans, specifications, and estimates and similar evidences of attainment of objectives called

for in this AGREEMENT.

P. CLEAN AIR AND WATER ACTS

If the amount of the AGREEMENT or subcontract thereunder exceeds $100,000, the

CONSULTANT or subconsultant shall comply with applicable standards, orders, or requirements
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issued under Section 306 of the Federal Clean Air Act (43 U.S.C. 1857(h), Section 508 of the Federal

Clean Water Act (33 U.S.C. 1368), Executive Order 11738, and Environmental Protection Agency

regulations (40 CFR Part 15), which prohibit the use under non-exempt Federal contracts, grants, or

loans of facilities included on the EPA List of Violating Facilities. The CONSULTANT or

subconsultant shall report violations to the FHWA and to the U. S. Environmental Protection Agency

Assistant Administrator for Enforcement (EN-329).
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ATTACHMENT A

Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
Part A Supplemental Scope of Work and Task Description

NH State Project No. 29604

Project Goal

The goal of Part A of the Dover-Somersworth-Rochester NH Route 108 Complete Street
Improvements is to develop and select a preferred alternative for the project, develop an
Engineering Report and an approved Environmental Study, and bring it to a Public Hearing
for approval.

Study Approach

The MJ Team will use a Context Sensitive Solutions approach that Includes a dynamic
public participation program to engage the public as the project develops. The Tri-City
Coalition Working Group will be utilized in an advisory capacity to help guide the project.

The project will be separated into three categories: Preliminary Engineering. NEPA
Documentation, and Public Participation. Preliminary Engineering includes traffic analysis,
right-of-way, survey, and alternatives development, and concludes with the creation of an
Engineering' Report. NEPA Documentation includes resource identification, agency
coordination, development of a project purpose and need, impacts determination, and 4(0
and 6(0 coordination, concluding with an Environmental Document. Public Participation
includes Working Group meetings, public officials meetings, walking tours, project fact
sheets, a YouTube page, public inforrriational meetings, and a Public Hearing.

Project Limits

The project covers approximately 5 miles of NH Route 108 from the intersection of NH
Route 9/lndian Brook Drive in Dover to Innovation Drive in Rochester.

Study Oblectlves

This scope covers only Part A of the project development process, which is preliminary
engineering and environmental documentation resulting in a Public Hearing. The
objectives of Part A are to:

•  Develop a Project Purpose and Need Statement
•  Select a Preferred Alternative

•  Prepare an Environmental Document
•  Conduct a Public Hearing
•  Create an Engineering Report
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Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
Part A Supplemental Scope of Work and Task Description

NH State Project No. 29604

Consultant Team Roles

McFartand-Johnson. Inc. (MJ)

MJ is the prime consultant for the project and will provide overall project management for
the team. MJ will lead the Preliminary Engineering, Environmental Documentation, and
Public Participation components of the project.

Each of the following sub-consultants ori the team has a specific technical role as well as
participation in the Public Participation program.

Preservation Company (PC>

PC is responsible for the historic resource investigations.

Independent Archaeological Consulting. LLC flAC)

lAC is responsible for the archeological resource investigations.

Resource Systems Group (RSG)

RSG is responsible fortrafTic data collection, modeling and analysis.

GM2 Associates

GM2 is responsible for survey and right-of-way tasks.
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Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
Part A Supplemental Scope of Work and Task Description

NH State Project No. 29604

STUDY TASKS
/

This Scope of Work covers Part A of the Dover-Somersworth-Rochester NH Route 108
Complete Street Improvements. The tasks for Part A have t)een separated Into three
categories: NEPA Documentation, Preliminary Engineering, and Public Participation. The
following is a list of the specific tasks under each category. Following this list is a
description of each task that includes detailed information about the work proposed for
each task.

Preliminarv Enaineerinq

Task Description

1. Data Collection

2. Topographic Survey and Base Plan Preparation
3. Right-of-Way Boundary Preparation
4. Traffic Analysis
5. Crash Data Collection and Analysis
6. Alternative Development & Evaluation

6.1. Develop Reasonable Alternatives
6.2. Cost Estimates

7. Engineering Report
8. Project Team Meetings

Public Participation

Task Description

1. Prepare Public Involvement Plan
2. Working Group Meetings
3. Public Officials/Public Informational Meetings
4. Walking Tours
5. Project Specific YouTube Page/Informative Videos
6. Project Fact Sheets
7. Project Visualizations '
8. Project Website
9. Public Hearing

Page 3 November 21, 2017



Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
Part A Supplemental Scope of Work and Task Description

NH State Project No. 29604

NEPA Documentation

Task Description

1. Data Collection

2. Agency Coordination
3. Project Purpose and Need
4. Description of Proposed Action
5. Environmental Impacts of Reasonable Alternatives

5.1. Land Use

5.2. Social and Economic Resources

5.3. Farmlands

5.4. Air Quality
5.5. Noise

5.6. Groundwater Resources

5.7. Surface Water Resources

5.8. Chloride Loading
5.9. Pollutant Loading
5.10. Floodplains
5.11. Wetlands

5.12. Wetland Mitigation
5.13. WildlifeA/egetation/Fisheries
5.14. Threatened or Endangered Species
5.15. Parks/Recreation/Conservation Lands

5.16. Cultural Resources

5.16.1. Area of Potential Effect (APE)
5.16.2. Historic Resources

5.16.3. Archaeological Resources
5.17. Hazardous Materials

5.18. Visual Resources

5.19. EnvironmentalJustice

5.20. Construction Impacts
5.21. Summary of Impacts
5.22. Environmental Commitments

6. Section 4(f) Evaluation
7. ■ Section 6(f) Evaluation
8. Draft Environmental DocunDent

9. Final Environmental Document/Section 4(f) Evaluation
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Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
Part A Supplemental Scope of Work and Task Description

NH State Project No. 29604
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Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
Part A Supplemental Scope of Work and Task Description

NH State Project No. 29604

TASK DESCRIPTIONS

Preliminary Engineering

Task 1 Data Collection

Description: MJ will collect existing information from previous studies as well as new
Information that may be available within the Project Limits. MJ will collect
existing information relative to traffic, crash information, utilities, or other
available materials. MJ will conduct a field review of the project area noting
key engineering, topographic, and land use changes.

Information the Department will provide to MJ includes:
• Available crash data for NH-108 and all intersections within the project

limits.

•  Existing traffic count data.

Task 2 ToDOoraohic Survey and Base Plan Preoaration

Description: GM2 will prepare the base plans for the project per their attached scope of
services.

The Department will also provide MJ with the most recent ortho-rectified
digital aerial photographs of the project area.

Assumptions:
1. The aerial photographs will be provided to MJ by the Department in SID

format.

Task 3- RiQht-of-Wav Boundary Preparation

Description: GM2 will complete the boundary survey for the project per their attached
scope of services.

Task 4 Traffic Data Collection and Analysis

Description: RSG will conduct the Traffic Data Collection and Analysis for the project as
described below.

Data Collection: RSG will gather turning movement count data to include
vehicles, bicycles, and pedestrians at the following 20 locations during the
AM and PM peak periods (7:00-9:00 AM and 3:00^:00 PM):

1. NH 108, NH 9 & Indian Brook Drive (signal, turn lanes)

2. NH 108 & Willand Pond Road

Pages November 20.2017



Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
Part A Supplemental Scope of Work and Task Description

NH State Project No. 29604

3. NH 108 &Willand Avenue

4. NH 108 & Stratford Farms Restaurant Driveway (driveway with a turn
lane.)

5. NH 108 & Long Hill Road (signal, turn lanes)
6. NH 108 & Shell Gas Station (driveway with a turn lane)
7. NH 108 & Willand Drive (no signal, no tum lane, Home Depot on the

other end theme park driveway off of it)

8. NH 108 & VA Clinic (no turn lane, no signal)
9. NH 108 & Blackwater Road (signal, tum lanes)

10.NH 108 & March Brook Drive (two-way left turn lane)
11. NH 108 & Works Way (two-way left tum lane)
12. NH 108 & Clark Way (turn lane)
13.NH 108 & Pinewood Drive (turn lane)

14. NH 108 & Somersworth Nissan (RT lane)
15.NH 108 & VelcroUSA Driveway (tum lanes)

16.NH 108 & Goodwin Community Health (turn lane, bus stop)
17.NH 108 & Interstate Drive

18.NH 108 AWhitehouse Road/High Street (NH 236) (signal, tum lanes)
19.NH 108 & Haven Hill Road

20.NH 108 & Innovation Drive (signal, turn lanes)

Develop Future Traffic Volumes: The traffic count data will be collected and
. gathered and then adjusted to reflect a common time period. Growth rates
will be developed after examining the regional model, regional
transportation and land use plans, and historical traffic count data.

Evaluate Intersection Operations: A microsimulation model will be built of
the NH 108 corridor from Indian Brook Drive to Innovation Drive. The
corridor will be limited to NH 108 and will not include parallel roadways.
Capacity and queuing analysis will be conducted for the existing year, no
build design year, and up to 3 build scenarios reflecting any unique
combination of intersection designs.

I

Induced Demand Analysis: If the operational analysis indicates capacity
constraints will ease with the preferred alternative, a select link analysis
from the regional model will be conducted to determine the likelihood of
drawing traffic from the Spaulding Turnpike or Old Rochester Road onto NH
108.

Bicycle & Pedestrian Demand Estimation: As complete streets projects are
designed to support use of a broad set of transportation modes, an analysis
of the localized bicycle and pedestrian demand will l>e conducted. This
analysis will help identify the most important locations to install bicycle and
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Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
. Part A Supplemental Scope of Work and Task Description

NH State Project No. 29604

pedestrian infrastructure to ensure the areas with high potential use are
served.

Transit Access: Transit route Information will be gathered and transit
operations will be observed. Estimates of transit catchment areas for
pedestrian and bicycle access will be included.

Mapping Bicycle & Pedestrian Demand: An online map can be incorporated
into the public outreach effort to support identification of areas of bicycle and
pedestrian demand, identify existing areas of local concern, and engage
stakeholders.

Task 5 Crash Data Collection and Analysis

Description; MJ will use crash data from the Department and local police departments to
determine whether any safety issues exist in the corridor. Rotentiat safety
issues associated with proposed alternatives will also be determined

Assumptions:
1. Crash data for NH 108 within the project limits will be provided by the

Department.
2. MJ will request crash data from the three municipal police departments.

Task 6 Alternative Development & Evaluation

Description: The MJ Team will coordinate with the Department, Stafford Regional
Planning Commission, municipalities, and the Working Group to develop
alternatives for the NH 108 Corridor.

Task 6.1 Develop Reasonable Alternatives

The MJ Team will develop up to two (2) corridor alternatives for NH Route
108 based on the traffic derriand determined in Task 4. The anticipated
corridor alternatives are assumed to be a three-lane and five-lane Route

108. For each of the intersections listed below, up to three (3) intersection
concepts will be developed and analyzed. It is anticipated that intersection
concepts will include both signalized and roundabout control. For scope
purposes, one (1) additional intersection will be included.

Intersections:

•  NH 108/NH 9/)ndian Brook Drive

•  NH 108/Hotel Drive/Willand Pond Road

•  NH108/Long Hill Road.
•  NH 108/Blackwater Road

•  NH 108AA/hilehouse Road/W. High Street (NH 236)
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• NH 108/lnnovation Drive

A Design Book will be compiled detailing design criteria, horizontal and
vertical alignments, costs estimates, traffic analyses, and plans to document
each of the reasonable alternatives.

Assumptions:
1. Plans of the alternatives will Include alignments and will depict lane use

and overall corridor width. Slope limits will be determined to establish
the extent of impacts.

2. No electronic files of the alternatives will be submitted.

Task?

Task 6.2 Cost Estimates

Conceptual cost estimates will be developed for each of the alternatives
developed. The cost estimates will quantify items such as pavement,
earthwork, structures and significant drainage facilities and apply the
Department's most recent weighted average unit prices. Other items will be
estimated on a percentage basis. Right of way costs will be determined
from the assessed value of impacted property. Engineering and mitigation
costs wili be estimated on a percentage basis.

Enoineerina Report

Description: An Engineering Report will be prepared to summarize all relevant design
elements of the project related to the preferred alternative. The report will
follow the typical NHDOT outline for Engineering Reports. A constructability
discussion will be included for each alternative under consideration.

Assumptions:

Task 8

Description:

1. The report will be submitted first to the Department, revised as needed,
then submitted to the Working Group. The reports will then be finalized
and provided to the Department for distribution to the appropriate
parties.

2. Five (5) copies of draft reports and twenty (20) copies of the final reports
will be provided to the Department.

3. The draft and final reports will be posted on the project website.

Proiect Team Meetings

It is expected that over the course of the project, project team meetings will
need to be held. These are informal meetings that will take place to discuss
a variety of project issues including resource constraints, cost issues,
impacts of alternatives and schedule. These meetings would include
members of the MJ team and the Department, but could also include City
and City staff. RFC staff, state or federal agency staff, or others as
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appropriate. It is assumed that twelve (12) project team meetings will take
place.

Assumptions;
1. It is assumed that MJ will average two (2) individuals at all project team

meetings.
2. It is assumed that RSG will attend four (4) project team n^eetings and

average one (1) individual.
3. MJ will prepare meeting materials and prepare minutes for project team

meetings.

Page 10 November 20, 2017



Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
Part A Supplemental Scope of Work and Task Description

NH State Project No. 29604

NEPA Documentation

Task 1 Data Collection

Description: Environmental resource information will be based upon readily available
published information and studies, agency consultation and field
investigations within the study area.

Water Based Resources

• Groundwater: MJ will coordinate with the NHDES Drinking Water &
Groundwater Bureau to determine requirements and recommendations
for the protection of drinking water supplies, as well as stormwaler
conveyance and treatment in the vicinity of drinking water supplies and
wellhead protection areas.

•  Surface Waters: Surface waters in the project area are listed on the
303(d) list of impaired waters with established TMDLs, and Willand
Pond is a Class A waterbody. Additionally, the project is located within
an MS4 regulated area and will be subject to MS4 redevelopment
requirements for stormwater treatment. All current regulatory
requirements and restraints associated with water-based resources will
be identified and summarized. The analysis of pavement runoff and

■ appropriate treatment will consider all requirements associated with
drinking water protections, groundwater protections, and MS4.

•  Floodplains: A flood zone is associated with Willand Pond. MJ will
prepare a map showing existing FEMA mapped flood zones. It is
assumed that no interpolation of floodplain boundaries will be needed.
If necessary, MJ will coordinate with the NH Floodplain Manager and
FEMA regarding proposed impacts within flood hazard areas.

• Wetlands: Wetlands and streams, including ordinary high water and
top of bank, will be delineated within the project limits to the extent of
proposed slope and drainage work, and existing or proposed State
right-of-way. Up to five (5) additional areas totaling up to five (5) acres
will be reviewed once potential stormwater treatment locations are
identified.

MJ will prepare a wetland delineation report that includes the following:
o locations of delineated features;
o classifications of wetlands present within the wetland project area;
-o brief description of each wetland's hydrology, soils, and

vegetation;
o flagging number system of each delineated feature;
o photographs of each identified wetland;
o description of each wetland's functions and values with inclusion of

the Wetlands Function-Value Evaluation Form from the Highway
Methodology Workbook Supplement; and

o Wetland Determination Data Plot Forms
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o Results of stream crossing assessnoents

•  Stream Crossings: MJ wilt complete a stream assessment at up to 4
stream crossings in the project in compliance with NHDES and
NHDOT protocols. No stream crossings in the project area are
classified as Tier 3 based on watershed size. It is assumed that the
Tier 1 and Tier 2 crossings will not be reclassifted as Tier 3 due to
other factors such as rare species.

Land Based Resources

•  Soils

• Active Farmlands

•  Public and Conserved Lands: Publicly owned lands, bicycle and
pedestrian trails, and privately conserved lands will be identified from
existing databases and through coordination with City officials and the
LCIP and LCHIP programs.

•  Section 4(f) Resources
•  Section 6(f) Resources

Wildlife

» Wildlife and Habitat: MJ will identify areas where habitat connectivity
could be improved based on field observations, aerial imagery, and
data collected in other tasks.

•  Fisheries: MJ will coordinate with NH Fish & Game to obtain input on
known fisheries in the project area.

•  Threatened and Endangered Species: MJ will utilize existing webtools
to request a NH Natural Heritage Bureau (NHB) database review and
the USFWS Official Species List.

The presence of potentially suitable habitat and known populations of
listed species in the vicinity of the project will be determined during a
single one-day field survey. Any listed species identified in the field will
be located with GPS and shown on project mapping. Results of the
field survey, including a description of suitable habitat, will be
summarized in a letter report and provided to the Department and
appropriate State agencies. Presence/absence surveys for northern
long-eared bat are not included in this scope.

Cultural Resources ̂Historic)

Section 106 consultation will be required to identify historic resources
and assess adverse effects. A previous NHDOT project Exit 10:
Dover-Rochester 11429 documented this area in 1995-2000.

Preservation Company (PC) completed a NHDHR Project Area Form
that covered parts of Dover, Somersworth, Rochester, and Barrington.
On NH Route 108, PC completed NHDHR inventory forms for 67
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individual resources that had been buiK t>efore ca. 1950, and one

historic district. Of those, only four individual properties were
determined eligible for the National Register of Historic Places; the
other properties and district were determined not eligible. ^

MJ will initiate consultation with the submittal of a Request for Project
Review (RPR), which will consist of the following tasks:

1. For ail structures within the APE, assemble and tabulate

information on locations, Identification, approximate construction
dates, and previous surveys (based on a OMR file review
completed by PC);

2. Prepare aerial depictions of structures within the APE;
3. Provide photographs of neighborhoods or structures using

photographs from field reviews and desktop information such as
Google Street View;

4. Describe existing land use within the APE;
5. Discuss the purpose and need for the project and the general

riature of possible effects from the project.

The RPR will be submitted to the Department's Cultural Resources
Program for forwarding to FHWA and NHDHR.

PC will complete the following:

1. Conduct a file search at NHDHR.

2. Complete a field survey of the project area to locate properties
more than fifty years old that have not been previously
surveyed, including subdivisions or historic neighborhoods on or
adjacent to NH Route 108. Four properties that were previously
determined eligible will be field^hecked to identify changes, as
well as properties determined not eligible that may be impacted
by the current project. All resources will be photographed in
individual or streetscape views.

3. Map resources on project maps, including all previously
surveyed resources, eligible and not eligible, and alt un-
surveyed properties built prior to 1968.

4. Prepare a table of historic resources, including address,
estimated construction date, inventory number if any, National
Register eligibility status, integrity and, for the RPR,
recommendations for further survey.

5. Update four individual inventory forms for properties previously
determined eligible, presented on continuation sheets in
compliance with current NHDHR Survey Methodology.

6. Update approximately six individual inventory forms for
properties previously determined not eligible that will be affected
by the project. Impacts are expected at major intersections.
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7. Complete approximately 35 individual Inventory forms for
determinations of National Register eligibility for resources and
structures more tlian fifty years old and not previously surveyed.
This effort includes photography and mapping to NHDHR
standards. Research sources v»/ill include tax assessments, city
directories and deeds. It is estimated that there will be 10
properties in Dover, 15 in Somersworth, and 10 in Rochester.

8. It is assumed that two small subdivisions abutting the main road
will require Area Forms. Any historic subdivisions or
neighborhoods to be documented on NHDHR Area Forms will
be identified in the RPR process prior to completing the forms.

Cultural Resources (Archaeology)

• Archaeological: The archaeological scope of work includes a combined
Phase 1A and IB investigation. MJ will team with Independent
Archaeological Consulting (lAC) for this work. lAC will begin the
archaeological evaluation with a Phase lA archaeological sensitivity
assessment to determine if archaeological resources are known or
likely to be present in the project area and follow up with Phase IB
subsurface testing in archaeologically sensitive areas. The Phase lA
archaeological assessment will consist of reviewing archaeological site
flies at NHDHR and reviewing soil maps, historic maps and data
relating to the use of the project area. lAC will create map overlays
that combine GIS and CorelDraw programs to depict sensitivity within
the project APE. These map overlays will foim the basis of lAC's
assessment of where archaeological resources are known to be or
expected to be, based on landform, soil, and access to resources,
such as water, lithic sources, clay, and flora and fauna. The review of
background research will be conducted by the Principal Investigator,
Senior Researcher, Project Archaeologist, and an Archaeological
Technician familiar with GIS.

The Phase lA fieldwork will involve the inspection of sensitive areas to
look for landforms suitable for Native American hal)itation or
hunting/gathering sites and Euroamerican features, such as
cellarholes, wells, and foundations. The Phase lA inspection v/ill
include testing with small, round shovel, test pits to sample for integrity
of deposits. At the conclusion of the Phase lA assessment, lAC will
prepare an end-of-field report to document the location of sensitive
areas.

If needed. Phase IB testing will consist of excavating shovel test pits
(STPs) in archaeologically sensitive areas to confirm the presence or
absence of buried resources. Shovel test pits, each measuring 0.5 m
by 0.5 m (1.8 ft by 1.8 ft), will be placed at 8-m intervals with all soils
screened through %" mesh for the retrieval of artifacts. For scoping

Page 14 November 20.2017



Dover-Somersworth-Rochester NH Route 108 Complete Streets Improvements
Part A Supplemental Scope.of Work and Task Description

NH State Project No. 29604

purposes, it is assumed that five areas of sensitivity will require shovel
test pits, and a total of 30 shovel test pits will be excavated. If artifacts
are recovered, these wjll be brought to lAC's laboratory In Portsmouth .
for processing, [.abwork wilt include the washing and cataloging of all
artifacts recovered in the field, along.with photo labeling, and GIS work
(transferral of field data from the Trimble^units. correction of field data,
input of those data into CorelDraw and onto aerial views of the project
area). Labwork will include creating distribution tables and analyzing
material culture.

lAC will produce a single comprehensive report Indicating both
sensitivity and results of testing, as well as recommendations for
further survey if needed.

Others

•  Social and Economic Resources: MJ will review the corridor,
correspond with local and regional planners, and review local and
regional plans. The types of economic activity along the corridor and
its regional importance will be summarized in general terms. No
quantitative analysis of economic activity or lax implications will be
undertaken.

• Noise: The latest version of the FHWA Traffic Noise Model (TNM) wilt
be used to model existing noise conditions and identify potential
impacts. Existing noise levels will be measured at key locations within
the project study area. It is assumed'that twelve locations will be
monitored for existing noise levels. The horizontal and vertical position

'' of noise measurement locations will be recorded using a GIS grade
GPS receiver. Location and elevation data will be determined for
sensitive receptors that could reasonably be expected to be impacted
by traffic noise or benefitted by noise abatement measures. Locations
and elevations of receptors will be determined by a combination of field
GPS points and existing plans and aerials. For estimating purposes, it
is assumed that horizontal and vertical locations of 80 noise sensitive
receptors will be located in the field using GPS. The remainder will l>e
located using available topographic mapping.

• Air Quality: MJ will compile all traffic data needed for the air quality
analysis from data collected in Task 4. Air quality impact analysis is
addressed in Section 5.4. below.

•  Invasive Species: The locations of NH prohibited invasive plants will be
delineated within project limits in conjunction with other field
investigations. Approximate limits of populations will be located with
GPS and shown on project plans.

• Contaminated Properties: MJ will identify properties within 1.000 feet of
the project limits that could represent a potential to contain or be a
source of hazardoilis wastes or contaminated materials. The scope of
services for the screening will consist of the following tasks: 1) review
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Assumptions:

of historic aerial photographs to evaluate past and current land use
within the project areas, 2) review of State and Federal regulatory
databases, which will entail reviewing NHDES OneStop Database files
and performing an EDR search, and 3) a site reconnaissance of the
project areas to look for observable physical evidence of contamination
or potential contamination sources. This information will be described
in a summary report that includes a list of all parcels with potential
contamination concerns. It is assumed the RASCAL database will not
need to be. populated during this phase of the project.
Construction Impacts: Potential construction impacts will be described
in general terms along with the management measures likely to be
taken to avoid or minimize impacts.

1. No detailed wildlife field study will be undertaken.
2. No bat acoustic surveys will be conducted.

Task 2 Aaencv Coordination

Description: MJ will meet with resource agencies at the Department's monthly resource
agency meetings and at one field meeting. MJ will attend up to four (4)
natural resource agency meetings. MJ will coordinate one (1) field meeting,
if needed, with the resource agencies to review resource impacts and
potential mitigation measures.

MJ's historical and archeological subconsultants will attend up to five (5)
monthly cultural resource agency meetings.

MJ will provide correspondence as needed to keep agencies apprised of
progress and get their input. Additionally, MJ will send the standard
NHDOT initial contact letter to City officials and applicable local
organizations.

Assumptions:
1. MJ will attend four (4) monthly natural resource agency meetings and five

(5) monthly cultural resource agency meetings. MJ staff attendance will
average two (2) individuals.

2. PC will attend two (2) monthly resource agency meetings with two (2)
individuals at each meeting.

3. MJ will average 16 hours per meeting for meeting time, preparing meeting
information, and preparing and distributing meeting minutes.
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Task 3 Project Purpose and Need

Description:

Assumptions:

The Purpose and Need Statement will be developed in consultation with the
NHDOT. Draft and final versions of the Purpose and Need will be
developed and circulated for review.

1. No more than three iterations of the Purpose and Need will be required.

Task 4 Description of Proposed Action

Description: The MJ Team will describe the Proposed Action.

Task 5 Environmental Impacts of Reasonable Alternatives

Description: MJ will identify resource impacts, potential measures to minimize or mitigate
impacts, and possible resource enhancements that could l>e achieved by
the two (2) corridor-wide alternatives and three (3) options for each
intersection listed in Task 6. Alternative Development. The impact
assessment will be used to inform the selection of the preferred alternative.
Methods and assumptions for evaluating impacts are described below.

Task 5.1 Land Use

MJ will identify likely effects on land use along the corridor and will identify
potential mitigation actions, if applicable. This will include discussions with
planning staff in the impacted communities as necessary.

Task 5.2 Social arid Economic Resources
MJ will discuss potential economic impacts of the project in general terms
with local and regional planners and officials. Data on bicycles, pedestrians,
and transit, cdliected as part of Task 4, Preliminary Engineering, will also be
summarized. The potential kinds of changes in businesses and economic
activity along the corridor and its regional importance will be described in
general terms. No quantitative analysis is proposed.

Task 5.3 Farmlands

The project is located within an Urbanized Area and is therefore exempt
from review under the Farmland Protection Policy Act. Therefore, It is
assumed no analysis of farmland soil impacts and no Farmland Conversion
Impact Rating Form will be needed.

Task 5.4 Air Quality

MJ will perform an assessment of the potential air quality impacts of the
project to determine and/or achieve compliance with the State of New
Hampshire Air Quality Implementation Plan, and the provisions set forth in
the Clean Air Act Amendments (CAAA) and the National Environmental
Policy Act (NEPA). The project is included in the latest Statewide
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Transportation Improvement Program plan, so findings of conformity have
been completed and no further conformity review is necessary.

MJ will conduct a microscate air quality analysis at the three most
congested Intersections. These intersections will be selected in consultation
with the Department based on traffic volumes and levels of service. The
latest version of EPA's Motor Vehicle Emissions Simulator Model
(MOVES2014a or later) will be used for the analysis. MJ will use existing
available vehicle mix data along with standard vehicle and meteorological
assumptions as the input variables to calculate emissions factors.
Emissions factors, intersection and receptor geometry, traffic volumes and

signal timing will be input into the CAL3QHC emission dispersion model to
calculate the concentrations of carbon monoxide and particulate matter (PM
2.5 and PM 10) for each alternative. The concentrations will be compared
to National Ambient Air Quality Standards to determine whether they will
exceed the standards.

Assumptions;
1. It is assumed there will be no violations of the standards.

2. No mitigation measures or analysis of such measures are expected to be
needed, and therefore are not included in this scope.

3. It is assumed Mobile Source Air Toxics (MSATs) can be addressed with
language provided by FHWA and will not require detailed analysis.

Task 5.5 Noise

TNM will be used to model existing and proposed noise conditions and
potential impacts for the project corridor. It is likely that noise levels in some
areas will exceed criteria, so it is assumed that a barrier analysis will be
needed. MJ will complete the following subtasks:

• Noise Level Analysis - Calculate the existing (no build) and future (build)
traffic noise levels at each receptor location within the project area.
Receptors include residences or other noise-sensitive land uses that
could reasonably be expected to be impacted by traffic noise or
benefitted by traffic noise abatement measures. There are approximately
7 neighborhoods and 12 isolated receptors along the corridor, as well as
a church and a park that require analysis.

• Noise Impacts - Determine the traffic noise impacts for the existing (no
build) and 2 build alternatives. Identify the type (e.g.. residential) and
number or extent of receptors impacted. For this project, a noise impact
occurs wherever and whenever the predicted design year traffic noise
level approaches within 1 dBA of the Noise Abatement Criteria or
exceeds the existing noise level by 15 dBA or more.

• Noise Abatement Measures - Examine and evaluate noise abatement

measures to reduce or eliminate the noise impact of the preferred
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alternative. Analyze the potential dimensions, as well as the acoustical
and cost effectiveness, of the various abatement measures and
determine which measures are feasible and reasonable and which are

not. Use TNM to determine noise barrier heights and lengths. All
evaluations, recommendations, and documentation of abatement
measures will be as specified by the 2016 NHOOT Noise Policy.- Costs
will t>e based on square-foot unit costs only. It is assumed 3 barriers will
need to be modeled. If noise abatement measures are required, these
would be designed during a later project phase.

• Noise Study Report - Docurhent the noise analysis in a Noise Study
Report which will Include graphical depictions of noise levels at each
receptor location. Submit this report in draft form to the Department for
preliminary review and revise it per comments received.

Task 5.6 Groundwater Resources

The proximity to each public well and the extent of the project falling within
Wellhead Protection Areas, if any, will be quantified. Overlap with City or
City wellhead or aquifer protection zoning will t>e identified. It is assumed
no direct impacts to wells will be required and no mitigation measures will
be needed.

Task 5.7 Surface Water Resources

MJ will quantify and describe any proposed direct impacts to surface waters.
For stream crossings, the NHDES tier classification and design
requirements will be identified. Impacts to the Wllland Pond protected
shoreland will also be quantised and described. Measures for protecting
water quality during construction will be described in general terms.

Task 5.8 Chloride Loading

Assessments of chloride (salt) loadings based on the number of travel lanes
for the pre-construction and reasonable alternative{s) shall be conducted
and will include an analysis of the effects to receiving waters. Existing
chloride levels will indicate whether receiving waters have the capacity to
absorb additional inputs. If receiving waters do not have the capacity to
absorb additional inputs, ways to reduce chloride inputs will be considered
and addressed in general terms.

Task 5.9 Pollutant Loading (TN. TP & tSS)
The project goal for nutrient loading is to achieve no net increase in nutrient
loading In each receiving water. Permits that will be required during Final
Design will be identified, such as the MS4 General Permit and Water Quality
Certificate. MJ will investigate appropriate water quality treatment
measures necessary to achieve No Net Loading of stormwater pollutants of
greatest concern (Total Nitrogen, Total Phosphorus, and Total Suspended
Solids) and 80% TSS removal and 50% TP removal. This shall include a
pavement runoff analysis for these constituents and volume for the existing
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project corridor condition and altematives (but not the entire watershed) to
determine approximate size and placement of structural Best Management
Practices (BMPs) to show at the Public Hearing. BMP placement will take
into consideration soil conditions, depth to bedrock, groundwater tables,
wellhead protection areas, and the proximity to the project's stormwater
discharge points.

Task 5.10 Floodolains

The volume of floodplain and floodway intrusion of the NEPA Alternatives
will be quantified. Possible mitigation measures will be addressed in
general terms, but no mitigation design is assumed. MJ will coordinate with
the NH Floodplain Manager. FEMA, and Army Corps on any proposed
impacts and potential mitigation.

Task 5.11 Wetlands

Proposed areal -impacts to wetlands will be described and quantified.
Impacts will be reported by individual wetland, wetland classifications, and
wetland functions.

Task 5.12 Wetland Mitigation

Avoidance, minimization, and mitigation measures will be addressed. It is
assumed that mitigation will be in the form of an in-lteu fee and/or
preservation. MJ will identify up to five (5) potential preservation sites
based on information available from the Departnient from previous project
reviews, as well as coordination with resource agency staff, local planners,
and local conservation commissions. Potential sites will be reviewed on
existing mapping and visited once in the field. Sites with high potential to
mitigate project impacts will be presented to natural resource agencies for
their review at a NHDOT Natural Resource Agency Coordination Meeting.

Assumptions;
1. No field studies such as groundwater monitoring or formal wetland

delineation will be necessary at potential preservation sites.
2. No formal reports on potential sites will be prepared.
3. No mitigation design work will be undertaken under this scope.

Task 5.13 WildllfeA/eaetation/Fisheries

impacts to wildlife, wildlife habitats, vegetation communities, and fishery
resources will be quantified in terms of square footage and descrit>ed. No
formal wildlife studies or mitigation design measures are included in this
scope of work. Enhancement measures to improve fish habitat or access to
fishing opportunities may be considered in general terms.
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Task 5.14 Threatened or Endangered Species

MJ will quantify and describe impacts to the habitat of each threatened or
endangered species within the study area, and coordinate with the NH Fish
& Game and NH Natural Heritage Bureau on potential impacts to State
listed species.

It is anticipated that the project will be eligible for review under the Federal
Highway Administration and Federal Railroad Administration Range-Wide
Biological Assessment for Transportation Projects for Indiana Bat and
Northern Long-Eared Bat Programmatic Consultation. MJ will complete the
regulatory review determination key in the USFWS IPaC webtool for
NHDOT's use in consultation with USFWS.

Task 5.15 Parks/Recreation/Conservation Lands
Impacts to parks, recreation lands, trails, or conservation lands will be
quantified and described. Planned parks or trail networks will also be
considered. Coordination with appropriate Interest groups will occur to
detemiine appropriate mitigation measures for proposed impacts. No
formal mitigation design measures are included In this scope of work. See
also the Section 4(f) Evaluation task, below.

Task 5.16 Cultural Resources

Task 5.16.1 Area of Potential Effect fAPE)

The Area of Potential Effect will be determined in consultation with PC,
lAC. NHDOT cultural resources staff, and NHDHR. For the purposes of
this scope, the APE is defined as the limits shown in Figure 1.

Task 5.16.2 Historic Resources

Impacts to historic structures or districts that are found to be on or
eligible for the National Register of Historic Places will be described and
evaluated at a joint meeting of NHDHR, FHWA, and NHDOT. Following
a determination of effect, MJ will coordinate with the Department, FHWA.
and NHDHR on appropriate mitigation, if needed. MJ will prepare a draft
effect memo and, if needed, a Memorandum of Agreement for an
Adverse Effect.

Task 5.16.3 Archaeoloaical Resources

The proximity to archaeologically sensitive areas or other archaeological
resources, and any necessary protection measures, will be described. It
is assumed no known archaeological sites will be disturtred.

Task 5.17 Hazardous Materials

Information from the Summary Report completed in Task 1 of NEPA
Documentation will be incorporated into the NEPA document. No detailed
analysis will be conducted as part of this scope. Recommendations for
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further Investigations of the selected alternative will be provided, including
qualitative language regarding Limited Reuse Soils.

Task 5.18 Visual Resources

MJ will Identify visually sensitive areas along the corridor, such as
residential neighborhoods or public parks. The changes in visual
appearances in these areas will t>e described in general terms. Project
visualizations wilt be utilized in this review.

Task 5.19 Environmental Justice

The Department will complete, and provide documentation of the
environmental justice analysis for the project area. MJ will incorporate the
findings into the NEPA document and public involvement plan.

Task 5.20 Construction Impacts

Potential construction impacts and likely mitigation measures will be
described in general terms only. These may include detours during
construction; erosion and sediment control; air, noise, and dust pollution;
and special measures that may be needed to protect water quality.

Task 5.21 Summary of Impacts

Impacts will be summarized in tabular form.

Task 5.22 Environmental Commitments

Environmental commitments will be summarized in this section.

Assumptions;
1. No design work is proposed for mitigation or enhancement measures.

Task 6 Section 4(f) Evaluation

Description: The project area contains potential Section 4(0 resources, including historic
resources and recreational areas. It is-anticipated that an Individual .
Section 4(0 Evaluation will be required. The draft and final 4(0 Evaluation
will be included as part of the NEPA document but will be written as a
standalone docunnent without references to sections within the NEPA

document.

MJ will prepare the Section.4(0 Evaluation, which will include the following
sections:

• Purpose & Need
« Existing Conditions
• Proposed Action
• Description of 4(0 Properties
• Impacts to 4(0 Properties
• Description of Avoidance Alternatives
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• Description of Other Alternatives
• Least Harm Analysis
• Measures to Minimize Harm/Mitigation
• Coordination and Public Participation

The final Draft 4(0 Evaluation will be completed approximately one month
prior to the Public Hearing. MJ will provide a preliminary draft to NHDOT
for distribution to FHWA for initial review. After addressing any comments
from NHDOT and FHWA, MJ will provide 6 hardcopies and 6 CDs to
NHDOT for distribution to FHWA, consulting parties and stakeholders, and
the Department of Interior.

Task 7 Section 6(f) Evaluation

Description: Potential temporary and permanent impacts to 6(f) properties will be
quantified and described. An alternatives analysis, proposed impacts, and
avoidance, minimization, and mitigation measures will be summarized in a
report. MJ will provide this report to the Department for coordination with
FHWA. Once finalized, MJ will provide the report to the NH Division of
Parks and Recreation for concurrence on 6(f) impacts. This task includes
one field meeting with the Division of Parks and Recreation and the
Department, as well as coordination with the Officials with Jurisdiction.

Task 8 Draft Environmental Document

Description: Based on Federal Regulations (23 CFR 771), the project is not likely to
have "significant' impacts, and is expected to qualify for classification as a
Categorical Exclusion (CE).

The CE will include the following components:

Project Purpose and Need
Description of the proposed action
Alternatives considered

Resources and environmental effects

Mitigation measures
Permit requirements
Coordination and public participation
Summary of environmental commitments
Figures (up to 10) depicting resources within the study area
Supporting documents and correspondence

The final Draft CE will be completed approximately one nwnth prior to the
Public Hearing. The draft CE will be sulimitted electronically to NHDOT for
review. Once comments are received, the draft document will be revised as
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needed and a Draft CE will be submitted to the Department for use at the
Public Hearing and review by FHWA.

Task 9 Final Environmental Document/Section 4(f) Evaluation

Description: Following the Public Hearing and Finding of Necessity. MJ will revise the
document as needed and provide the Department with another opportunity
to review. Once all revisions are completed. MJ will provide the Department
with the Final CE/4(f) document. Completion of the final ■ documerit is
contingent upon the Finding of Necessity.

NHDOT will submit the Final 4(f) Evaluation to FHWA for legal sufficiency
review. MJ will assist NHDOT with addressing any comments that are
received and will prepared a revised document.
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Public Participation

Task 1 Prepare a Public Involvement Plan

Description; MJ will prepare a Public Involvement Plan, submitting the draft plan for the
Department's review. MJ will meet with the Departnf>ent to review the plan
and after receiving comments, will revise, and resubmit the final plan.

Assumptions:

Task 2

1. Two (2) rounds of revisions of the draft plan are included in this scope.

Working Group Meetings

Description: Five (5) meetings will lake place with the Project Working Group, a group of
City and RPC staff. The Working Group will act in an advisory role.

Assumptions:
1.

2.

3.

MJ attendance at each of the five (5) meetings noted above will include up
to three (3) MJ representatives.
Public facilities will be available to hold the meetings. The Department will
secure each meeting location. Also, no special audio-video equipment
(other than conventional projector/computer equipment required for
technical presentations) will be required for the public meetings. If other
equipment is needed, the Department will provide it.
MJ will prepare and distribute meeting minutes. .

Task 3 Public Officials/Public Informational Meetings

Description: Up to six (6) Public Officials Meetings (POM)/Public Informational Meetings
(PIM) will be held (in addition to the Public Hearing included below) to involve
elected officials, the public and other interested parties (including identified
Consulting Parties) in the project development process. The first series of
meetings would be POMs (one each in Dover, Somersworth, and Rochester)
to inform the elected officials of important project developments. The second
set of meetings would be two (2) PIMs. These PIMs would treat the corridor
as one complete project and the public from all three (3) cities would be
invited.) During each POM/PIM a presentation will be given. Project graphics
will also be displayed for public viewing before and after the meeting.

Assumptions:
1. MJ attendance at each POM/PIM will average five (5) representatives. MJ
' will create and present the presentation at.each POM/PIM.
2. Public facilities will be available to hold the POM/PIMs. The Department

will secure each POM/PIM location. Also, no special audio-video
equipment (other than conventional projector/computer equipment
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required for technical presentations) will be required for the POM/PIMs. If
other equipment is needed, the Department will provide it.

3. MJ will prepare project fact sheets, graphic presentations, and displays for
each POM/PIM.

4. MJ will prepare meeting summary.
5. The Department will notify local newspapers, radio stations, news stations,

etc. about each POM/PIM. MJ will provide the meeting details
(dates/location) to each of the three (3) cities for distribution to the public
through their standard communication methods. Department will notify
applicable resource agencies.

6. Mailed notifications to abutters will be handled by the Department. MJ will
create Project Fact Sheets for inclusion with the notification to- the
abutters. One (1) Project Fact Sheet will be included in each mailing done
for the PIM/POMs. The Project Fact Sheet will detail key project elements,
key milestones, project objectives and other salient details of the project
and list the opportunities for public involvement. The URL address of the
project-specific YouTube page (refer to Tasks 5 & 6) will also be included.

Task 4 Walkino Tours

Description; MJ will conduct up to three (3) walking tours in the project corridor. MJ
assumes one (1) walking tour per City. MJ will invite the public officials,
stakeholders, and general public. Walking tours^will be held at key locations
of interest within the corridor. The walking tours will occur after the first Public
Information Meeting (PIM) (see Task 3 above)'.

Assumptions;
1. The general public will be invited to participate in the walking tours at the

first PIM. A sign-up sheet will be available for interested members of the
public. In addition, MJ will provide the walking tour details to each of the
three (3) cities for distribution to the public through their standard
communication methods.

Public officials and stakeholders will be invited by email and/or phone as
well at the POM meetings and Local Official meetings. The invitation list
will be prepared in consultation with the Department. MJ will extend the
invitations by email and phone.
Participants will be required to. wear safety vests provided by the
Department. The members of the project team will provide their own
safety vests. i

2.

3.

Task 5 Proiect-specific YouTube oaoe / Video Snippets

Description: MJ will develop, update, and maintain a project-specific YouTube page.
The ULR address, e.g.. NH Route 108 Complete Streets Improvement
Project, will be determined in consultation with the Department. The
YouTube page will contain the MJ-created visualization previously
presented to the Department (depicting a potential future condition of the
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southern portion of the corridor) and up to six (6) video snippets of key
project elements. The video snippets will be created by MJ with an average
length of two (2) minutes each. These videos are intended to explain key
elements of the project based upon interviewing technical staff and showing
graphic depictions of these key elements. By being hosted on a YouTube
page the public can obtain information on the project from any device with
video capabilities (Smart Phone, computer and similar).

Assumptions:
1. Departrrient will approve the video snippets prior to posting on the

YouTube page. One (1) round of revisions is included for each video
snippet.

Task 6 Project Fact Sheets

Description: MJ will prepare up to four (4) Project Fact Sheets that will be included in the
Department's mailing to project abutters prior to each POM/PIM and will be
available at each PIM. The Project Fact Sheets will detail key project
details, key milestones, project objectives and other salient details of the
project and list opportunities for public involvement. The URL address of
the project-specific YouTube page hosting the visualization and video
snippets will also be provided.

Assumptions:
1. The Project Fact Sheets will be color and. limited to one (1) page double-,

sided.

2. It is assumed that there will be a maximum of two (2) rounds of revisions
for each informational brief.

3. MJ and the Department will print copies for distribution.

Task? Project Visualizations

Description: MJ will prepare visualizations for three (3) intersections with two (2)
alternatives for each Intersection to enhance the public participation and
input during the design process, to help select the preferred alternative.
Once the preferred alternative is selected by NHOOT, MJ will prepare one
(1) corridor length visualization. These visualizations will include images of
the existing roadway features with the proposed improvements
superimposed. Videos of the visualizations will be created to simulate
driving or flying through the comdor. The visualizations will depict the major
features of the preferred alternative and the major features along the
corridor but the visualization wilt be based upon a flat road and not the
elevations existing and proposed.
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Tasks Project Website

Description: MJ will create and maintain a project website. The website will be
developed using the Department's template. ■ It will provide project
information and updates including plans, nneettng notices, meeting minutes,
points of contact, and other pertinent information.

Assumptions:
1. The website will follow the latest Department ADA format.
2. The website will be located on an MJ server.
3. Costs for the domain name and hosting are Included In.the project direct

expenses.

Task 9 Public Hearing

Description: A formal Public Hearing will be held at the end of Part A to obtain public
comments on the proposed preferred alternative and the draft
environmental docunient.' A presentation will * be given and graphics
displayed for public viewing before and after the meeting. MJ will prepare
all graphics and meeting materials. MJ will also assist the Department after
the hearing in addressing comments submitted at the hearing.

Assumptions:
1.

2.

3.

4.

5.

Department staff will lead the meeting with MJ's assistance.
MJ attendance at the meeting will be three (3) individuals.
MJ will prepare informational handouts, graphic presentations, and
displays for the Public hearing.
The Department will prepare the Report of the Commissioner with
assistance from MJ.

It is assumed that public facilities will be available to hold the Public
Hearing. The Department will secure the meeting location. Also, no
special audio-video equipment (other than conventional
projector/computer equipment required for technical presentations) will be
required for the Public Hearing. If other equipment is needed, the
Department will provide it.
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NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

STATE PROJECT NO. 29604

DOVER-SOMERSWORTH-ROCHESTER

NH RTE. 108 DESIGN SERVICES AGREEMENT, PART A

(TOPOGRAPHIC AND RIGHT OF WAV SURVEY)

Dover-Somersworth-Rochester 29604 — GM2 Associates, Inc.

SCOPE OF WORK

October 20, 2017, Rev. 5

This assignment incJud« providing engineering and right of way survey for the proposed improvement study
project. This detailed scope of services is intended to supplement the general provisions outlined in the Master
Agreement.

Generat Project Description

This project Involves the study of improvements to NH Route 108 from the vicinity of the intersection with Indian
Brook Drive in Dover to the vicinity of the intersection with Innovation Drive in Rochester, a distance of
approximately 5 miles. The objective of this project is to develop an alternative that will improve safety and
mobility of all users by applying "Complete Street" principles with the central goal of achieving an appropriate
balance between the needs of motorized, non-motorized, and transit users of the corridor.

The tasks outlined below are associated with the Preliminary Engineering and ROW survey portion of the draft
contract provided by the NHDOT (owner).

Scope of Survey Services:

2.0 ToDOBraohic Survey and Base Plan Preparation

2.1 Town CIS/Assessors Research

GM2 Associates, Inc. (GM2) will procure abutter ownership and sales information from Dover, Somersworth and
Rochester's CIS or other municipal database.

Z2 A butter Notification Letter Development

The data base developed during the Title search will be used to develop a standard letter of notification for use by
the Department.
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2.3 Set Survey Control

GM2 will set ground control throughout the project based on New Hampshire State Plane Coordinate System I
U.S. Survey Foot and NAVD88 datum for elevation. This control will be documented wd presented to the
Department for their use. GM2's survey control will be tied into multiple NH survey disks and benchmarks.

2.4 Topographic and Base Map Preparation

GM2 will complete a topographic survey of NH Route 108 and intersecting municipal or state roads as described
in the master agreement. Survey will include planimetric features such as roadways, walls, fences, curbing,
gutters, swales, tree lines, culverts, signs, ditches, driveways, pavement striping and utilities, including drainage
invert elevations, pipe size and material and outfall pipes if visible. The limits of the survey wiJI extend SCO feet
beyond the anticipated limits of proposed improvements at the beginning and end of the corridor and extend 100
feet wide centered on the NH Route 108 roadway (50' either side of center of road). A base map will be produced
at a scale of 1" ■ 50' and contours drawn at the 1-foot interval. GM2 will provide NHDOT with electronic copies
of survey control data including-traverse station data, located monuments and associated files. Traverse stations
will be of semi-permanent material.

2.5 Survey Outside of ROW

Any topographic survey outside the limits of survey as described above is limited to a total combined area equal
to 5 acres of additional topographic mapping (no extra boundary effort) project wide. If during preliminary
design it is discovered that there will be additional potential impacts outside of these scoped limits that would
require survey, these areas will be quantified and surveyed as pail of the final design process, Part B.

3.0 Riaht-cf-Wav Boundary Preparation

3.1 Right of fPay Facilitation Meeting

An initial meeting will take place with GM2 and the DEPARTMENT for project overview, review of Historic
ROW information and turnover of DEPARTMENT project data and ROW records research.

3.2 Existing Right of Way Research

GM2 will research record information not already available from the Department to aid in the definition of the
ROW. It is assumed that all project information available, previously obtained or developed by the Department,

if any, including title abstracting, will be available for use. Using record research information (approximately 212
parcels), ROW alignment information, and survey completed/developed to date by the Department (for reference
only), survey control will be developed and existing boundaiy and ROW evidence along NH Route 108 within the
project limits will be surveyed. Full boundary survey of abutting properties is not included. GM2 will furnish
current owner title information. ROW alignments and layouts to be provided by NHDOT.



3.3 ROW Alignments

if the ROW alignments are non-existent or incomplete, GM2 will analyze the data collected in Uie field and
develop an appropriate alignment to be used as a ROW ali^ment. Station and offset information on the final
existing ROW plan set will reference this alignment.

3.4 Existing Right of Way Boundary Survey

GM2 will complete a boundary survey of NH Route 108 and Intersecting municipal or state roads to a minimum
distance of 500 feet beyond the anticipated limits of proposed improvements. This surv^ must be completed in
accordance with the minimum standards for an Urban Boundary Survey as detailed in the New Hampshire Code
of Administrative Rules (Part Lan 503, Technical Standards), including but not limited to, complete field survey

locating appropriate monumentation and development of ROW alignments. GM2's certified NH Licensed Land
Surveyor shall prepare a ROW plan, certified for recording, showing ROW alignments where existent and metes
and bounds with station and offset information for the existing roadway corridor. Boundary efforts and
deliverables will be conducted and prepared in accordance with the minimum standards for an Urban Survey as
defined in the New Hampshire Code of Administrative Rules, (Part Lan 503, Technical Standards).

3.5 Develop Existing Right of Way Information

Upon completion of the collection of existing boundary, land record, and existing ROW Information along with
field data provided and collected, GM2 will compile, analyze, and form professional opinions toward determining
the location of the existing ROW. The Information gathered and located in the field will be plotted and rectified
for use in developing the ROW Plans. The plans will be developed so that they may be recorded at the Strafford
County Registrar to define the existing State property limits. The plans will comply with the requirements of the
Strafford County Registrar and the NHDOT R^istry Plans Checklist.

3.6 Develop Preliminary Registry Plans

The Preliminajy Registry Plans will be developed at a scale of 1" ® 50* and submitted to the Department for
review and comment.

3.7 Address Preliminary Registry Plan Comments

Dq)artment comments on the Preliminary Registry Plans will be addressed.

3.8 Develop Final Existing ROW Plans/Record Plans with the S.CRD.

The Registry Plans will finalized and recorded by GM2 staff. The digital files required by the Department will be
furnished by GM2.

SCOPE ASSUMPTIONS

1. Scope does not include monumentation of any kind.

2. Project meetings will be held at the NHDOT offices in Concord, NH.



Attachment I

CERTIFICATION WITH REGARD TO THE PERFOWVIANCE OF

PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO

THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS

The CONSULTANT , proposed subconsullanl ^ . hereby certifies that It has ^ . has not ,

participated in a previous contract or subcontract subject to the equal opportunity clause, as required by

Executive Order 11246 and thai it has ^ . has not , filed with the Joint Reporting Committee, the

Director of the Office of Federal Contract Compliance, a Federal Government contracting or administering

agency, or the former President's OMnmittee on Equal Employment Opportunity, all reports due under the

applicable filing requirements.

McFarland-Johnson. Inc.

(Compa^')jVv^ompagy; i

Bv: ^

Senior Vice President/COO

critic)

7/31/18
Date;

Note: The above certification is required by the Equal Employment Opportunity Regulations of the
Secretary of Labor (41 CFR 6()-l.7(bXIX ^ submitted by consultants and proposed
subconsultanrs only in connection with contracts and subcontracts which are subject to the equal
opportunity clause. Contracts and subcontracts that arc exempt from the equal opportunity clause are set
forth in4l CFR 60-1.5. (Generally,only contracts or subcontracts ofSlO.OOO or under are exempt.)

Currently, Standard Form 100 (EEO-1') is (he only report required by the Executive Orders or their
implementing regulations.

Proposed prime consultants and subconsultants who have participated in a previous contract or subcontract
subject to the Executive Orders and have not fikd the required reports should note that 41 CFR 60-1.7(bX I)
prevents the award of contracts and subcontracts unless such consultant submits a rcfwrt covering the
delinquent period or such other period specified by the Federal Highway Administration or by the Director,
Office of Federal Contract Compliance, U.S. Department of Labor*.

(Revised: June, 1980) NOTE: TO BE COMPLETED BY CONSULTANT WHEN SIGNING
AGREEMENT.
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CONSULTANT DISCLOSURE STATEMENT

FOR PREPARATION OF

ENVIRONMENTAL EVALUATIONS

1 hereby aifirm that I have read and reviewed the Council on Environmental Quality (CEQ)
regulation [40 CFR 1506.5(C)] and related guidance issued by CEQ and that pursuant thereto this
firm has no financial or other interest in the outcome of this project.

I further hereby affirm that the information provided herein is true and correct and acknowledge
that any knowingly false statement or false representation as to any material part contained herein
may subject me to a fine and/or imprisonment, pursuant to pertinent provisions of the United States
Code.

7/31/18

(Date) (Signature)
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CERTIFICATION OF CONStJLTANT/SUBCONSULTANT

.  « .. . ^ Senior Vice President/coo ^^aa..u.I hereby certify that 1 am the . and duly-
authorized representative of the firm of McFartand-Johnscn. Inc. ,
and that neither I nor the above firm I Iwre represent has:

(a) employed or retained for a commission, percentage, brokerage, contingent fee, or other
consideration, any firm or person (other than a bona fide employee working solely for me or the
above CONSULTAh^T) to solicit or secure this Contract,

(b) agreed, as an express or implied condition for obtaining this Contract, to employ or retain the
services of any firm or person in connection with carrying out the Contract, or

(c) paid, or agreed to pay, to any firm, organization or person (other than a bona fide employee working
solely for me or tlic above CONSULTANT) any fee, contribution, donation or eonsideraiion of any
kind for, or in connection with, procuring or carrying out the Contract:

1/WE do also, under penalty of perjury under the laws of the United States, certify that, except as noted
below, the company or any person associated therewith in the capacity of (owner, partner, director, officer,
principal investigator, project director, manager, auditor, or any positioit involving the administrDtion of
Federal funds): (a) is not cuiTenily under suspension, dcbarmcnt, voluntary exclusion, or determination of
ineligibility ty any Federal agency; (b) has not been suspended, debarred, voluntarily excluded or
determined ineligibility by any Federal ogency within the past three years; (c) docs not have a proposed
debarment pending; and (d) has not been indicted, convicted or had a civil judgntent rendered against (It) by
a court of competent jurisdiction in any matter involving fraud or official misconduct within the past three
years.

except as here expressly stated (if any):

Exceptions will not necessarily result in denial of award, but will be considered in determining bidder
responsibility. For any exception noted, iixllcaie below to whom it applies, the initiating agency, and dates
of action. Providing false information may result in criminal piosecution or administrative sanctions.

I acknowledge that this c«-lificatc is to be fumislted to the State Department of Transportation and
the Federal Hi^way Administration, U. S. Department of Traiwgortation, in connection with this Contract
involving participation of Federal-aid highway funds, an^^is'aj^w to applicable Stale and Federal laws,
both criminal and civil.

7/31/18

(Date) (Sign re)
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CERTIFICATION OF STATE DEPARTMENT OF TRANSPORTATION

I hereby certify that I am the of Project qJ-
the Department of Transportation of the State of New Hampshire, and the above consulting firm or
its representatives has not been required, directly or indirectly, as an express or implied condition in
connection with obtaining or carrying out this Contract, to;

(a) employ or retain, or agree to employ or retain, any firm or person, or

(b) pay, or agree to pay, to any fimi, person, or organization, any fee, conuHbution, donation, or
consideration of any kind:

except as here expressly stated (if any):

(P&xcy (Signature)
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CERTIFICATION FOR FEDERAL-AID CONTRACTS

EXCEEDING $100,000 IN FEDERAL FUNDS

The prospcclivc participant certifies, by signing and submitting this agrccmcnl, to the best of his or
her knowledge and belief, that:

(1) No Federal appropriated hinds have been paid or will be paid, by or on behalf of the
undersigned, to any person for influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or employee of CongrcM, or an

. employee of a Member of Congress in connection with, the awarding of any Federal contract,
the making of any Federal grant, the making of any Federal loan, the entering into of any
cooperative agreement, and the extension, continuation, renewal, amendment, or modification
of any Federal contract, grant, loan, or cooperative agreement. ^

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a
Member of Congress, an officer or employe of Congress, or an employee of a Member of
Congiess in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this
transaction was made or entered into. Submission of this certification is a prerequisite for making
or entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who
fails to file the required certification shall be subject to a civil penally of not less than $10,000 and
not more than $ 100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall
require that the language of this certification be included in all lower-tier subcontracts which exceed
$100,000 and that all such subrecipicnts shall certify and disclose accordingly.



CERTIFICATE OF SECRETARY

OF

McFARLAND-JOHNSON, INC.

ATTESTING TO THE ADOPTION OF BOARD RESOLUTION

I. Frank J. Greco, Secretary of McFariand-Johnson, Inc., certify thai on March 15, 2018, at a

Meeting of the Board of Directors of McFaHand-Johnson, Inc., the Directors, acting urianimously,

adopted the following resolution:

RESOLVED, that the following elected Officers and employees of the Corporation are
authorized to sign contracts in the name of, and on behalf of, the Corporation, in
accordance with corporate policies and rules:

Name

Richard J. Brauer

James M. Festa

Frank J. Greco

Chad G. Nixon

Michael D. Long

Office

President/CEO - Engineering
Sr. Vice President/COO/Chicf Engineer/
Binghamton Regional Office Manager
Sr. Vice President/CFO/Secreiary/Treasurer
Sr. Vice Presidcnt/BDO

Concord Regional Office Manager

1 certify that as a result of the action of the Board of Directors, James M. Festa, Senior Vice
President/COO/Chief Engineer/Binghamton Regional Office Manager of McFarland-Johnson, Inc., is
folly authorized to enter into any contracts, including Dover-Somersworth-Rochcster, X-A004(195),
29604, Part A, in the name of and on behalf of the Corporation for the rendering of services by the
Corporation.

Subscribed and sworn to

this 31st day of July 2018

V\A lAAJTr^-eJ^
otary Public

LINDA M. MONAHAN

Noi»ry Public. S'oN oi N«w Yoih
No. 4968747

R«fttdino in Broomt CMAly
My eontmWon •xpJfM

LIUXyMISOFXJ|002A ' KHO ̂

Frank J. Qj0co, ̂cretary

[CORPORATE SEAL]



Attachment 9

IN WITNESS WHEREOF (he panics hereto have executed this AGREEMENT on the day and year first
above written.

Conspltant

WITNESS TO THE CONSULTANT

By:

Administrative Assistant

Dated:
7/31/18

Senior Vic^Preadent/<dent/c

Dated:

oo

cntLE)

7/31/18

Dcparimcnt of Transiwrtation

WITNESSJ'pyrHE STATE OF NE\y/>^PSHIRE THE STATE OFJifi^W HAMPSHIRE

^-aUcAiMi By:

Dtractor ol Prejact Oevalopawil

Dated:

DOT COMMISSIONER

Dated:

Attorney General

)

This is to ccriily that die above AGREEMENT lias beai reviewed by this office and is approved as to form
and execution.

Dated: . By: f>-^AX^u>>r\.AA
Assictant-Atiomey Ganeral

Secretary of State

This is to certify that the GOVERNOR AND COUNCIL on
AGREEMENT.

approved this

Dated: Attest:

By: _
Secretary of State

t:\adnin\coRSuii\fncster acrcemeauVicnpaees(9).aoc



State of New Hampshire

Department of State

CERTIFICATE

1, William M. Gardner, Secretary of State of the Slate of New Hampshire, do hereby certify that MCFARLAND-JOHNSON,

INC. Is a New YoHc Profit Corporation registered to transaa business in New Hampshire on February 14, 1969.1 ftmher certify

that il I fees and documcnu inquired by the Secretary of State's office have been received and Is In good standing as far as this

office is concerned.

Business ID: 2302

Cenificate Number 0004072206

la.

o •9

-ft

IN TESTIMONY WHEREOF.

I hereto set my haitd and cause to be affixed

the Seal of the State of New Hampshire,

this 2nd day of April A.O. 2018.

William M. Gardner

Secretary ofSiate
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MCFAJOH-OI

CERTIFICATE OF LIABILITY INSURANCE

JSUStlM
OATB pcHoorrrro

7/31/2016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFRRMATIVELY OR NEGATIVELY AMEND. EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
9EL0W. THIS CERTIFICATE OF O/SURANCE DOES NOT CONSTTTVTE A CONTRACT BETWEEN THE ISSUING INSURER/S). AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER. ,

IMPORTANT: If tho cortiflcate holdor Is an ADDTnONAL INSURED, tht pollcy(le«) must hava AODfTION/LL INSURED provMloits or bo onderaod.
If SUBROGATION IS WAIVEO, aubfod to tho tormt and.condltloRa ol tho pdiey, cortaln potlclM may mquiro an ondoraomonL A atatamant on
this ceitincata does rtot ccnfar riphta to tho caitiflcata holdof In lieu of such ondoraomentfa).

FRQOUCCR

Rob^ J Hsnafin a dhrlilon of lOA
31 Lowta Stroot
SiAa 201
Bln^tamton, NY 13901

Renae Davidson

p^Em: (607) 338-1242 48213 uuc.nw:(607) 754-9797
{Jtk renee.d«vkl6on^oaiisa.co(n

MSURERntAPFOROtNQ COVERAGE NAKF

MSURER A:National FIni Insurance Co of Hartford 20478

WSVREO

McFartand Johnson, Inc.
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COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICICS OF INSURANCE LISTED BElOWHAVE BEEN ISSUED TO THE tffSURED NAMED ABOVE FOR THE POLICY PERIOO
INDICATED. NOTVMTHSTANDtNG ANY REOUtREMENT. TERM OR CONOmON OF ANY CONTRACTOR OTHER DOCUMENTMTH RESPECT TO WHICH THIS
CBTTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POUQES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDTTIONS OF SUCH POLICtES. LIMITS SHO^ MAY HAVE BEEN REDUCED BY PAID CLAIMS
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complttad oparstlORs in ropard to oanaral llabltity par tndoraamani nuRitrcra CNA748S6NY, CNA74987NY.

SHOULD ANY OF THE AOOVB OeSCmaCD POUCIES B6 CANCEUCO BEFORe
THE CXPtRATION DATE THEREOF, NOTICE WB.L BE DELIVERED M
ACCORDANCE WITH IKE POUCY PROVISIONS.
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