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Department of Transportation

'illiam Cass, PA

Commissioner

^  w> ^ I I M David Rodrieue, P.E.W,lhamCass,P.E. \\J Assis,an, Commissioner

Andre Briere, Colonel, VSAF(RET)

Deputy Commissioner

Bureau of Highway Design
March 13,2024

His Excellency, Governor Christopher T. Sununu
and the Honorable Council

State House

Concord, New Hampshire 03301

REQUESTED ACTION

Authorize the Department of Transportation to retroactively amend Contract #4011108 with HDR
Engineering, Inc., Manchester, New Hampshire, Vendor #169983, for preliminary design of
improvements to NH Route lA (Ocean Boulevard) in the town of Hampton, by extending the completion
date from March 31, 2024, to March 31, 2025, effective upon Governor and Council approval. The
original Agreement was approved by Governor and Council on July 15, 2020. Time extension only, no
additional funding.

EXPLANATION

This item is retroactive due to resource constraints and reassignments which extended the time required
to complete the contract adjustments.

On July 15, 2020, the Governor and Council authorized the subject agreement (Item # Late A; copy of
Resolution attached) in the amount of $2,228,720.15 for preliminary design of improvements to NH
Route lA (Ocean Boulevard) in the town of Hampton, and amended on February 22, 2023, as item #5E.
The objective of the project is to develop an alternative that will improve the safety and mobility of all
users with the central goal of achieving an appropriate balance between the needs of motorized and non-
motorized users.

The purpose of this time extension amendment is to allow the consultant sufficient time for the
protracted public involvement process, additional time for 6(0 coordination through NH Department of
Natural & Cultural Resources, and additional time for completion of traffic data analysis and associated
evaluation of the alternatives under consideration for this lengthy corridor. Under this extension it is
expected that a public hearing will be held in late 2024 followed by NEPA approval and a post-hearing
submission in 2025. The work is approximately 60% complete and of the original $2,228,720.15 amount
of this contract, there is a balance of approximately $891,536 remaining (100% Federal Funds).
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This Agreement has been approved by the Attorney General as to form and execution. The Department
has verified that the necessary funds are available. Copies of the fully-executed Agreement are on file at
the Secretary of State's Office and the Department of Administrative Services, and subsequent to
Governor and Council approval will be on file at the Department of Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as
outlined above.

Sincerely,

William J. Cass, P.E.

Commissioner

Attachments



hAfh.p/li'l re THE STA TE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTA T/ON

U^parim^iU o/Troiuportation David Rodrlgue, P. E.
Assistant Cnmmissioner

Andre Briere, Colonel, VSAF(RET)

Deputy Commissioner

Bureau of Highway Design
koom 200

Tel. (603)271-1592
Fax: (603)271-7025

March 6, 2024

William Cass, P.E.
Commissioner

HAMPTON

X-A004(490)
40797

Time FAtenRinn Amenftment

(Agreement Dated June 2, 2020, Contract No. 4011108)

Ms. Healher Ivester, P.R.

Vice President

HDR Engineering, Inc.
250 Commercial Street, Suite 3007

Manchester, NH 03101-1120

Dear Ms. Ivester:

This letter amends Article 1, Section H (Date of Completion) in the above-referenced Agreement. The original and
amended dates are as follows:

Original Completion Date
Modified (Completion Date '-Ame 1
Dy this Icllci', amended to

MARCH 31, 2023
MARCH 31. 2024

MARCH 31, 2025

This no-additional-cost change order for the extension is as requested by your letter dated December 22, 2023.

This amendment becomes effective upon approval by the Governor and Council.

Sincerely,

Approved:

We concur in the above Amendment.

HDR Engineering, Inc.

By;

-pjjjg. NE Area Manager - Senior Vice President

LGD/kga

Loretla Girard Doughty, P.E.,
Program Administrator

William E. Oldenburg, P.E. 'JlV
Director of Project Development ^

JOHN 0. MORTON BUILDING • 7 HAZEN DRIVE • P.O. BOX 483 • CONCORD. NEW HAMPSHIRE 03302-0483
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AGREEMENT AMENDMENT

HAMPTON, X-A004(490), 40797

HDR ENGINEERING, INC.

IN WITNESS WI-EREOF the parties hereto have executed this amended AGREEMENT on the day and year first above
written. . '

Consultant

WITNESS TO THE CONSULTANT

By:

Dated: 3/11/24

Sr Administrative Coordinator

CONSULTANT

By:

NE Area Manager - Sr. Vice PresldentTitlcI

Dated: 3/11/24

Dcnarlnicnt of Transnortation

WITNESS T0TH&,STATE OF NEW HAMPSHIRE THE STATE OF NEW HAMPSHIRE

By By:

Dated: /6r / / ( Dated

DAVID RODRIGUE, RE,

.  j/zT/jy

Attorney General

This is to certify that the above-amended AGREEMENT has been reviewed
execution.

Dated: By:

by this ice and is approved as to form and'

Assis^)^ Attorney

Secretary of State

This is to certify that the GOVERNOR AND COUNCIL on
AGREEMENT.

approved this amended

Dated: Attest:

By:
Secretary of State

JOHN 0. MORTON BUILDING • 7 HAZEN DRIVE • P.O. 80X 483 • CONCORD, NEW HAMPSHIRE 03302-0483
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State of New Hampshire

Department of State

CERTIFICATE

I. Duvid M. Scanlan. Secretary of Stale of ihe Stale of Now Hampshire, do hereby certify that MDR ENGINEERING. INC. is

a Nebraska Profit Corporation registered to transaet business in New Hampshire on June 17, 1985. I further certify that all fees and

documents required by the Secretary of Slate's office have been received and is in good standing as far as this office is concerned.

business 10; 84977

Certificate Number; 0006663302

4^
i
y

6=^

IN TES riMONY WHEREOF.

I hereto set my hand and cause to be affixed

the Seal of the State of New Hampshire,

this 9th day of April A.D. 2024.

David M. Scanlan

Secretary of Slate



Project: Hampton 40797

Certificate of Authority # 1 (Corporation. Non-Profit Corporation)

Corporate Resolution

Elizabeth C. Bueli ^ hereby certify that I am duly elected Cferic/Secretary/Gffieer of
(Name)

HDR Engineering, Inc. j hereby certify the following is a true copy of a vote taken at
(Name of Corporation)

a meeting of the Board of Directors/shareholders, duly called and held on ^ . 20_^,
by Consent and Agreement.

Heather Ivester, Senior Vice President ,
VOTED: That (may list more than one person) is

(Name and Title)

duly authorized to enter into contracts or agreements on behalf of

HDR Engineering, Inc. State of New Hampshire and any of
(Name of Corporation )

its agencies or departments and further is authorized to execute any documents

wliicli may in lilc/lier judgment be desirable or necessarj' to effect the purpose of

this vote.

I hereby certify that said vole has nol been amended or repealed and remains in full force

and effect as of the date of the contract to which this certificate is attached. This authority

remains valid for thirty (30) days from the date of this Corporate Resolution. I further certify

that it is understood that the State of New Hampshire will rely on this certificate as evidence that

the person(s) listed above currently occupy the position(s) indicated and that they have full

authority to bind the corporation. To the extent that there are any limits on the authority of any

listed individual to bind the corporation in contracts with the State of New Hampshire, all such

limitations are expressly stated herein.

DATED: ATTEST:

/ O',- " \

I Vx

(Name & Title)
Elizabeth C. Buell, Assistant Secretary



/KCORD CERTIFICATE OF LIABILITY INSURANCE
6/1/2024

DATE (MMrt)IWYYYY)

5/15/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
••^RTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
.OW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S). AUTHORIZED

f*cPRESENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the pollcy(los) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer riahts to the certificate holder In lieu of such endor8ement{s).

PRODUCER Locklon Companies
444 W. 47ih Street, Suite 900
Kansas City MO 64112-1906
(816)960-9000
kcasu(^lockton.com

ebuTACT
NAME:

phone ,

E-MAIL
annRFSS-

INSURERISt AFFORDING COVERAGE NAICf

INSURER A : I .lovd'.9 of I .OndOH

TmAAdn HDR ENGINEERING. INC.1016040 1917 SOUTH 67TH STREET

OMAHA NE 68106

INSURERS:

INSURER C:

INSURER 0:

INSURER E:

INSURER F ;

COVERAGES CERTIFICATE NUMBER: 16789513 REVISION NUMBER: XXXXXXX

INSR

IIS.

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

A05l SUBR POUCY EFP POLICY EXP
TYPE OP INSURANCE

COMMERCIAL GENERAL UABILITY

CLAIMS-MAOE □ OCCUR

GENl AGGREGATE LIMIT APPLIES PER:

POLICY I I Sect I I loc
OTHER:

AUTOMOBILE LIABILITY

ANY AUTO

OWNED
Alllll.S DNI Y
HIRED
AUTOS ONLY

iiMnnn i a i iar

excess liab

DED

SCHEDULED
AtlKI.S
NON-OWNED
AUTOS ONLY

OCCUR

CLAIMS-MAOE

RETENTION J

WORKERS COMPENSATION
AND EMPLOYERS' UABiUTY

ANY PROPRIETORff>ARTNER/EXECUTIVE
OPPIC6R/MEMBER EXCLUOEO?
(MandAtory In NH)
II y«s. <le»cltl« urxlftr
DESCRIPTION OP OPERATIONS below

Y/N

□

ARCH & ENC
PROFESSIONAL
LIABILITY

ItUA WVO POLICY NUMBER

NOT APPLICABLE

NOT APPLICABLE

NOT ArPLlCADLE

NOT APPLICABLE

P001412300

(MM/DO/YYYYI

6/1/2023

IMMfOO/YYYYI

6/1/2024

EACH OCCURRENCE

PREMISES lEa occufrencal

MED EXP (Any one pOfSOn)

PERSONAL & AOV INJURY

GENERAL AGGREGATE

PRODUCTS • COMP/OP AGG

66MBiN^b Single limit
lEa eccidenU

BODILY INJURY (Per person)

BODILY INJURY (Per accideni)
PROPERTVBAmage
(Per accident)

EACH (XCURRCNCE

AGGREGATE

pSr
STATUTE

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE ■ EA EMPLOYEE

E.L. DISEASE - POUCY LIMIT S XXXXXXX

$ XXXXXXX

j XXXXXXX
$ XXXXXXX
$ XXXXXXX

s XXXXXXX
$ XXXXXXX

» XXXXXXX
» XXXXXXX

* XXXXXXX
» XXXXXXX
$ XXXXXXX

\ XXXXXXX
} XXXXXXX
$ XXXXXXX

$ XXXXXXX

$ XXXXXXX

PER CLAIM: $2,000,000
AGGREGATE: $2,000,000.

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORO 101. Additional Remark* Schedule, may b* aRAched If more apace (a required)
HAMPTON 40797 - NH ROUTE lA (OCEAN BOULEVARD)

CERTIFICATE HOLDER CANCELLATION See Attachment

16789513
STATE OF NEW HAMPSHIRE - DOT
ATTENTION: TOBEY REYNOLDS
7 HAZEN DRIVE PO BOX 483
CONCORD NH 03302-0483

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF. NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POUCY PROVISIONS.

AUTHORIZED REPRESENTATIV

/V

ACORD 25(2016/03)
© 1988^015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD



Aiiachmenl Code: D608624 Master ID: 1016040, Certificate ID: 16789513

This endorsement, effective: 06/01/2023 - 06/01/2024

Forms a part of policy no.: P001412300

Issued to: HDR Engineering, Inc.

By: Lloyd's of London

NOTICE OF CANCELLATION TO CERTIFICATE HOLDERS ENDORSEMENT

Except respect cancellation non-payment premium (10 day notice cancellation), the Insurer shall
give 30 day notice cancellation the Certificate Holder(s) set forth herein, provided that:

The First Named Insured is required by contract give notice cancellation the Certificate Holder, and

Prior the Insurer sending notice cancellation the First Named Insured the First
Named Insured shall provide the Insurer in writing, either directly or through the First Named
Insured broker record, the name each person or organization requiring notice cancellation and
the corresponding address such person orther employee responsible
receipt of notice of cancellation on behalf of such organization.

Notice cancellation be sent in accordance the and rnnditinn.s the policy, except

that the Insurer may provide written notice Individually or collectively the Certificate Holders by
email at the current email address given by the First Named Insured Proof sending the notice
of cancellation by email shall be sufficient proof of notice.

Any failure provide notice cancellation the Certificate Holder due inaccurate or incomplete
information provided by the First Named Insured shall remain the sole responsibility the First
Named Insured

The following definitions apply to this endorsement:

1. First Named Insured means the Named Insured shown in Item 1. of Declarations.

2. Insurer means the insurance company shown in the header on the Declarations.

All other terms and conditions of the policy remain the same



/XCORD CERTIFICATE OF LIABILITY INSURANCE

Pag* 1 oC 2

DATE (MM/DO/YYYY)

05/09/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
LOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S). AUTHORIZED

kEPRESENTATIVE or PRODUCER. AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder Is an ADDITIONAL INSURED, the pollcy(les) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsoment(s).

PRODUCER

Willis Towscs Watson Kidwast, Inc.

c/o 26 Cantury Blvd

P.O. Box 305191

Nashvilla, TN 372305191 USA

HAMF*^^ Willis Towars Watson Cartiflcata Cantar
.... 1-877-945-7378 1-808-467-2378

snnop^^- cartificatasBwillis.com

INSURER($) AFFORDING COVERAGE NAIO

INSURFRA- Libacty Mutual Fira Insuranca Company 23035

INSURED

KDR Enqinsacing, Inc.

1917 South 67th Stcaat

Ooaha, HE 68106

iNSiiRFRR- Ohio Casualty Insuranca Company 24074

iNsiiRFRC- Libarty Insuranca Corporation 42404

INSURER D:

INSURER E:

INSURER F :

COVERAGES CERTIFICATE NUMBER: W28942534 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POUCIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REOUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR
LTR TYPE OF INSURANCE

X

ADOL

ItlSQ.

COMMERCIAL GENERAL LIABILITY

CLAIMS-MAOE X OCCUR

Contractual Liability

GENT AGGREGATE LIMIT APPLIES PER:

PRO
JECTPOLICY X LOC

OTHER:

AUTOMOBILE LIABILITY

ANY AUTOX
OWNED

AUTOS ONLY
HIRED
AUTOS ONLY

SCHEDULED

AUTOS
NON-OWNED

AUTOS ONLY

UMBRELLA LIAB

EXCESS LIAB

DED

X OCCUR

CLAIMS-MADE

X RETENTION $ ®
WORKERS COMPENSATION

ANO EMPLOYERS' LIABILITY

ANYPROPRlETORff'ARTNER/EXECUTIVE

OFFICERAtEMBEREXCLUOED?
(Mandatory in NH).
if yes, describe urxJer
DESCRIPTION OF OPERATIONS below

iUBR
WVD POLICY NUMBER

TB2-E41-4449S0-033

AS2-641-444950-043

ECO(24)57919363

t<rA7-64D-444950-013

POLICY EFF
IMM/OOiYYYYI

06/01/2023

06/01/2023

06/01/2023

06/01/2023

POUCY EXP
IMM/DD/YYYYI

06/01/2024

06/01/2024

06/01/2024

06/01/2024

EACH OCCURRENCE

BaMACE TOREtrreB—
PREMISES (Ea occurrence)

MED EXP (Any one person)

PERSONAL S ADV INJURY

GENERAL AGGREGATE

PRODUCTS - COMP/OP AGG

COMBINED SINGLE LIMIT
fEa accident)

BODILY INJURY (Per person)

BODILY INJURY (Per accident)

PROPERTY DAMAGE
IPer BCcidenl)

EACH OCCURRENCE

AGGREGATE

V rcn
^ STATUTE

OTH
ER

E-L. EACH ACCIDENT

E.L. DISEASE • EA EMPLOYEE

E.L. DISEASE • POLICY LIMIT

2,000,000

1,000,000

10,000

2,000,000

4,000,000

4,000,000

2,000,000

5,000,000

5,000,000

1,000,000

1,000,000

1,000,000

DESCRIPTION OF OPERATIONS I LOCATIONS / VEHICLES (ACORO 101, Additional Remarhs Schedule, may be attached II more space Is required)

Cartificata Holdar is namad as Additional Insurad on Ganaral Liability, Automobila Liability and Umbralla/Excass
Liability on a Primary, Non-contributory basis whara required by written contract. Waiver of Subrogation applies on
Ganarai- Liability, Automobila Liability, Umbralla/Excass Liability and Workers Compensation where required by written
contract and as permitted by law. Umbrella/Excess policy is follow form over General Liability, Auto Liability and
Employers Liability.

CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF. NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

ita of Naw Hanpshira - DOT

nttn: Tobay Raynolds

7 Kazan Driva PO Box 483

Concord, NH 03302-0483

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03) The ACORD name and logo are registered marks of ACORD
SR 10: 24107690 satch: 2967386



.AGENCY CUSTOMER ID:
LOO »:

ACORD ADDITIONAL REMARKS SCHEDULE Page . 2 of 2

AGENCr

Nillia Towers Watson Midwest. Inc.

NAMED INSURED

HDR Engineering, Inc.

1917 South 67th Street

Omaha, KE 6S106POLICr NUMBER

See Page 1

CARRIER

See Page 1

NAIC CODE

See Page 1 EPPECTIVEDATE: See Page 1

ADDITIONAL REMARKS

THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM.

FORM NUMBER; " fopm xm F- C«rtific«te of Liability inauranee

Re: Hampton 40797 - NH Route lA (Ocean Boulevard)

ACORD 101 (2008/01) © 2008 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD

SR 10:24107690 BATCH:2967386 CERT;W28942534



Policy Numben TB2-641-444950-033

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED LOCATION(S)
GENERAL AGGREGATE LIMIT

This endorsement modifies insurance provided under the following;

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Designated Locatlon(s):

All locations owned by or rented to the Named Insured

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. For all sums which the insured becomes legally
obligated to pay as damages caused by "occur
rences" under Section I - Coverage A, and for all
medical expenses caused by accidents under
Section I - Coverage C, which can be attributed
only to operations at a single designated "loca
tion" shown in the Schedule above:

1. A separate Designated Location General
Aggregate Limit applies to each designated
"location", and that limit is equal to the
amount of the General Aggregate Limit
shown in the Declarations.

2. The Designated Location General Aggregate
Limit is the most we will pay for the sum of all
damages under Coverage A, except damag
es because of "bodily injury" or "property
damage" included in the "products-completed
operations hazard", and for medical expenses
under Coverage C regardless of the number
of:

a. Insureds;

b. Claims made or "suits" brought; or

c. Persons or organizations making claims or
bringing "suits".

3. Any payments made under Coverage A for
damages or under Coverage C for medical
expenses shall reduce the Designated Loca
tion General Aggregate Limit for that desig
nated "location". Such payments shall not re
duce the General Aggregate Limit shown in
the Declarations nor shall they reduce any
other Designated Location General Aggre
gate Limit for any other designated "location"
shown in the Schedule above.

4. The limits shown in the Declarations for Each
Occurrence, Damage To Premises Rented To
You and Medical Expense continue to apply.
However, instead of being subject to the
General Aggregate Limit shown in the Decla
rations, such limits will be subject to the appli
cable Designated Location General Aggre
gate Limit.

CG 25 04 05 09 © Insurance Services Office, Inc., 2008 Page 1 of 2



B. For all sums which the insured becomes legally
obligated to pay as damages caused by "occur
rences" under Section I - Coverage A, and for all
medical expenses caused by accidents under
Section I - Coverage C,,which cannot be at
tributed only to operations at a single designated
"location" shown in the Schedule above:

1. Any payments made under Coverage A for
damages or under Coverage 0 for medical
expenses shall reduce the amount available
under the General Aggregate Limit or the
Products-completed Operations Aggregate
Limit, whichever is applicable; and

2. Such payments shall not reduce any Desig
nated Location General Aggregate Limit.

C. When coverage for liability arising out of the
"products-completed operations hazard" is pro
vided, any payments for damages because of
"bodily injury" or "property damage" included in
the "products-completed operations hazard" will
reduce the Products-completed Operations Ag
gregate Limit, and not reduce the General Ag
gregate Limit nor the Designated Location Gen
eral Aggregate Limit.

D. For the purposes of this endorsement, the Defi
nitions Section is amended by the addition of
the following definition:

"Location" means premises involving the same or
connecting lots, or premises whose connection is
interrupted only by a street, roadway, waterway
or right-of-way of a railroad.

E. The provisions of Section III - Limits Of Insur
ance not otherwise modified by this endorsement
shall continue to apply as stipulated.

Page 2 of 2 © Insurance Services Office. Inc., 2008 CO 25 04 05 09



Policy Number: TB2-641-444950-033

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED CONSTRUCTION PROJECT(S)
GENERAL AGGREGATE LIMIT

This endorsement modifies insurance provided under the following;

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Designated Construction Project(s):

All construction projects not located at premises owned, leased or rented by a Named Insured

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

A. For all sums which the insured becomes legally
obligated to pay as damages caused by "occur
rences" under Section I - Coverage A, and for all
medical expenses caused by accidents under
Section I - Coverage C, which can be attributed
only to ongoing operations at a single designated
construction project shown in the Schedule
above:

1. A separate Designated Construction Project
General Aggregate Limit applies to each des
ignated construction project, and that limit is
equal to the amount of the General Aggregate
Limit shown in the Declarations.

2. The Designated Construction Project General
Aggregate Limit is the most we will pay for the
sum of all damages under Coverage A, ex
cept damages because of "bodily injury" or
"property damage" included in the "products-
completed operations hazard", and for medi
cal expenses under Coverage C regardless of
the number of:

a. Insureds;

b. Claims made or "suits" brought; or

c. Persons or organizations making claims or
bringing "suits".

3. Any payments made under Coverage A for
damages or under Coverage C for medical
expenses shall reduce the Designated Con
struction Project General Aggregate Limit for
that designated construction project. Such
payments shall not reduce the General Ag
gregate Limit shown in the Declarations nor
shall they reduce any other Designated Con
struction Project General Aggregate Limit for
any other designated construction project
shown in the Schedule above.

4. The limits shown in the Declarations for Each

Occurrence, Damage To Premises Rented To
You and Medical Expense continue to apply.
However, instead of being subject to the
General Aggregate Limit shown in the Decla
rations. such limits will be subject to the appli
cable Designated Construction Project Gen
eral Aggregate Limit.

CG 25 03 05 09 © Insurance Services Office, Inc., 2008 Page 1 of 2



B. For all sums which the insured becomes legally
obligated to pay as damages caused by "occur
rences" under Section I - Coverage A, and for all
medical expenses caused by accidents under
Section I - Coverage C, which cannot be at
tributed only to ongoing operations at a single
designated construction project shown in the
Schedule above;

1. Any payments made under Coverage A for
damages or under Coverage C for medical
expenses shall reduce the amount available
under the General Aggregate Limit or the
Products-completed Operations Aggregate
Limit, whichever is applicable: and

2. Such payments shall not reduce any Desig
nated Construction Project General Aggre
gate Limit.

0. When coverage for liability arising out of the
"products-completed operations hazard" is pro
vided. any payments for damages because of
"bodily injury" or "property damage" included in
the "products-completed operations hazard" will
reduce the Products-completed Operations Ag
gregate Limit, and not reduce the General Ag
gregate Limit nor the Designated Construction
Project General Aggregate Limit.

D. If the applicable designated construction project
has been abandoned, delayed, or abandoned
and then restarted, or if the authorized contract
ing parties deviate from plans, blueprints, de
signs, specifications or timetables, the project will
still be deemed to be the same construction pro
ject.

E. The provisions of Section III - Limits Of Insur
ance not otherwise modified by this endorsement
shall continue to apply as stipulated.

Page 2 of 2 Insurance Services Office, Inc., 2008 CO 25 03 05 09



POLICY NUMBER: TB2-641-444950-

033

COMMERCIAL GENERAL LIABILITY

CO 20 10 12 19

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - SCHEDULED PERSON OR

ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

A Section M-- Who Is An Insured is amended to

include as an additional insured the person(s) or
organization(s) shown in the Schedule, but only with
respect to liability for "twdily injury", "property
damage" or "personal and advertising injury"
caused, in whole or in part, by:

1. Your acts or omissions; or

2. The acts or omissions of those acting on your
behalf;

in the performance of your ongoing op>erations for
the additional insured(s) at the location(s)
designated above.

However:

1. The insurance afforded to such additional

insured only applies to the extent permitted by
law; and

2. If coverage provided to the additional insured is
required by a contract or agreement, the
insurance afforded to such additional insured will

not be broader than that which you are required
by the contract or agreement to provide for such
additional insured.

B. With respect to the insurance afforded to these
additional insureds, the following additional
exclusions apply:

This insurance does not apply to "bodily injury" or
"property damage" occurring after:

1. All work, including materials, parts or
equipment furnished in connection with such
work, on the project (other than service,
maintenance or repairs) to be performed by or
on behalf of the additional insured(s) at the
location of the covered operations has been
completed; or

Z That portion of "your work" out of which the
Injury or damage arises has been put to its
intended use by any person or organization
other than another contractor or subcontractor

engaged in performing operations for a
principal as a part of the same project.

C. With respect to the insurance afforded to these
additional insureds, the following is added to
Section III - Limits Of Insurance:

If coverage provided to the additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement; or

2. Available under the applicable limits of
insurance;

whichever is less.

This endorsement shall not increase the

applicable limits of insurance.

Name Of Additional Insured Person(s)
Or Organization(s):

SCHEDULE

Location(s) Of Covered Operations

Any person or organization with whom you have agreed
through written contract, agreement or permit to provide
additional insured coverage

All locations as required by a written contract or
agreement entered into prior to an "occurrence" or
offense

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

CG 20 10 12 19 © Insurance Services Office, Inc., 2018 Page 1 of 1



POLICY NUMBER: TB2-641-444950-
033

COMMERCIAL GENERAL LIABILITY
CO 20 37 12 19

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

A Section II - Who Is An Insured is amended to
include as an additional insured the person(s) or
or9anizalion(s) shown in the Schedule, but only
with respect to liability for "bodily injury" or
"property damage" caused, in whole or in part, by
"your work" at the location designated and
described in the Schedule of this endorsement
performed for that additional insured and included
in the "products-completed operations hazard".

However:

1. The insurance afforded to such additional
insured only applies to the extent permitted by
law; and

2 If coverage provided to the additional insured is
required by a contract or agreement, the
insurance afforded to such additional insured
will not be broader than that which you are
required by the contract or agreement to
provide for such additional insured.

B. With respect to the insurance afforded to these
additional insureds. the following is added, to
Section III - Limits Of Insurance:

If coverage provided to the additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement; or

2 Available under the applicable limits of
insurance;

whichever is less.

This endorsement shall not increase the applicable
limits of insurance.

SCHEDULE

Name Of Additional Insured Person(s)
OrOrganization(s):

Any person or organization to whom or to which you are
required to provide additional insured status in a written
contract, agreement or permit except where such
contact or agreement is prohibited.

Information required to complete this Schedule, if not shown above, will be shown In the Declarations.

Location And Description Of Completed.Operations

Any location where you have agreed, through written,
contract, agreement, or permit, to provide additional
Insured coverage for completed operations

CO 20 37 12 19 © Insurance Services Office, Inc., 2018 Page 1 of 1



POLICY NUMBER: 182-641-444950-033 COMMERCIAL GENERAL LIABILITY

CO 24 04 12 19

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US (WAIVER OF SUBROGATION)

'r» *r

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

ELECTRONIC DATA LIABILITY COVERAGE PART

LIQUOR LIABILITY COVERAGE PART
POLLUTION LIABILITY COVERAGE PART DESIGNATED SITES

POLLUTION LIABILITY LIMITED COVERAGE PART DESIGNATED SITES

PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

RAILROAD PROTECTIVE LIABILITY COVERAGE PART

UNDERGROUND STORAGE TANK POLICY DESIGNATED TANKS

SCHEDULE

Name Of Person(s) Or Organization(s):

As required by written contract or agreement.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The following is added to Paragraph 8. Transfer Of
Rights Of Recovery Against Others To Us of
Section IV - Conditions:

We waive any right of recovery against the person{s)
or organization(s) shown in the Schedule above
because of payments we make under this Coverage
Part. Such waiver by us applies only to the extent that
the insured has waived its right of recovery against
such person(s) or organization(s) prior to loss. This
endorsement applies only to the person(s) or
organization(s) shown in the Schedule above.

CG 24 04 1219 © Insurance Services Office, Inc., 2018 Pago 1 of 1



Policy Number TB2-641-444950-033
Issued by Liberty Mutual Fire Insurance Company

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

PRIMARY AND NONCONTRIBUTORY -
OTHER INSURANCE CONDITION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

The following Is added to Section IV - Conditions 4. Other Insurance and supersedes any provision to the contrary:

Primary And Noncontributory Insurance

This Insurance is primary to and will not seek contribution from any other insurance available to an additional
insured under your policy provided that:

(1) The additional insured is a Named Insured under such other insurance; and

(2) You have agreed prior to a loss, that this insurance would be primary and would not seek contribution from
any other insurance available to the additional insured.

(3) This insurance is excess over any other insurance available to the additional insured for which it is also
covered as an additional insured by attachment of an endorsement to another policy providing coverage
for the same "occurrence", claim or "suit".

LD 24 153 08 16 © 2016 Liberty Mutual Insurance Page 1 of 1
Includes copyrighted material of Insurance Services Office, Inc.. with Its permission.



POLICY NUMBER: AS2-641-444950-043 COMMERCIAL AUTO
CA 2048 10 13

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED INSURED FOR

COVERED AUTOS LIABILITY COVERAGE

This endorsement modifies insurance provided under the following:

AUTO DEALERS COVERAGE FORM

BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless
modified by this endorsement.

This endorsement identifies person(s) or organization(s) who are "insureds" for Covered Autos Liability Coverage
under the Who Is An Insured provision of the Coverage Form. This endorsement does not alter coverage
provided in the Coverage Form.

SCHEDULE

Name Of Person(s) Or Organlzation(s):

As required by written contract

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

Each person or organization shown in the Schedule is
an "insured" for Covered Autos Liability Coverage, but
only to the extent that person or organization qualifies
as an "insured" under the Who Is An Insured
provision contained in Paragraph A.I. of Section II -
Covered Autos Liability Coverage in the Business
Auto and Motor Carrier Coverage Forms and
Paragraph D.2. of Section I - Covered Autos
Coverages of the Auto Dealers Coverage Form.

CA 20 48 10 13 © Insurance Services Office, Inc., 2011 Page 1 of 1



Policy Number; AS2-641-444950-043
Issued by: Liberty Mutual Fire Insurance Company

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED INSURED - NONCONTRIBUTING

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

GARAGE COVERAGE FORM

MOTOR CARRIERS COVERAGE FORM
TRUCKERS COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless
modified by this endorsement.

This endorsement identifies person{s) or organi2alion(s) who are "insureds" under the Who Is An Insured
Provision of the Coverage Form. This endorsement does not alter coverage provided in the Coverage form.

Schedule

Name of Person(s) or Organlzatlons(s):
Any person or organization where the Named Insured has agreed by written
contract to include such person or organization

Regarding Designated Contract or Project:
Any

Each person or organization shown in the Schedule of this endorsement is an "insured" for Liability Coverage, but
only to the extent that person or organization qualifies as an "insured" under the Who Is An Insured Provision
contained in Section II of the CoverageForm.

The following Is added to the Other Insurance Condition;
If you have agreed in a written agreement that this policy will be primary and without right of contribution
from any insurance in force for an Additional Insured for liability arising out of your operations, and the
agreement was executed prior to the "bodily injury" or "property damage", then this insurance will be
primary and we will not seek contribution from such insurance.

AC84230811 © 2010, Liberty Mutual Group of Companies. All rights reserved. Page 1 of 1
Includes copyrighted material of Insurance Services Office, Inc.,

with its permission.



POLICY NUMBER; AS2-641-444950-043 COMMERCIAL AUTO
CA 04 44 10 13

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US (WAIVER OF SUBROGATION)

This endorsement modifies insurance provided under the following:

AUTO DEALERS COVERAGE FORM

BUSINESS AUTO COVERAGE FORM

MOTOR CARRIER COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless
modified by the endorsement.

SCHEDULE

Name(s) Of Person(s) Or Organization(s):

Any .person or organization for whom you perform work under a written contract of the contract requires you to
obtain this agreement from us but only if the contract is executed prior to the injury or damage occurring.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The Transfer Of Rights Of Recovery Against
Others To Us condition does not apply to the
person(s) or organization{s) shown in the Schedule,
but only to the extent that subrogation is waived prior
to the "accident" or the "loss" under a c ontract with

that person or organization.

CA 04 44 10 13 © Insurance Services Office, Inc., 2011 Page 1 of 1



WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not
enforce our right against the person or organization named in the Schedule. (This agreement applies only to the
extent that you perform work under a written contract that requires you to obtain this agreement from us.)

This agreement shall not operate directly or Indirectly to benefit anyone not named in the Schedule.

Schedule

Where required by contract or written agreement prior to loss.

Issued by:Liberty Insurance Corporation

For attachment to Policy No WA7-64D-444950-013 Effective Date 06/01/2023 Premium
$

Issued to:HDR Engineering, Inc.

WC 00 03 13 © 1983 National Council on Compensation Insurance. Inc. Page 1 of 1
Ed. 4/1/1984



Policy Number TB2-641-444950-033
Issued by Liberty Mutual Fire Insurance Company

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NOTICE OF CANCELLATION OR MATERIAL REDUCTION IN COVERAGE TO THIRD PARTJES

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE PART

MOTOR CARRIER COVERAGE PART
GARAGE COVERAGE PART

TRUCKERS COVERAGE PART

EXCESS AUTOMOBILE LIABILITY INDEMNITY COVERAGE PART

SELF-INSURED TRUCKER EXCESS LIABILITY COVERAGE PART

COMMERCIAL GENERAL LIABILITY COVERAGE PART
EXCESS COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

LIQUOR LIABILITY COVERAGE PART

COMMERCIAL LIABILITY - UMBRELLA COVERAGE FORM

Schedule

Name of Other Person(s) 1
Orqanizatlon(s):

Email Address or mailing address: Number Days Notice:

As required by written contract or
written agreement

As required by written contract or
written agreement *

30

A. If we cancel this policy for any reason other than nonpayment of premium, or make a material reduction in
coverage, we will notify the persons or organizations shown in the Schedule above. We will send notice to the
email or mailing address listed above at least 10 days, or the number of days listed above, if any, before the
cancellation becomos effective. In no event does the notice to the third-party exceed the notice to the first
named insured.

B. This advance notification of a pending cancellation or material reduction of coverage is intended as a courtesy
only. Our failure to provide such advance notification will not extend the policy cancellation date nor negate
cancellation of the policy.

All other terms and conditions of this policy remain unchanged.

LIM 99 04 03 14 © 2014 Liberty Mutual Insurance. All rights reserved. Page 1 of 1
Includes copyrighted material of Insurance Services Office, Inc., with its permission.



Policy Number AS2-641-444950-043
Issued by Liberty Mutual Fire Insurance Company

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY^

NOTICE OF CANCELLATION OR MATERIAL REDUCTION IN COVERAGE TO THIRD PARTIES

This endorsement modifies Insurance provided under the following:

BUSINESS AUTO COVERAGE PART

MOTOR CARRIER COVERAGE PART
GARAGE COVERAGE PART
TRUCKERS COVERAGE PART

EXCESS AUTOMOBILE LIABILITY INDEMNITY COVERAGE PART
SELF-INSURED TRUCKER EXCESS LIABILITY COVERAGE PART
COMMERCIAL GENERAL LIABILITY COVERAGE PART

EXCESS COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART
COMMERCIAL LIABILITY - UMBRELLA COVERAGE FORM

Schedule

Name of Other Person{s) /
Organizationfs):

Email Address or mailing address: Number Days Notice:

As required by written contract
or written agreement

30

A. If we cancel this policy for any reason other than nonpayment of premium, or make a material reduction in
coverage, we will notify the persons or organizations shown in the Schedule above. We will send notice to the
email or mailing address listed above at least 10 days, or the number of days listed above, if any, before the
cancellation becomes effective.. In no event does the notice to the third party exceed the notice to the first
named insured.

B. This advance notification of a pending cancellation or material reduction of coverage is intended as a courtesy
only. Our failure to provide such advance notification will not extend the policy cancellation date nor negate
cancellation of the policy.

All other terms and conditions of this policy remain unchanged.

LIM 99 04 03 14 © 2014 Liberty Mutual Insurance. All rights reserved.
Includes copyrighted material of Insurance Services Office, Inc.. with its permission.

Page 1 of 1



NOTICE OF CANCELLATION TO THIRD PARTIES

A. If we cancel this policy for any reason other than nonpayment of premium, we will notify the persons or
orQanizations shown in the Schedule below. We will send notice to the email or mailing address listed below at
least 10 days, or the number of days listed below. If any, before cancellation becomes effective. In no event
does the notice to the third party exceed the notice to the first named insured.

B. This advance notification of a pending cancellation of coverage is intended as a courtesy only. Our failure to
provide such advance notification will not extend the policy cancellation date nor negate cancellation of the
policy.

Schedule

Name of Other Person(s) /
Organization(s):

As required by written
contract or agreernent

Email Address or mailing address; Number Days Notice:

30

All other terms and conditions of this policy remain unchanged.

Issued by Liberty Insurance Corporation

For attachment to Policy No. WA7-64D-444950-013 Effective Date 06/01/2023

Issued to HDR Engineering, inc.

Premium %

Endorsement No.

WC 99 20 75
Ed. 12/01/2016

(S> 2016 Liberty Mutual Insurance Page 1 of 1
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THE STATE OF NEW HAMPSHIRE
DEPAR TMEm" OF TRA NSPOR TA TION

Owpmrtmrml afTtimtfftrimlUm G&C #5E
_  __ Date 2/22/23 DavidRddrigue, P.E.

William Cass, P.E. Assistant Commissioner
Commissioner Cotonet, VSAF(RET)

Deputy Commissioner

His Excellency, Governor Christopher T. Sununu Bureau of Highway Design L-.
and the Honorable Council January 25,2023 s,^ L—

State House

Concord, New Hampshire 03301 '

REQUESTED ACTION

The Department of Transportation requests placing this item on the Consent Calendar.

Authorize the Department of Transportation to amend Contract #4011108 with HDR Engineering. Inc., Marichester,
NH, Manchester, NH, Vendor #16W83, for preliminary design of Improvements to NH Route lA (Ocean
Boulevard) in the town of Hampton, by extending the completion date from March 31,2023, to March 31, 2024,
effective upon Governor and Council approval. The original Agreement was approved by Governor and Council on
July 15.2020. Time extension only, no additional funding.

EXPI^NATION

On July 15, 2020, the Governor and Council authorized the subject agreement (Item # Late A; copy of Resolution
attached) in the amount of$2,228,720.l5 for preliminary design of improvements toNH Route lA (Ocean
floulcvajxl) in the town of Hampton. The objective of the project is to develop an alternative that will improve the
safety and mobility of all users with the central goal of achieving an appropriate balance between the needs of
motorized and non-motorized users.

The purpose of this time extension amendment is the result of a protracted public involvement process, additional
time for 6(f) coordination through NH Department of Natural & Cultural Resources, and additional time for
completion of traffic data analysis and associated evaluation of the alternatives under consideration for this lengthy
corridor. Under this extension, it is expected that a public bearing will be held in late 2023 followed by NEPA
approval and a post-hearing submission in 2024. The work is approximately 40% complete and of the original
52,228,720.15 amount for this contract, there is a balance of approximately $ 1,234,000 remmning (100% Federal
Funds).

This Agreement has been approved by the Attorney General as to form and execution. The Department has verified
that the necessary funds are available. Copies of the fully-executed Agreement ore on file at the Secretary of State's
Office and the Department of Administrative Services, and subsequent to Governor and Council approval will be on
file at the Department of Transportation.

It is respectfully requested that authority be given to amend this Agreement for consulting services as outlined
above.

Sincerely,

William J. Cass

Commissioner

Attachments

JOHN 0. MORTON BUIUJING ♦ 7 HA2EN DRIVE • P.O. BOX 483 • CONCORD. NEW HAMPSHIRE 03302-0483
TELEPHONE: (603) 271-3734 ♦ FAX: (603) 271-3914 ♦ TEX): RELAY NH 1-800-735-2964 •VWW.NHDOT.COM



Appendix 2.) .37fl - Time Extension Letter (rev, 01 /05/2023)

THE STA TE OF NEW HAMPSHIRE
DEPA R TMENT Of TRA SSfOR TA TtON

Dniinrtmntt t>JTmH$pprttnl'm David Rodriniie, f.E.
Assisiaiii Conuiiissiouer

Andre Brlere, Coionel. USAFfdET}
Deputy Commisshner

William Oms, P.E.

Commissioner

HAMPTON

X-A00(490)
40797

Time Extension Amendment

(Agreement Dated June 2,2020, Contract No. 4011108)

/

Ms. Heather Ivcster, P.E.

Vice President

HDR Engineering, Inc.
250 Commercial Street, Suite 3007
Manchester, NH 03101-1120

Dear Ms. Ivester:

Tills letter amends Article I, Section H (Date of Completion) in the above-referenced Agreement. The original and
flincnded dates are as follows:

Bureau of Highway Design
Room, 200

. Tel. (603)271-1592

Fox; (603)271-7025

January 9,2023

Original Completion Date
By this letter, amended to

MARCH 31,2023

MARCH 31,2024

'Hiis no-addillonal-cosl change order for the extension is as requested by your letter dated December 28. 2022.

Hiis amendment becomes effective upon approval by the Governor nnd Council.

Sincerely,

Tobcy L. Reynolds, P.E.,
Chief Project Manager

Approved: Peter E. Stamnns, P.E.
Dirtcfecof Project Development

(Tr
We concur In the above Amendment.

HDR Engineering, Inc.

By:

'itlc' NE Area Manager • Vice" President

JOHN 0. MORTON BUILDING • 7 KAZEN DRIVE • P.O. BOX 483 • CONCORD, NEW HAMPSHIRE 03302-0463

TELEPHONE: (603) 271-3734 . FAX: (603) 271-3914 . TDD; RELAY NH 1-800-735-2964 »VVWW.NHDOT.COM



. ul^ga

AGREEMENT AMENDMENT

HAMPTON, X-A00(490), 40797

HDR ENGINEERING, INC.

IN WITNESS WHEREOF the parties hereto have executed this amended AGREEMENT on the day and year first above
written;

Consultant

WITNESS TO THE CONSULTANT CONSULTANT

/)
By: By:

feA/r.toA..tPjr N£ Area Manager - Vice President (Titlel

Dated: I }Ll Dated: . ■ 1^'1^°"

Department of Transportation

WITNESS TO THE STATE OF NEW HAMPSHIRE THE^'IBOJ^EW HAMPSHIRE

By: By: (j
Director of Projea Development

fOWOT COMMISSIONER

Dated: ^!T Dated: ^h\

Attorney General

This is to certify that the above-amend^ AGREEMENT has been reviewed by this office and is approved as to form and
execution.

uDated: 2/3(25
^  Assistant Attorney General

Secrctnrv-of State

This is to ceilify (hat the-GOVERNOR AND COUNCIL on FEB 2 2 2B23 approved this amended
AGREEMENT.

FEB 2 2 2023
Dated: ; Attest:

By:
Secretuiy of Stale

JOHN O. MORTON BUiLDING • 7 HAZEN DRIVE • P.O. BOX 483 • CONCORD. NEW HAMPSHIRE 03302-6483
TELEPHONE; 603-27,1-3734 . FAX: 603^271-3914 • TDD; RELAY NH 1-800-736-2964.. INTERNET: WWW.NHDOT.COM



State of New Hampshire

Department of State

CERTIFICATE

I. David M. Sconlan. Sccrewry of State of the Slalc ofNcw Hampshire, do hereby certify that HDR ENGINEERING. INC. is

8 Nebraska Profit Corporation registered to iransact'business in New Hampshire on June 17, 1985. 1 further cenify that all fec.s and

documents required by the Secretary of State's office have been received and is In good standing as far as this office is concerned.

Business ID: 84977

Certificate Number: 0005843536

SIfK iv

o

IN TESTIMONY WHEREOF.

I hereto set my hand and cause to be affixed

the Seal of the State of New Hampshire,

this 9th day of August A.D. 2022.

David M. Scanlan

Secretary of State



Project: Hampton 40797

Certificate of Authority # 1 (Corporation, Non-Frofit Corporation)

Corporate ResoluHon

Elizabeth C. Buell hereby certify that I am duly elected €tcrt:/Sccretary/©ffieer of
(Name)

HDR Engineering, Inc. | hereby certify the following is a true copy of a vote takea at
(Name ofCorporation)

a meeting of the Board of Directors/shareholders, duly called and held on * . 20_^,
by Consent and Agreement.
at which a quorum of the Directort/sharcholdcn; were present and voting.

^ Heather Wester, Vice President
VOTED: That "St more than one person) is

(Name and Title)

duly authorized to enter into contracts or agreements on behalf of

HDR Engineering. Inc. of New Hampshire and any of
(Name of Corporation )

its agencies or departments and further is authorized to execute any documents

which may in his/her judgment be desirable or necessary to effect the purpose of

this vote.

I hereby certify that said vote has not been amended or repealed and remains in full force

and effect as of the date of the contract to which this certificate is attached. This authority

remains valid for thirty (30) days hx)m the date of this Corporate Resolution. 1 further certify

that it is understood that the State of New Hampshire will rely on this certificate as evidence that
t

the per$on(s) listed above currently occupy the position(s) indicated and that they have full

authority to bind the corporation. To the extent that there are any limits on the authority of any

listed individual to bind the corporation in contracts with the State of New Hampshire, all such

limitations arc expressly stated herein.

DATED: Oi l 1-2023^ ATTEST:
^  (Name & Title)

y" Elizabeth C. Buell, Assistant Secretary

.Ul StAL'/ll



ACORD CERTIFICATE OF LIABILITY INSURANCE
6/1/2023

0AT6 ItUUOCUVYVY}

5/16/2022

THtS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
LOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S). AUTHORIZED

^PRESENTATIVE OR PRODUCER. AND THE CERTIFICATE HOLDER.

IMPORTANT: If th* ctrtlflcau holdar Is in AODITtONAL INSURED, thi pollcyOis) must hivi ADDITIONAL INSURED provisions or b« indorsed.
If SUBROGATION IS WAIVED. Subject to the terms end conditions of thi policy, cirtsin policies miy require an endorsement. A sutimeni on
this certificate does not confer rights to the certificite holder In lieu of sucb endorsement(s).

mrrarpRoouccK Lockton Companies
444 W. 47th Street, Stiile 900

Kansas City MO 64112-1906
(816) 960-9000
kcisu@Iockion.com

IMSURCO

1016040
HDR ENGINEERING. INC.
1917 SOUTH 67TH STREET

OMAHA NE 68106

PHONS

JtikCiU;
[TO

wsuwentsi *FfOBou<o covsmce

I^sueee *: Llovd's of London

UrSURERC :

IKSURER 0;

IWSURgR f:

.1825.3

TMJS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED.NAMED ABOVE FOR THE,POLICY PERIOD
INDICArEO. NOTWrTMSTANOING ANY REQUIREMENT. TERM OR CONOfTlON OF AMY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLtCIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

iNSft
rree or hsuramcs rfrrir." POLRY NUMBER

Poutitff
Miwoonmm fMfcvoorrrrYi UMns 1

COWKERCVU.CCatSRAL UAOIUTY

* 1 1 OCCUR
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PROPERTY DAAtAGE
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excess liab

OCCUR

CLAIUSJAAOE

NOT APPLICABLE EACH OCCURRENCE 1xxxxxxx

AGGREGATE $ xxxxxxx
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WORKERS COUREKSATION
AMD EMPLOrEXS'UASRJTY
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PROFESSIONAL
liability

N N POnMI2300 6/1/2022 6M/2U23 PER CLAIM: S2.000.000
ACGREGATE: 52.000.000.

OeiCRtPTIOM OF OeeiUTIONSf LOCATIONS'VCHCLCS IACORO let. AMniorMlRcinwkc SeMul*. awy M MUcn«e n sam* !■ r»^r*e)
HAMPTON J0797-Nil ROIITF. lA (OCEAN flOULRVARO)

16789513
STATE OF NEW HAMPSHIRE - DOT
ATTENTION; TOBEY REYNOLDS
7 HAZEN DRIVE FO BOX 483
CONCORD NH 0.1302-0483

1

SHOULD ANY OF THE ABOVE DESCRBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF. NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTKOnZEO REPRESCNTATIV^

ACORD 25 (2016/03)
e 1988<^01S ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORO



Auachincnt Code; D608624 Master ID: 1016040. Ccrxificatc ID: 16789513

This endorsement, effective; 06/01/2022 12:01 A.M.

Forms a part of policy no.: P001412200

Issued to: HDR, Inc

. 8y: Lloyd's of London

NOTICE OF CANCELLATION TO CERT'iFICATE HOLDERS ENDORSEMENT

Except respect cancellation non-payment premium (10 day notice cancellation), the Insurer shall
give 30 day notice cancellation the Certificate Holder(s) set forth herein, provided'that:

The First Named Insured is required by contract give notice cancellation the Certificate Holder, and

Prior the Insurer sending notice cancellation the First Named Insured the First
Named Insured shall provide the Insurer in writing, either directly or through the First Named
Insured broker record, the name each person or organization requiring notice cancellation and
the corresponding address such person orthet; employee responsible
receipt of notice of cancellation on behalf of such organization.

Notice cancellation be sent In accordance the terms and conditions the policy, except
that the Insurer may provide written notice individually or collectively the Certificate Holders by
email at the current email address given by the First Named Insured Proof sending the notice
of cancellation by email shall be sufficient proof .of notice.

Any failure provide notice cancellation the Certificate Holder due inaccurate or incomplete
information provided by the First Named Insured shall remain the sole responsibility the First
Named Insured

The following definitions apply to this endorsement:

1. First Named Insured means the Named Insured shown in Item 1. of Declarations.

2. Insurer means the insurance company shown in the header on the Declarations.

All other terms and conditions of the policy remain the same



PSQ* 1 of 2

ACO/ro* CERTIFICATE OF LIABILITY INSURANCE . OATS twn/oormv)

01/12/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
'CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND. EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
.OW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S). AUTHORIZED

..iPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT; If the coHlftcate holder Is an ADDITIONAL INSURED, the pellcy(les) musi have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A slatement on
this certificate does not confer rights to the ceitificato holder In lieu of such endorsement{8).

MODucea

,WillLa Tovara trac««A Kidwaat, Inc.

c/o 24 Cantury Bl»d

P.O. ae> 30S1S1

Haahvllla, TN 37330S191 USA

Nlllla Towara Watson CartlficaCa CanCar

1-677-945-7376 l-«t6-4 67-237i

AHC^ts- carCiflcataaSwillla .eoai
iNsuneRrsi amordimc covekacc NAtca

w!uiM(rHAr LlboeCy Mutual Pico ,lfleuranco Coapany 23039

INSUACO

ROR Ca^iAMrins. Inc.

IS17 SMSCh 47th Straat

OHha, RX 4SI04

DCUiRPRA- Ohio Casualty Ineucanca Coi^any 24074

INSURERC: Liberty Inauranca Corporation 42404

INSURER 0:

INSURER e ;

INSURER f;

THIS IS TO CERTIFY THAT THE POLCIES OF NSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POllCV PERIOO
INDICATED. NOTV/rrHSTANOING ANY REOUtREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLCIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
eXCLUSONS AND CONDITIONS Of SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR
TYPC OP INSURANCE ROLCY NUUSER UUITS 1

A

1

X COMWCRCIALOtTrCRALLIASaJTY

)£ 1 X| OCCUR
Liability

Y Y T&3-<41-4449S0-O32 04/01/2022 04/01/2023

EACH OCCURRENCE S  2,000.000

_| CLASnlSAlAf
DAMAUt lUHfeNItU

PRFMISFS fE4 aceuwancal
1  1.000.000

X Contractual MEO EXP lAnr on* oonan) X  10.000

PERSONAL 4 40V WJURY 1  2.000.000

CENl AGCREOaTE LIWT ARPLIES PER: GENERALAGGREGATE X  4,000,000

OTHER:

PRODUCTS • COUPfOP AGC i  ' 4,000.000

t

rowoBLELueajTv

T Y AS2-441-444950-042 04/01/2022 04/01/2023

UU&il/eB Single lsmt
(£• acdMnil

t  2.000,000

A

_X ANY AUTO

HEOULED
rros
JH-OWNEO
nOS ONLY

eOOILY auuRY (Pw a4««on) 4

OWNED
AUTOS ONLY
HREO
AUTOS ONLY

SC
AL

SOOH.Y INJURY (P4( accba^l} t

—

«
AL

PROPERTY DAMAGE
fP#f •cdOentl

$

]  1 9

a

[x
UWeRCLLALUa

EXCESS LIAS

_x OCCUR

CLAOtS-MAOE
r Y EUO|23)3791S363 04/01/2022 04/01/2023

EACH OCCURRENCE t  9,000.000

AGGREGATE X  5,000.000

1 DED 1 X| RETENTIONS ® 1

c

WORKERI COMPeNSATION
ANOEHPLOreRS'LIAaiLITV

ANYPROPR«TOR*>ARTI«WeXECUTlvE
OPRlCERMeMSEREZClUOEOT
iMandaiary a NK)
n 1««. OtioiM unOw
KSCRIPTKM OF OPERATIONS Mo»

N/A Y MA7-440-444990-012 04/01/2022 04/01/2033

V F6R { OTH-
^ STATUTE 1 ER

E.L. EACH ACCIDENT
,  1,000,000

S.L. DISEASE. EA EMPLOYEE
J  1,000,000

£.L. DISEASE • POLICY LIMIT ^  1,000.000

OESCRlPTIONOPOPeRATIONS/lOCAnONSIveMCieS IACORO til.AiMltlan«IRMna>t>Schatf«il«.aMrba aUachsaHinart tpMa I* ra4"l'*<r)

Certificate Holder is nafsed es Additional Inaured on General Liability, Autoaobile Liability and Unbcalla/Exceas.

Liability on a Priaary. Non-contributory basia vheca requirad by written contract. Waiver of Subrogation applies on
General Liability, Autoaobila Liability. UBbrella/Eacesa Liability and Werkars Coiapenaation where required by written

contract and aa peraittad by law. Uabrella/Cxceaa policy is follow fora over General Liability, Auto Liability and

Enployara Liability.

CERTlFtCATE HOLDER CANCELLATION

a of New Hajspahire - DOT

.. jt: Tobey Reynolda
7 Haten Orlva PO Bex 4S3

Concord. MH 03302-0463

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEReOF, NOTKE WILL BE DELIVERED IN

ACCORDANCE WITH THE POUCY PROVISIONS.

AUTHORSEOREPRESENTAnvE

ACORD 25(2016/03)

e 1988-2016 ACORD CORPORATION. All righU rocorv«d.

The ACORD neme and logo are registered marks of ACORD

23606949 wtoi: 2607047



AGENCY CUSTOMER 10:

LOG 0:

ACORO ADDITIONAL REMARKS SCHEDULE Page 2 of z

a; ..X*

Mini* Tower* Hataen Hidwoat, Inc.

NAMED IKSUREO

KDR Bnoln««clng, Inc.

1«I7 South <7th Stcoot

^UCV NUMBER OMha, KS ttl04

S*« Pag* 1

CARfUCft MAC CODE

So* Pago 1 S«* Pag* 1 EFFECTIVE OATE: 9** Pag* 1

ADDITIONAL REMARKS

THIS AOOmONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM.

FORM NUMBER: poRM TrTLE: C«rtitic«f og Limbility

R«: H«npton 40797 - NH Rout* lA (Oe«*n Beul*vard|

ACORD 101 (2008/01) 0 2008 ACORD CORPORATION. All Hghts rotorvod.

The ACORD name and logo are rogiatorod marks of ACORD

8R 10:23606949 BATCH:2807047 CeRT; H27902096



Policy Numben TB2-641-444d50<032

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED LOCATION(S)
GENERAL AGGREGATE LIMIT

This endorsemenl modifies insurarice provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Designated Locatlon(s):

All locations owned by or rented to the Named Insured

Information required to complete this Schedule. If not shown above, will be shown In the Declarations.

A. For all sums which the insured becomes legally
obligated to pay as damages caused by "occur
rences" under Section I - Coverage A, and for all
medical expenses caused by accidents under
Section I - Coverage C. which can be attributed
only to operations at a single designated "loca
tion" shown in the Schedule above:

1. A separate Designated Location General
Aggregate Limit applies to each designated
"location", and that limK Is equal to the
amount of the General Aggregate Limit
shown in the Declarations.

2. The Designated Location General Aggregate
Limit is the most we will pay for the sum of all
damages under Coverage A.'excepl damag
es because of "bodily injury" or "properly
damage" included in the "products-completed
operations hazard", and for medical expenses
under Coverage C/egardless of (he number
of:*

a. Insureds;

b. Claims made or "suits" brought: or

c. Persons or organizations making claims or
bringing "suits". ;

3. Any payments made under Coverage A for
damages or under Coverage C for medical
expenses shall reduce the Designated Loca
tion General Aggregate Limit for that desig
nated "location". Such payments shall not re
duce the General Aggregate Limit shown in
the Declarations nor shall they reduce any
other Designated Location General Aggre
gate Limit for any other designated "location"
shown in the Schedule above.

4. The limits shovm in the Declarations for Each
Occurrence, Damage To Premises Rented To
You and Medical Expense continue to apply.
However, instead of being subject to the
General Aggregate Limit shown in the Decla
rations, such limits will be subject to the appli
cable Designated Location General Aggre
gate Limit.

CG 25 04 05 09 €> Insurance Services Office, Inc., 2008 Page 1 of 2



6. For all sums which the insured becomes legally
obligated to pay as damages caused by "occur
rences" under Section I - Coverage A, and for all
medical expenses caused by accidents under
Section I - Coverage C, which cannot be at
tributed only to operations at a single designated
location" shown In the Schedule above:

1. Any payments made under Coverage A for
damages or under Coverage C for medical
expenses shall reduce the amount available
under the General Aggregate Limit or the
Products-completed Operations Aggregate
Limit, whichever is applicable; and

2. Such payments shall not reduce any Desig
nated Location General Aggregate Limit.

C. When coverage for liability arising out of the
"products-completed operations hazard" is pro
vided. any payments for damages because of
"bodily injury* or "properly damage" included in
the "products-completed operations hazard" will
reduce the Products-completed Operations Ag
gregate Limit, and not reduce the General Ag
gregate Limit nor the Designated Location Gen
eral Aggrcgotc Limit.

0. For the purposes of this endorsement, the Defi
nitions Section is amended by the addition of
the following definition:

"Location" means premises involving the same or
connecting lots, or premises whoso connection is
interrupted only by a street, roadway, waterway
or right-of-way of a railroad.

E. The provisions of Section III - Limits Of Insur
ance not othenvise modified.by this endorsement
shall continue to apply as stipulated.

Page 2 of 2 ® Insurance Services Office. Inc.. 2008 CG 25 04 05 09



Policy Numbor TB2-641-4449S0-032

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY.

DESIGNATED CONSTRUCTION PROJECT(S)
GENERAL AGGREGATE LIMIT

This endorsement modiries insurance provided under (he following;

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Designated Construction Projecl(s):

All construction projects not located at premises owned, leased or rented by a Named Insured

Information required to complete this Schedule. If not shown above, will be shown in the Oeclarations.;

A. For all sums which the insured becomes legally
obligated to pay as damages caused by "occur
rences" under Section I - Coverage A, and for all
medical expenses caused by accidents under
Section I - Coverage C, which can be attributed
'only to ongoing operations at a single designated
construction project shown in the Schedule
above:

1. A separate Designated Construction Project
General Aggregate Limit applies to each des
ignated construction project, and that limit is
equal to (he amount of the General Aggregate
Limit shown in the Declarations.

2. The Designated Construction Project General
Aggregate Limit is (he most we will pay for the
sum of all damages under Coverage A, ex
cept damages because of "bodily Injury' or
"property damage' included in (he 'products-
completed operations hazard", aruf for medi
cal expenses under Coverage C regardless of
the number of:

a. Insureds;

b. Claims made or "suits" brought; or

c. Persons or organizations making claims or
bringing "suits".

3. Any payments made under Coverage A for
damages or under Coverage C for medical
expenses shall.reduce the Designated Con-
Stn.ic-tion Project Gflneral AogregalB Limit for
that designated construction project. Such
payments shall not reduce the General Ag
gregate Limit shown in the Declarations nor
shali they reduce any other Designated Con
struction Project General Aggregate Limit for
any other designated construction project
shown in (he Schedule above.

4. The limits shown in (he Oeclarations for Each

Occurrence, Damage To Premises Rented To
You and Medical Expense continue to apply.
However, instead of t>eing subject to the
General Aggregate Limit shown in (he Decla
rations. such limits will be subject to the appli
cable Designated Construction Project Gen
eral Aggregate Limit.

CG 25 03 05 09 iD Insurance Services Office. Inc., 2008 Page 1 of 2



B. For an sums vsrhich the insured becomes iegady
obligated to pay as damages caused by "occur
rences' under Section I - Coverage A, and for all
medical expenses caused by accidents under
Section I - Coverage C, which cannot be at
tributed only to ongoir>g operations at a single
designated construction project shown in the
Schedule above;

1. Any payments made under Coverage A (or
damages or under Coverage C for medical
expenses shall reduce the amount available
under the General Aggregate Limit or the
Products-completed Operations Aggregate
Limit, whichever is applicable: and

2. Such payments shall not reduce any Desig
nated Construction Project General Aggre
gate Limit.

C. When coverage for liability arising out of the
"products-compleled operations hazard' is pro
vided. any payments- for damages because of
"bodily injury" or "property damage" included In
the "products-completed operations hazard" will
reduce the Products-completed Operations Ag
gregate Limit, and not reduce the General Ag
gregate Limit nor the Designated Construction
Project General Aggregate Limit.

D. If the applicable designated construction project
has been abandoned, delayed, or abandoned
and then restarted, or if the authorized contract
ing parties deviate from plans, btuepn'nts. de
signs, specirications or timetables, the project will
stlfl be deemed to. be the same constnjclion pro

ject.

E. The provisions of Section III - Limits Of Insur
ance not otherwise modified by this endorsement
shall continue to apply as stipulated.

Page 2 of 2 O Insurance Services Office. Inc.,- 2008- CG 25 03 05 09



POLICY NUMBER: TB2-641-444950-

032

COMMERCIAL GENERAL LIABILITY

CG 20 10 12 19

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - SCHEDULED PERSON OR

ORGANIZATION

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

A Section II - Who Is An Insured is amended to
include as an adcTittonal Insured the person(s) or
organtzatiorXs) shown in the Schedule, btA only with
respect to Bability for "bodily injury", "property
damage" or "personal and advertising injury"
caused, in wftcle or in part, by:

1. Your acts or omissions: or

2. The acts or crnisslons of those acting on your
behalf;

in the performance of your ongoing operations for
the additional insured(s) at the location(s)
designated above.

However:

1. The insurance afforded to such additional

insured only applies to the extent permitted by
tow: end

2 If coverage provided to the additional insured is
required by a contract or agreemenL the
insurance afforded to such additional insured will

not be broader than (hat which you are required
by the contract or agreement to provide for such
additional insured.

a With respect to the Insurance afforded to these
additional insureds, the follov/ing additional
exclusions apply:

This insurance does not apply to "bodily Injury" or
"property damage" occurring after:

1. All work, including materials, parts or
equipment furnished in connection with such
work, on the project (other than service,
maintenance or repairs) to be performed by or
on behalf of the additional insured(s) at the
location of the covered operations has been
conpleted: or

2 That portion of "your work" out of which the
injury or damage arises has been put to its
Intended use by any person or organization
other than another contractor or subconlraclor
engaged in performing operations for a
principal as a part of (he san^projecl.

C With respect to the Insurance affcxded to these
additional insureds. the foOosving is added to
Section III - Limits Of Insurance:

If coverage provided lo (he additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement: or

2. Available under the applicable limits of
insurance;

whichever is less.

This endorsement shall not increase the

applicable limits of insurance.

Name Of Additional Insured Person(s)
Or Organization(s);

SCHEDULE

Localion(s) Of Covered Operations

Any person or organization with whom you have agreed
through written contract, agreement or permit lo provide
additional insured coverage

Alt locations as required by a written contract or
agreement entered into prior to an 'occurrence' or
offensa

Information required lo complete this Schedule, if not shown above, will be shown in the Declarations.

CG 20 10 12 19 <S> Insurance Services Office. Inc., 2018 Page 1 of 1



POLICY NUMBER: T82-641-444950-
032

COMMERCIAL GENERAL LIABILITY

CG 20 37 12 19

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED - OWNERS, LESSEES OR
CONTRACTORS - COMPLETED OPERATIONS

This endorsement modifies insurance provided under the followir»g:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

A Secllon II - Who Is An Insured is amended to
include as an additional insured the person(s) or
organization{s) shown in the Schedule, but or\}y
with respect to liability for "bodily injury" or
"property damage" caused, in whole or in part, by
'your worV' at the location designated and
described In the Schedule of this endorsement
performed for that additional insured and irtcluded
in the "products-completed operations hazard".

However:

1. The insurance afforded to such additional
insured only applies to the extent permitted by
law: and

2  If coverage providftd to lh« additional insiirnd is
required by a contract or agreement, the
Insurance afforded to such additional insured
will not be broader than that which you are
required by the contract or agreement to
provride for such additional Insured.

Bl With respect to the insurance afforded to these
additional insureds, the following is added to
Section III - Limits Of Insurance:

If coverage provided to ttie additional insured is
required by a contract or agreement, the most we
will pay on behalf of the additional insured is the
amount of insurance:

1. Required by the contract or agreement; or

Z Available under the applicable Dmtis of
insurance;

whichever is less.

This endorsement shall not increase the appucehle
limits of insurance.

SCHEDULE

Name Of Additional Insured Person(s)
OrOrganizdtlon(s):

Any person or organization to whom or to which you are
required to provide additional Insured status in a written
contract, agreement or permit except where such
contact or agreement is prohibited.

Information required to complete this Schedule. If not shown above, will be shown in the Declarations.

Location And Description Of Completed Operations

Any tocation where you have agreed, through written,
contract, agreement, or permit to provide additional
insured coverage for completed operations

CG 20 37 12 19 €> Insurance Services Office. Inc., 2018 Pago 1 of 1



Policy Number TB2-641-444950-032
issued by Liberty Mutual Fire Insurance Company

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

PRIMARY AND NONCONTRIBUTORY-

OTHER INSURANCE CONDITION

This endorsement modifies insurance provided under the following: .

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

f  ̂

The following Is added to Section IV - Conditions 4. Other Insurance and supersedes any provision to the contrary:

Primary And Noncontributory Insurartce

This insurance is primary to and will not seek contribution from any other insurance available to an additional
insured under your policy provided that:

(1) The additional insured is a Named Insured under such other insurance; and

(2) You have agreed prior to a toss, that this insurance would be primary and would not seek contribution from
any other insurance available to the additional insured.

(3) This insurance Is excess over any other insurance available to the additional Insured for which It is also
covered as an additional insured by attachment of an endorsement to another policy providing coverage
for the same "occurrence", daim or "suit".

LD 24 153 0816 O2016 Liberty Mutual Insurance Page 1 of t
Indudes copyrighted material of Insurance Services Office. Inc.. with its permission.



POLICY NUMBER: AS2-641-444950.042 COMMERCIAL AUTO
CA 20 46 10 13

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED INSURED FOR
COVERED AUTOS LIABILITY COVERAGE

This encJorsemenl modifies insurance provided under Ihe following:

auto dealers coverage form
BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM

With respecl lo coverage provided by Ihls endorsement, the provisions of the Coverage Form apply unless
modified by this endorsement.

This endorsement identifies person{s) or organi2ation(s) who are "insureds" for Covered Autos Liability Coverage
under the Who Is An Insured provision of the 'Coverage Form. This endorsement does not alter coverage
provided in the Coverage Form.

SCHEDULE

Name Of Per8on(s) Or Organization(s):

As required by written contract

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

Each person or organization shown in the Schedule is
an "Insured' for Covered Autos Liability Coverage, but
only to the extent that person or organization qualifies
as an "insured" under the Who Is An Insured
provision contained in Paragraph A.I. of Section II -
Covered Autos Liability Coverage in the Business
Auto and Motor Carrier Coverage Forms and
Paragraph D.2. of Section I - Covered Autos
Coverages of the Auto Dealers Coverage Form.

CA 20 48 10 13 © Insurance Services Office. Inc.. 2011 Page 1 of 1



Policy Number; AS2-611-444950-042
Issued by: Liberty Mutual Fire Insurance Company

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

DESIGNATED INSURED • NONCONTRIBUTING

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM
GARAGE COVERAGE FORM

MOTOR CARRIERS COVERAGE FORM
TRUCKERS COVERAGE FORM

With respect to coverage provided by this endorsemenl, the provisions of the Coverage Form apply unless
modified by this endorsement.

This endorsement identifies person(8) or org8nl2ation(s) who are "insureds" under the Who Is An Insured
Provision of the Coverage Form. This endorsement does not alter coverage provided In the Coverage form.

Schedule

Name of Person(s) or Organlzatlons(s);
Any person or organization where the Named Insured has agreed by written
contract to include such person or organization

Regarding Designated Contract or Project:
Any

Each person or organization shown in the Schedule of Ihis endorsemenl Is an 'insured" for Liability Coverage, but
only to the extent that person or organization qualifies as an "Insured" under the Wfho Is An Insured Provision
contained in Section II of the CoverageFotm.

The following is added to the Other Insurance Condition:
If you have agreed in a written agreement that this policy will be primary and without right of contribution
from any insurance in force (or an Additional Insured for liability arisirrg out of your operations, and the
agreement was executed prior to the 'bodily Injury' or 'properly damage", then this insurance will be
primary and we will not seek contribution from such insurance.

AC 84 23 0811 ^ 2010, Llt>erty Mutual Group of Companies. All rights reserved. Page 1 of 1
Includes copyrighted material of Insurance Services Office,Irtc.,

with its permission.



POLICY NUMBER: TB2-641-444950-032

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART

SCHEDULE

Name Of Person Or Organization: As required by written contract or agreement

Information required to complete this Schedule, if rx?t shown above, will be shown In the Declarations.

The following is added to Paragraph 8. Transfer Of
Rights Of Recovery Against Others To Us of
Section IV - Conditions:

We waive any light of recovery we may have against
the person or organization shown in the Sr^ednie
atjove because of payments we make for injury or
damage arising out of your ongoing operations or
"your work" done un der a contract with that person
or organization and included in the "products-
completed operations hazard". This waiver applies
only to the person or organization shown in the
Schedule above.

CG 24 04 05 09 G Insurance Services Office, Inc., 2008 Page 1 of 1



POLICY NUMBER: AS2'641-444950-042 COMMERCIAL AUTO
CA 04 44 1013

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY
AGAINST OTHERS TO US (WAIVER OF SUBROGATION)

This endorsement modifies insurance provided under the following:

AUTO DEALERS COVERAGE FORM
BUSINESS AUTO COVERAGE FORM
MOTOR CARRIER COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless
modified by the endorsement.

SCHEDULE

Namefs) Of Personfs) Or Organizatlon(s):

Any person or organization for whom you perform work under a written contract of the contract requires you to
obtain this agreement from us but only if the contract is executed prior to the injury or damage occurring.

Information required to complete this Schedule, if not shown above, will be shown in the Declarations.

The Transfer Of Rights Of Recovery Against
Others To Us condition does not apply to the
person(s) or organization(s) shown in the Schedule,
but only to the extent that subrogation is waived prior
to the 'accident' or the Toss" under a c ontract with
that person or organization.

CA 04 44 10 13 <S) Insurance Services Office, Inc., 2011 Page 1 of 1



WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an Injury covered by this policy. We will not
enforce our right against the person or organization named in the Schedule. (This agreement applies only to the
extent that you perform work under a vtrtitlen contract that requires you,to obtain this agreement from us.)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

Where required by contract or written agreement prior to loss.

Issued by:Liberty InsurBnce Corporation

For anachmenlio Policy No WA7-64D-444950-012 Effoctive Oato 06/01/2022 Prcfrtum
S

Issued to:KOR Engtneoring. Inc.

WC 00 03 13 © 1983 National Council on Compensation Insurance. Inc. Page 1 of 1
Ed. 4/1/1984



Policy Number TB2-641-444950-032
Issued by Liberty Mutual Fire Insurance Company

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NOTICE OF CANCELLATION OR MATERIAL REDUCTION IN COVERAGE TO THIRD PARTIES

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE PART
MOTOR CARRIER COVERAGE PART
GARAGE COVERAGE PART
TRUCKERS COVERAGE PART

EXCESS AUTOMOBILE LIABILITY INDEMNITY COVERAGE PART
SELF-INSURED TRUCKER EXCESS LIABILITY COVERAGE PART
COMMERCIAL GENERAL LIABILITY COVERAGE PART
EXCESS COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
liquor LIABILITY COVERAGE PART
COMMERCIAL LIABILITY - UMBRELLA COVERAGE FORM

Schedule

Name of Other Per6on(6) 1
Oraanizatlonfs):

Email Address or mailing address: Number Days Notice:

As required by written contract or
written agreement

As required by written contract or
written agreement

30

B.

If we cancel this policy for any reason other than nonpayment of premium, or make a material reduction in
coverage, we will notify the persons or organizations shown (n the Schedule above. We will send notice to the
email or mailing address listed above at least 10 days, or the number of days listed above, if any, before the
cancellation becomes effective. In no event does the notice to the third party exceed the notice to the first
named insured.

This advance notification of a pending cancellation or material reduction of coverage is intended as a courtesy
only. Our failure to provide such advance rtotification will not extend the policy cancellation date nor negate
cancellation of the policy.

All other terms and conditions of this policy remain unchanged.

LIM 99 04 03 14 O 2014 Liberty Mutual Insurance. AO rights reserved.
Includes copyrighted material of Insurance Services Office, Inc.. with its permission.

Page 1 of 1



Policy Number AS2-641-444950-042
Issu^ by Liberty Mutual Fire,Insurance Company

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

NOTICE OF CANCELLATION OR MATERIAL REDUCTION IN COVERAGE TO THIRD PARTIES

This endorsement modifies insurance provided under the followirvg;

BUSINESS AUTO COVERAGE PART

MOTOR CARRIER COVERAGE PART
GARAGE COVERAGE PART

TRUCKERS COVERAGE PART

EXCESS AUTOMOBILE LIABILITY INDEMNITY COVERAGE PART
SELF-INSURED TRUCKER EXCESS LIABILITY COVERAGE PART

COMMERCIAL GENERAL LIABILITY COVERAGE PART
EXCESS COMMERCIAL GENERAL LIABILITY COVERAGE PART
PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
LIQUOR LIABILITY COVERAGE PART
COMMERCIAL-LIABILITY - UMBRELLA COVERAGE FORM

Schedule

Name of Other Person(s) /
Orflanization(s):

Email Address or malting address: Number Days Notice:

As required by written contract
or virritten agreement

30

A. If we cancel this policy for any reason other than nonpayment of premium, or make a material reduction in
coverage, we will notify the persons or organizations shown in the Schedule above. We will send notice to the
email or mailing address Usled above at least 10 days, or the number of days listed above, if any, before the
cancellation becomes effective. In no event does the notice to the third party exceed the notice to the first
named insured.

8. This advance notification of a pending cancellation or material reduction of coverage is intended as a courtesy
only. Our failure to provide such advance notification will not extend the policy cancellation date nor negate
cancellation of the policy.

Ail other terms and conditions of this policy remain unchanged.

LIM99 04 03 14 O 2014 Liberty Mutual Insurance. All rights reserved. Page 1 of 1
Includes copyrighted material of Insurance Services Ofllce. Inc.. with its permission.



NOTICE OF CANCELLATION TO THIRD PARTIES

A. if we cancel ihis policy for any reason other lhan nonpaymenl of premium, we will notify the persons or
organizations shown in the Schedule below. We will send notice to the email or mailing address listed below at
least 10 days, or the number of days listed below, H any. before cancellation becomes effective. In no event
does the notice lo the third part/exceed the notice to the first named insured.

B. This advance notification of a pending cancellation of coverage is Intended as a courtesy only. Our failure to
provide such advance notification will not extend the policy cancellation date nor negate cancellation of the
policy.

Schedule

Name of Other Personfs) / Email Address or mailing address: Number Days Notice;
Organizatlon(s):

As required by written
contract or agreement

All other terms and conditions of this policy remain unchanged.

Issued by Liberty Insurance Corporetlon

For anachment to Policy No. WA7•640-444950-012 Effective Deto 06/01/2022 Premium S

Isiuod to KDR Engineering, inc. Endorsoment No.

WC 99 20 75 62016 Liberty Mutual Insurance Page 1 ofl
Ed. 12/01/2016
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Victoria F. Sheehan

Commh'sioner

THE ST4 TE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTA DON

5<

1

Wrniam Cass, P.E.
Assistant Commissioner

"•Bureau of Highway Design
May 27, 2020

His Excellency, Governor Christopher T. Sununu
and the Honorable Council

State House

Concord, New Hainpshirc 03301

REQUEUED ACTION

Authorize the Departtncnt of Transportation to enter into an agreement with HDR Engineering, Inc., Matichester,
HH, Vendor #16^83, for an ajnount not to exceed $2,228,720.15, for prcliminaiy design of improvements to NH
Route 1A (Ocean Boulevard) in the Town of Hampton, effective upon Governor and Council approval through
March 31. 2023. 100% Federal Funds.

Fujids to support this request are available in the following account in State FY 2021, and funding is contingent
upon the availability and continued appropriation of funds in FY 2022 and FY 2023, with the ability to adjust
encumbrances between State Fiscal Years through the Budget Office if needed and Justified;

04.096-96-963515-3054

Consolidated Federal Aid

046-500464 Gen Consultants Non-Benefit

Earn

$820,000.00

FY 2022

$820,000.00

Eum

$588,720.15

EXPLANATION

The Department requires consulting engineering and environmental services to study improvements to Ocean
Boulevard (NH 1 A) in the Town of Hampton. Improvements to be considered will be developed based upon the
2018 Transportation Update of the Town's Hampton Beach Area Ma.«;tcr Plan. The exact nature of the
improvements and project limits have ik)1 been determined. The objective of the project is to develop an alternative
that will improve the safety and mobility of all users with the central goal of achieving an appropriate balance
between the needs of motorized and non-motorized users. As the development of improvement alternatives
proceeds, it will be crucial to work closely with all other appropriate public or private stakeholders to gain consensus
on design decisions. The preliminary design engineering effons will study, develop and evaluate design alternatives
that are supported by the community, technically feasible, environmentally permittable, and economical; prepare
prclitriinory engineering plans suitable for a Public information Mccling(s) and Design Public Hearing (if needed),
and develop an approved h/EPA document. This project will require both Part "A" (Preliminary Design) and Part
"B" ̂inal Design) services. This agreement is for Part "A" only. Upon completion of Part "A" services, and
assuming a successful Public Hearing, the Department reserves the right to either negotiate a scope and fee for Part
"B", or terminate the contract. This project is included in the State's Ten-Year Transportotion Improvement Plan
(Hampton 40797).

The consultant selection process employed by the Department for this qualifications-based contract is in
accordance with RSAs 21-1:22,21-l:22-c, 2l-I:22-d, 228:4 and 228:5-a, and all applicable Federal laws and the
Department's "Policies and Procedures for Consultant Contract Procurement, Management, and Administration"
dated August 25, 2017. The Department's Consultant Selection Committee is a standing committee that meets
regularly to administer the process and make detenninatioiis. The Committee is comprised of the Assistant
Director of Project Development (Chair), the Chief Project Manager, the Administrators of the Bureaus of
Highway Design, Bridge Design, Environment, and Materials and Research, and the Municipal Highways
Engineer.

JOHN O. MORTON BUHOtNG • 7 HAZEN DRIVE • P.O. BOX 4&S • CONCORD. NEW HAMPSHIRE 03302-0463
TELEPHDNE; 603-271.3734 . FAX: 603-271-3914 . TOO: RELAY NH 1-600-735-2de4 • INTERNET; WWW.NHDOT.COM
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The consulrant selection process for this qualifications-based contract was initiated by a solicitation for consultant
services for Hampton 40797, improvements to NH Route 1A (Ocean Boulevard). The assignment was listed as a
"Project Soliciting for Interest" on the Department's website on April 25,2019 asking for letters of interest from
qualified firms. From the list of firms that submitted letters of interest, the Committee prepared a long and then short
list of Consultants on June 21,2019 for consideration and approval by the Assistant Commissioner. Upon receipt of
Uiat approval, three shortlisicd firms were notified on August 30,2019 through a technical "Request for Proposal"
(RFP). Committee members individually rated the firms on October 10, 2019 using a written hnllotto score each
firm on the basis of comprehension of the assignment, clarity of the proposal, capacity to perform in a timely
manner, quality and experience of the project manager and the team, previous performance, and overall suitability
for the assignment. (A compilation of the completed individual rating ballots and (he ranking summary form is
attached.) The individual rankings were then totaled to provide an overall ranking of the three firms, and the
Committee's ranking was submitted to the Assistant Commissioner for consideration and approval. Upon receipt
of that approval, the short listed firms were rrotificd of the results and the highest-ranking firmwas osked to submit
a fee proposal for negotiations.

The long list of six (6) consultant firms (hat were considered for this assi^ment, with the three (3) short-listed
firms shown in bold, is as follows;

ConsultanI Firm ■

DuBois & King, Inc.
Grecnman-Pcderscn, Inc.
HDR Engiaeering, Inc.
(Vfilone A' MncBroom, Inc.
Parsons

Vanassc Hangen Brustlin, Inc.

Office J^dcdtion

Bedford, NH
Portsmouth, NH
Manchester, NH
Manchester, NH

Boston, MA
. Bedford, NH

TIhs fijin ofKDR Eiigiiieeriiig, Inc. was recommended for thl.s conimci. This firm has an excellent reputation and
has demonstrated their capability to perform the required services. Background information on this firm is
oriflched.

HDR Engineering, Inc. has agreed to furnish the professional engineering services for an amount not to exceed
$2,228,720.. 15. This is a reasonable fee and is commensurate with the complexity of the project and the scope of
the engineering and technical services to be furnished. This project funding is 80% Federal funds with 20% State
match. Turnpike toll credit is being utilized for New Hampshire's match requirement, effectively using 100%
' federal funds.

This Agreement has been approved by the Attorney General as to form and execution. The Department has
verified that the necessary funds are available. Copies of (he fully-executed Agreement ere on file at the Secretary'
of State's Office and the Departmenl ofAdminisUativc Services, and subsequent to Governor and Council
approval will be on file at the Department ofTransportation.

It is respectfully requested that authority be given to enter into an Agreement for consulting services as outlined
above.

Sincerely,

, Victoria F. Sheehan

Commissioner

Attachments

V2



October 10.2019
PROJECT: HnmptQn-40797 fPnirt A>:

DESCRIPTION: Preliminary engineering, environmental services, public involvement services, end final design ore
needed for improvements to Ocean Boulevard (NH I A) in the Town of Hampton. Improvements to be considered will
be developed based upon the 2018 Transportation Update of the Town's Hampton Beach Area hiaster Plan, available
under the "Proiect'Speciricrlnfonnntion" section of the Department's website. The scope of work may include: Traffic
analysis; Preliminary design to develop and evaluate alternatives; Environmental investigations to prepare and complete
all appropriate environmental documentation and all necessary permitting; Public Involvement support-services, including
a Public Hearing; ROW layout and plan development, including any necessary survey work, for reestablishing and
documenting the existing highway right-of-way in a manner suitable for recording at the Registry of Deeds; Roadway
Final design associated with the preferred alternative; Drainage design, including appropriate water quality evaluations;
Construction pedestrian and traffic control design; Construction support services; For additional information see the scope of
work-checklisL Environmental efforts are needed to prepare and complete all appropriate environmental documentation and
permitting, to satisfy NEPA, State, and Federal requirements. The Consultant wilt also be required to assist the Department
in the public involvement process, includlnga formal Public Hcaririg for the preferred alternative. This work will require
Professional Engineer and Land Surveyor licensure in the State of New Hampshire.

Services Required: STRC, RDWY, ENV, HAZ, HIST. AKCY, AIR, NOIS, WET, HYD, ROW, TRAF, PINV, SURV,
CEOT

SUMMARY

HDR Engineering, Inc. / / . / 7 ( T /z. /

Miione & MacBroom, Inc. z / z / . z I ■ / ■

Vanasse l-langen Brustlin, Inc.
T J- 7 / "JB7
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Rick is HDR's National Cofnp.lete Slreels Practice-Lead and^hjas nearly,25.yea/s;o.f transpprtalion planning and e'ngineeririg.experience
in m'anaglri|; planning, designing, and irhp(erTien'Ung;a variety of rriulttmoda! facilities in-both rural and urban contexts. Rick's prior
work as in house traffic engineer for the City of Chicago provides him with a unique understanding of how to develop implementable
projects. Rick serves as a national presenter for both ITE. APBP and ASCE on Innovative bicycle facility design and is a certified ''
Nalional Complete Streets Instructor through the National Complete Streets Coalition.

EDUCATION

8S, Civil Engineering

REGISTRATIONS

Professior>al Engineer

■New Hampshire, No.
16223

Professional Engineer,
Colorado, No. 36333

Professional Traffic
Operations Engineer, No.
2098

INDUSTRY TENURE

22 years

HDRTENURE

5 years

City of Cambridge, River Street
Reconstruction Project, Cambridge. MA
Rick is leading the planning and
redesign of the River Street project
that is reconstructing the surface and
subsurface infrastructure along one mile
corridor. One of the primary elements
of the project is using a community
centered design approach to identify the
appropriate roadway cross-section that
includes the integration of a dedicated
busway, raised cycle track and green
infrastructure in a very constrained right
of way.
Role: Project Manager and Multimodal
Lead Designer

City of Concord. NH, Storrs Street
Conceptual Redesign,
City of Concord, NH
Rick served as a technical advisor in the
conceptual design of the Storrs Street
Opportunity Corridor which Is slated to
improve mobility and connectivity for
all travel modes, along with sustaining
economic development in Concord's
downtoNvn core. Rick reviewed and
developed recommendations to enhance
the multimodal connections along the
new roadway alignment and develop

an all ages and abilities pedestrian and
bicycle network through several realigned
intersections and an at-grade.railroad
crossing.
Role: Multimodal Lead Designer

NHOOT, Seabrook Hampton NH Route
1A Bridge Replacement, Hampton, NH
Rick is serving as the lead traffic and
muftlmodal designer for the 1500-foot
bridge replacement over the Hampton
River. The project design includes
enhanced multi-modal facilities along
with an extensive traffic analysis to
evaluate multiple bridge configurations
including fix and movable along with
multiple travel lane scenarios.
Role; Lead Traffic and Multimodal
Designer

City of Idaho Springs, Colorado
Boulevard Reconstruction Project, Idaho
Springs, CO
Rick led the corridDr visioning and
multi-modal design for the 1 mile long
reconstruction of Colorado Boulevard in
Idaho Springs, CO. The corridor served
a variety of commercial and residential
land uses and transportatior> needs based
on its proximity to the 1-70 corridor. The

project also included the integration
of the Cfear Creek Regional Trail that
followed a path along Clear Creek and
along portions of the corridor as a wider
attached multi-use path.
Role: Lead Transportation Planner and
Traflic Engineer

Massachusetts Department of
Conservation & Recreation. Morrissey
Boulevard Redesign for Reconstruction,
Boston, MA
Rick is serving as the lead multimodal
designer for the redesign of Morrissey
Boulevard in Boston, MA. The roadway
serves as a critical arterial roadway
serving a combination of regional
commuter traffic and local institutions,
residents, and businesses and local
public open spaces. HDR is leading the
redesign of Morrissey Boulevard so that
it is more resilient, more accommodating
of non-vehicular modes, such as walking
and bicycling, and more of a connector -
and less of a barrier • between abutting
communities and ail of the recreational
and open-space resources that the
Dorchester Bay area has to'sffer.
Role: Lead Multimodal Designer

0)
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AGREEMENT

FOR PROFESSIONAL SERVICES

PREAMBLE
"  \

THIS .AGREEMENT made this day in the veflr'!2020-bv and

between the STATE QI- NEW HAMPSHIRE, hcrhn^cr xptcrni^ to as the STATE, actinfl by and
through iis.CQMMiSSIONER OFTHE.bEPARfM£NTQKTiL\NSPQRTATION. hcreina^
to as the COMMISSIONER, acting under Chapter 228 of the Revised Statutes Annotated, and HQR

EnQihccfing. ihc.. with principal place of business at-84Q4 lndlan-Hills Drive, in the City of Omaha.

State ofNebraska, and a local branch office at 250 Commcrcior Street, in the City of Manchester. State

of New Hampshire, hereinafter referred to as the CONSULTANT, witnesses tJmi:

The Dcpahmcnf of Transportation, Stale of New Hampshire, hcrcinaJlcr referred to as the

DEPARTMENT, proposes to improve NH Route 1A (Ocean Boulevard) in the Town of Hampton.

The DEPARTMENT requires professional engineering and environmental consulting services to

select an appropriate pressed action that is suppwrtcd by the community, technically feasible,

eovironmcntally pcrmittable, and economical; develop an approved Environmental Document; and

bring the proposed action to a public hearing for layout approval (if needed). These services arc outlined

in the CONSULTANTS Scope of Services dated Feb'ninn' 28. 2020 fRcvlscd Abril 9: 2020) and Fee

Assumptions dated .Fcbnmrv-'28; 2020.fRcyisLon I Apnl 9. .2020 tihd R'cvl.sion 2 April .I0;-2Q20). The

Scope of Services is Included in this AGREEMENT as Attachment A. The Fee Assumptions are hereby

adopted by reference and considered to be part of this AGREEMENT.

This AGREEMENT becomes effective upon approval^by the Governor and Council.



ARTICLE I

ARTICLE 1 - DESCRIPTION OF PROFESSIONAL SERVICES TO BE RENDER£D

NOW THERBFORE, in consideration of ihe undertakings of the parties hereinafter set forth, the

DEPARTMENT hereby engages the CONSULTANT, who agrees to render services to the

DEPARTMENT which shall include, but not be restricted to, the following items, in accordance with

conditions and terms hereinafter set forth:

A. LOCATJON AND DESCRIPTION OF PROJECT

This project involves the study of improvements to Ocean Boulevard (NH I A) in the Town of Hampton.

Improvements to be considered will be developed based upon the 2018 Transportation Update of the Town's

Hampton Beach Area Master Plan. The exact nature of the improvements and project limits have not been

determined.

The objective of the project is to develop an alternative that will improve the safety and mobility of all

users with the central-goal of achieving an appropriate balance between the needs of motorized and non-

motorized users. As the development of improvement altematives proceeds, it will be crucial to work

closely with all other appropriate public or private stakeholders to gain consensus on design decisions.

B. SCOPE OF WORK (GENERAfcy

The development of the preliminary engineering for this project is expected to be performed in two

phases (Parts A and B).

The Part "A*' engineering efforts will study, develop and evaluate design altematives that arc supportiui

by the community, technically feasible, environmentally permittable, and economical; prepare preliminary

engineering plans suitable for a Public Information Meeling(5) and Design Public Hearing (if needed), and

develop en approved of NEPA document. Part "B" will involve Final Design efforts and will encompass

the engineering and permitting efforts needed to advance the design from NEPA approval to project

advertising, including final design plans, specifications and estimates for the project. This scope of services

is for the first phase (Part A) only; Part "B" is not included in this scope of work.

Assuming a successful Public Hearing, and upon completion of Part A, the DEPARTMENT reserves

the right to either negotiate a scope and fee for Part B, or terminate the contract.

The following genera) tasks are included in Part "A":

1.) Develop and evaluate improvement altematives;

2.) Preliminary design of roadway and other necessary design elements;

3.) Develop preliminary Traffic Control Plan that is acceptable and economical for travelers;

4.) Identify all impacted natural and cultural resources potentially affected by the proposed action, and

investigate means of minimizing or mitigating the impacts;

5.) Prepare an environmental document for the proposed action to comply with the National

Environmental Policy Act (NEPA) (including Cultural Resource investigations in accordance with
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Section 106 of the National Historic Preservation Act) and the idcntificalion of any permitting

requirements;

6.) Assist the Department with public involvement support services, including preparation of

illustrative plans and exhibits for any meetings, including a Hearing plan;

7.) Identify and document the existing rigjit-of-way, and;

S.) Advance the design through (he Slope and Drain phase of plan development

C. SCOPE OF WORK fSPEClFIQ

The CONSULTANT shall be responsible for developing engineered alternatives through an iterative

process of design ajid review involving the DEPARTMENT, STATE, and Federal environmental resource

agencies, regional planning commissions, the local community, and the public. The work, as further

described in the CONSULTANTS Scope of Services dated February 28, 2020 (Revised April 9, 2020)

(Attachment A), requires the development and refinement of engineering plans and technical

documentation in accordance with the following criteria and Involving the following work efforts:

1. PrciirnlharvEhglnccring

Preliminary Engineering shall consist of ail efforts needed to collect data, prepare base plans, develop

a range of reasonable alternatives, evaluate alternatives and investigate their consequences to allow the

Department to select a proposed action. Tasks under Prcliminaiy Engineering include the following:

a. Existing Conditions Datn Coilection nnd-FicId Reviews

b. Topogmphic Siirvcv nnd Bnsc P-Inn PrcDnmtion

c. Riphbof-Wav'Boundorv Preparation

The CONSULTANT shall complete a boundary survey of the main project roadway aiid any

intersecting municipal or State roods to a minimum distance of SOO ft. beyond the anticipated limits

of the proposed improvements to a 95% confidence interval and in accordance with the minimum

standards for an Urban Boundary Survey as detailed In the New Hampshire Code of Administrative

Rules (Part Lan 503, Technical Standards), including but not limited to complete field survey

locating all appropriate monumentation and development of Right of Way (ROW) alignments. The

CONSULTANT, in conjunction with a certified NH Licensed Land Surveyor, shall prepare a right

^ of way plan showing ROW alignments where existent, and metes and bounds with station and
offset information for the existing roadway corridors. Work shall be performed to the survey and

boundary control standards of practice and the current NHLSA Ethics and Standards.

The CONSULTANT shall provide the DEPARTMENT with the Exiting ROW Plans in

DWG/DGN file format and PDF plan file. The CONSULTANT shall provide the DEPARTMENT

with a plan showing the existing boundary monumentation and survey traverse in DWG/DGN file
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formal and the geodetic control data in ASCIF file format. The CONSULTANT shall be

responsible to record the base plan.

d. Traffic Path Goilection & Ahnl^is

e. Crash Diita Collccliori &.Annlvsis

f. bcvclontnenl'bf.Ehgi'neeriii'gGfirefin

The CONSULTANT shaJI follow appropriate engineering criteria based on the latest AASHTO

nolicv on Geometric-Design dP Highways hnti Streets. AASHTQ LRFP Bridge Design

SDecificaiions. -NHJX)T Highway Des'itih Manual, and NHbOl^Bfidee Dc.sicn Mnnnal. as"

amended. Engineering shall take into accounl the functional classification of the roadways being

addressed; volumes of traffic; methods of construction; erosion control; traffic control; cost; right-

of-way needs and impacts to private property; and environmental constraints and the need to avoid

or minimize impacts to environmental resources.

g. Alternative.Development A Evoliintlon

Each altemative will be developed to an equal level of detail and presented in a plan package.

h. Cost Estimates

The Cost Estimate.^ shall quantify major work items and include ancillary items on a percentage

basis. Engineering, Right-of-Way and environmental mitigation costs shall also be included.

i. Ehcinccrihtt'Rcbort

The CONSULTANT shall prepare an Engineering Report to document the existing conditions

within the corridor, and to summarize all pertinent issues, recommendation, design decisions and

engineering details relative to the proposed action. Any rejected aliemativcs should also be

.  documented to explain the justification for their rejection and for inclusion in the Environmental

document,

j. Prbi^t.Terim' Meeiinas

I^oject team meetings will be held periodically over the course of Part A. These informal meetings

wit) take place when needed to discuss project issues that may include resource constraints, impacts

of alternatives, and cost issues. These meetings will involve CONSULTANT and DEPARTMENT

staff, but may also include representatives of the City, local Planning Commission, state or federal

agencies, or others as appropriate.

2. Public Pnrticlnu'tion

The CONSULTANT shall provide a public participation program involving public and private

stakeholders and the general public in the decision-making process to aid in the determination of the

proposed action. The CONSULANT shall prepare presentation graphics, handouts and support

displays for public participation and posting to the DEPARTMENT'S project webpage, provide a
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moderator for stakeholder and public meetings, be available to make presentations and draft meeting

minutes. Specific types of meetings include:

a. Public Advisory Committee Meetings

b. Public Informational Meetings

c. Public Hearing

3. Environmental Documentation

The NEPA Documentation task covers the documentation needed to comply with the National

Environmental Policy Act (NEPA) (including Cultural Resource investigations in accordance with Section

106 of the National Historic Preservation Act). The CONSULTANT shall develop a formal Purpose and

Need statement, identify and document impacts of the alternatives to all relevant naturai and cultural

resources, and identify any permitted requirements.

Resources and impacts to be identified and evaluated include, but are not limited to;

a. Writer^Bfo^'. R^durcc.s: including Oroundwater, Surface Waters, Floodpialns, Wetlands and
wetland mitigation, and Stream Crossings.

b. Stormwaier treatment requirements

c. l:^nd'Based-Rc^urccs: Soils, Active Farmlands, Parks, Recreation-areas, Public and Conserved

Lands, Section 4(f) Resources and Section 6(0 Resources.

d. Land Use

e. Wildlife: Wildlife and Habitat, Fisheries, and Threatened and Endangered Species.

f. Culturol Resources f Histofic-and-ArchneologlcalVThe CONSULTANT shall conduct all necessary

phases of Section 106 public outreach.

g. Visual Re.sourccs-

h. Social and Economic Resources
I

i. Noise

j. Air.'Oualitv

k. 1nvflsive:SDecics

I. Hazardous Materials or Contaminated Prdncnlcs.

m.^ Limited Reuse Soils '

n. Ehvironmciilnl Justice (provided by the DEPARTMENT)

o. COnsfructioh' ImpacLs

p. Scctlon.AfO

q. Section :6 fn
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D. MATERIAL FURNISHED BY THE PEPARTMENT OF TRANSPORTATION

The department will furnish ihe following data to the CONSULTANT:

1. Electronic files in US Customary units of the following inforraation in accordance-with the

• DEPARTMENT'S CAD/D Procedures-and Requirements for incorporation into the plans by the

CONSULTANT:

a. Any available electronic topographical mapping within the project area shall be provided along

with any pertinent electronic supporting information (survey field notes, ASCII point file, SDR

data files, etc.).

b. Any additional topographic surveys of adjacent parcels, mitigation sites, wetland boundaries,

or other pertinent items deemed necessary by the project team will be undertaken and processed

by the DEPARTMENT. Incorporation of this information into the topographic baseplan shall

be the responsibility of the CONSULTANT.

c. Electronic drawings in MicroStation format of roadway typical cross-sections and other detail

sheets shall be provided, when available from the DEPARTMENT'S CAD/D library, upon

request by the CONSULTANT, in accordance with the current DEPARTMENT CAD/D

•Procedurcs-nnd Rcouircments.

d. Electronic drawings in MicroStation format of the existing utilities, if provided to the

DEPARTMENT by the utility. The CONSULTANT shall be prepared to provide an electronic

copy of the preliminary base plans to the DEPARTMENT for submission lo and use by the

utilities. The CONSULTANT shall be responsible for the incorporation .of this utility

information (either in paper or electronic format) into the plans, in accordance with the current

DEPARTMENT CAD/D Procedures and Rcouiromcnts.

2. Prints of the following information:

a. Any information outlined in Article I.D. I .a thru d. above (electronic Information) both existing

and proposed, when available, for verification by the CONSULTANT.

b. Any additional information not available electronically (e.g., utilities) for the CONSULTANT

to Incorporate into the plans in accordance with the DEPARTMENT'S CAD/D Procedures and

RcotiiremeniLs.

3. Right-of-Way data: Any additional information collected or prepared by the DEPARTMENT that

could supplement the CONSULTANT'S Ri^t-of-Way Boundary (Section C.I.c.) (e.g., existing

right-of-way layout per record plans, property lines to a lax map level, parcel owners, title

abstracting, etc.) will be provided by the DEPARTMENT in MicroStation format for incorporotion

Into the plans by the CONSULTANT.

A. Plans of prior highway and bridge construction projects within the project limits, as available.
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5. The location of all existing and proposed utilities through direct contact with the various utility

companies.

6. Geotechnical investigations and recommendations,. if available: Electronic files of the

Environmental resource data collected in previous studies.

•  7. Crash data and Safety Analysis within the study area.

8. Ground survey, as needed, within the study area to supplement the digital surface model. The

DEPARTMENT will process the raw survey data and incorporate into the digital surface model.

9. The DEPARTMENT'S latest high-resolution color aerial photography (which is geo-refcrenced

and orthc-rectified).

E, WORK SCiiEPULE AJ^jP PROGRESS REPORTS

The CONSULTANT shall begin performance of the services designated in the Contract promptly upon

receipt from the DEPARTMENT of a Notice to Proceed and the material to be furnished as herein

described. The CONSULTANT shall complete these services without delay unless unable to do so for

causes not under the CONSULTANT'S control.

The CONSULTANT'S sequence of operation and performance of the work under the terms of this

agreement shall be varied at the direction of the DEPARTMENT in order to give priority in critical

areas so that schedules and other STATE commitments, either present or future, can be met

The CONSULTANT shall report progress to the DEPARTMENT in conjunction with

DEPARTMENT'S Standardized [nvoicing process. Invoices shall be submitted for each month that there

has been more than $10,000 in cumulative billablc work since the last invoice, and at least quarterly. For

months with no progress or less than $10,000 cumulative work since the last invoice, a status report briefly

describing the reasons for little or no progress shall be submitted.

F. SUBMISSION OF REPORTS. PLANS. AND.DOCUiMENTS

The submissions shall be as necessary in accordance with the study process and environmental analysis

as outlined above. Each submission shall be supplemented with such electronic copies of MicroStation

drawings, illustrations, and descriptive matter as arc necessary to facilitate a comprehensive understanding

and review of proposed concepts. '

The CONSULTANT will be expected to support their design proposals and any issues resulting from

review by the DEPARTMENT or in the public participation phase (including agency coordination), with

allemative studies and reasonably itemized cost comparisons for alternate concepts.
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Electronic Transfer of Data; The DEPARTMENT requires the following to ensure compatibility

with software used by the DEPARTMENT and to ensure the efficient and timely exchange of computer

files between the DEPARTMENT and the CONSULTANT.

All files submitted must be fully compatible with the formats listed in this document without any

conversion or editing by the DEPARTMENT. Any files requiring conversion and/or editing by the

DEPARTMENT will not be accepted. All files shall be virus free. All files shall use the DEPARTMENT'S

file naming convention.

Computer.Aided Ocsign/Orafting fCAD/DVriles: All CAD/D files shall be in accordance with the

Deliverable Requirements described in the DEPARTMENT'S CAD/D. Procediircs' nnd Reniiiremcrits in

effect at the time this AGREEMENT was executed, or any later version. All files submitted must be fully

compatible with the current version of MicroStation being used by the DEPARTMENT. (The

DEPARTMENT'S CAD/D Procedures andRcquircments document can be found on the CAD/D website

by following the "Downloads" link at .www.nlv.eov/dol/cadd?.^

:Wbril'!Rroces'sing,;:Snrcod.sKcct, nnd Dntftbnse. Files: For each Phase, all relevant files shall be

provided in a format fully compatible, as appropriate, with the following;

Word Processing: Microsoft Word 2010 or NTIDOT compatible version

Spreadsheets: Microsoft Excel 2010 or NHDOT compatible version

Databases: Microsoft Access 2003 or NHDOT compatible version

These specifications will be updated as necessary to reflect changes in DEPARTMENT software such

as adding new software or updating to new versions of existing software. In such instances, (he

CONSULTANT will be promptly notified.

Gomptitcr Fife Exchange Mctliat Electronic files shall be exchanged between the DEPARTMENT

and the CONSULTANT using the following media as appropriate for Windows Operating Systems:

FTP: Files posted to the DEPARTMENT'S FTP site can be actual size or compressed. Contact the Project

Manager for instructions for accessing the FTP site.

Compact Di.sc (CD): Files on CD(s) should be actual size, not compressed.

DVD: Files on DVD(s) should be actual size, not compressed.

Email: Files 10 MB or smaller may be transferred via Email. If compressed, the files should be:self-

cxtracting and encrypted based on content.

Copies; The CONSULTANT shall provide hard (paper) and electronic copies of the deliverables for each

Phase of Work. For all deliverables, provide electronic copies in two electronic versions; an electronic

version in the original electronic file.format (i.e., MicroStation (*.dgn), Microsoft Word (*.docx), Microsoft

Excel (*.xlsx), etc.) and an electronic version in Adobe Acrobat (*.pdf) file format.



ARTICLE I

Website Information:

Q. Website Content: All external NHDOT websites created for this project shall meet the ADA Section

508 requirements as stated in the NH DolT Website Standards. Those standards are outlined in

hitps-VAvww.nhfeQv/doil/vendorydocumcnts/hlwwebsttiefstnndnrds.'hdF:-

b. Website Docuinenls: All documents posted to a website created for this project, or that arc submitted

to be posted to a NHDOT website, shall meet ADA Section 508 accessibility requirements. A

checklist for document compliance is provided in hlVp's://.vAN^.scctiohS08.g6vyco'ntcni'/biiild/crcnfc--

ncccssiblc-documcnts (go to second link down under "Checklists")-

Upon completion of the AGREEMENT, the CONSULTANT shall turn over all documentation.

G. DATE OF COMPLETION

In accordance with the Governor and Council Resolution authorizing this AGREEMENT, the dale of
I

completion for the Part A professional services rendered under this AGREEMENT is March 31. 2023.



ARTICLE n

ARTICLE n - COST PLUS FIXED TEE COMPENSATION OF CONSULTANT

A. GENERAL FEE

In consideration of the terms and obligations of this AGREEMENT, the STATE, through the

DEPARTMENT, hereby agrees to pay and the CONSULTANT agrees to accept as full compensation

for all services rendered to. the satisfaction of the DEPARTMENT under this AGREEMENT, an

amount equal to the sum of the following costs:

1) Actual salaries* approved by the DEPARTMENT paid to" technical and other

employees'by the CONSULTANT, including salaries to principals, for the

time such employees are directly utilized on work necessary to fulfill the terms

of this AGREEMENT.

• In accordance with DEPARTMENT policy, the maximum direct-labor rate

allowed for ail positions under this AGREEMENT, including subconsultants,

shall be S60.00 per hour unless a waiver to the salary cap has been specifically

approved for specialty services. A waived rate shall remain fixed at that rate

for the life of the AGREEMENT unless a subsequent waiver is requested and

approved.

An overtime premium of one and one half times the direct labor rate for non-

exempt employees working beyond the standard 40 hours per workweek may

be allowed for special circumstances when approved by the DEPARTMENT

in writing in advance. The overhead portion of non-exempt employees' salary

rates shall not be adjusted. Engineers are not eligible for overtime premium

rates.

Direct salary costs arc estimated at $454;032.80

2) Overhead costs applicable to the direct salao' costs. The audited indirect cost

rate, as submitted to and approved by the DEPARTMENT, will be applied to

the direct salary costs. The CX!)NSULTANT'S audited indirect cost rate for

fiscal year ended December 29, 2018, which expires June 30,2020.1SS;44%.

shall be used for invoicing for the life of the AGREEMENT.

Overhead costs are estimated at: S70Si748.S9

3) A fixed fee for profit and non-reimbursed costs (10% of 1+2).

The fixed fee is: S1 I5;978.I4-

4) Reimbursement for direct expenses, including, but not limited to,

subconsultants with a subcontract value of. less than $200,000, printing,

reproductions and travel not included in normal overhead expenses. The

10



ARTICLE II

reimbursable costs for mileage and for per diem (lodging and meals) shall be

that allowed by the CONSULTANTS established policy but shall not exceed

that allowed In the Federal Acquisition Regulations (Subpart 31.205-46) and

in the Federal Travel Regulation. Mileage and per diem costs shall be subject

to approval by the DEPARTMENT. Subconsultants with a subcontract value

ofless than $200,000 shall be invoiced as direct expenses and do not require

individual invoices, unless the subcontract is more than 25% of the contract

total.

Direct expenses are estimated at: $27.1 J'7.'60

5) Reimbursement for actual cost of subconsultants is estimated as follows:

Fitzgerald & Halliday, Inc. $4R4.S3;LI5*

(•Audited Indirect Cost Rate: 157.71%)

K.GI Technologies .$i99.T00:'0Q

Doucct Survey, Inc. :$ l 85.901.fi7

Accurate Counts $32i310:00

,  Streetlight Data $24.060';00

AGREEMENT NOT-TO-EXCEED TOTAL $2328.720.15

The amount payable under categories 1), 2), 4), and 5) may be reallocated within the not-to-excced

total upon mutual agreement of the DEPARTMENT and the CONSULTANT. Reallocations shall be

properly documented for Final Audit purposes, but do not require a formal amendment.

The total amount to be paid under this AGREEMENT shall not exceed $2328.^0'.lS; the sum of
the amounts shown in Article II, Section A (which amount is based on the CONSULTANT'S fee and

manhour estimates of April 10, 2020), except by agreement of all parties made after supplemental

negotiations and documented by a formal amendment to the AGREEMENT. Should circumstances

beyond the control of the CONSULTANT require extension of the time of completion more than one

(1) year, the general fee may be renegotiated and documented by a formal amendment to the
I  '

AGREEMENT; however, the fixed fee (b) shall not change for reasons of work duration alone. The

fixed fee (b) shall only change when there has been a significant increase or decrease in the scope of

work outlined in this AGREEMENT.

B- LIMITATION OF COSTS

1. Costs iticurrcd against this AGREEMENT shall not exceed the total amount specified in Article

II, Section A unless otherwise authorized. The CONSULTANT shall give the DEPARTMENT

a ninety (90)-day wTiiten notice when it appears that this limit will be exceeded.

II



ARTICLE 11

2. it is expected that the total cost to the STATE shall be the not-to-exoecd amount specified in

Article 11, Section A, and the CONSULTANT agrees to use b«t efforts to perform the work

specified in the AGREEMENT and all obligations under this contract within this not-to-exceed

amount.

3. The STATE shall not be obligated to reimburse the CONSULTANT for costs incurred in

excess of the not-to-exceed amount'specitied in Article fl, Section A.

4. Changes to the scope of work shall not be considered an authorization to the CONSULTANT

to exceed the not-to-exceed amount specified in Article 17, Section A.

C. PAYMENTS

Monthly payments on account of services rendered under this AGREEMENT may be made upon

submission of invoices by the CONSULTANT to the DEPARTMENT. The CONSULTANT shall

follow the DEPARTMENT'S Standardized Invoicing formal. The fixed fee shall be invoiced during

the billing period based upon the overall percent complete calculated within the approved progress

report found in the DEPARTMENT'S Standardized Invoicing. Invoices shall be submitted for each

month that there has been more than SI0,000 in cumulative billabte work since the last invoice, and at

least quarterly.

Actual salaries paid and the indirect cost rale shown in Article II, Section A, shall be used until

such time as true costs of salary burden and overhead are fixed by Final Audit At that time, payments

shall be adjusted to agree with the indirect cost rates as determined by Final Audit for the period in

which the work was performed, as approved by the DEPARTMENT.

D. ANNUAL INDIRECT COST RATE SUBMISSIONS

The CONSULTANT and all subconsultants with a subcontract value of $200,000 or greater shail

submit their audited indirect cost rate and related documents annually for the life of this AGREEMENT

as follows:

To comply with the Federal Acquisition Requisitions (FAR), the CONSULTANT'S Indirect Cost

Rate Audit must meet the following requirements:

Be conducted by an independent Certified Public Accountant (CPA), a Federal government

agency, or anodier state transportation agency.

•  Be conducted in accordance with Generally Accepted Government Auditing Standards

(GAGAS) issued by the U.S. Government Accountability Office (GAO) and with the cost

principles and procedures set forth in Part 31 of the FAR

•  Follow the guidance of the most recent American Association of SUite Highway Transportation

Officials Uniform Audit and Accounting Guide for Audits of Architectural and Engineering

Consulting Firms (AASHTO Audit Guide).

12



ARTICLE n

In addition to the Indirect Cost Rate Audit, CONSULTANTS shall submit the following

documentation:

•. AASHTO Internal Control Questionnaire (ICQ) for Consulting Engineers form with the

required attachments.

•  Certification of Final Indirect Costs as required pursuant to 23 CFR 172.11 and FHWA Order

4470.1 A.

"• Complete copy of the CONSULTANT'S annual audited financial statements.

•  Analysis of reasonableness of executive compensation as outlined in the AASHTO Audit

Guide.

"  » Cognizant letter, if available.

A listing of all contracts, with dollar amounts, the CONSULTANT has currently with the

DEPARTl^lENT as a prime consullant or subconsultant.

^  Annual Indirect cost rate submissions arc due within 6 months of the CONSULTANT'S fiscal year
end and shall be submitted to the DEPARTMENT'S Internal Audit Office clecti^nlcaUy to DOT-

■lntemaiAiidil@dot:nh;ttov or in writing.

E. RECORDS. RE?ORT^; At^ FINAL AUDIT

The CONSULTANT shall maintain adequate cost records for all work performed under lliis
AGREEMENT. Alt records and other evidence pertaining to cost incurred shall be made available at ■
all reasonable times during the AGREEMENT period and for three (3) years from the date of final
expenditure report for examination by the STATE, Federal Highway Administration, or other
authorized representatives of the Federal Oovemmcnt, and copies thereof shall be furnished if
requested. Applicable cost principles are contained in the Federal Acquisition Regulations (FAR) in
Title 48 of the Code of Federal Regulations (Subpart 31.2 and Subpart 31.105).

The DEPARTMENT shall have the right, at the time of Final Audit, to review all items charged on
this project. If, in the opinion of the DEPARTMENT, such payment is unreasonable, the
CONSULTANT shall be required to justify such payment or payments before they will be approved as
direct or indirect costs.

All costs as described in Article II Section A.l through A.5 arc to be determined by actual records
kept during the term ofthc AGREEMENT, which arc subject to Final Audit by the STATE and Federal
Governments. The final payment, and all partial payments made, may be adjusted to conform to this
Final Audit. In no case will any adjustments exceed the not-to-excced amount specified in Article II,
Section A. All Subconsultant costs may also be subject to Final Audit by the STATE and Federal
Governments. .. . .

13



ARTICLE UI

ARTICLE in ■ GENERAL PRQVISJQNS

A- HKAJUJSCS. Etc.
I

The DEPARTMENT will moke all arrangements for and hold all necessary hearings in connection

with the project.

B. CONTRACT PROPOSALS

(Not applicable to this AGREEMENT.)

14



ARTICLE rv .

ARTICLE rV - STANDARD PROVISIONS

A. .STANDARD SPECtFICATIONS

The CONSULTANT agrees to follow the provisions of the Design Mtinunls. Stnndnrd

Sbccificntions-For ROnd'orid BridgeCOiistniction.and-Slahdnr^T)nhs for'Rbhd-nnd.BridgcCo'nstructioh

of the DF.PARTMENT: A Rolicv oil Geometric iDcsIgh .of HiohwAvs-nnd -Streets-and LRFD Bridge

Dcsion Soecificfltions of the An^crican Association of State Highway and Transportation Officials

(AASHTO), and amendments thereto, and/or other professional codes or standards applicable to the

services to be performed under this AGREEMENT. When a publication (including interim

publications) is specified, it refers to the most recent date of issue In effect at the lime of execution of

this AGREEMENT.

B. iREVTEW BY STATE AND FH WA - CONFERENCES - INSPECTIONS

It is mutually agreed that all portions of the work covered by this AGREEMENT shall be subject

to the inspection by duly-authorized representatives of the STATE and Federal Highway

Administration, United States Department of Transportation, at such time or limes as the STATE or

Federal Highway Administration deems appropriate.

The location of the office where the work will be available for inspection by STATE aiKi Federal

Highway Administration representatives is 2S0 Commertia"[:Strefct. Manchester. NH.

It is further mutually agreed that any party, including the duly-authorized representatives of the

Federal Highway Administration, may request and obtain conferences, visits to the site, and Inspection

of the work at any reasonable time.

C. vE^g-ENT QF CONTRACT

1. Gonllhgcnt.Nnture of AGREEMENT.

Notwithstanding anything in this AGREEMENT to the contrary, all obligations of the STATE,

including, without limitation, the continuance of payments, arc contingent upon the availability

and continued appropriation of funds, and in no event shall the STATE be liable for any

payments in excess of such available appropriated fiinds. In the event of a reduction or

termination of those funds, the STATE shall have the right to terminate this AGREEMENT.

2. Termination

The DEPARTMENT shall have the right at any time, and for any cause, to terminate the work

required of the CONSULTANT by this AGREEMENT by written notice of such termination

provided to the CONSULTANT by the DEPARTMENT, and, in the event ofsuch a termination

of this AGREEMENT without fault on the part of the CONSULTANT, the CONSULTANT

shall be entitled to compensation for all work theretofore satisfactorily performed, pursuant to

this AGREEMENT, such compensation to be fixed, insofar as possible, based upon the work

15



ARTICLE rv

performed prior to termination. If no contract or contracts for construction of the project

contemplated by this AGREEMENT is (are) entered into within two (2) years after satisfactory

completion of the services outlined in Article I, all of the services contemplated by this

AGREEMENT shall be deemed to have been completed.

Jt shall be a breach of this AGREEMENT if the CONSULTAhTT shall fail to render timely the

services required under this AGREEMENT, in accordance with sound professional principles

and practices, to the reasonable satisfaction of the DEPARTMENT, or shall be in such financial

condition as to be unable to pay its just debts as they accrue, or shall moke an assignment for

the benefit of creditors, or shall be involved in any proceeding, voluntary or involuntary,

resulting in the appointment of a receiver or trustee over its affairs, or shall become dissolved

for any cause. In the event of the happening of any one or more of the foregoing contingencies,

or upon the substantial breach of any other provisions of this AGREEMENT by the

CONSULTANT, Its officers, agents, employees, and subconsultants, the DEPARTMENT shall

have the absolute right and option to terminate this AGREEMENT forthwith, and, in addition,

may have and maintain any legal or equitable remedy against the CONSULTANT for its loss

and damages resulting from such breach or breaches of this AGREEMENT; provided,

however, that as to all plans, drawings, tracings, estimates, specifications, reports, proposals,

sketches, diagrams, and calculations, together with all material and data theretofore furnished

to the DEPARTMENT by the CONSULTANT, of a satisfactory nature in accordance with this

AGREEMENT, which plans, drawings, tracings, etc., are of use to the DEPARTMENT, the

CONSULTANT shall be entitled (q a credit, based on the contract rate for the work so

performed In a satisfactory manner and of use and benefit to the DEPARTMENT.

D. REVISIONS to i^gPORTS. PLANS OR i)OC^

The CONSULTANT shall perform such additional work as may be necessary to correct errors in

the work required under the AGREEMENT caused by errors and omissions by the CONSULTANT

without undue delays and without additional cost to the DEPARTMENT.

Furthermore, prior to final approval of plans, specifications, estimates, reports, or documents by

the DEPARTMENT, the CONSULTANT shall make such revisions of them as directed by the

DEPARTMENT, without additional compensation therefor, except as hereinafter provided;

1. If, after its written approval thereof, the DEPARTMENT shall require changes to the plans or

documents that revise engineering or other factors specifically approved, thereby necessitating

revisions of the contract plans or documents, or,

2. When applicable, if during the term of this AGREEMENT, a revision of the alignment is

ordered by the DEPARTMENT to the extent that the revised alignment will lie completely or

16



ARTICLE rv

partially outside the limit of the survey data plotted by the CONSULTANT (this does not apply

to, those adjustments and refinements to the alignmcrits antieipated under the scope of work),

or.

3. If, after approval by the DEPARTMENT of the final contract plans or documents, the

CONSULTANT shall be ordered in writing by the DEPARTMENT to make revisions, or to

perform services other than those nccessaty to adapt said plans, reports, or documents to

conditions observed during field inspections and encountered during construction; the

CONSULTANT shall be entitled to compensation therefor in accordance widi Article II,

Section A, such compensation to be in addition to the fee specified in Article II, Section A, for

its original work on the plans, reports or documents.

E. ADDITIONAL SERVICES

If, during the term of this AGREElvfENT, additional professional services are required due to a

revision in the limits of the project, or it becomes necessary to perform services not anticipated during

negotiation, the DEPARTMENT may, in writing, order the CONSULTANT to perform such seiyices,

and the CONSULTANT shall be paid a fee in accordance with the provisions of Article 11, Section A.

If, during the term of this AGREEMENT, additional professional services arc performed by the

CONSULTANT due to the,fact that data furnished by the DEPARTMENT are not usable or applicable,

the STA'l'E will, upon written approval by the DEPARTMENT, reimburse the CONSULTANT for

such additional design services in accordance with the provisions of Article .11, Section A. ,

If additional services ore performed by the CONSULTANT throu^ its own acts, which arc not

usable or applicable to this project, the cost of such additional services shall not be reimbursable.

F. OWNERSHIP OF PLANS

All data, plans, drawings, tracings, estimates, specifications, proposals, sketches, diagrams,

calculations, reports, or other documents collected, prepared, or undertaken cither manually or

electronically by the CONSULTANT under the provisions of this AGREEMENT, immediately shall

become the property of the DEPARTMENT, and, when completed, shall bear the CONSULTANTS

endorsement. The CONSULTANT shall surrender to the DEPARTMENT, upon demand at any time, •

or submit to its inspection, any data, plan, drawing, tracing, estimate, specification, proposal, sketch,

diagram, calculation, report, or document which shall have been collMtcd, prepared, or undertaken by

the CONSULTANT pursuant to this AGREEMENT, or shall have been hitherto furnished to the

CONSULTANT by the DEPARTMENT. The CONSULTANT shall have the right, with the wrilten

approval of the DEPARTMENT, to use any of the data prepared by it and hitherto delivered to the

DEPARTMENT at any later stage of the project contemplated by this AG^EMENT.
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ARTICLE IV

G. SUBLE1T1NG

The CONSULTANT shall not sublet, assign or transfer any part of the CONSULTANTS services

or obligations under this AGREEMENT without the prior approval and written consent of the

DEPARTMENT.

All subcontracts shall be in writing and those exceeding $10,000 shall contain all provisions of

this AGREEMENT, including "Certification of CONSULTANT/Subconsultant". A copy of each

subcontract shall be submitted for the DEPARTMENTS files.

For subconsultants working on design, hazardous materials, geotechnical services, etc., die

minimum limits of their professional liability (errors and omissions) insurance coverage shall be not

less than $2,000,000 in the aggregate, with a deductible of not more than $75,000. For subconsultant

contracts with less risk, e.g., wetland evaluations, materials inspection and testing, structu^ steel

fabrication inspection, underwater bridge Inspection, research, bridge deck condition surveys, land

surveying, mapping, noise studies, air-quality studies, etc., the minimum limits of their professional

liability (errors and omissions) insurance coverage shall be not less than $1,500,000 in the aggregate,

with a deductible of not more than $50,000. For subconsultant contracts with no risk, e.g., archaeology,

cultural resources, data gathering, traffic counting etc., professional liability insurance shall not be

required. Subconsultants completing field exploration for geotechnical, hazardous

materials/environmental, and subsurface exploration shall also have pollution liability insurance

coverage not less than $2,000,000 in the aggregate, with a deductible of not more than $75,000. If

coverage is claims made, the period to report claims shell extend for not less than three years from the

date of substantial completion of the construction contract.

H. GENKi^LCQMVLIANGE WITHtA'w^

The CONSULTANT shall comply with all Federal, STATE, and local laws and ordinances

applicable to any of the work involved in this AGREEMENT and shall conform to the requirements

and Standards of STATE, municipal, railroad, end utility agencies whose facilities and services may be

affected by the construction of this project. The services shall be performed so as to cause minimum

interruption to said facilities and services.

I. BROKERAGE

The CONSULTANT warrants that it has not employed or retained any company or-person, other

tlian a bona fide employee working solely for the CONSULTANT, to solicit or secure this Contract,

and that it has not paid or agreed to pay any company or person, other than a bona fide employee

working solely for the CONSULTANT, any fee, commission, percentage, brokerage fee, gift, or any

other consideration, contingent upon or resulting from the award or making of this Contract. For breach

or violation of this warranty, the STATE shall have the right to annul this Contract without liability, or,
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ARTICLE rv

at its discrctiot\, to deduct from the coniracl price or consideration, or otherwise recover, the full amount

of such fee, commission, percentage, brokerage fee, gift, or contingent fee.

J. CONTRACTUAL RELATIONS

1. :lndepch"de'h('Cont'mctor

The CONSULTANT agrees that its relation to the STATE is as an independent contractor and

not as an agent or employee of the STATE.

2. Claims and Indemnification

a. N6n-ProTes'sionnl Llhbilirv'indemniflcfltion

The consultant agrees to defend, indemnify and hold harmless the STATE and all of

its officers, agents, and employees from and against any and all claims, liabilities, or suits

arising from (or which may be claimed to arise from) any (i) acts or omissions of the

CONSULTANT or its subconsultants in the performance of this AGREEMENT allegedly

resulting in property damage or bodily injury, and/or, (ii) misconduct or wrongdoing of the

CONSULTANT or its subconsultants in the performance of this AGREEMENT.

b. Professiohrtl Liabilttv ln'demn'ification

The CONSULTANT agrees to indemnify and hold harmless the STATE and all of its

officers, agents, and employees from and against any and all claims, liabilities, or suits

arising from (or which may be claimed to arise fix>m) any negligent acts or omissions of

the CONSULTANT or its subconsultants in the performance of professional services

covered by this AGREEMENT.

c. These covenants shall survive the termination of the AGREEMENT. Notwithstanding the

foregoing, nothing herein contained shall be deemed to constitute a waiver of the sovereign

immunity of the STATE, which immunity is hereby reserved by the STATE.

3. fnsurance

a. RcQiiired Covcmge.

The CONSULTANT shall, at its sole expense, obtain and maintain m force the following

insurance;

1. Commercial or comprehensive general liability insurance, including contractual

coverage, for all claims of bodily injury, death, or property damage, in policy amounts

of not less than S250,000 per occurrence and $2,000,000 in the aggregate (STATE to

be named as an additional insured); and

2. comprehensive automobile liability insurance covering all motor vehicles, including
owned, hired, borrowed, and non-owned vehicles, for all claims of bodily injury, death,
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ARTICLE IV

or property damage, in policy amounts of not less than S500,000 combined single limit;

and

3. professional liability (errors and omissions) insurance coverage of not less than

$2,000,000 in the aggregate. If coverage is claims made, the period to report claims

shall extend for not less than three years from the date of substantial completion of the

construction contract. No retention (deductible) shall be more than 575,000; and

A. workers' compensation and employer's liability Insurance as required by law.

b. Proof of Insurance

The policies described in paragraph (a) of this section and Section G sbaj) be In the standard

form employed in the STATE, issued by underwriters licensed or approved by the

Department of Insurance of the STATE. Each policy shall contain a clause prohibiting

cancellation or modifications of the policy earlier than 30 days, or 10 days in cases of non

payment of premium, after written notice thereof has been received by the STATE. The

CONSULTANT shall provide to the STATE a certificate of insurance evidencing the

required coverages, retention (deductible), and cancellation clause prior to submitlal of the

AGREEMENT to Governor and Council for approval and shall have a continuing duty to

provide new certificates of insurance as the policies are amended or renewed.

4. No Third-Piirty RlphtS

It is not intended by any of the provisions of the AGREEME>JT to make the public, or any

member thereof, a third-party bcncficiao' of the AGREEMENT, or to authorize anyone not a

party to this AGREEMENT to maintain a suit for personal injuries or property damage pursuant

to the tenns or provisions of this Contract The duties, obligations, and responsibilities of the

parties to this AGREEMENT with respect to third parties shall remain as imposed by law. No

portion of this AGREEMENT shall be understood to be a waiver of the STATE'S sovereign
!

immunity.

5. Construction of AGREEMENT .

This AGREEMENT is executed in a number of counteiparts, each of which is an original and

constitutes the entire AGREEMENT between the parties. This AGREEMENT shall be

construed according to the laws of the STATE.

K, AGREEMENT MODIFICATION

The assignment of the CONSULTANT, generally established by the scope of work in this

AGREEMENTj shall not be modified in any way without prior approval of the Governor and Council.
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ARTICLE IV

L. EXTENSION OF COMPLETION DA I:R(S)

If, during the course ofthc work, the CONSULTANT anticipates that one or more of the completion

dates specified in this AGKEENtENT cannot be met, it shall be the CONSULTANTS responsibility to

notify the DEPARTMENT in writing at least ninety (90) days prior to the completion date(s) in'

question. The CONSULTANT shall state the reasons that a completion date(s) cannot be met and
request a revised date(s) for consideration by the DEPARTMENT.

M. :TITLE:V1 (nONPISCRIMINATION QF FEDERALLY-ASSfSTED PROGRAMS)

COMPLUNCE

During the performance of this AGREEMENT, the CONSULTANT, for itself. Its assignees and

successors in interest agrees as follows:

-Comnlinncc.wilh Recutatibna: The CONSULTANT shall comply with Title VI of the Civil

Rights Act of 1964 regulations relative to nondiscrimination in federally-assisted programs of

the DEPARTMENT, such regulations entitled Title 49 Code of Federal Regulations, Part 21,

as they may be amended fix)m lime to time (hereinafter referred to as the REGULATIONS),

and which arc herein incorporated by reference and made a part of this AGREEMENT.

(2) Nbndiscrimihfition: The CONSULTANT, with regard to the work performed by it during the

AGREEMENT, shall not discriminate on the grounds of race, color, religion, age, sex,

handicap, sexual orientation, or national origin in the selection and retention of subconsultants.

Including procurements of materials and leases of equipment specific to this project. The

CONSULTANT shall not participate either directly or indirectly in the discrimination

prohibited by Section 21.5 ofthc REGULATIONS, including employment practices when the

AGREEMENT covers a program set forth in Appendix B of the REGULATIONS.

(3) Sblicilflti^s for 'SiibcontyftC'ts. IrKliidinii Procurements of Materials nnd HautDmcnr: In all

solicitations either by competitive bidding or negotiation made by the CONSULTANT for

work to be performed under a subcontract, including.procurements of materials or leases of

equipment specific to the project, each potential subconsultant or supplier shall be notified by

the CONSULTANT of the CONSULTANT'S obligations under this AGREEMENT and the

REGULATIONS relative to nondiscrimination on the grounds of race, color, religion, age, sex,

handicap, sexual orientation, or national origin.

(4) Infonnntion ̂ and. Reports: The CONSULTANT shall provide all information and reports

required by the REGULATIONS or directives issued pursuant thereto, and shall permit access

to its books, records, accounts, other sources of information and its facilities as may be

determined by the DEPARTMENT or the Federal Highway Administration to be pertinent to

ascertain compliance with such REGULATIONS, orders and Instructions. Where any
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information required of a CONSULTANT is in the exclusive possession of another who falls

or refuses to furnish this information, the CONSULTANT shall so certify to the

DEPARTMENT or the Federal Highway Administration, as appropriate, and shall set forth

what efforts it has made to obtain the information.

(5) Snnctiohs fbr Nbhcomriiiarice: In the event of the CONSULTANT'S noncompliancc with

nondiscrimination provisions of this AGREEMENT, the DEPARTMENT shall impose

sanctions as it or the Federal Highway Administration may determine to be appropriate,

including, but not limited to:

(a) withholding of payments to the CONSULTANT under the AGREEMENT until the

CONSULTANT complies; and/or

(b) cancellation, termination, or suspension of the AGREEMENT, in whole or in part.

(6) The CONSULTANT shall take such action with respect to any subcontract or procurement as

the DEPARTMENT or the Federal Highway Administration may direct as a means of

enforcing such provisions, including sanctions for noncompliance, provided, however, that in

the event a CONSULTANT becomes involved in, or is threatened with, litigation with a

subconsultant or supplier as a result of such direction, the CONSULTANT may request the

DEPARTMENT to enter into such litigation to protect the interests of the STATE, and, in

addition, the CONSULTANT may request the United States to enter into such litigation to

protect the interests of the United States.

(7) 23 CFR 710.405(b) and Executive Order 11246 entitled "Equal Employment Opportunity," as

amended by Executive Order 11375 and as supplemented in Department of Labor

REGULATIONS (41 CFR Part 60), shall be applicable to this AGREEMENT and any

subagreements hereunder.

(8) Jncdnporotibn' of Provisions: The CONSULTANT shall include the provisions of paragraphs

(I) through (7) in every subcontract, including procurements of materials and leases of
k

equipment specific to the project, unless exempt by the REGULATIONS, or directives issued

pursuant thereto.

In accordance with EXECUTIVE ORDER 11246, the DEPARTMENT has the authority and

responsibility to notify the Office of Federal Contract Compliance Programs of the United Slates

Deportment of Labor, if they become aware of any possible violations of Executive Order 11246 and

41 CFR Part 60. The Office of Federal Contract Compliance Programs is solely responsible for

determining compliance with Executive Order 11246 and 41 CFR Part 60 and the CONSULTAKf

should contact them regarding related compliance issues.
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N. DISADVANTAGED BUSINESS ENTERPRISE P0L1GY REOUTREMRNTS

1. Policy. It is the policy of the United States Department of Transportation (USDOT) to ensure

nondiscriminatory opportunity for Disadvantagcd Business Enterprises (DBE's), as defined in

49 Code of Federal Regulations (CFR) Part 26, to participate in the performance of agreements

and any subagreements financed in whole or in part with Federal funds. Consequently, the

DOE requirements of 49 CFR Fart 26 apply to this AGREEMENT.

2. Dlsfidvnmriocd Business En'teforiscC.DBEIOblignliQtf The STATE and its CONSULTANTS

agree to ensure nondiscriminatory opportunity for disadvantagcd business enterprises, as

defined in 49 CFR Part 26, to participate in the performance of agreements and any

subagreements financed in whole or in part witli Federal funds. In this regard, the STATE and

its CONSULTANTS shall take all necessary and reasonable steps in accordance with 49 CFR

Part 26 to ensure that disadvantaged business enterprises have the opportunity to compete for

and perform work specified in the agreements. The STATE and its CONSULTANTS shall not

discnminale on the basis of race, color, religion, age, sex, handicap, sexual orientation, or

national origin in the award and performance of agreements financed in whole or in part with

Federal funds.

3- Sanctions for Non-Comoliance. The CONSULTANT is hereby advised that failure of the

CONSULTANT, or any Subconsultant performing work under this AGREEMENT, to carry

out the requirements set forth in paragraphs 1 and 2 above, shall constitute a breach of

agreement and, after the notification of the United States Department of Transportation, may

result in termination of this AGREEMENT by the STATE or such remedy as the STATE deems

appropriate.

O. DOCUMENTATrON

The CONSULTANT shall document the results of the work to the satisfaction of the

DEPARTMENT and the Federal Highway Adminislration. This shall include preparation of progress

reports, plans, specifications, and estimates and similar evidences of attainment of objectives called for

in this AGREEMENT.

P. CLEAN AIR AiVD WATER ACTS

If the amount of the AGREEMENT or subcontract thereunder exceeds $100,000, the

CONSULTANT or subconsultant shall comply with applicable standards, orders, or requirements

issued under Section 306 of the Federal Clean Air Act (43 U.S.C. 1857(h), Section 508 of the Federal

Clean Water Act (33 U.S.C. 1368), Executive Order I I738, and Environinenla! Protection Agency

regulations (40 CFR Part 15), which prohibit the use under non-exempt Federal contracts, grants, or

loans of facilities included on the EPA List of Violating Facilities. The CONSULTANT or
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ARTICLE IV

subconsullant shall report violations to the FHWA and to the U. S. Environmental Protection Agency

Assistant'Administrator for Enforcement (EN-329).
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New Hampshire Department of Transportation (NHDOT)
Hampton 40797 - NH Route 1A (Ocean Boulevard)

Part A - Preliminary Design

Scope of Services and Fee Assumptions

Project Description
The Hampton 40797 - NH Route 1A Project encompasses the study of approximately 3.3 miles of NH Route
1A. extending from the Hampton Beach State Park entrance at the southern limit to High Street (Route 27) at
the northern limit. Portions of Ashworth Avenue. Winnacunnet Road (Route 101E). High Street along with
short segments of local side streets within the Hampton Beach Area are also included in the study area
limits. The project alms to Improve the safety and nx)bility of all users with the central goal of achieving an
appropriate t>alance between the needs of motorized and non-motorized users. Within the project limits the
lane configuration and travel orientation of Ocean Boulevard varies significantly as described below:

•  Hampton Beach State Park Entrance to Ashworth Avenue/Ouston Avenue/Dover Avenue - two lanes
(one lane In each direction)

•  Ashworth Avenue/Duston Avenue/Dover Avenue to Nudd Avenue - two lanes (one-way northbound)
-• Nudd Avenue to Winnacunnet Road - four lanes (two lanes In each direction)

• Winnacunnet Road to 5^ Street - four lanes (two northbound lanes, one southbound through lane
and one southbound right tum lane)

•  5"* Street to High Street - two lanes (one lane in each direction)

m m

Throughout these segments the on-street parking varies from parallel, to diagonal, to center parldng lot.
Similarly the land use also changes from more commerciat at the southern end, to a mix of mulU-famlly
residentlal/commercial/hotel in the middle, to a more residential land use as you approach the northern
project limits. Based on the mix of roadway configuration and land uses, stakeholder and public outreach will
play a crucial role within the project development process.

The 2018 Transportation Update of the Town's Hampton Beach Area Master Plan will serve as a basis for
analysis and design alternative development; however, additional improvement opportunities to the
transportation networit will also be explored where possible. Primary areas of focus will Include a review of
bicycle and pedestrian accommodation enhancements, treatments to mitigate sea level rise impacts,

250Con>mercl]IStreel. Suiie 3007, Manchesttr, NH 03101>1120 hdrinc.cem
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strategies to address Impacts on environmental and historic resources, and improvements to traffic
circulation, wayfindlng, parking and drainage within the study area.

This "Part A' contract includes Preliminary Engineering, Public Participation and National Environmental
Policy Act (NEPA) Documentation services to evaluate and select a Proposed Action that meets funding
constraints and approval by public and environmental agencies. 'Part A" of this project will leverage a
comprehensive stakeholder engagement process to develop a proposed alternative that fits local context,
balances mobility needs, is technically feasible and environmentally permittable. Associated efforts will also
involve an extensive public process, and environmental coordination and documentation necessary to
support the ultimate environmental classification which Is expected to be an Individual Categorical Exclusion
(CE). The Proposed Action will be taken to a formal public hearing for layout approval followed by comment
response and development of the Report of the Commissioner to close out the hearing process, and
Incorporate Into the final documentation. "Part B" services beyond the Post Hearing Design Submission are
not included In bie contract.

Purpose & Objective
The objective of the project is to develop an alternative that will improve the safety and mobility of the Ocean
Boulevard corridor for all users. The following tasks will be included in Part A of the contract

1) Research, collect and'anatyze ttie existing traffic and geometric conditions:
2) Development and evaluation of improvement altematlves;
3) Development of a preliminary Traffic Control Plan that is acceptable and economical for travelers;
A) Identification of all impacted natural and cultural resources potentially affected by the proposed

action, and investigation of rheans to minimize or mitigate the impacts;
5) Preparation of an environmental document for the proposed action to comply with the National

Environmental Policy Act (NEPA) (Including Cultural Resource Investigations in accordance with
Section 106 of the National Historic Preservation Act) and the kJentification of any permitting
requirements; /

6) Public involvement support services, including preparation of Illustrative plans and exhibits for any
meetings, and a Public Hearing plan;

7) Identincation and documentation of the existing right-of-way. and;
8) Advancement of the Segment 1 area through the Slope and Drain phase of plan development.

This Part A Scope arid Fee Assumptions document is defined by HDR's interpretation of the Hampton
40797, Improvements to Ocean Boulevard (NH 1A).

Client

New Hampshire Department of Transportation
John 0. Morton Building

P.O. Box 483, 7 Hazen Drive

Concord. NH 03302-0483

HDR Team
Prime Consultant HDR Engineering, Inc. (HDR)
-Subconsultants:

Ooucet Survey LLC. (OSLLC) - Boundary Survey & ROW Lead
Rtzgerald & Halliday.'Inc. (FHI) - Environmental and Public Outreach Lead
Hartgen Archeological Associates, Inc. - Archeological Subconsultant to FHI

2S0Comme:dal Suite 3007, Manche«er. NH 03101-1130 hdrinc.com
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INTRODUCTION

The Hampton 40797 - NH 1A Part A project will build from the Hampton Beach Area Commission's past
analysis worlt conducted within the 2018 Transportation Update of the Town's Hampton Beach Area Master
Plan. The project will extend.from the Hampton Beach State Par1< Driveway on the south up to High Street
(Route 27) on the north. As detailed within the study area figure above, portions of Ashworth Avenue.
Highland Avenue (101 EB). Church Street (101 WB). Winnacunnel Road (101E), and High Street (Route 27)
within the vicinity of Ocean Boulevard will be included within the project study area. Through this Part A
process, the project will utilize an engaging public Involvement process to develop a corridor plan that
centers around enhancing pedestrian and bicycle mobility both across and along the corridor, evaluating
opportunities to incorporate treatments that can help mitigate sea level rise Impacts on the corridor and
community, identifying mitigation strategies to address impacts on environmental and historic resources, and
developing roadway corridor improvements that support the economic needs of the community while
Improving traffic circulation, parking and drainage within the study area. This Part A process will proceed
^om contract inception through the public hearing process and a Slope and Drain submittal for the Segment
1 portion of the project limits.

1.0 PROJECPMANAGEMENT

Project Management is expected for the entire 30-month duration of the Part A task, Including the entirety of
the project development process through the public hearing and post-hearing obligations and to meet agency
and stakeholders' expectations of the selected alternative.

1.1 Part A Initiation and Coordination with NHDOT

The Project Team will perform the following tasks as a part of the Project Initiation and Coordination:

«  Project startup'and contract initiation to prepare contract and subconsultant agreements;

•' Monthly project coordination meetings and/or conference calls with the NHDOT, Including meeting
minutes; and

•  Coordination with NHDOT to identify additional activities (if any) or necessary modifications to
contract.

1.2 Coordination with Internal Team end Subconsuitants

The Project Team will coordinate approved project scope with subconsuitants and track progress compared
to approved budgets and schedules. Subconsuitants will be included in meetings, as required, during the
design progress.

Coordination between all team members during the project will be necessary to complete each task. It Is
assumed this will includes Internal coordination meetings, conference calls, email correspondences, and

administrative time.

1.3 Project Schedule Management

The Project Team will perform the following tasks as part of Project Schedule Management:
/

•  Prepare the Initia) project schedule for design and reviews; and

•  Periodically update the design schedule (bi-monthly).

2S0 Commercial Slreec. Suite 3007, Manchester, NH 03103-.li20 hdr1nc.com
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The Part A project duration is expected to be 30 months vvith notice to proceed anticipated in summer of
2020. The project scheduie wlii provide tasks and task durations, and identify task precedents and
dependents, as weil as project milestones. The project scheduie will not be resource loaded.

1.4 Develop and Prepare Monthly. Progress Reports and Invoices

The Project Team will develop and provide monthly invoicing and progress reports using NHDOT standard
templates. Subconsultant invoices will be reviewed by HDR prior to inclusion in the Project Team invoice.

I

1.5 Task Closeouts

This task includes final closeout of Part A project. Including delivery of electronic files, reports, plans,
presentations and other materials prepared for the Project.

1.6 Project Management Plan and Quality Assurance Plan

The Project Team will develop a Project Management Plan (PMP) which will Include key contacts,
organizational chart, safety requirements and the project schedule with a list of deliverables.

The Project Team will also develop a Quality Assurance/Quality Control (QA/QC) Plan, Including a schedule
of 00 reviews, identify required credentials for 00 reviewers, and provide requirements for documentation of
00 reviews. Both the PMP and QA/00 plans will be scaled to reflect this projects context and overall scope.

Deliverables:

•  Project Management Plan & Quality Assurance Plan
•  Project Meeting Minutes

•  Project Schedule & Bi-monthly Updates
1  • Monthly Invoicing

•  Project Closeout Documents and Files

Assumptions:

•  The anticipated project schedule is 30 months. Project reporting and Invoicing, Quality Control
Reviews and deliverable schedule has been estimated for 30 months.

•  The prefect scheduie v/ili not be resource loaded.

250 Comnrrdal Sumi. Suite 3007, Manchester, NH 0310M UO hdrtnc.<em
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2.0 SURVEY AND RIGHT-OF-WAY

A boundary survey of the existing Ocean Boulevard NH 1A corridor will be developed under this task and

include the following work elements.

2.1 ROW Facilitation & Review Meetings

The Project Team will host two facilitation meetings to coordtnate with NHDOT. The first meeting will be at
initiation of survey and right-of-way efforts and will include;

•  Project overview;

•. Turnover of DOT project data and ROW files; and

•  Confirmation of project limits.

The second meeting will review the preliminary existing right-of-way plan submission outlined In Section 2.5.

2.2 Base Plan Preparation

Using electronic topographic survey data in from Microstation, text point files. LandXML, and other formats
provided by the Department, the Project Team will convert the information to digital surface model and

topographic base plan as well as review and confirm that the ground model/TIN Is complete and adequate for

use by the team members for design needs. Typical software platforms utilized by the team members include:

•  Microstation, InRoads, & ArcGIS (HDR)

•  ' AutoCAD and Carlson (DSLLC)

•  AutoCAD and ArcGIS (FHI)

Team members will follow NHDOT CAD standards and submit ail base plan and design submissions In a
Microstation format. Submissions to the ROW department will be provided in both Microstation and AutoCAD
formats.

2.3 Records Research & Data Collection

The Project Team will research town, county and state records, Including the following:
I

'  « Town road records and town clerk office and engineering/DPW

•  Town assessor records for reference to current deeds of adjacent parcels.

•  State right-of-way and'archive records

•  Rockingham County Registry of Deeds, adjacent parcels current deeds, plans referenced in current
deeds and properly indexed plans.

2.4 Boundary Survey

The Project Team will provide services under the supervision of a Nevv Hampshire Licensed Land Surveyor
(NH LLS). Efforts associated with survey will include the following;

• ' Field recovery of right-of-way and abutting boundary monuments;

•  Establish geodetic control network on NH State Plane Coordinate System;

•  Perform right-of-way survey of existing right-of-way;

250Commcrcbl Street. Suite 3007, ManchcsiCf. NH 03101-1120 hdrinc-com
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Process survey control data using least squares adjustment at 95% confidence level. Side shot data
will t>e processed on adjusted controls and verified; and
Develop legacy alignments and establish right-of-way limits based on survey and control standards
of practice in accordance with NH Lan Rules 500 and 2017 NHDOT Survey and Technical Standards
Manual.

The proposed boundary survey limits for Part A have been agreed to Include; '

SMment-l.

•  Ocean Boulevard NH 1A - beginning at State Park Road and extending approximately 7.000' north to
Church Street NH101 WB

•  Ashworth Avenue (south) - beginning at Duston Avenue and extending approximately 200' north
•  Ashworth Avenue (north) - beginning at the convergence with Ocean Boulevard {NH 1A NB) and

extending south approximately 600' to a point 100' south of Island Path

■ Harbor Road Epping Avenue Duston Avenue ' Dover Avenue" Concord Avenue

Boston Avenue River Avenue Atlantic Avenue Bradford Avenue

1

Haverhill Avenue

A - Q Streets Indian Path Nudd Avenue

t

Kentvllle Terrace Ross Avenue

Intersecting Streets -^proxlmateiy.400' ofeach of the following streets:
Highland Avenue

NH 101 E8

Church Street

NH 101 WB

Location

NH State Plane

Coordinate System Latitude Longitude

Northing Easting

'Tuttle Avenue 148219.768 1212001.419 42.90355221 *  -70.81663349

Mooring Drive 149339.377 1212224.235 42.90660885 -70.81575972

Brown Avenue 150520.317 1212483.948 42.90984154 -70.81474583

Stedment 2':

Ocean Boulevard NH 1A - beginning at Church Street NH 101 WB and extending approximately
11,500* north to High Street NH 27
101E (Winnacunnet Road) - Beginning at NH lA and extending 400* west
NH 27 (High Street) - Beginning at NH 1A and extending 400' west
Kings Highway (south) - Beginning at Winnacunnet Road NH 101E and extending 100' north
Kings Highway (north) - Beginning at High Street NH 27 and extending 100' south

Fuller Acres ' " Tiiton Street Anchor Street Great Boars

• Head Avc

. Boars Head

Terrace

Dumas Avenue 1"-19® Street

2S0 Commmtal SU*«l, Suite 3007. Manchesie/, NH 03101-1120
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•  MS4 Outfall Areas

Location

NH State Plane

Coordinate System Latitude Longitude
Northing Easting

Fuller Acres 153459.033 1214362.106 42.9178603 -70.80762375

WinnacunneL Tide
Mill Creek

156919.876 1216194.21 42.92730351 -70.80065234

The general proposed survey limits within Segments 1 and 2 are highlighted in the aerial Image below.
These survey limits will Include the MS4 Outfail areas noted above.

a
StlQMDn

SCOION

2.5 Preliminary Right-of-Way Plan

The Project Team will submit a preliminary existing nght-of-way plan to NHDOT for review. The plans will
incorporate information developed as part of incorporating topographic base plan survey provided by
NHDOT within Task 2.2.

2.6 Final Existing RIght-of-Way Plan

After receipt of NHOOT comments, the Project Team will develop final existing right-of-way plans. The
submission of plans will include the plan as well as a written narrative describing how comments were
addressed. The right-of-way plan will be submitted in both CAOO formal (DWG &DGN) as well as in PDF.
Hard copies will not be provided. A plan showing existing boundary monumentation and survey traverse will
be submitted in CAD format (DWG &DWG). Geodetic control data will be submitted In ASCII file format. The
existing right-of-way plan will be recorded ̂ th the county registry by the consultant.

Deliverables:

•  Existing RIght-of-Way Plan In CADD format (DWG & OGN) and in PDF. Final plan will be stamped
by a NH Ucensed Land Surveyor.

•  Plan showing existing boundary monumentation and survey traverse in CADD format
•  Geodellc'data control In ASCli file format.

10
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Assumptions:

All base topographic survey and necessary supplemental survey (survey requests) shall be provided
by the Department.

The task provides conversion of files for existing right-of-way development and conversion to formats
used by team memt)ers for use In alternatives analysis and development.
All final files will meet NHDOT CAD Deliverables Including Integrating DSi's AutoCAD files into
Microstation for use In plan development

It is anticipated that one revision following the OTS will be required for the Final Existing ROW
submittai.

ISO ComnHrdolSlrMt, Suite MQ7,MaAChcsler.NH 03101-1120 hdrlne.com
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3.0 DATA COLLECTION & TRAFFIC ANALYSIS

The purpose of the Data Collection & Traffic Analysis task is to collect exjsting conditions for the base

conditions traffic models and to inform the development of design criteria and project constraints with the
Department

e

3.1 Roadway & Traffic Data Collection

3.1.1 Traffic Data Collection

The traffic analysis study area will include Ocean Boulevard from the State Park Road entrance to

Route 27/High Street as well as select locations along its southbound pair, Ashworth Avenue,
between Dover Avenue and Route 101/Church Street. Both routes are shared by vehicles,

pedestrians and bicyclists and therefore the data collection and analysis vrill include all these travel
modes, as described below. '

The following distinct traffic scenarios will be analyzed during the AM and PM weekday peak periods
and peak weekend conditions. These analysis time periods and scenarios dictate the data collection
described below:

•  Existing 2020

•  No-8uitd 2026

•  Build 2026

•  No-Build 2046

•  Future 2046

The data collection program will Include Automatic Traffic Recorders (ATRs), Video Turning
Movement Counts (VTMCs), parking surveys, field inventories and field observations within the study

area along Ocean Boulevard (NH Route 1A) and adjacent intersecting roadway approaches.

AUTOMATIC TRAFFIC RECORDER (ATR)

Historical traffic volume data is available through the NHDOT Transportation Data Management
System website for the Hampton area. Recent 2018/2019 counts are also available on the

website for some locations within the study limits and are able to be supplemented with a
permanent ATR located just south of the Hampton Hartx>r Bridge on NH 1 A. This data will help '
calibrate background traffic growth within the project study area.

Additional ATR counts v^ll be completed at the following locations:

•  Ocean Boulevard:

o South of State Park Road

o Between P and 0 Street

o Between G and H Street

o  Between Nudd Avenue and Highland Ave
o  Between Highland Avenue and Church Street (Route 101)

o  Between Chuxh Street (Route 101) and Winnacunnet Road (Route 101E)
o North of High Street (Route 27)

•  Ashworth Avenue:

o  Between P and O Street

f  o Between G and H Street

12
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VIDEO TURNING MOVEMENT COUNTS (VTMC)

Video Turning Movement (^unts (VTMC) for ad travel modes will be collected for one
representative weekday and weekend (Tuesday, Wednesday or Thursday along with a
Saturday/Sunday) during good weather conditions and peak summer traffic at the follov/ing
locations identified within the study area:

•  Ocean Boulevard intersections;

o State Parlc Road

o Dover Ave / Ouston Ave

o Ocean Front Southern Parking Lot Entrance
o  H Street / Ocean Front Southern Parking Lot Exit
o Highland Avenue (Route 101)

o Church Street (Route 101)

o Winnacunnet Road (Route 101 £)
o  High Street (Route 27)
o  Up to 5 additional sidestreets as required

•  Ashworth Avenue intersections-

o  Island Path

o  F Street

o G Street

o Keefe Avenue / i Street

o  Fellows Avenue / P Street

The turning movement counts will be collected during the following peak periods between July
and August when seasonal traffic is at Its highest:

• Weekday AM peak period (6:00 AM - 10:00 AM)

• Weekday PM peak period (3:00 PM - 7:00 PM)

• Weekend Mid-day peak period (10:00 AM - 2:00 PM)

• Weekend Afternoon peak period (5:00 PM - 8:00 PM)

Unless otherwise noted, all VTMCs will Identify vehicle classifications to Indude:-

•  Passenger cars (include 4-tire vans and pick-up trucks);

•  Medium trucks (2 axles/6 tires or 3 axles);

•  Heavy trucks (4+ axles) - including WB-40, WB-50, WB-62 and WB-67;

•  Pedestrians;

•  Bicyclists; and

•  -> • Buses/trolleys.

'field observations

The following observations will be noted at the count locations listed above to help inform data
processing, traffic model calibration, and gain a better understanding of user behavior along the
corridor and at key intersection locations:

•  Interactions between travel modes;

•  Observed intersection vehicle queuing, circulation, congestion levels and driver behaviors;

•  Travel time observations;

2S0 Commmtal Street, Suite 3007, Mtnchuter, NH 03l01'1120 hdrlnc.com
(€03) 39t-0900
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Parking and loading operations;

Multi-modal traffic operations during peak, off-peak and special events;

Multi-modal desire lines;

Driver yielding and pedestrian crossing behaviors;

Pedestrian use of the public realm

PARKING SURVEY

A manual survey of parking utilization during the peak season will be completed to assess
parking demand along the Ocean Boulevard/Ashworth Avenue conidors, as well as along side
streets t>etween tx)th corridors. Each block will be obsen/ed every two hours between 6 AM to 8
PM to determine level of parking utilization throughout the day. Existing parking regulations
along the corridor and side streets will also be noted.

Existing private and public parking lots within the project area will be also be visited every two
hours during operating hours to confirm overall off-street parking supply and average
occupancies to help determine whether any on-street parking displacement could be
accommodated within adjacent lots. Occupancy information will be gathered through interviews
with operators of larger scale lots and visual observations wlUiin smaller lots.

3.1.2 Electronic File Review, Coordination, and CADD Setup )

•The Project Team's efforts anticipated within this task include;

•  Collection and review, organization, distribution to team members, assembly and conversion
of files for the Project Team's use for the project. '

•  Assemble and collection of existing record plans and as-built drawings from the NMOOT.
•  Review and assessment of the Department's SADES Database.

•  Initial project setup including collaboration tools, SharePoint sites, websites for successful
collaboration with the Project Team and NHDOT.

•  CAOD setup and closeout of the project will meet the NHOOTs 2017 CAD/D Procedures
and Requirenrvents provided on the Department's website: httDs://www."nti:ddv/ddt/c'add/'

3.1.3 Survey Field Review

A field review of the compiled base mapping will be conducted to confirm existing conditions,
identifying conflicts or Issues, and mapping deficiencies. The field reconnaissance will compare base
mapping and include:

•  Roadway features - review of the existing roadways and intersections and andllary features
impacted by the project. Existing features including curbs, retaining walls, traffic signs and
structures, location and visual Inspection of guardrail condition, traffic signal equipment and
handholes, aerial and underground utilities, landscaping, existing sidewalks and curb ramps;

Drainage - identification of closed drainage and culvert locations; manholes and catch
basins, closed drainage system and subsurface vaults, roadway cross slope resulting in
drainage Issues, inlet and outlet conditions, and outfall locations and conditions (if
accessible);

•  Collection of new existing features with global positioning system (GPS) equipment for
inclusion in the base mapping, as needed.

2S0 Commercial S(r«ci. Suhc 3007, Manchester, NH 03101-1120 hdrlnc.cem
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3.1.4 Base Plan and OTM Creation

The Project Team is responsible to process electronic and hard copy (as applicable) files provided
by the NHDOT to create required base mapping and three dimensional (3D) models, right-of-way
plans and property owner Information in the Project Team's software platform.

3.2 Base Network Model

Existing and future transportation conditions, projecting background growth to 2046, current on-going
developments, other approved and planned developments and their proposed mitigation measures as well
as any planned regional projects will be included in this task.

The Project Team shall develop traffic volume maps of up to four (4) traffic analysis periods including
weekday AM & PM and weekend peak hours. The maps will cover the following volume scenarios;

•  2020 Existing Traffic Volumes

•  2026 Build Year Traffic Volumes

•  2046 Future Traffic Volumes \

HDR will collect origin/destination data using Streetlight Date to assist In developing the proposed traffic
volumes and pedestrian and bicycle desire lines. Streetlight Data collects geospatial information created by
mobile phones, GPS devices, connected cars and commercial trucks, fitness trackers, and other devices;
and the softvrare wilt help the Project Team process the information to identify approximate volumes as well
as movement patterns by tracking origins, destinations, and route choices. As the Information Is Integrated
into the traffic models, the Project Team will calibrate and review the data witfi the Department

3.2.1 Develop Future Traffic Forecasts for Design Year

In coordination with the Rocklngham Planning Commission, HDR will develop the background traffic
growth forecasts based on historic growth rates supplemented with specific growth tied to known
development activity. This task will not Inciude any review or analysis of a regional travel demand
model.

3.2.2 Develop and Calibrate Base Network Model

A traffic operations analysis will be conducted within the study area using a combination of Synchro
and VISSIM (traffic modeling softwares). A Synchro model will be developed for use on the entire
corridor. Based on the enhanced capabilities to model bicycle and pedestrian operations along with
more realistic geometric parameters, VISSIM will be used to provide a more refined traffic model for
certain segments of the corridor. Results of these analyses will provide a quantitative assessment of
existing vehicular traffic operations. It is assumed that the NHDOT will be able to provide the base
Synchro model from the 2018 Transportation Update of the Tosvn's Hampton Beach Area Master
Plan.

In addition, quality control and calibration of the microsimuiation model Is Included and required to
complete the traffic modeling: This will Include a field review of mutti-modal traffic operations during
the peak hour analysis periods to confirm the model is accurately reflecting existing field conditions.

3.3 Safety Ariatyeis, Crash Data Request and Review

Crash data will be requested from the NHDOT for the study area. Period of crash data analysis will be
determined in coordination with the NHDOT, but it is anticipated that up to 10 years of data will be made

250 Comm«fCial Street, Suite 30O7, Manchester. NH 03101-1120 Mrhccom
(60313S.t-0900
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available to the Project Team. It is understood that more detailed crash reports will likely be required to
supplement available information through coordination with local Police Departments. A qualitative analysis
of the available crash data will be performed for the study area to determine crash patterns, crash issues,

identify pedestrian and bicycle related crashes, and recognize any potential improvements that may be
implemented to reduce and prevent crashes.

3.4 Data Coordination & Technical Support

The Project Team will coordinate traffic data collection and analysis to assist with the preparation of traffic
related planning, environmental requirements, and public outreach activities. Traffic data compiled from
NHDOT sources and collecied by HDR will Include traffic volumes, truck percentages, signal timing
parameters and traffic operational delay data to support air quality, noise and economic analysis. No
additional data win be collected to support environmental permitting and documentation.

Ooliyorables:

•  Draft and Final Memorandum on Calibrated Base Network Model

•  Draft and Final Traffic and Safety Analysis Summary Report

Assumptions:

•  Deliverables are anticipated to be referenced materials for the NEPA documentation

250 Comtnerctal Sueei, Suite 3007, Mincbester, NH 03101-U20 hdrlnc.eem
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4.0 ALTERNATIVE DEVELOPMENT & EVALUATION

This task includes the initial investigation of constraints, establishment of design criteria, and prioritization of
project goals. Based on background research and information gained through initial public engagernent
activities detailed within Section 8.0, an Alternative Screening Workshop will be held to kick off development

of concepts, which will be reduced to a shortlist of concepts through the public involvement process.

The shortlisted alternatives will be Included in the project documentation, in order to determine the selected
alternative or "Proposed Action" in the NEPA documentation. The Project Team Is responsible for
documenting thai the Proposed Action compiles with applicable standards and criteria. Where appropriate,
the required variances will be identified.

4.1 Establishment of Roadway Design Controls and Criteria

This task's efforts focus on establishing the design controls needed for the preliminary and final design
based on the latest AASHTO Policy on Geometric Design of Highways and Streets and the NHDOT Highway
Design Manual along with the AASHTO Guide for the Development of Bicycle Facilities. FHWA Small Town
and Rural Multimodal Networks and National Association of City Trans^riation Officials (NACTO)
Multimodal Guides. Design criteria will also consider functional roadway classification, traffic volumes, safety,
multi-modal needs, right-of-way, access and parking, drainage, utility impacts, environmentai impacts and
constraints, cost constructability, traffic management and other requirements of the NHDOT Project
Development process.

4.2 Alternatives Development and Screening

Prior to the identification of alternatives and after collection of the initial public input through the Stakeholder
Outreach Meetings, the Project Team and NHDOT will define the project's purpose and need, and
associated goals and objectives. This process vrill be structured to create evaluation criteria that will
detenmine if the alternatives meet the project's purpose and need, and then focus the alle'matJves
engineering effort to develop reasonable and cost-effective options to meet the project goals. This process
will help establish the rationale for elimination of altematives that will be discussed within the NEPA
documentation as alternatives considered but dismissed.

Wrthln the process, the Project Team will hold an Alternative Screening Workshop to brainstorm
improvement ideas for the study area and jointly develop screening criteria to determine if the alternatives
meet the project's purpose and need. Using the established criteria, the team will Identify a shortlist of
altematives to develop and analyze in greater detail. We anticipate that these efforts associated with this
exercise will Include:

•  Review of mutti-modal traffic data collection, analysis of the past traffic studies and development of
the existing conditions traffic network model; '

•  Presentation of the existing conditions and project data, and a field walk with the key stakeholders to
identify design criteria and project controls, along with gathering anecdotal information relevant to the
project for the purpose of gaining a broader perspective for brainstorming of concepts;

•  Review of the Town of Hampton Master Plan;

•  • Facilitating discussion of design criteria and prioritization of area resources and potential areas of
conflict;

•  Fostering potential altematives discussion with the stakeholders to establish a list of solutions; and
•  Compiling meeting minutes, notes, graphics presented, and summary of the meeting.

250 Comn*rctal5ueet,Swiie 3007. ManchcilCf, NH 03101-1130 hdrloc.eom
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Up to three.(3) cross section options for each segment of the corridor Nviil be reviewed by utilizing available
data from the existing traffic analysis and data gathering efforts to provide a high level qualitative screening
intended to Identify ̂ tsl flaws, general performance characteristics and large environmental impacts. The

purpose of this screening Is to eliminate the obviously infeasible alternatives or aitematives that do not meet
the project's Purpose and Need, and identify the alternatives which appear to best achieve the project goals
for consideration. The corridor segments may be subdivided further according to changing right-of-way,-
roadway configuration, adjacent land use and/or environmental constraints and result in the potential
development of 14-16 cross sections in total. It should be noted that in order to provide multi-modal

continuity between 6egnr)ents and reflect right of way/land use contexts, modal elements such as travel
lanes, bikeways and sidewalks will be provided in each option but may vary in width and location within the
cross-section. Up to two revisions of the initiatly developed cross sections based on initial stakeholder
feedback are anticipated.

Up to two (2) contextually appropriate aitematives will be identified for the corridor through this process. In
association with the development of Ute two alternatives, up to two (2) sub-options or variations for each
alternative (four total sub-options) may be developed and advanced. These sub options may consist of
smaller variations such as different parking configurations, access management strategies or changes to

side street operations.

The following intersections will also be reviewed for potential traffic control, safety and/or geometric changes.
It Is assumed that the intersections will be able to be applied interchangeably within each corridor concept

but may need to be adjusted to facilitate general continuity of travel modes both upstream and downstream

of the intersections. It is assumed that potential intersection configuration changes will be discussed using
high level conceptual graphics at this stage, and further developed and analyzed when incorporated Into the

corridor concepts as described in Section 4.3.

•  Dover Avenue / Duston Avenue

•  Highland Avenue (Route 101)

•  Church Street (Route 101)

• Winnacunnet Road (Route 101£)

•  High Street (Route 27)

Additionally, the No-Action or No-Build Alternative must be defined and carried through the entire evaluation

and assessment process.

4.3 Conceptual Roadway & Traffic Design

The identified aitematives will be developed with input from analysis performed in Task 3.0. The corridor and
Intersection concepts are expected to include both Segments 1 and 2 vnthin the limits tdentified in the figure
below.

2S0ConMT>crdal Street. Suite 3007, Menchestcr, NK 03101-1120 Kdrtnc.com
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4.3.1 Traffic Design

The Project Teairi will develop the proposed alternative designs to improve operetional issues for all
modes of transportation. HDR assumes this task will develop up to three (3) different configurations
that will be analyzed, Including a no-build scenario, to develop the future year alternative models.

HDR will analyze the alternatives for 2046 traffic volumes to satisfy NEPA requirements and Identify a
prefened alternative. Supporting documentation in technical format will be provided for up to three (3)
configuration options as described above, however final analyses and technical documentation will be
provided for the No-Bulld and the two (2) altemalives developed In Task 4.2.

4.3.2 Roadway Design - Preparation of Concept Plans. Profiles, Typlcals & Cross Sections

The Project Team will develop conceptual conldof plans for up to two (2) conceptual alternatives
based on the results of the above analysis. These alternatives may be carried directly fi'om the
screening process, be modified, or new alternatives may be created based on what Is learned during
the evaluation.

The Preparation of Concepts • plans, profiles, typlcals and cross sections task Involves development
of typicaf sections and conceptual plans and graphics to determine the Impacts, costs, and
advantages and disadvantages of each concept These concepts will be developed concurrently with
traffic analysis to establish ttiat the design elements provide adequate capacity for the 2044 design
year. Draft concepts will be prepared for the Department's approval utilizing tissues, design software
and CAD. and GIS. This effort will include;

•  Roll plan submission of alternatives to include general plans, profiles, and critical cross
sections of each roadway alternative

•  Inclusion of environmental resources and retaining walls

•  Typical sections of improvement

•  Preliminary Traffic Management 4 Sequencing, Typical/Critical Sections, Impacts. &
Preliminary Construction Schedule

•  Preparation of materials, attendance^ and presentation at the Department's Traffic Control
Committee (TOG) Meeting

•  Preliminary Water Quality Designs and potential BMPs determined by a Pavement Only
Analysis of each alternative

250 Commercial StfMl. Suite 3007. Manchesief.NH 03101-1120 Mrinc.eom
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•  Preliminary utility conflict identincation for each alternative

•  Environmental impact identification for each alternative

•  Conceptual cost estimate for each alternative. Only the major items will be quantified. Other

items wili be accounted for via assumed cost percentages of the major items. An itemized
estimate including all quantities is not required at this stage.

•  Design Narratlve/drafl engineering report documenting controls and considerations for each
alternative

•  Preliminary submission for the entire corridor

•. Pf&^hearing concept submission focused on the Segment 1 area that virlll likely be presented
at a Public Hearing and include driveway tie-ins, drainage (closed, culverts, bmps, outfalls),
temp easements, utility needs, refined estimate, trafTic control narrative and critical sections
and concept level construction sequence

4.3.3 Muttt-modal Facility Design (Bike/Ped/Transit) EvaluatJon

The Project Team will evaluate multi-modal opportunities and impacts associated with the

conceptual alternatives. The Project team will consider on and off-road improvements for multi-
modal users based on the input gathered from NHDOT and local stakeholders.

The evaluation will consider bicycle network connectivity and level of comfort for users as part of the
East Coast Greenway route, as well as connections to local destinations. Connectivity and

accessibility of pedestrian facilities will be reviewed along the corridor as well as from side streets.
Pedestrian travel patterns to and from adjacent parking facilities to destinations such as the Hampton
Beach and the Casino Ballroom will be reviewed along with potential wayfinding strategies to direct

pedestrians to use designated crosswalks..

4.3.4 Stormwater Management Concepts and Design

4.3.4.1 Tributary Drainage Area Delineations

Using ArcGiS and topographic data, the Project Team will dePneate tributary drainage areas

to the existing drainage system including catch basins, culverts, outlets, and outfalls. The ^
directly connected impervious area within each tributary drainage area will also be

delineated to calculate a square footage of impervious area. Drainage area delineations will
be initially based solely on the available data collected under Tasks 2 and 3.

Drainage area delineations will Include upland areas that contribute overland or closed-
conduit stormwater drainage to the piped drainage system or points of discharge (i.e., outlet
or outfell) to receiving watertx>dles for Segments 1 and 2 only. Automated checks for quality

control will be built into a gepdatabase with a!) newly created GIS delineations including
record sorters to detect outliers anb field data entry limits. Quality control procedures will
also include a 10 percent check of random geodatabase delineation data versus existing
data records review, as available. A shape file of the delineations will be created for the
subtasks below.

4.3.4.2 Water Quality Volume & Water Quality Flow Calculations

Consistent with United States Environmental Protection Agency (EPA) National Pollutant

Discharge Elimination System (NPDES) and the New Hampshire Stormwater Manual:

Volume 2. Revision 1.0, the Water Quality Volume (WOV) within each tributary drainage

area comprising Segments 1 and 2 will be calculated. Given the challenges associated with

2SOCofnmerc(al Sued, Suite 3007. Manchester. NH 03101-1120 hdrtnc.com
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existing conditions (i.e.. limited physical space, high groundwaler, etc.) Water Quality Flow
(WQF) calculations will also be completed for specific tributary drainage areas, as needed.
WQF is appropriate for flow based treatment practices to be identified and sized where WQV
treatment is determined to be infeaslble based on subtasks below. A Draft and Final
Technical Summary Memorandum summarizing these calculaUons will be prepared. A single
round of review comments is assumed.

4.3.4.3 Investigation of Appropriate Water Quality Treatment Controls and Structural
BMP's . I

The Project Team will investigate appropriate water quality treatment measures or BMPs
necessary to treat the WQV or WQF calculated in Subtask 4.3.4.2. We will develop a menu
of appropriate BMPs based on tributary drainage area size, available land area for BMP
siting, aesthetics and fit within existing landscape, depth to high water table, and other key
physical feasibility features. Specifically, a list of potential stormwaler control measures
Including but not limited to wet extended detention basins, gravel wetlands, vegetated
swales, permeable pavement, underground sand filters, and proprietary water quality
devices will be devetoped for each tributary drainage area to Identify BMP target or
opportunity areas. This wrtil include specific BMP type, preliminary sizing, known subsurface
conditions i.e., soli type depth to groundwater. and total areas needed for management (I.e.,
X acres for specific BMPs) at specific locations along Segments 1 and 2 upstream of five
affected MS4 outfalls (see Subtask 2.3). These five outfalls targeted for BMP opportunity
and feasibility evaluations do not include new outlets or outfalls that may be determined to
be necessary as part of any subtasks Included in this Task 4.

The team will work with the DOT to describe pros and cons and feasibility limitations
associated with each BMP opportunity considering potential traffic, community, hydraulic or
utility conflicts and maintenance requirements. The team will present this information during
a face to face meeting with NHDOT. Subsequent to this meeting discussion, a Draft and
Final Technical Summary Memorandum will be prepared inclusive of project team
recommendations. A single round of review comments is assumed.

4.3.4.4 Determine Preliminary Size & Placement of Structural BMP's

The Project Team will identify potential BMP sites including preliminary BMP size and
location within the project area for presentation at the Public Hearing. For the entire corridor
level design within the preliminary submission, recommended BMPs will t>e designed to 35%
including site constraints, hydraulics, and sizing to achieve water quality volume. A site walk
of the project area will be undertaken to facilitate this design milestone. Moving into the
Public Hearing process and based on data collected under Task 5, the prehearing concept
submission will take the BMP design to a 65% level. Preliminary ownership responsibilities
and operations and maintenance easements required will also be determined as part of this
subtask for presentation at Public Hearing.

4.3.5 RIght-of-Way Impact Determination & Preliminary Layout

For conceptual alternatives requiring additional Impact and easement, the Project Team will assist
the Department in Identification of potential right-of-way acquisitions and easements required for the
public hearing plan. . . .

iSO Comm«ai»l 5Xre«l, Suiie 3007, Mlnc^eiter, NH 03101-1120 h4rlric.com
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4.3.6 Constructability, Traffic Management and Traffic Control Impacts Evaluation

8-D^

The Project Team will evaluate construction sequencing and traffic management requirements to
construct the proposed alternatives. This will include a high level prioritization of which corridor

segments or intsrsection locations to carry forward for construction based on available funding.

4.3.7 Conceptual Cost Estimates & Quantities

Program Cost Estimates will be prepared to assist in decisions and supporting program

requirements.

4.3.8 Decision Matrix Evaluation and Comparison of Alternatives

The project documentation will compare the proposed alternatives In a decision matrix to identify (he

Impacts, risks, concerns to enable the NHDOT in selecting the Proposed Action. Envimnmental and
cultural resources Identified and assembled through the tasks in Section 7.0. Environmental
Coordination, will be provided to the designers to evaluate the alternatives' merits, tabulate impacts,

and used to select an alternative meeting the goals, Purpose and Need and required documentation
of the project Pending the outcome of the comparison and selection of the Proposed /^tion, the

'  Project Team will advance the Preferred Alternative/Proposed Acbon for presentation at the Public
Hearing.

The Project Team anticipates providing draft submissions through the over-lhe-shoukJer design meetings
and process, and a final submission for NHDOT approval in Task A.A.

I

4.4 Reporting and Documentation

4.4.1 Draft and Final Traffic and Safety Analyals Summary Report

A traffic and safety analysis summary report will be compiled which documents existing, No-Build
and Build trafTic conditions along with a summary of the study area crash analysis, mulli-modal

accommodations, and trafTic modeling. In addition this report wIP Include a signal warrants analysis
for opening and design years at up to five intersections.

4.4.2 Preparation and Submission of Draft Preliminary Engineering Report (PER)

The Preliminary Engineering Report will document the existing roadway, traffic and bridge
conditions, proposed alternatives, design criteria, and needs and concerns of the project for clear
zone, drainage and water quality, pavement design, right-of-way, traffic management, utilities, multi-
modal needs, and other requirements of the NHDOT Project Development process:

4.4.3 Revisions and Submission of Final PER

The Project Team v^ll Incorporate, respond to and consolidate comments of the Draft Preliminary
Engineering Report to finalize the document.

4.5 Over-the-Shoulder (OTS) & NHDOT Coordination Meetings

Qver-the-shoulder (OTS) and coordination meetings with NHDOT are assumed for the design related
activities. Five (5) meetings have been assumed with traffic and design engineers and environmental
specialists to facilitate the design direction, prepare for future meetings, identify new opportunities for the
project area, deliverable review and concurrence, and other potential changes required for a quality

submission.
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Ddilverables:

Draft Alternatives concept plans, profiles, typlcals & cross sections and evaliiations submitted
through the Over-the-Shoulder Meetings

Preliminary traffic management & sequencing, typical/critical Sections, impacts. & preliminary
construction schedule

Preparation of materials, attendance and presentation at the Department's Traffic Control Committee
(TCC) Meeting

Draft and Final Water Quality Volume/Flow Calculations Technical Memorandum
Draft and Final BMP Recommendations Technical Memorandum

Preliminary water quality designs and potential BMPs determined by a pavement only analysis of
each alternative

Design narrative/draft engineering report documenting controls and considerations for each
alternative that will be revised and updated with each submission

Decision matrix - evaluation and comparison of altemahves

tJlllity and environmental impact worksheet documentation
Conceptual estimate and quantities of major items only for each alternative. Final Concepts included
in the Preliminary Engineering Report (PER)

Draft & Final Preliminary Engineering Report (PER) ... ^

Aasumptlona:

The Alternatives Screening Workshop is anticipated to Include materials such as aerial plans,
existing conditions plans and cross sections, existing traffic network model, and 2D animation to
assist in identifying concems and opportunities.

One comment revision is anticipated between Draft reports and the Final Submission.
The NHDOT will compile and resolve conflicting comments prior to submitting to the Project Team
for review end incorporation into the Final Submission.

Only one meeting with TCC will be attended.

The final documents are expected to be referenced as appropriate In the NEPA document for final
FHWA review and approval.

The design narrative/draft engineering report will be updated with each submission
It Is assumed that the decision matrix - evaluation and comparison of alternatives will have up to two
revisions.

Based on review of available culvert and bridge data, no NHOOT maintained structures are located
within the proposed project limits and thus this scope of work does not include any structural
evaluation or design.

ISOCommefCial Stteel, SoUc 3007, Manchester. NH 03101-1120 hdflnc.eom
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5.0 NHDOT DESIGN FACILITATION & COORDINATION

5.1 Utility Design Coordination

The Project Team will provide required piaris and support documentation for the Department to complete the
Utility Verification. The Project Jeam will be responsible for transcribing and incorporating existing utility
information into existing utility CAD files (DGN) following the NHDOT CADD Manual. This scope assumes
that NHDOT Bureau of Highway Design, Design Services Section will perform utility investigations including
required 1" veriricdtion. corresporidences and meetings with utility companies.

After review of the survey base>plan showing the existing record tocations of subsurface utilities, the HDR
Team ydll perform Subsurface Utility Engineering services to locate the horizontal position of existing utilities

(Quality Level 8). Record water and sewer'information will be obtained from the Town of Hampton in the

form of record plans and as-builts. The HDR Team and the Department will not be responsible for removing
sewer manhole covers to obtainmanhole or pipe information, such as size, material, condition, or invert
elevation.

Up to three additional meetings are assumed for coordination with Design Services and Utility Companies for
Part A Design Services. These meetings include with the Town of Hampton to discuss future utility projects
proposed within the project limits.

5.2 Subsurface Utility Engineering

Following a review of the survey base plan showing the existing record locations of subsurface utilities, the
HDR Team wil! perform Subsurface Utility Engineering (SUE) services to locate the horizontal position of
existing utilities (Quality Level 8). The HDR Team will coordinate with utility providers during the SUE
investigations and verify the resulting Information with them. The HDR Team will update the survey base
plan with the Hndings from the SUE investigation and label the quality level of the information for each major
run of a utility and underground vaults.

•  Assume three (3) coordination meetings will be required with the Department with HDR and SUE

subconsultant attending.

•  Due to the uncertainty of the limits of SUE, an allowance for OL-B SUE Investigation is provided in

the fee estimate.

5.3 Geotechnical Design Coordination

The Project Team wili provide required plans, alignment and coordinate information, and other necessary
documentation for the Department to complete the subsurface investigations and reports. This scope
assumes that NHOOT will perform geotechnical investigation and design including perfonning necessary
subsurface investigations for roadway and proposed stormwater BMP locations. HDR will incorporate
NHDOT findings into corridor cross-sections including ledge and muck lines as required.

No additional meetings are assumed for coordination with the Bureau of Materials and Research.

5.4 Additional Survey Request & Coordination for Part B

The Project Team vkrill prepare and provide a survey request for required topographic survey to prepare the
project for Part B Design. This scope assumes:

•  Correspondences and request will be provided electronically.

250 Commercial Street, Sulie 3007, Manchester, NH 03101>11.20 hdrtiK.com
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•  No additional topographic survey by the HOR Project Team.

. • No additional meetings are required for coordination with the Oepadment.

Deliverables:

•  Base plans and electronic deliverables, as required.

•  Updated base plan showing results of SUE investigations in electronic PDF and DGN format

Assumptions:

•  This scope assumes that NHDOT Bureau of Highway Design. Design Services Section will perform
utility investigations, including required 1" Verification correspondences and meetings with utilities.

•  The HOR Team will perform SUE services to horlzontalty locate (quality level B) subsurface utilities.
•  This scope assumes that NHDOT will perform geotechnical investigation and design including

pefforming subsurface investigations, testing and explorations.
•  No Additional Team Meetings are required for coordination with the Bureau of Materials and

Research and Bureau of Right of Way.

•  It is assumed that no geotechnical recommendations will be available or required for Part A services.
•  All correspondences and request will be provided electronically.

2S0Commercial Slreei, Sulle 3007. Marrchetlef. NH 03101-1120 hdrlnceom
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6.0 POST-HEARING/FINAL SUBWIISSION

The Post-Hearing/Flnal submission will follow the Department's Project Development Process and submit a
refined alternative from the Public Hearing to satisfy the Department's response to public comments. The
task deliverables are a revision submission of the public hearing plan and previous submitted materials in
Task 4.0 of the selected allemative (Proposed Action-Segment 1 only). A new alternative is qsJ envisioned or
included in the effort The Project Team will support the Bureaus of Highway Design. Environment and Right-
of-Way to prepare the selected alternative (Proposed Action-Segment 1 only) for Final Design.

6.1 Traffic Design

The Project Team will supplement previous developed analyses from the Alternatives Analysis, as required
to support the Public Hearing comments and responses. The effort may require additional capacity analyses
and technical reporting, however no additional traffic volume modeling is assumed in the task.

For preparation of final design estimates support, estimated costs for traffic signals, and major sign
structures will be provided by the Department.

6.2 Roadway Design (Slope & Drainage Submlttal)

The refined alternative is expected to address design changes that arise through the hearing process and
finalize post-hearing comments (Segment 1 only). The Post-Hearing/Final Submission will include refinement
of the following Items, as necessary:

6.2.1 Post-Hearing/Final Submission Plan Revisions

Upon receipt of the Public Hearing Comments, the Project Team will make recommendations to the
Department for adjustments, as necessary, and Incorporate the Departmeiit's revisions to prepare
the plans and files for use in a Part 8 Design. The Post-Hearing/Final Submission includes a Slope
and Drainage level submlttal and will incorporate revisions to the following plans developed under
Task 5.0. No additional or new concepts are expected to be developed for this submission.
Anticipated efforts Include:

Finalize horizontal and vertical alignments and geometric layout for corridor;

Finalize driveway and walkway design;

Finalize slope lines:

Finalize Drainage Design (pipe sizes and outlets);

Finalize stormwater treatment designs;

Design of permanent erosion control measures;

Proposed intersection plans Including proposed lane-use. pavement layout and major control
elements.

Prepare Signal Equipment Layout Plans (2 locations assumed)

Evaluate/minimize utility impacts/relocations;

Evaluate temporary and permanent easement needs with Bureau of (instruction;
Confirm Right of Way layout with the Bureau of Right of Way (1 work session)

Evaluate traffic control and phasing (including temporary signals where warranted) during
construction with Bureau of Construction (1 work session)

One (1) field inspection with the Department to review the design.

2S0 Commertl*! Street, Suite 3007. Mantfiette/.NH 03101-1120 hdr1nc.cam
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6.2.2 Preliminary Estimating

For preparation of final design estimates support, the Project Team will adjust the conceptual
estimate and quantities of major items only for the selected alternative as required by the Public
Hearing Comment Response (Segment 1 only). An Itemized estimate including all quantities is not
anticipated.

6.2.3 Final Documentation

In addition, the Project Team will revise and update the documentation previously submitted in
accordance with the Public Hearing recommendations and revisions. Anticipated efforts Include
reevaluation for

•  Existing utilities, conflicts and potential costs based on hearing comments and utility
coordination;

•  Environmental impact update and summary of the environmental commitments, including
reevaluation of the preliminary water quality designs and adjustments n^ade to previous
calculations and analysis;

•  Updates to the preliminary construction duration/estimate based on the plan revisions and
comments;

•  Revisions and updates to the geometric reports, design calculations, and design variances
or exceptions required based on the revisions; and

•  Revisions to the Preliminary Engineering Report, a separate or new design narrative is not
included in this effort

6.3 OTS & NHDOT Coordination Meetings

Over-the-shoulder (OTS) and coordination meetings vnth NHDOT are assumed to help support design
modification/changes within this project task. One (1) meeting Is assumed with traffic and design engineers
and environmental specialists to facilitate the design direction of the Post-Hearing/Final Submission.

Dellverabies:

.  Revised Post-Hearing Traffic Analysis (Segment 1 Only). Estimates, and Documentation
•' Slope & Drainage level submittal including:

• o Five (5) sets of roll plans showing geometric layouts, slope lines, drainage system details and
drainage features (including permanent BMP's), possible utility relocations, proposed right of
way including drainage, slope and/or'construction easements,

o Typical sections, profiles (roll plan), guardrail locations and aoss sections (every 50 feet plus
criticals) with complete template plotted

o Two (2) bound copies of the project drainage design manual
■  o Traffic Control Plans/sequencing including slope lines, lane use, temporary guardrail, temporary

signals, and temporary drainage,
o The plans will incorporate any addltionar environmental resources, culverts, utilities, traffic

signal, multi-modal facility to support the conceptual estimate and adjusted through the hearing
process

■■ o Additional or revised Best Management Practices refined through the hearing process

2S0CommfrcUI Street. Suite M07,M>nchenef.NH 03101-1120 hdrlnc.eo™
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Assumptions:

Only the selected altemative (Proposed Action) presented in the Public Hearing will be revised and

prepared for Part 6 Finai Design (Part B is not included in this scope of services). Task 4.0 {s
intended to prepare the concept and files for Final Design.

No retaining wall or structure designs are included in this scope of work.

The conceptual estimate will be a refined program estimate by major items and use of percentages
based on engineering judgment and past bid history for the selected alternative. An Itemized
estimate including all quantities Is not anticipated.

Attendance and resubmlssion to the TrafTic Control Committee is not required.

Preliminary signal plans will be developed (2 locations assumed) in order to define considerations for
necessary light-of-way layout in Task S.O. |
Preparation of the NPDES/MS4 CGP Notice of Intent (NOI) is not included in this scope of work.

One comment revision is anticipated between Draft and the Final Submission.

2SOCommortialSlrc«l. Sufto 3007, Mincfiutter, NH 03101-1120
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7.0 ENVIRONMENTAL COORDINATION

For scoping considerations, the Proiecl Team assumes the level of documentation required to satisfy the
National Environmental Protection Act (NEPA) will be a Calegorical|Exclusion (CE). as outlined during the
project scoping meeting. As the alternatives are developed, and a F^roposed Action is identified, the
documentation required may be modified to meet the requirements under NEPA. Upon review and
consolidation of the altemaUves through the Alternatives Screening process, the environmental
documentation will be refined for inclusion in the CE. |

7.1 Data Collection I

Existing resource data will be collected through slate and federal data sites (reports and CIS mapping),
existing environmental documents for nearby projects, environmental permit "applications for nearby projects,
corridor studies, and mapping and infomratton from local governments.

An initial 'desktop' collection of available resource Information such as the National Wetlands Inventory
(l*4WI) mapplrvg, waterways or watercourses maps, sol! survey dataj to facilitate screening and before
conducting the field wetland delineation within the data collection task above. A two-day field visit will be
undertaken to ground truth the CIS data and to Identify any sensitive features or habitat within the study
area. Mapping will be prepared for key resources Including parkland, floodplains, weOands. soils, active
farmlands, public and conserved lands, cultural resources, sensitive habitat, and contaminated properties.
This mapping and baseline documentation will be used by the Proje ct Team in the initial development of the
range of alternatives.

7.2 Purpose and Need Development & Agency Coordination

The Project Team will develop the Purpose and Need in coordination with the NHDOT. In addition, the
Project Team will conduct agency coordination required for the NEPA document (and future environmental
permits under Part B) Including, but not limited to. FHWA. NHDOT. U.S. Fish and Wildlife Service (FWS). the
National Oceanic and Atmospheric Administration (NOAA), U.S. Army Corps of Engineers New England
District Regulatory Division, New Hampshire Fish and Game (NHFG), New Hampshire Division of Historical
Resources (NHDHR). and the New Hampshire Natural Heritage Bureau (NHNHB). In addition, the Project
Team is expected to attend Natural and Cultural Resource Agency Coordinatiori Meetings held by the
NHDOT.

7.2.1 Purpose and Need Development

The Project Team vrill prepare a written description of the (jroject and a concise Purpose and Need
statement. The Purpose and Need will be submitted to NHDOT and FHWA for review and
concurrence. Revisions will,be made based on comments received.

7.2.2 Agency Coordination Letters

For these coordination letters, existing project and site information will be used where available.
Additional coordination letters and inquiries may be added or revised as the project progresses.

New Hampshire Natural Heritage Bureau (NHNHB) Review

The Project Team will use the DataCheck tool on the hiHNHB website to conduct initial
coordination with this agency. A coordination letter vrill
occurrence Is identified from the on-line data.

be prepared under this scope, if an

2S0 Commercial Sueel, Suite 3007. Manchester, NH 03101*3120
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U.S. Fish and Wildlife Service Review

The Project Team will conduct a web-based IPaC consultation for the project to identify listed
species which may occur in the project area.

New Hampshire Fish and Game

Since it is known that Piping Plover and Least Tern are nesting near the project, a tetter will be
prepared and submitted to NHFG.

National Oceanic and Atmospheric Administration

At this time, no alteration of aquatic habitats Is anticipated, therefore no project letter Is proposed
for NCAA NMFS. This will be confirmed with NMFS at the outset of the project.

Town of Hampton

Letters will t>e provided to various Town agencies such as Conservation; Parks & Recreation;
Planning; others as required.

New Hampshire Department of Natural arid Cultural Resources

Letters will be provided to the NH Division of Parks and Reoreab'on, and Division of Forests and
Lands.

New Hampshire Office of Strategic Initiatives

OSI will be contacted for information as appropriate related to developmenL land protection,
floodplains, geographic data, census data, and other pertinent information.

Rocklngham Planning Commission

RPC will be contacted for information such as initiatives, various transportation data,
environmental data, maps and GIS data, etc.

7.2.3 Biological Assessment

It is assumed formal coordination under Section 7 of the Endangered Species Act (ESA) will be
required for this project for the Piping Plover {Charadrius melodus) and the Least Tern (Stemula
antillarum), ilt is assumed a BA will be required Ibr these two species. It is assumed a 8A will not be
required for the Northern Long-Eared Bat. The following will be undertaken in the development of the
BA:

Research and Data Compilation

The project team will verify, document and compile existing Information on Piping Plover and Least
Tern within the project vicinity to develop study baseline. Research efforts will be 'coordinated with
USFWS and NHFG; Baseline information on the Piping Plover will be drawn from that collected for
the Seabrook-Hampton Bridge Project, where applicable. Records will be compiled to show
abundance as well as to assist In Identifying habitat use areas in the vicinity of the project site. Any
information on the home ranges of the species will be Included If available.

250 ComiTxrcial Street. Suite 3007, Msnche^iter. NK 03101-1120 hdrinc.eem
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Habitat Characterizetion and Mapping

Research wiD.be undertaken to characterize the species habitat and document potential habitat in the
immediate vicinity of the pfo|Gct area. Characterization wiiJ include such information as typical habitat
features, breeding characteristics, distance from disturbance, major food sources and other critical
habitat features. In addition, relevant existing physical, chemical and bioioglcal features within the
project study area Including general floral and faunal associations will be investigated and
characterized. This analysis will be informed by the ongoing consultation regardingjlhe Piping Plover
for the Seabrook-Hampton Bridge Project.

Piping Plover and Least Tern habitat, if present within the project study area, will be portrayed on
project maps. Habitat will be defined by the use areas identified by the Research and Data Compllatton
Task. Potential/available habitat in the immediate project vicinity will also be mapped, based on results

of habitat characterization. Such mapping will portray any habitat features frequently present at other
documented habitat locations as a preliminary means to estimate potential use areas and evaluate the
relative importance of the area for Piping Plover and Least Tern populations.

Impact Assessment

The Build alternative will be evaluated to assess potential habitat impacts. Temporary impacts to
habitat resulting 'during and immediately follcvring construction activities will be estimated and
characterized. Permanent or chronic habitat Impacts will be.evaluated based on information obtained
in the Research and Data Compilation, and Habitat Characterization tasks. Cumulative and secondary
habitat impacts will be estimated for both the local habitat and populations and regional populations.
A detailed quantitative noise study is not part of this portion of scope; only a qualitative noise
assessment will be conducted based on existing information, information from other tasks.ln this scope
and literature.

Impact Mitigation

Measures to mitigate temporary, permanent and/or secondary habitat and/or population impacts will
be investigated. The Project Team svilJ consult with regulatory agencies and other subject matter
authorities to determine appropriate mitigation measures. These mitigation measures will be vetted
with the NHDOT and discussed Jn the BA Document

Report Preparation

The initial Biological Assessment report will be compiled to present the results of all Identified tasks,
including written summaries, maps, and references. This report will be submitted to the NHDOT for
submission to FHWA, who will forward it to the USFWS to continue the ESA Section 7 interagency
cooperation process. The NHFG will also receive a copy of the BA. The report will Include:

•  a description of the alternative being evaluated
•  a description of the specific area that may be affected by the alternative
•• a description of any listed species, critical habitat or suitable habitat that may be affected by the

altematlve

•  a description of the manner in which the action may affect listed species, critical habitat or suitable
habitat, and an analysis of cumulative effects

•  an analysis and description of measures to avoid, minimize and/or mitigate potential impacts
•  copies of relevant • reports from other, nearby projects. Induding environmental Impact

statements, environmental assessments, or biological assessments pursuant to Section 7{c) of
the ESA .

250CQmin«tctelSUcet.5wite3007,Manchesiei,NH 03101-1120 hdrlnccom
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•  Other relevant studies or other infonnalion available on the proposed project, the affected listed
species, or critical habitat

t  References and citations

FollONVing review by the NHDOT, USFWS, and NHFG, any comments will be incorporated, as
appropriate. It is assumed that one meeting will be required with the regulatory agencies and NHDOT
to discuss review comments and revisions. Following generation of the USFWS's biological opinion
pertaining to the proposed action, a response will be prepared if necessary.

7.2.4 Natural Resource Meetings

The Project Team Is anticipated to attend two (2) Natural Resource Agency Coordination Meetings
held by the NHDOT to present the environmental aspects of the initial data gathering as well as
Important feedback during the Alternatives Screening process. It is assumed two members of the
Project Team will be in attendance at each meeting and meeting minutes will be prepared.

The Project Team is anticipated to attend up to two (2) additional Natural Resource Agency
Coordination Meetings held by the NHDOT to present the environmental aspects of the project at
major milestones based on the Proposed Action. It Is assumed three members of the Project Team
will be in attendance at each meeting and meeting minutes will be prepared.

7.3 Wetland Delineation and Invasive Species Review

As part of the preliminary design, delineation of regulated areas, including Waters of the U.S., wetlands and
watercourses that may tre impacted by construction Is required. The delineation will be conducted In
accordance with the U.S. Army Corps of Engineers (USACE) 1907 Wetlands Delineation Manual and the
Regional Supplement to the Corps of Engineers Wetland Delineation Manual; Northcentral and Northeast
Region and the definitions contained in 33 CFR 3.23.2(a) through (0- Additionally, wetland resources will be
delineated in accordance with State of New Hampshire NHDES' 2019 regulations and guidelines by a New
Hampshire Certified Wetland Scientist (NHCWS). All wetland resources will be assessed for their respective
functions and values in accordance with the U.S. Army Corps of Engineers Now England District Highway
Methodology Supplement dated 1999. It is assumed the delineation will be limited to areas near potential
impacts (adjacent to roadways or at anticipated drainage structures). The Project Team will review available
resource information such as the National Wetlands Inventory (NWI) mapping, waterways or watercourses

maps, Soil Survey data, local NOAA tidal Datum and US Army Corps High Tide Line Elevation, and
appropriate soil drainage classification and hydric sol) lists before conducting the wetland delineation. The
Project Team assumes three field days for two staff to conduct the wetland delineation. The field delineation
may extend beyond the state ROW and will utilize topographic survey data for federal jurisdiction areas
typified by riprap, pavement, bulkheads and similar non-natural constructed features. Notification of potential
access to abutting private property for survey needs will be identified by the NHDOT. The consulting team
will take reasonable measures to contact individual abutters for access onto their property required to

conduct the delineations.

As part of the.scope of work for Wetlands Delineation and Assessment, the following tasks will be completed
by the Project Team: ^

•  Once the alternatives are selected, the.staff will conduct a field investigation to Identify and delineate
wetlands within the proposed project area. Wetland edges will be denoted with survey ribbon or pin
flags utilizing unique alpha-numeric flag designations. From initial reviews of the project site, no
direct impacts to wetlands are anticipated. Therefore, preparation of Delineation Field Sheets
documenting wetland/upland boundaries are not anticipated to be numerous. Wetlands outside of
the ROW and proposed work areas will be delineated up to 100 feet from the designated limits of

2S0 CommenUI Street, Suite 3007, Menchester, NH 03101-1120 hdrinccem
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disturbance for the project using remote sensing methods such as GIS data and aerial photographs,
and no survey ribbon will be placed for those locations. Delineation areas will also Include the
slormwater outfall areas identified in Task 2.4. Wetland flags associated with this task will be
surveyed by the Project Team using a GPS with sub-meter accuracy.

•  Upon delineation completion, the wetland limits and NH and federal (Cowardin) wetland types, in
accordance with NHDOT standards, will be shown on plans for Identification.

•  Prepare a Draft and Final Wetland Delineation Report detailing the results of the delineation. The
Report will contain a narrative, site locattan map. site photographs, and applicable mapping. The
Wetland Delineation Report will be stamped by a New Hampshire Certified Wetland Scientist

•  The Project Team will also Identify the federal High Tide Line (HTL) elevation for the Waters of the
US (ocean and tidal waters) and the Reference Line for NH Shoreland Zone (Highest Observable
Tide Line) for tidal buffers within the project area.

The Project Team will conduct an invasive species inventory in the field of the NH Department of
Agriculture's Prohibited Invasive Plant Species List and the NH Department of Environmental Services Exotic
Aquatic Weeds Prohibited List within the areas of proposed activity in the study area. The field work will be
performed during the growing season. The Project Team will map all occurrences of populations, or patches,
but not individual plants within these patches, at ail proposed construction areas associated with the project.
Scattered Individuals of invasive spedes will be mapped, as appropriate.

Species density, aerial coverage and/or stem counts will not be collected or estimated as part of the
inventory. The Project Team will document the boundary of Invasive spedes populations in the fietd with a
sub-meter accuracy GPS Unit. We.will then transfer the invasive species information Including their NHDOT
Invasive Species Control Types (as described In NHDOTs 2018 Best Management Practices for the Control
of Invasive and Noxious Plant Spedes manual) for use in permits, and construction documents.

7.4 Surface Water Analysis

7.4.1 Data Analysis and Background Review

Data will be gathered, documented, and reviewed for existing surface waters and water quality within
the project area. Information to be gathered will indude the NHOES Surface Water Quality
Assessment and 303D impaired waters listing for 2018 listing and other relevant information. Specific
focus will be given to the 2018 listing of impaired waters for the HUC 12 area 010600031004
(Hampton Harbor). NHOCN06g00000O-02-18 (Atlantic Ocean), and NHOCNOOOOOOOOO-02-12
(Atlantic Ocean-North Harbor) es appropriate. Data compilation and review of available data sets will
be conducted, and will build upon existing GIS data layers Including: LIDAR contour topographic
data, land use/land cover, impervious surfaces. NRCS soil survey, roads, and infrastructure such as
water, sewer, outfalls, catch basins, manholes, parcel t>oundaries.

A sumrhaiy of existing water quality and slormwater management practices will be developed based
on the above data review that Is consistent with NEPA documentation requirements. The proposed
project is assumed to be wholly within the ftoodplains.

7.4.2 Existing Regulations and Policies

The Project Team will describe existing federal, state and local regulations and policies with respect
to impacts on surface water and groundwater quality—for construction and.the post-construction
operation of the Proposed Action. The Project Team will demonstrate thai the Proposed Action is
consistent or in compliance with each regulation and policy identified.

2S0 Commercial Street, Suite 3CX)7,M»nche,«te'.NM 03101-1120 hdilftc.com
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7.4.3 Pavemont Runoff Analy&is for Existing and Proposed Conditions *

Increased impervious surfaces are a contributor to water quality degradation in receiving
waterbodies. A stormwaler runoff analysis for the proposed project area will use the information
developed in Subtask 4.3 to demonstrate that the Proposed Action will not increase impervious
surfaces compared to existing conditions (a no net increase in impervious surfaces) or, if increases
are necessary, the stormwater BMPs identified to treat the WQV or WQF from impervious surfaces.
Draft and Final Technical Summary Memorandum will be prepared. A single round of review
comments is assumed.

7.5 Guttural Resources (Historic)

7.5.1 Request for Project Review Form

The Project Team will initiate the Section 106 process by preparing a Request for Project Review
(RPR) form for submission to the New Hampshire Division of Historical Resources (NHOHR). The
form will Include a description of the project with supporting documentation/maps, a defined project
boundary, documentation of architectural resources vnthin the prt^ect area, and description of
potential ground-disturbing activity. A preliminary Area of Potential Effects (APE) will be proposed at
this time for SHPO review. It is assumed the APE will generally encompass the parcels that front on
Ocean Boulevard from the State Park entrance in the south to Route 27 in the north, in addition, It
will include five culverts to the west of Ocean Boulevard, at Tuttie Avenue. Mooring Drive, Brown
Avenue. Fuller Acres, and Winnacunnet Road that may require improvement or replacement as a
part of this project. It is assumed these culverts will be considered isolated resources and Uiat the
APE will not encompass the entire area between Ocean Boulevard and the culverts. This task will
require a site visit to determine the APE and to photograph potential hrstoric properties within the
APE. Up-to 340 properties are assumed. In addition, a file review will be conducted at NHDHR for
previously identined historic resources, both architectural and archeologicai, and research on
construction dates will be undertaken through online assessor's data. Two (2) rounds of comments
on the Draft form are assumed. Potential consulting parties will be Identified at this stage.

7.5.2 Site Walk

The Project Team will undertake a site walk with NHDHR and consulting parties to review the Draft
APE and discuss potential historic properties In the area. Minutes will be prepared from the site walk.
The site walk will be undertaken following the preparation of the RPR but prior to the Project Area
Form. District Area Forms, and Individual Inventory Forms.

7.5.3 Project Area Form

The Project Team will prepare a Project Area Form which will encompass properties within the
defined Visual APE (assumed to encompass up to 340 properties). It will also.evaluate the potential
for historic districts which may extend outside the bounds of the APE. A windshield survey will be
undertaken,of areas adjacent to the corridor to ascertain the potential for historic districts. This
survey may encompass up to 1,200 additional properties outside of the Visual APE, east and west of
the Ocean Boulevard corridor. Major narrative sections will Include Historical Background, Applicable
NHDHR Historic Contexl(s). Architectural Description and Comparative Evaluation, Statement of
Significance per National Register of Historic Places criteria, Period(s) of Significance, Statement of
Integrity, and Bibliography/References. Note that the Project Area form won't make eligibility
determinations, but instead It will make recommendations, if necessary. Although a table will be
included detailing the property addresses, approximate dates of construction, and building style of
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properties within the Project Area, individual descriptions and photographs of each property within
the Project Area are assumed not to be necessary. Instead, descriptions will be provided of major
building styles and types within the area. Two (2) rounds of comments on the Draft form are
assumed. The Project Team will draw on information contained within the 2009:2010 Project Area
Form prepared for Hampton Beach, where feasible.

7.6.4 Historic District Area Forms

If potential historic districts are Identified during the preparation of the Project Area Form. Historic
District Area Forms will be prepared. It is assumed up to three (3) Historic District Area Forms may
be prepared, comprising 150 buildings within the Visual APE and an additional 400 buildings outside
the Visual APE. The Historic District Area Forms vrill focus on buildings within the Visual APE.
Portions of the proposed historic districts outside of the Visual APE will be depicted through
streetscape photographs and will be discussed generally. Major narrative sections will Include
Historical Background and Role in the Towns' Development, Applicable NHDHR Historic Context(s),
Architectural Description and Comparative Evaluallon, Statement of Significance per National
Register of Historic Places criteria, Pericd(s) of Significance. Statement of Integrity, and
Bibliography/References. One (1) research visit will be undertaken to access resources not available
online. Two (2) rounds of comments on the Draft forms are assumed, Including one (1) from NHDOT
and one (1) from NHDHR. The Project Team will draw on information contained within the 2009-
2010 Project Area Form prepared for Hampton Beach and the District Area Form for the Hampton
Beach Cottages Historic District, where feasible.

7.5.5 Indlvidual lnventory Forms

The Project Team will prepare up to thirteen (13) Individual Historic Resource Inventory Forms for
potential historic properUes within the APE. The forms will be prepared based on research, visual
.inspection, and photographic Information. Per the NHDHR standards, major narrative sections
will include Historical Background and Role in the Town's Development; Applicable NHDHR
Historic Context(8), Architectural Description and Comparative Evaluation. Statement of
Significance per National Register of Historic Places criteria, Period(s) of Significance. Statement of
Integrity, and Bibliography/References. Two (2) rounds of comments on the Draft forms are
assumed. Including one (1) from NHDOT and one (1) from NHDHR. The Project Team will draw on
Informalion contained within the 2009-2010 Project Area Form prepared for Hampton Beach and the
District Area Form for the Hampton Beach Cottages Historic District, where feasible.

7.5.6 Cultural Resources Impact Analysis

The Project Team will prepare up to eight (8) Effects Forms. Effects forms will only be prepared for
the Proposed Action. Two rounds of review by NHDOT and FHWA are assumed. The Project Team
will also prepare a Determination of Effect for submission to NHDHR which will outline historic
properties identified and associated effects. Two (2) rounds of comments are assumed on the Draft
Determination of Effect. The Project Team will then prepare an e106 submission which will include
an introductory letter, the Project Area Form, the District Area Forms, the Individual lnvento>V Forms,
the Determination of Effect, and the Effects Forms. Archaeological Assessment data will be compiled
in a separate package for filing with the archaeological records at NHDHR.
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7.5.7 Memorandum of Agreement

The Project Team will work with NHDOT, FHWA, NHDHR. and ACHP (if appropriate) to prepare a
Memorandum of Agreement (MOA) for the Project, if required. Two rounds of comments are

assumed on the MOA. It Is assumed NHDOT will coordinate signature of the MOA.

7.5.8 Cultural Resources Coordination

The Project Team will undertake coordination with NHDOT. FHWA, NHDHR and Section 106
Consulting Parties in support of the project including conference calls, email correspondence, letters
and memorandums. Up to three (3) conference calls are assumed. Draft and final versions of up to
four (4) letters or memoranda are assumed.

7.5.9 Cultural Resources Meetings

The Project Team will assist with the preparations for and attend up to four (4) Cultural.Resources
Coordination Meetings at NHDOT to discuss potential eligibility of historic properties,,effects

determinations, and mitigation for the project. This will include the preparation of PowerPoint
presentations, handouts, and team conference calls..The Project Team wiP prepare minutes for each
meeting documenting the topics of discussion, comments and issues, follow-up action items, and
any agreements or resolutions discussed. Minutes of the meeting will be distributed electronically. It
Is assumed that one (1) conference call will be required in preparation for each of the four (4)
meetings.

7.G Cuttural Resources (Archaeology)

The Project Team will conduct a Phase 1A Archaeological Sensitivity Assessment for the project; The APE
for the study Is assumed to extend from the entrance to Hampton Beach State Park In the south to High
Street In the north, following Ocean Boulevard. (Route 1 A). The APE will also extend 200 feet up Ashworth
Avenue from its intersection with Ocean Boulevard al the south end of the project area, and 400 feet from
Ocean Boulevard west on Route 101 (Church Street and Highland Avenue), Winnacunnet Road and High

Street The limits of the APE are expected to encompass the Righl-of-Way of the roadways with some
exceptions extending outside of the ROW. In addition, the APE wlQ encompass five outfalls to the west of
Ocean Boulevard, at Tuttle Avenue, Mooring Drive, Brown Avenue, Fuller Acres, arfo Winnacunnet Road.
The study will adhere to NHDHR's Archaeological Standards and Guidelines (2004). As part of the study, the
following information will be compiled for the project area:

•  Project Information Including the project size, location, and plans. The project area and APE will be
identified on the most recent USGS quadrangle and. If available, maps of project plans provided by

the client will be Included.

•  Environmental information Including a description of mapped soils, bedrock geology, physiography
and hydrology in the vicinity of the project area.

•' Discussion of existing conditions within the project area Including present land use and evidence of
prior disturbance. A site visit will be conducted to observe and photograph existing conditions.

•  A description of previouslyteported archeologlcal and historical resources In the vicinity of the project
area. This information will be obtained during research at the NHDHR and will include known

archeolpgical sites, previous archeological surveys, and National Register listed and eligible structures
and districts. This will be coordinated with the preparation of the Project Area'Form iri Task 8.8.3
above. - • ... .

•  Historical maps and photographs to aid an interpretation of potential historic resources within the
project area.
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•  Photographs of structures such as stonewalls and foundations within the project's APE.
•  Soil coring and/or shovel testing information to assess the likelihood of intact soils and of possible

archeologlcal deposits.

•  An assessment of the archeological sensillvity and potential of the project area and recommendations
regarding Phase 18 testing.

The Project Team will prepare the Draft Phase 1A for review by NHDOT and FHWA, respond to one round of
comments on the report, and deliver a Final report for transmission to NHDHR. Should the Phase lA
investigation determine that a Phase IB Intensive Archeological Investigation would be necessary, such work
would be undertaken in subsequent phases of design.

7.7 Noiee Analysis

The Project Team wiP complete a qualitative assessment of «ie project area to determine whether it meets
the definition of a Type I or Type III Project in accordance with the New Hampshire Department of
Transportation's (NHDOT) Policy and Procedural Guidelines for the Assessment and Abatement of Highway
Traffic Noise for Type I or Type II Highway Projects (November 2016), and If a detailed noise analysis will be
required. The results of this qualitative assessment will be documented in a memorandum to the Department
highlighting the reasons why this project Is a Type I or Type III project. If it is determined by the Department
that this project is a Type I project, a detailed noise impact and abatement assessment will be prepared by
others. In the event that a Type I noise Impact and abatement assessment is necessary. HDR shall
coordinate directly with the Department's deslgnee to provide the necessary existing and preferred design
details as well as the necessary existing, opening year and design year peak hour traffic details. The
preparation of these design and traffic details have been included elsewhere It this scope.

7.8 Air Quality Assessment

The Ocean Boulevard project would generate air pollutant emissions from both construction and operation of
the project With respect to National Ambient Air Quality Standards, the project area is designated by EPA as
in attainment for all criteria air pollutants, and Is expected to remain in attainment with respect to all NAAQS,
including the newest NAAQS. the 2015 ozone standard of 70 parts per billion. According to EPA,
Rockingham County is located within the Boston-Manchester-Portsmouth (SE), NH 1997 8-Hour Ozone
maintenance area and within the Central New Hampshire. NH Sulfur Dioxide 2010 maintenance area.

The air quality study area is proposed to include the Ocean Boulevard corridor and immediate vicinity
surrounding the corridor between the State Park entrance and High Street (Route 27). Based on the current
NAAQS status of the project area (I.e.. no nonattainment or maintenance status), the project is not subject to
Transportation Conformity requirements under 40 CFR 93. Subpart A. Therefore, a qualitative air quality,
assessment Is proposed for documenting the impacts of this project under the National Environmental Policy
Act (NEPA) and no quantitative analyses are expected for this project The results of this assessment will be
documented in a memorandum to the Department highlighting the reasons why further quantitative air quality
analysis Is or Is not necessary. If upon completion of the qualitative NEPA level air quality assessment, it is
determined by the Department that there is potential for adveree air quality impacts a detailed quantitative
assessment will be prepared by others. In the event that a quantitative air quality impact assessment is
determined necessary. HDR shall coordinate directly with the Department's deslgnee to provide the
necessary existing and-preferred design details as well as the necessary existing, opening year and design
year traffic details for completion of this deialled assessment. The preparation of these design and traffic
details have been Included elsewhere it this scope. HDR will develop draft language summarizing the results
of the qualitative and/or quantitative Air Quality Assessment(3) for Inclusion In the Categorical Exclusion. ^

2S0 CommtrdalSlrcei. Suite 3007, MaochfsiecNH 03i0l-ll20 Mrinc.com
(603)391-0900

37



NHDOTI Hampton 40797 - NH Route 1A (Ocean Boulevard)
Part A Scope of Services and Fee Aisumptioru

February 26. 2020 (Rev. April 9. 2020}
K>7

7.9 Contaminated Properties Review

The Project Team will identify contaminated/hazardous materials sites located either directly within the
project footprint or within reasonable project limits where a contamination source could directly or Indirectly

affect the project area.

The screening of contaminated properties will consist of the following tasks: 1) review of historic aerial
photographs to evaluate past and current land use within the project areas, 2) review of State and Federal
regulatory databases, which will entail reviewing NHDES OneStop Database files for, listed sites within
1,000' of the project, listed landfilJ sites within 4,000' of the project .review of the NHDES PFAS sampling
map for water quality exceedances within 4,000' of the project and perfDnmir>g an EDR search, and 3) a site

reconnaissance of the project areas to look at land use and observable physical evidence of contamination
or potential contamination sources. The information will be described in a sunvnary report/memorandum that

includes a list of ell parcels with potential contamination concerns. It is assumed that RASCAL database will

not need to be populated during this phase of the project

Appropriate Limited Reuse Soils (LRS) language v^ll be Inconporated Into the environmental document
Additionally, research will be conducted to evaluate potential for Asbestos Containing Materials (ACM) in the

project area. Reviews will focus on:

•  As Built Plans

•  Maintenance Records

•  Repair Records

•  Construction Date

•  Utilities

7.10 Secllon 4(f) Evaluation

If applicable, the Project Team will prepare an Individual Section 4(0 Evaluation which will include a
discussion of the applicability of Section 4(0 to the project alternatives, findings, and measures to minimize

harm. Up to three Section 4(0 resources are assumed to require detailed analysis In the evaluation. A Draft
Individual Section 4(0 Evaluation will be provided to FHWA and NHDOT for review. The Project Team will

then revise the Draft Evaluation to address comments received by NHDOT and FHWA, resubmit the
documentation to NHDOT and FHWA for their final review, and issue a Flr^l Individual Section 4(f)

Evaluation.

7.11 Section 6(f) Evaluation

If the roadway improvements require the conversion under Section 6(0 of The Land and Water Conservation

Fund Act of any portion of a 6(0 property, for example the Hampton Beach State Park, to a non-recreational

use. a 6(0 Evaluation will be prepared in accordance with this Act This includes both permanent
incorporation and temporary use of more than six months. This Evaluation will discuss the regulatory
framework, applicability of the determinaUon, coordination with agencies that have jurisdiction, alternatives
evaluated, appraisal of fair market value, and a discussion of long-term viability of any Section 6(0 resource
after conversion. Up to two (2) 6(0 properties are assumed. Two (2) icunds of comments from NHDOT and

FHWA are assumed. It is further assumed that the appraisal will be undertaken by NHDOT.

7.12 Environmental Study Document (Individual CE)

The Project Team will prepare an Individual.Calegorical Exclusion (CE) In accordance with the National
Environmental Policy Act (NEPA), the Council of Environmental Quality (CEQ) Guidelines, FHWA Guidelines
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and NHOOT Guidelines. The CE will draw upon analysis prepared under other tasks and suF^lement it as
necessary to develop the required NEPA documenL

In general, the CE process will;

•  provide for project notification to Federal, state and local agencies

•  provide for cooperative consultation among agencies through agency coordinaUon
•  assess the environmental Impacts, both adverse and beneficial, of the Proposed Action and No

Action on the natural, cultural, and social environment

•  identify unavoidable adverse environmental effects

•  identify mitigation measures to address and minimize adverse environmental impacts from the
construction, operation, and maintenance of the Proposed Action

•  Identify potential permits and certifications needed to complete the project

Additionally, the environmental process will address specific legislative requirements (Executive Orders,
agency coordination, Section 4(r), Section 6(f), and Section 106, among others), by identifying specific
findings and necessary follow-on actions within the environmental document.

The CE will assess the environmental Impacts associated vyith a single Build Alternative, which will be
identified as the Proposed Action in the Engineering Report Alternatives considered during the planning
process but eliminated from detalied analysts will also be discussed In a summary form In the CE. however
detailed environmental analysis for all of the alternatives considered will not be provided.

7.12.1 Project Description, Purpose and Need and Agency Coordination

After consolidation of the alternatives, the approved project desctlption and Purpose and Need
statement will be included in the CE as well as in all public and agency notifications Issued relative to
NEPA processing. A summary of agency coordination will also be prepared as part of this task.

7.12.2 Proposed Action and Alternatives Dismissed

The CE will evaluate a single build alternative and a No-Bulld Alternative. The alternative screening
and selection process leading to ttie identification of the Proposed Action wiii be summarized In the
CE. In addition, a detailed description of the Proposed Action will be developed and included In the
CE.

7.12.3 Affected Environmental and Environmental Consequences

Lend Use

Existing land uses In the study area will be described. Potential impacts that will be explored Include
changes In land use. and consistency with focal, regional, arfo state plans of development. The
existing conditions discussion will provide the foundation for the discussion of the Proposed Action
meeting the Purpose and Need.

Social and Bconomic Resources

Demographic data including income and employment statistics will be collected by the consultant
team for the project study corridor. Infonnation on existing neighborhoods, neighborhood
organizations, and/or important community assets/resources In the study area will also be collected.
Sources of information to be consulted include the US Census and the Hampton Beach Area Master
Plan.
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Potential social and economic Impacts associated with the Proposed Action wiP be analyzed and
mitigation measures (if any) will be identified. The Impact assessment will focus primarily on direct

physical impacts and will consider the following Issues among others;

•  Community disruption including change of access to, from, or within existing residential or
non-residential areas

•  Right-of-Way impacts (access partial and full property acquisitions)
•  Interruption of emergency and community services

•  Adverse andyor beneficial impacts on the local tax base and employment

•  Consistency with the Hampton Beach Area Master Plan

Farmtands

Farmlands and farmland soils win be identiried within the study area and impacts, if any, of the
Proposed Action and No-Build will be assessed.

Air Quality

Based on the findings of the qualitative Air Quality Assessment, existing air quality conditions and
impacts of the Proposed Action and the No-Build win be summarized in the CE. The analysis will
Include impacts related to both construction and operation. Appropriate mitigation measures will also
be identified. If needed. Should a detailed quantitative assessment be completed by other (as noted
in Section 7.6 above, HDR will incorporate the findings into the NEPA document

Noise

Based on the findings of the qualitative Noise Assessment a summa^ of the findings will be
included for the Proposed Action and the No-Build In the CE. The discussion will include potential

effect related to both construction and operation of the project. Appropriate potential mitigation

measures will also be identified. If needed.

Surface and Groundwater Quality

Data on existing groundwater within die study area will be collected from sources such as the Town
of Hampton, NH GRANIT, and NHDES. .These resources and potential impacts of the Proposed
Action will be described in the CE. The CE will also summarize the findings of the Surface Water
Analysis and BMPs.

Floodplains

The Project Team will identify and describe coastal flood hazards and lOO-year floodplain zones in
the study area using National. Flood Insurance Program (NFIP) maps and/or information developed
by the Federal Emergency Management Agency (FEMA) and/or the state of New Hampshire.
Potential project encroachments Into floodplains and floodways wifl be identified and described and
measures proposed to minimize flood risks and to mitigate adverse impacts wll be suggested, as
required by Executive Order 11988.

Resilience and Sea Level Rise

The Project Team will evaluate and develop a discussion about the project setting, project

infrastructure and potential effects on the infrastructure relative to future sea level increases as
documented within the 2019 New Hampshire Coastal Flood Risk Science and Technical Advisory
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Panel <STAP) Steering Committee publications. The New Hampshire Coastal Flood Risk Summary,
Part I: Science (Part 1). as well as the DRAFT New Hampshire Coastal Flood Risk Summary, Part 11:
Guidance for Using Scientific Projections (Part il-DRAFT) will serve as the basis for this discussion
and will supplemented with existing FEMA-modeled coastal storm event analysis, NOAA Sea, Lake
and Overland Surges from Hurricanes (SLOSH) predictive models, and future scenarios with higher
sea level cor^dltions. Opportunities to mitigate potential effects and identiflcation of resilient design
features will be identified, and presented in the document. This section will also utilize information
developed during engineering evaluations of drainage systems and potential BMPs that are likely to
be affected by rising sea levels and associated groundwater levels.

WeOands

The findings of the wetland delineation will be summarized In the CE. Direct and indirect, and
temporary and permanent impacts of the Proposed Action will be assessed In terms of both quantity
(acreage) and quality (functions and values). Methods to avoid and minimize wetland impacts will be
assessed and described. If there are no practicable alternatives to avoid Impacting wetlands,
potential mitigation options will be discussed. The CE will summarize resource agency coordination
on mitigation requirements. Cor^ptuai wetland mitigation compensation options will be addressed
in the CE, based on regulatory agency coordination.

WUdlife, Vegetation end Threatened end Endangered Species

Existing terrestrial and aquatic habitats in the study area, and wildlife and vegetation within them, will
be identified and described in terms of location and characteristics. Existing information may include
the New Hampshire Wildlife Action Plan, coordination with NH Fish and Game Department, US Fish
and Wildlife Service. NH Natural Heritage Bureau, existing GIS mapping, aerial photographs. Field
investigation will supplement this task to verify existing data, and fill In gaps, as needed. Field work
may include photographs and notes documenting habitat and wildlife, it is assumed there will be
federal Interest in the listed species in the project area, therefore. It is assumed suppoiting
documentation/maps will subsequently be prepared by the Project Team, Findings from detailed
surveys in Task 7.2.3 (Listed Species Consultation) will be Incorporated (within allowances of
disclosure). The presence and/or absence of endangered and threatened species and habitats will
be documented in the CE. Potential Impacts from the project will be identified and described and
measures to avoid, minimize and mitigate impacts will be presented. A summary of coordinaUon with
regulatory agencies and mitigation discussions will be included in this narrative.

Perks/Recraation/Conservation Lends ,

Public parks, recreation areas and conservation lands will be identified within the project area.
Potential impacts to these resources resulting from the implemenlalion of the Proposed Action will be
described. This analysis will be In coordination with the Section 4(0 Evaluation and Section 6(0
compliance, as applicable.

Cultural Resources

As part of the Request for Project Review, the Project Team will define a Draft Area of Potential
Effects (APE) for the project The CE will describe the APE and historic and archaeological
resources located within this area, as Identified through a field survey, research at NHDHR. a Phase
1A Archaeological Survey, a Project Area Form, the District Area Forms and Individual Inventory
Forms. The Project Team will also summarize the effects of the Proposed Action on these resources
and identify mitigation measures agreed upon through the Section 106 ̂nsuitation process.
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Hazardous Matarials

The Project Team will summarize the results of the NHDES OneStop and PFAS data mapper
records search report/memorandum of parcets/areas with potential contamination concerns in the

CE. The potential for project impacts from hazardous materials/contaminated sites will then be
evaluated. Handling of Limited Reuse Soils will be discussed in the CE.

Visual Rasources

The Project Team will complete a visual analysis which will deOne the viewshed, document existing
visual conditions within the viewshed, and assess Impacts to visual resources resulting from the

'  Proposed Action. Simulations prepared as part of the Public ParticipaUon will be used as the .
foundation for the analysis.

Environmental Justice

No work Is carried under this scope for assessing and describing Environmental Justice impacts. It Is
assumed that NHDOT Bureau of Labor and Compliance will complete .the EJ Analysis, and provide it

to the Project Team for inclusion in the document.

Traffic and Transportation

Existing traffic conditions and the impacts of the No-Build and Proposed Action on traffic and
transportation will be summarized in the CE based on the findings in the Pretlmir^ary Engineering
Report and traffic analyses. The existing roadway network in the project area will be described
includirtg Information on traffic volumes, vehicle mix, arxf circulation patterns. The potential for
Impacts to the transportation system due to construction, as we!) as any operational impacts, will be

identified and described. This Includes impacts to emergency access. Measures to mitigate these
Impacts will be presented in the CE.

Considerations Relating to Pedestrians end Bicyclists

Existing pedestrian and Incycilst facilities in the project vicinity and existing safety Issues wilt be
described based on the findings In the Preliminary Engineering Report. Potential Impacts to these
facilities due to the construction and Implementation of the project will also be discussed.

Public Utilitias and Services

The Project Team will review existing public utilities and services infonmation provided by NHDOT in
the project area to determine If any public utilities will be removed, replaced or relocated under the

Proposed Action. Impacts and mitigation measures will be summarized.

Construction Impacts

Impacts associated with construction of the Proposed Action will be discussed, Including those
related to:

•  Land use

•  Neighborhoods

•  Access/vehicular traffic circulation

•  Business vitality

•  Air Quality

•  Noise
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• Water qualrty/stormwater/wetlands

• Wildlife and listed species

•  Floodplains and resiliency

•  Provision of emergency services

•  Hazardous waste/contamination

This analysis will consider potential impacts from constmction activities arid necessary avoidance,
'minimization and mitigation measures.

Summary of Impacts

The Project Team will prepare a summary of impacts which will be presented in a matrix within the
CE.

Environmental Commitments

The Project Team will prepare a summary of Environmental Commitments for Inclusion within the
CE.

7.12.4 Permlta, Approvals and Certifications

The Project Team will identify a list of potential required permits for construction and operation of the
Proposed Action, Including state and federal permits and approvals.

7.12.5 References, Citations and Appendices

The Project Team will develop a list of sources, references, references to other technical reports and
studies, to be identified within the CE. Appendices are not anticipated for the CE document, but may
include agency coordination letters.

7.12.6 Preparation of Supporting Graphics

Standard 8.6x11 inch and 11x17.inch report graphics will bo prepared to illustrate relevant project
elements for the CE document. Where necessary, this mapping will be supplemented by existing
GIS information. A maximum of fifteen (15) base report graphics "for the CE are estimated for this
scope of work.

7.12.7 Draft CE

The Project Team win prepare an Administrative Draft CE. and Section 4(f) Evaluation if appropriate,
along with an electronic copy in MS Word foimat for purposes of utilizing Track Changes, and submit
to NHDOT for their internal review and comment, and for their distribution to FHWA for comment.
NHDOT and FHWA comnients. will be addressed by the Project Team In a Draft CE. and Draft
Section 4(f) Evaluation If appropriate, that will be made available to the Town, agencies,
stakeholders, interest groups and the public prior to the Public Hearing. Ten (10) printed copies and
five (5) CDs will be provided.

HDR will attend one (1) meeting and participate in two (2) conference calls with NHDOT BOE In
support of preparation of the CE.
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7.12.8 Final CE

Following the Public Hearing, the Project Team will meet with NHCX)T and FHWA to review and

address comments and outstanding environmental issues. The Project Team will then prepare a

Final CE. and Section 4(0 Evaluation if appropriate, that will incorporate the resolutions of.
environmental issues and appropriate issues outlined in NHDOTs Report of d>e Commissioner. Ten

(10) printed copies and five (5) CDs will be provided.

7.13 Meetings and Coordination

The Project Team will attend up to ten (10) meetings and up to thirty (30) conference calls with NHDOT
Bureau of Environment (60E) or others in support of the preparation of the CE during the Part A. including;

•  Attending four Natural Resource Coordination Meetings at 60E; including two meetings in support of
the Alternatives Screening; and two meetings for project milestones

•  Attendir»g one (1) Endangered Species / Consultation Meeting with USFWS/NHFG. NHDOT
•  Atteriding four Cultural Resource Coordination meetings at BOE

•  • • Attending one (1) meeting with NHDOT Bureau of Environment (BOE) in support of the preparation
of the CE during the Part A.

•  Participate In up to thirty (30) conference calls on various environmental topics and in coordination
and planning for meetings

DetiverableB:

Agency, stakeholder, and officials coordination letters
Draft and Final Wetland Delineation Reports

Invasive Species Identification on Wettand/base Plans
Draft and Final Surface Water Analysis Summary
Draft and Final Request for Project Review Form
Draft and Final Project Area Form
Draft and Final Historic District Area Forms (3)
Drafl.and Final Individual Inventory Forms (13)
Draft and Final Effects Forms (8)
Draft and Final Memorandum of Agreement
Draft and Final Phase 1A Archaeological Sensitivity Assessment ^
Draft and Final Noise Project Classification Memo
Draft and Final Qualitative Air Quality Assessment Memo
Draft and Final Hazardous Materials Records Search Memoranda

Draft and Final Individual Section 4(0 Evaluation, if applicable
Draft and Final Section 6(0 Evaluation
Draft and Final CE

Assumptions:

•  Listed In subsections above

2M) Commercial Street, Suite }007. Manchesler, NH 03101-1120 hdrinccom
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8.0 PUBLIC ENGAGEMENT AND COMMUNICATION

The Project Tearfl shall support a dynamic public participation process that enhances NHOOT practices as
stated In the guidance document, 'Public Involvement Process for New Hampshire Transportation
Improvement Projects.'

8.1 Stakeholder Outreach/Slte Visit

At the initialion of the project a site visit v/ill be made to view the project area and meet one-on-one with
town cfticials and key stakeholders to understand key Issues and Identify effective methods of
communicating with the public. Potential locallons for public and stakeholder meetings will be examined as
well as locations for informal communicaticns'such as bulletin boards at local marinas and retail shops,
library, town hall, social clubs, markets, etc. The Hampton Beach area population swells In the summer
months, so Inquiries will be made as to the best method of keeping people Informed on a year-round basis.
Information gathered from the site visit will provide the foundation for developing a Public Outreach and
Communications Plan. It sends a message that the Project Team will place a high priority on public
Invotvement.

8.2 Public Outreach and Communications Plan

Within sbrty (60) days of the initial site visit, the Project Team vrill develop a Public Outreach and
Communications Plan. The consultant will identify stakeholders, key Issues, and existing communications
networks, such as newspapers, newsletters, radio stations, and electronic communicatlon/sodal media tools.
The draft plan wID be developed and reviewed by NHDOT. Following NHOOT approval, it will be shared with
the Project Advisory Committee (PAC) at Its first meeting to solicit Ideas and recommendations. Following
the PAC meeting, the plan will be finalized, and Implementation will begin immediately.

8.3 Project Advisory Committee (PAC)

A Project Advisory Committee will be established'for this project in collaboration wilh NHDOT and the
consultant The primary responslbflily of the PAC will be to participate In the overall project process, provide
and disseminate information, review and comment on draft documents and Section lC)6-related issues and
address specific environmental, social and economic issues associated with the development of project
recommendations. The consultant will provide PAC members a reasonable opportunity to review materials
in advance of a scheduled advisory committee meeting. All project information wRI be sent via mail.

In addition to appropriate NHDOT staff, the following wfll be invited to participate in the project PAC;

Officials ftom the Towns of Hampton;
A representative (s) of the Hampton Beach Viltage District Precinct;
A representative from the Hampton Beach Area Commission;
A representative from the Rockingham Planning Commission;
A representative from Hampton Area Chamber of Commerce;
A representative from Coastal Economic Development Corporation;
A representative from NH State Parks Division (Hampton Beach State Park);
A representative from Seacoast Area Bicycle Riders (SABR);
A representative from local boards and commissions such as the Hampton Historical Society, and the
Hampton Conservation Commission;
Members from other interested parties Including area marinas, txjsfnesses and residents; and
Others as Identified and approved by NHDOT.

250Cofnmerc»a>SUftet. Suiic 3007. Manchester. NH 03101-1120 hdrtnccom
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It is anticipated that the PAC will meet eight (8) times during this project

The Project Team will:

•  Fully develop the role and objectives of the PAC with NHDOT, so that the advisory role is clearly
understood by all.

• Work with NHDOT and the PAC to ensure that representation is appropriate;
•  Develop a tentative PAC meeting schedule, corresponding to key decision points in the project
•  Maintain a database of PAC members.

•  Be responsible for scheduling the date and tirhe. identifying the meeting locatiori. and developing draft
meeting notices for NHDOT approval. The duration of PAC meetings will be to 2 hours.

•  Prepare a draft agenda for each PAC meeting.
•  Revise and finalize each PAC meeting,agenda.
•  Develop and coordinate'' meeting materials (I.e. reports, slides, illustrations, graphics; designs, and

maps).
•  Send (via mailed postcard or email) meeting reminders to each of the PAC members three days prior

to each meeting. I
.• Distribute/publish (ground mail, email) PAC meeting notices and agenda to PAC memtTers, all draft

documents to each PAC member, and posting meeting notices and agenda on the project web site,
two weeks prior to the scheduled meeting.

•  Facilitate each PAC meeting. At the first PAC meeting, present the objectives of the project, answer
questions to clarify the objectives, and respond to general questions about the project In addition, a
site walk with PAC members may be incorporated into the first meeting and extend the duration of the
meeting up to three (3) hours.

•  Prepare, revise and finalize meeting summary.
•  Distribute meeting summary to PAC memt>ers.
•  Make meeting summary available on a project webpage.

8^ Public Information Meetings

The purpose of these meetings is to obtain input from the public regarding the development of this project
and its-recommendations. These meetings will be planned to coordinate public participation in the NEPA
process (including Section 106 requirements), both for publlp scoping and review of the Categorical
Exclusion, Section 4(0 Evaluation and Section 6(0 Evaluation as applicable. Public Intormation Meetings will
be general "open house' style with brief presentations. The Project Team will use the Open House portion of
the meeting to educate the public about key technical Issues surrounding the project It Is anticipated that
there will be four (4) Public Information Meetings held at key project milestones. These meetings are
expected to last up to two hours each.

For each of these meetings, the Project Team wrill be responsible for

Scheduling the date, time and meeting location;
Developing an agenda for meetings for NHDOT approval;
Developing handout material, including display graphics for NHDOT review and approval prior to
publication;
Preparing up to four (4) boards for use in the Open House portion of the meeting;
Conducting a dry-run of presentation for NHDOT before meeting;
Presenting the project materials at the meeting;
Developing draft meeting minutes and sumrhary of the comments received at each meeting and
making changes based on NHDOT review and comments;
Publishing/posting the approved meeting minutes on the project webpage;
Maintaining a log of each meeting; and
Posting any PowerPoint presentations from meetings on the project webpage.

2$0 Cwnmerclal Stiiie 3007, Manchutef, NH 03101-i 130 hdHtK.com
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It is assumed that no formal stenographer or audio recording will be required for this task.

8.5 Stakeholder Meetings

While the Project Team will develop a formal outreach process with the establishment of Public Outreach
and Communications Plan, a Project Advisory Committee and Public Meetings, additional public
engagement is anticipated with individuals and civic groups. Members of the HDR Team will, in conjunction
with NHDOT, meet one-on-one with affected residents and businesses, provide briefings to civic groups or
local governmental entities and conduct stakeholder site walks within the project area. Meetings will include
NHDOT personnel as appropriate. Up to eight (8) meetings are included In this scope.

For each of the one-on-one and civic group meetings the Project Team will be responsible for:

•  Scheduling the date, time and meeting location;
•. Reviewing the agenda and handout material and/or presentation with NHDOT prior to the meeting;
•  Presenting the project materials at the meeting; and
•  Developing minutes and summary of the comments received at each meeting and distributing to

NHDOT.

For the site walk meetings, designed as listening session to hear stakeholder concerns, local knowledge and
observations, the Project Team svill t^ responsible for

•  Schedulir^g the date, time and meeting locatton;
•  Reviewing the agenda and materials (such as maps and prompt questions or topics designed to

engage stakeholders) with NHDOT prior to the meeting; and
•  Developing minutes and summary of the comments received at each meeting and distributing to

NHDOT.

8.6 Pop-up tuleetings at Community Events or Gathering Placee

The Project Team will conduct three (3) Pop Up meetings at places where the public is already gathered for
recreation, shopping or entertainment activities at Hampton Beach. A booth or lent will be set up and
activities to attract interest in the booth will be developed and managed by the Project Team for up to four (4)
hours per session. This activity will engage people who do not attend public meetings to both provide
information about the design effort as well as receive feedback on perceived needs and elements of the
design. Potential locations may Include Hampton Beach State Park; the Casino; and the sidewalk at the
Hampton Beach performance area. The Pop Up meeting dates, events and locations will be approved by
NHDOT in advance, with participation by NHDOT staff optional as meetings may occur on weekends.

For these meetings the Project Team will be responsible for .

•  Scheduling the date, time and meeting location. It is assumed managers of these locations (most likely
members of the PAC) will assist with local coordination of fees, permits, etc. associated with this
activity;

• ■ Reviewing the design, content of.materials and activities at the booth; and
•  Developing a summary of the comments received at each meeting and Its distribution to NHDOT.

8.7 Public Communications

To inform the public and area stakeholders of the project as well as to solicit feedback throughout the
duration of the project, several communication methods will be employed, including mailouts. posters,
website updates, surveys and media relations as required.

250Comm«rcuil SJfeet, SuUe 3007. Manchetter. NH 03101.H20 hdrine.com
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8.7.1 Mailings

The Project Team will develop two (2) mailings to residents and business in the project area to
inform at>out and receive feedback on the project. The first mailing will be held within three months of

the initiation of the project to publicize the beginning of the project. Its goals and objectives,
membership of the PAC, and anticipated timing of public meetings; provide an address to sign up for
email notifications of meetings; and provide comments and a link to an online survey to Identify

public perception of needs, challenges and opportunities. The second mailing will be devetoped
when the Project Team has developed alternatives and is seeking feedt:>ack from the public on

proposed designs. This mailing will provide a link and/or QR code to an online survey to garner

public opinion.

The Consuttant will:

•  Design and develop, in collaboration with NHDOT an oversized postcard (insert size) to
residents, property owners and businesses within the project area;

•' Determine extent of postcard distribution with NHDOT and obtain mailing addresses; and

•  Coordinate distribution of the postcard via the US Postal Service (EDDM discount rate).

8.7.2 Public Survey

The Consultant wit) develop two surveys utilizing Survey Monkey to obtain public input to inform the

development of the roadway design. The first survey wi!) t)e'created, distributed and analyzed within
three months of project initiation. This survey will gather information about public perception of
existing conditions, needs and opportunities. A second survey will be conducted to receive public

feedback on the preferred design of Ocean Boulevard.

The Consultant will:

•  Devefop survey questions for review and approval by NHDOT;

•  Distribute the surveys to businesses and residences via email using stakeholder lists of

existing civic organizations, the Town of Hampton, flyers with QR codes and survey link

posted in community gathering places and through directed USPS mailings at a reduced

Every Day Direct Mall (EDDM) rate; and

•  Analyze survey results and transmit a report to NHDOT.

8.7.3 Wlkl Maps

To obtain project-specific information from the public, the Consultant will develop an on-line map of
the project area on which the public can post notes on the map to detail specific areas of concern

and make suggestions for desired improvements. Wiki Maps are a useful tool as they 1) provide the
Team more granular iriformation about existing conditions, public sentiment and perceived needs
and 2) tnformalron garnered through Wiki Maps Identify community issues and'sentiments that will
help the Team develop presentation materials that will address local concerns.

The Consuttant will:

•  Arrange an on-line platform for Wiki Maps display;

•  Develop a project area map vrith topics/issues that can be placed as pinpoints on the map;

•  Provide a mechanism for write-in comments to supplement prescribed topic;
ISOCommercial Street, Suite 3007, Manchester, NH 03101-1120 hdrlnccam
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•  Distribule the Wiki Map link to businesses and residences via email using stakeholder lists of
existing civic organizations, the Town of Hampton, flyers with QR codes and survey link
posted in community gathering places and through directed USPS mailings at a reduced
Every Day Direct Mali (EDDM) rate; and

•  Anaiyze survey results and transmit a report to NHDOT.

8.7.4 Contact List
1

The Project Team shall maintain a mailing list of Interested Parties throughout the project process.
The Interested Parties mailing list shall include, but may not be limited to:

Legislators from US Congress. Executive Council. Slate Representative and Senate;
Individuals or organizations that have indicated an interest In this project;
Section 106 Consuibng Parties
Stakeholders;
Media;

Abutters;

Local municipal officials; and
Others.

8.7.5 Media Relations

The Project Team will provide supportive materials to NHDOT communications staff to assist the
department with publicizing public meetings through coordination with radio and TV stations that
cover the Hampton-Seabrook area.

8.7.6 Website

The Project Team will provide NHDOT relevant project Information electronically formatted files for
the agency to post In the 'Project Center* section "Project Specific Information" subsection of the
NHDOT website - Httbr/Avww.nh.Q6v/dot/ofbiects/index:Htm. information provided may Include

notices of upcoming public meetings, pop-up meetings, meeting presentations, newsletters, project
reports and contact information on how to communicate with the Project Team.

In addition, the Project Team wlil provide information about the project for posting on the Town of
Hampton and Seabrook websites.

8.7.7 Other Communication Activities

Throughout the course of Part A. miscellaneous.communication activities will occur with members of
the public, especially during the periods leading up to and following public meetings. A sampling of
communication tasks we anticipate are:

•  Coordrnation with the Towns of Hampton and to send out ©-alerts in advance of upcoming
meetings;
Design and mailing of flyers to community gathering locations;

•  Development and maintenance of a database of all comn>ent8 received;
•  Directly respond to comments or coordinate a response from another member of the study

team

•  Track all comments and responses within database; and
•  Provide reports of comments for NHDOT within the monthly progress report.
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6.B Public Hearing

The HDR Team will support one (1) Public Hearing. In the event that the project has Right-of-Way impacts.
For this meeting, the Prefect Team will be responsible for:

•  Developing handout materials for NHDOT review and approval prior to publication;
«  Providing the Draft CE to be posted on the project webpage;
•  Preparation of colored Hearing Plans
•  Hold one coordination meetings with NHDOT prior to the Public Hearing
•  Assist NHDOT in conducting a dry-run presentation for the Hearing Commission prior to the hearing;
•  Attend the Public Hearing;
•  Support the Department in the development, review and refinement of presentation materials such as

content for a PowerPoint presentation, if used.
•  Coordination with NHDOT to provide responses to questions and comments to support the Report of the

Commissioner;
•  Attendance at the Finding of Necessity meeting.

No formal stenographer or audio recording by the Project Team Is assumed for this task.

8.9 NHDOT Coordination nrteetlngs/Calls

Project Team and NHDOT coordination meetings via phone are anticipated to provide public meeting
expectations, delivery, set agendas, and dry runs prior to the public outreach process. The following

meetings are anticipated with the NHDOT -

•  One (1) meeting for comment review and approval of the Public Involvement Plan and prior to the
Initiation of the outreach

•  Four (4) total meetings prior to each of the Public Informational Meetings

•  One (1) meeting prior to the Public Hearing

Deliverables:

Draft and Final Public Outreach and Communication Plan,

Eight (6) Public Advisory Committee Meetings will be held.
Four (4) PubEc Informational Meetings will be held.
Three (3) Pop-Up events.
PowerPoint Presentations for each meeting identified.
Up to four (4) boards for the Open House portion of each Public Information Meeting.
Two (2) mailings to inform the public about the status of the project.
Six (6) NHDOT Coordination meetings are Included in the scope.
Six (6) Project Team Coordination meetings are included in the scope.
One (1) Public Hearing Meeting will be held.

Assumptions:

•  It is assumed one revision between Draft and Final submissions of Public Outreach and

Communication Plan

It is assumed that there vrill t>e up to three (3) HDR and tvro (2) FHI attendees at PAC meetings
It is assumed there will be two (2) FHI staff at pop-up events.
It Is assumed that there will t>e up to three (3) HDR and two (2) FHI attendees at PIM.meetlngs
It is assumed that there will be up to two (2) HOR attendees at the Public Hearing
It is assumed that NHDOT will coordinate and/or provide posting of any hearing and environmental
documents/materials on the DOT Project web-site.
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It Is assumed that NHDOT will coordinate and/or provide formal public notices, secure meeting
venues and provide for formal recording and accessibility accommodations for the Public Hearing.
It Is assumed that six (6) NHDOT coordinaUon meetings within Task 8.9 would be held via the
phone.
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Attachment I

CERT1F1CATT0N WTIH REGARD TO THE PERFORMANCE Or
PREVIOUS CONTRACTS OR SUBCONTRACTS-SUBJ^ TO

THE EQUAL OPPORTUI<^ CLAUSE AND THE FILING OF REQUIRED REPORTS

Tb© CONSULTANT X . proposed subooosultant , hereby oertines tlui it hss - has not V .

portictpeted in a previous oootraet or subcoatmct sutgect to the equal oppoiluniQ^ clause, as requlied by

Bxeoutive Order 11246 end (hot it has . has oot . Rlod with the Joint Reporting Coramitteo, the

Director of the Office of Federal Contract Compliance, a Federal Oovemment cootfactrng or administering

agency, or dte forma PrcsidBnfi Cofflmittee on Equal Employment Opportunity, aO rqwrts due unda the

applicable filing requirenKatt.

, Aic.
(Company)

By:

(THIe)

Date: . lt>lL/za'2.e>

Notr The above certification is required by (he Equal Employnient Opportunity Regulatkms of (he
Scoretaiy of Lifoor (41 CFR 60-L7(bXlX ̂  toast be submitted iy rrmtiitTitnti and propoaed
subeoosultBRts only fat connection with oontiacti end soboootracts whi^ are sub^ to the equal
opportunity clause. Contracts and subcontracts that are exempt from the equal opportunity clause are set
fô  in 41 CFR 60*1.S. (Generally, only contracts or siboootractsofSI 0,000 or tnida are exempt)

/

Oirrently, Standard Form 100 (EEO-1) b the only report required by the Executive Orders or their
implementing regutatfons.

Propoaed prime consultants and subconsuhants who have participated In a previous contract or subcontract
subject to the Bxeoutive Orders and have not fUed (he required reports should note that 41 CFR 60*1 ■7(bXl)
prevents the award of contracts end subcontract! unless such consultant submits a report covering the
delinquent period or such otha period specified by (ho Federal Hi^way Administration or by foo Dfaoctor,
Office of Federal Contract Compliance, U.S. Dcpatmtot of Labor.

(Revised: June, 1980) -NOTR: TO BE COMPLETED BY CONSULtAKT WHEN ST
AGR



Attochmnt 2

CONSULTANT DISCLOSURE STATEMENT

FOR PREPARATION OF

EimRONMENTAL EVALUATIONS

I hereby affinn that I have read and reviewed the CoucciJ on Environmental Quality (CEQ)
regulation [40 CFR IS06.5(C)] and retated giddaooe issued by CEQ and that pursuant (hereto this
firm has 00 financial or other interest in the outcome of this project

I further hereby affirm that the information provided herein is true and correct and acknowledge
that any knowing^ fidse statenien! or &]se re^fftsaitation as to material part oontained herein
may subject me to a fine and/or Imprisonment, pursuant to pertinent provisions of the United States
Code.

(, Izlzcia
(Date) (^ignat^



Attachment 3

CERTEPICATtON OF CONSOLTANT/SUBCONSSULTANT

1 hereby certify that 1 am the VtCe and duly-
representative of the firm of ^

and that neidMsr I nor the above finn I here represent has:

(a) employed or retained for a coauolstlon, pereentage, brokerage, contingent fee, or other
coDsidentlco, eny fbm or person (other than a bona fide employee working solely for me or the
above CONSULTANT) to eoUcit or seoure thU Contract,

(b) agreed, as an express' or implied condition for obtaining this Contract, to employ or retain the
eervioo of any firm or person in connectloa with canying out the Contract, or

(c) paid, or agreed to {xy, to any flnn,org8niation or person (other than a bona ftdo employee working
solely forme or the atove CONSULTANT) any fee, contribution, donatkm or consideration of any
kind for, or in connection with, procuring or carrying out the Contract

FWE do also^'tmto'paudfy'c^,penury under tto la^ of the United.States, c^fy except as^opted
below, the company or any person associate caji^fy of (owner, partner, director..pfnca,
prtncipal hvestigator, proji^ director, manager, auditor, or any position trivotvl^ the administration of
Federal Ainds): (a) is not currently under suspension, debarment, volontaiy exclusion, or determhiatioo of
ineligibility by eny Federal egeit^, (b) hu not been suspended, debmred, vohmtirily nrchwfcd or
determined ineligibility by any Federal agency within the past three years; (c) does not have a proposed
debarment pending; end (d) has not been indkted, convicted or bad a dvil judgment rendered against (it) by
a court of competent juriadictbo in any matter involving freud or ofTietal misconduct within the past three
years.

except as here expressly stated (if any): aJ/a^

Exceptions will not neoessarlly result in denial of award, but will be considered b detembios bidder
respoBstbillly. For any exception noted, Indicate bebw to whom it applica, the bldatbg agency, and dates
of action. Providing bite bformatioo may result b criminal prosecution or admbistrative sanctions.

1 ecknowtedge that thia certificate Is to be fomlshed to the State Deptrtmeot of Transportation and
the Federe) Highw^ Admbistration, U. S. Department of Tnmiqxntition, b cooneotion with tfils Contract
bvolvbg peidcipatlon of Federel-eid highway flmds, and ts subject to appliceblo State arul FederaJ laws,
both criininal and civil.

6/2
(Date) (Sifenatureyl



AUachment 4

CERTIFICATION OF STATE DEPARTMENT OF TRANSPORTATION

Oroctor of Prei®d

I hereby ccrtiiy that I am the of
the Department of Transportation of the State of New Hampshire, and the above consulting firm or
its fcprcsentatives has not been required, directly or indirccUy, as an express or implied condition in
connection with obtaining or carrying out this Contract, to:

(a) employ or retain, or agree to employ or retain, any firm or person, or

(b) pay, or agree to pay, to any fiim, person, or organization, any fee, contribution, donation, or
,  consideration of any kind:

except as here expressly stated (if any):

(j (Date) (Signature)



Attachmem 5

CERTIFICATION FOR FEDERAl>Aip CONTRACTS
EXCEEDING $100,000 IN FEDERAL FUI^

The prospective peilicxpant certifies, by sigmng end submitting this agreement, to the best of his or
her knowledge bdieC that:

(1) No Federal appropriated funds have been paid or will be paid, by or on bdtttf of the
uodcrsigntid, to any person for influencing or^ettanpting to influence en officer or employee of
any Federal agency, a Member of Con^tss, an officer or employee of Congress, or on
employee of a Member of Congress in codnoction with the awarding of any Federal contract,
(he making of any Federal grant, the mtddng of any Federal loan, the entering Into of any
cooperative agreemeot, and the extension, cootiin^qn, renewal, aroendnmU, or modification
of any Federal contract, grant, loan, or cooperathre.ogreemenL

(2) If any fimds other than Federal appappiialM fhnds have been paid or will be paid to any person
for Influovcing or elteoqrting to influcnee an officer or en^yee of any Federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connsGtioo with this Federal contract, grant, loan, or cooperative agreement, the
undersigDcd shall complete and submit Standard Form-LLL, Disclosure Form to Report
Lobbying," in accordance with its instmcdons.

This certification b a material representation of feet upon whkb reliance was placed when thb
transaction was made or entered into. Svdxnbsion ofthis certification b a prerequisite for making
or entering inm thb transaction imposed by Section I3S2, DtJe 31, U.S, Code. Any person who
bib to file the requiied certificstioa shall be sub}ect to a dvU penalty of not leas than $10,Q00 and
not more than $1(^,000 for each such bilure.

Ihe prospective pmticipaht abo agrees by suhmittfaig hb or her bid or proposal (hat he or she shall
.require thm the lm«uagc of ihclu^ inaU-lowwrtier siiboontr^ exceed
.$l(X),0(X) arid thru all such subiedpi^ shall certify ̂  disclose aooordi^:



Certlflcate of Autfaoiity U1 (C^rporoilor\ Non-Frvflt CorporaHon)

rorpomte Rftsolutibn

Assistant

I. Elizabeth C. BueH hereby certify that 1 am duly elected €tei4c/Sccretary/ef&»r of
(^;/ame) an excerpt from the minutes of

HDR Engineering, Inc. j hereby certify the following is a tiiite copy-of-^.ble token at
(Name of Corporation)

a meeting of the Board of DirectOTs/chorehotdeni, duly called and held on 20 '8.
by Consent and Agreement
ti/K;/-K o qimntm of the Dircctors/charbholderP wote present and votingi

Cynthia L Joudriey, Vice President
VOTED: Thal^ (mav list more than one person) is

(Name and Title)

duly authorized to enter into contracts or agreements on behalf of

HDR Engineering, Inc.
with the State of New Hampshire and any of

(Name ofCorporation )

its agencies or departments and further is authorized to execute any documents

which may in his/her judgment be desirable or necessary to effect the purpose of

this vote. Consent and Agreemcni

I hereby certify that said aiote has not been amended or repealed and remains in full force

and effect as of the date of the contract to which this certificate is attached. This authority

remains valid for thirty (30) days from the date of this Coqmrale Resolution. 1 further ceitify

that It is understood that the State of Now Hampshire will rely on this certificate as evidence that

the pcrson(s) listed above currently occupy the positiOR(8) indicated and that they have full

authority to bind (he corporation. To the extent that there are any limits on the authority of any

listed individual to bind the corporation in contracts with the Stale of New Hampshire, all such

limitations are expressly stated herein.

0y^jED: 06-02-2020 ATTEST: ^ ai«bcthc.»ucll.A:^}«u.tiStcrciatY
(Name & Title)

/  Vi



State of New Hampshire

Department of State

CERTinCATE

I. William M. Gardner, Secretary ofStoteof the SUtcof New Htmpshirc, do herd»y certify that HDR ENGINEERING, INC. is

t NebcMki Profic CorporEiion regirtered to transaci business in New Hampshire on June 17, 1985. 1 further certify that all fees

and documents required by (be Secretary of State's nfncc have been received and is in go^ standing as far as this office is
concerned.

Business ID: 84977

Ccniricatc Number 0004919321

Off
%

%

Uk.

o

0"

IN TESTIMONY WHEREOF.

I hereto my hand and cause to be afTued

the Seel of the State of New Hampshire,

this 2lEt day of May A.O. 2020.

William M. Gardner

Secretary of State



CERTIFICATE OF LIABILITY INSURANCE

r«g« 1 ee 3

OATS (lotfoofrrrr)

0«/09/2030

THIS CERTIFICATE IS ISSUED AS A MATTER Of INFORMATION ONLY ANO CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
EELOW. THIS CERTinCATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN TNE ISSUING INSURER(S). AUTHORIZED

IMPORTANT: II Iho cartMlcrto hoWor Is aji ADDITIONAL INSURED. Ih# poJ}cy(i*«) must Hbva ADDmCMAL INSURED pfOvbJons or b* ondorted.
If SUBROGATION IS WAIVED. Aubject to ih» tAffftB ond eondWofw of ihA policy, certain poUcles may require en endoreement A statem«nt on
t4tia rarttneate does not confer rkilits Io the certlfJcate holder In lieu of »uch endof»«fnent(s).

PROOUCCR

■tllla Tawara Mataae Kldwaac. xrt«.
c/a 34 Cantury eivd
r.O. eaa >03191
XaabvtUa. TM 173103191 USA

SnliT^ "into T«»«xa "ataoo Caxtlfloata Ceatar
l.|77.«4S.717e IMnoi I-""-*"-"'"

eartlEleataaOwlllla.eoei

mSUREIHSI AEPOROeiO COVXRAM NAICa

tdbarty Mutual Pira laauxanoa Coapasy aiois

MSUREO
DA ^^laaartaa. lac. ^
191T Soutb 41tlt Itraac
oaaha. KS (atoc

acsunRB- Caaualty laauxaoca-Coapany 34074

ofsuttPftC- Ltbaxcy Xaauxasca Carporatloe 43404

HSUMRE;.

TWS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN tSSUCD TO THE INSURED NAMED ABOVE FOR THE POUO^RJOO
IJOCATED. MOTVWTHSTANOtNG ANY REQUIREMENT. TERM OR CONOniON OF ANY CONTRACT OR OTHER
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POUCIES 0ESCRI8E0 HEREIN IS SLBJECT TO ALL THE TERMS.
EXaUSIONS AND CONOmONS OF SUCH POUOES. UMUS SHOWN MAY HAVE BEEN REDUCED BY PAID CL^.

lum WUdVe'F P6liCt eiPiKix
iJA.

rr^iOFMswuNCi

X"

ttsa
COMIOACUU. OCNEMLUMILmr

CLMUS-MNX 0 I|_5J OCCUR
Ooacraetn*! LlabLlicy

CCW. A0CR8WTE yWT APPUE* PER:
r>^iocPOUCV

OT>CR!

JdOA fOUCVMJMMP

Ta>-(tl<«44990-0}0 0i/ei/3«)«

twMAwrrrTt

e«/ei/aoai.

CACHOCCURRENCe
QAMACC TO RCNTCO'

>iEO EXP lAwy cn»

RgRSONAltACW INJURY

CENtRAH^CRgGATl

pnooucTs • coupfop AGO

i . a.oQO.ooo

1,000,000

10.000

2,000.000

4.000.000

4.000.000

AUTOHoeMLuaajTv

AHYAirro

owNio
AUTOS ON.Y
HBIEO
AUTOS OM.Y

'WMtuNt:b SlHCie LMfTf
IBI

3.000.000

QOO^Y tfUURV (Rw OWW)

$C»«OU»RI5
AUTOS
NOtAOWNCO
AUTOS ONLY

ASa-t4l-444»SO>040 04/01/3030 04/01/3031 OOOAVOUURY (Rtr ■cdoeni)
PROPtlRrvOAUACd
>i>WAtd(wnU

UMBRELLA LUe

EXCESS UAB.

"iE

OCCUR

CLAJM3-UA0E

EJCHOCCURRENCC 5.000,000

SOOiail9T>l>]4) 04/01/3030 04/01/3031 aOORECATG s.000.oca

RgTEKHOMS
WOAKCAS COMFeMSATTOH
ANO EMPLOYSRT UABUTV
AHypwopRaTORyARTweRJExECunve
ofncERACoecfl gxcluocot
(HMtdiMry 4t Wl

ofioWPTCW Of OP6RATIONS OMOW

NAT-44&-444»ie-Oie 04/01/3030 04/01/3031
iL-EACMACCcewT 1.000.000

E-LCOeASg-eAEMPLOYCEl 1.000.000

tc otscAse • POucYUMiT 1,000.000

OeSCRmON or okRATKINS ILOCATIOMS / YEHCLES IACORB 101. A««aeAM RwhwL* SehKU«. iwr OA MMUrM B "W" «•
CorciticoCo Hold«r io osaod oo Addltioaol Xoauxod on Ganarol LiAbillCy, Aucoeobilo LlobillCy «»d (ftibroll«/txc«io
LlAblllty oa A PrlMory. Moo-coacributory b«olo wboro roqulrod by wrlttoa contxoet. Molvor ot Sul»co«otLon opplito on
oaaorol LlAblllty. Autooobllo Liability, Oabrolla/CxcAOO LlAblllty ond 1(orb«ro COBpezuAtlon wboto XAquirod by •rrlttta
coottACt AOd AA pAXMlttAd by lAw. DBbr«llA/KxeAA« policy lA follow Eocb ovor OAOOXAI LlAblllty, Auto Liability And
CB^loyAra Liability.

CERTIFtCATH HOLDER CANCELLATION.

Ocata of Naw aacpahlro •
AttBi JansiCar Baeaak
7 KatAo Oriva 00 Bos 4I)
Coaeord, Mb 01103-0401

DOT

SHOULD ANY OF THE ABOVE OeSCRIBEO POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF. NOnCE WIU BE OELIVBRED IN
ACCORDANCE WITH THE POUCV PROVISIONS.

AUTTtOraZDREFfteSEHTATIVS

C198S-20ie ACORD CORPORATION. All rlghU rOAorvod.
ThA ACORD Mma And loffo Afo rogUlBrod morkt of ACORD

(A TSi 19007314 AkTCii 1703110
ACORD 29 (2016/03)



AGENCY CUSTOMER ID:

kOC •:

ADDITIONAL REMARKS SCHEDULE Pag« a of a

AOOiCY

Wlllla Tew«r» Hataoa KldwMt. Zbo;-

NAHID WSUXeO
M litgiaa«Kl»g. Zac.

1117 aovta lltta ttraat

POUCTNUMBCA o*aaa. n (IIO*

•** tag* I

CARMEX KMC coot

t*« tag* 1 a** tag* 1 CFFiCTfvcOATe: a** tag* 1

ADOmONAL REMARKS

THIS ADDmONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,

FORM NUMBER: _ FORM TITLE: c»rtttLeic> o<

R«: lUapten i0^9^ - NU Mout* lA (Oe«»n Bo«l«w*rd>

ACORD 101 {200ani) C 2006 ACORD CORPORATION. All rtghU ro««rv«d.

Tt>« ACORD name and logo sro ragliiarod marka of ACORD

SR ZDi 19«»7ai4 AATCBi ITOIIX CCATi H1C79C93S



CERTIFICATE OF LIABILITY INSURANCE
6/)/202i

OATi (WMioorrrvY)

■6/4/2020
THIS CER'nPiCATE IS ISSUED AS A MATTER INFORMATION ONLY AND CONFERS NO RIOHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND. EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIRCATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S). AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIRCATE HOLDER.
IMPORTANT: If tha cartlflcata holdaf It an ADOITIONAL mSURED. ttw polky(lea) muti have AOOITIONAL INSURED provlalona or bo andoraad.
H SUBROGATION IS WAIVED, aubjact to ttw terms and condltlona of tha policy, cartain pollclat may roquira an andoraamont A stalament on
thia cartlflcata doaa not confar nghta to tha carttflcate holdar in flau of auch andoraamantla).

aaoouctR LocLion Companies
444 W. 47ih SuccL Suite 900
Kansas Oily M064lt2-I906
(816)960-9000

XOKTACT.
MAM:n^i 1 PAX .
AOOOPSS-

wsuRDvat APTonowo covtRAoa NAKt

aisunM*:I.ifj?|nj;lDQ [nyuranccCompanv , , 19437

HDR ENGINEERING, INC.1454862 19J7 SOUTH 67TH STREET
OMAHA. NE 68106

MSUfttRO;

MSUnuC:

MSUOCRD:

iMSunsti ■:

WSURKflP.:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE USTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT. TERM OR CONOmON OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
COTTIFICATE MAY BE ISSUED OR MAY PERTAIN. T>C INSURANCE AFFORDED BY THE POLICIES DESCmflED HEREIN IS SUBJECT TO AU THE TERXIS.
EXCLUSIONS AND COKXRONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE 6KN REDUCED BY PAID CLAIMS.

Win ... . rrac OP DtsuRANce
iBOL
Dtm

SUUtt.
ITfll .POUCYNUMACR

MUeVllXF
fNiworrrYYi UMrra . . .1

COdMSRCUL caNBRAL UAORJTY NOTAPPI .{CABLE EACH OCCURRENCE. t xxxxxxx

.  1 ClABiia-MM* Qj OCCUR IMMACE-TO HENTED
PR«i«£Sf6» cewwiwi t xxxxxxx
MED E9 (M*r ant aaraon) - t xxxxxxx

PERSONAL a NWauURY Sxxxxxxx
1 o£NV ACcneoATE uurr ATVUES PCft OENERM. AOOREOATE I-XXXXXXX

-oucyDSS nioc
•OfMER; - 1

PROOua 8 ■ COMFlOR AOO 1 XXXXXXX
s

■  V

1

iri.

ioiioaa.c UAaAiTT

1 Atrr Aisxo

 iPill?

NOTAPPLICABLF.

1

66ut)i>41fillU6L£ UUn
JCutMWO ^ I
OODn.Y MA)RY (Pm »araen)

• XXXXXXX
* XXXXXXX

OWNED
AUTOS OM.V
NAEO
AUTOS ONLY

—

ac

MJ

eOO(LYiHJURY(P«f accOant) » XXXXXXX
hT6f£HlV;CwuMU!
rPMacdMni » XXXXXXX

t XXXXXXX .

—

UataRELLAUAS

excatJUAS

1 OCCUR

CLAWSAiWOe

NOTAPPUCAHI.E EACHOCCURRCNCe t XXXXXXX
.ACCRE0AT6 1XXXXXXX

1 OFO 1 1 RETENTIONI 1 1 tXXXXXXX
VPOWCCJU COKFCJUAIION
AND KKPt-OTCAa* UASaJTT
ANT pnonceronipANTNCAiCxecunw i—i
OFPicowEMoeRexauDeot |
(mwd—ani ki 104)
If ^ indai
rJShafnoN oe operations mido

N/A

NOT APPLICABLE 1 STATUTE .1 I^R**"
Ei.E^ACaOCNT .1 xxxxxxx.
E.L OSCASS • EA EAULOVEE »xxxxxxx.

eL. OUEASE • POUCY LlMTT 1 xxxxxxx .

A ARCH &ENC
PROFESSIONAL
LIABILITY

N N 06IS5369I (V1/2030 6/1/2021 1 PER CLAIM; S2.000JXXI
; ACOKECATK;S2.000.000
1 DHDUCT1BI.K;J7S.OOO

oeSCIUFnON op OPCIUTIONS I locations /VtMCLES IACONO lai. AMttanU INmMts aelMOuta. Mty a* MMbW a IMT* »»M*U oquNWl
HAMPTON40797-NH ROUTE lA<OCtiANBOULKVARD)

CERTIFICATE HOLDER .. CANCELLATION

16789513
state of new HAMPSHIRE - DOT
ATTENTION: JENNIFER RECZEK
7 HAZEN DRIVE PO BOX 483
CONCORD NH 03302-0483

SHOULD ANY OF THE ABOVE OCSCRISEO POLICIES BE CANCELLED BEFORE
^  THE EXPIRATION DATE THEREOF. NOTICE WILL BE DELIVERED M

ACCORDANCE WITH THE POLICY PROVISIONS.

AUTMonizeo upRSSEinA

ACORD 2$I201S/03)

C iSSMOl 6 ACORD CORPORATION. All rtohU r*Mrv*d.
Th* ACORD nam* and logo an raglatarad marfca of ACORD


